



# Current IT Projects *In Progress* 2015-2016

DEPARTMENT OF INFORMATION TECHNOLOGY

**NOVEMBER 2015**

Projects In Progress			JULY	AUGUST	SEPTEMBER	OCTOBER	NOVEMBER	DECEMBER	JANUARY	FEBRUARY	MARCH
1	Voice Over IP Telecommunications	4/27 - 10/23	design/dev	test	deploy		District-Wide		phase 2 deployment		
2	Emergency Notification System	7/10 - 12/7	planning		design/dev	test	deploy	District-Wide			
3	District-Wide Wireless	5/15 - 2/28	planning	design/dev			Board Approval process		test	deploy	
4	Classroom Scheduling System	8/1 -	RFP process		planning			design/dev	test	deploy	District-Wide
5	Early Alert System	5/1 - 9/15	design/dev	test	deploy	District-Wide				phase 2 deployment	
6	Student Mobile App	3/15 - 3/30	planning	design/dev			Need Infrastructure Resource		test	deploy	District-Wide
7	Time, Labor & Absence Management	7/29 -			planning	design/dev	Need HR Functional Resource	test	deploy		District-Wide
8	Class Schedule Printing	7/15 - 10/4	planning	design/	test	deploy	District-Wide				
9	Web Based Email	9/1 - 12/10	waiting on RFP process		planning		RFP Non-Responsive			RFP process	
10	AP/Invoice Processing (ECM)	8/26 - 11/1	planning	Year-End Closing	design/dev		Project Re-Negotiation		test	deploy	District-Wide
11	IT Strategic Plan	9/1 - 3/20			planning			IT Assessment		design/dev	