## Preliminary Timeline

### Key Activities:
- **APRIL 2015**
  - APR 22: Establish steering committee
    - Calvin/M. Orkin
  - MAY
  - JUNE
  - JULY
  - AUGUST
  - SEPTEMBER
  - OCTOBER
  - NOVEMBER

### Timeline Overview:
- **Planning**
  - AP 22: Requirement gathering
    - Ranell/Adela
  - JUN 22: RFP Process
    - Maria/Seraphine
  - Design
  - Test
  - Deploy

### Critical Activities:
- **functional specification**
  - Vender
- **system design**
  - Vender
- **test planning**
  - M. Orkin/Vender

### Notes:
- Red bars represent scheduled activities.
- Gray bars represent tentative activities based on completion of critical activities.
- Critical activities will affect the remaining timeline.