

**Peralta District Accreditation Report Timeline 2015/2016**  
**(Update 8-1-16)\***

Note: The expectation is that September 1, 2016 will serve as the deadline for the completion of the District Recommendation draft narratives and submission of evidence.

**The District Accreditation Core Task Force:**

**V.C. Little, V.C. Largent, V.C. Ikhara, V.C. Orkin, E.V.C. Webb**

**Chancellor Laguerre, Chief Crawford, A. Dambrosio**

Also meet with and/or update DAS/Classified Senate/District Student Council/Presidents/VCs/Cabinet/Governing Board, etc., as needed

Date	Weekday	Review/Discussion/ and/or Action
Nov. 30	Monday	Chancellor's Cabinet Establish Lead Authors for District Recommendations' Report Writing/Review Calendar
Dec. 1	Tuesday	Meet with Presidents: Solicit additional ideas for integrating District Recommendations with College Reports and review timelines.
Dec. 5	Saturday	Accreditation Update: Governing Board Retreat
<b>COMMUNICATION TO ALL (Dec. 16)</b>	<b>CHANCELLOR'S DIRECT</b>	<b>PROGRESS REPORT/COMMENTS</b>
Dec. 18 Dec. 21	Friday Monday	PBC Accreditation Update <u>FIRST ROUND: WRITTEN REPORTS OF DISTRICT RECOMMENDATIONS TO DAMBROSIO</u>
<b>COMMUNICATION TO ALL</b>	<b>CHANCELLOR'S DIRECT</b>	<b>PROGRESS REPORT/COMMENTS</b>

Jan. 15	Friday	<u>SECOND ROUND: WRITTEN REPORTS OF DISTRICT RECOMMENDATIONS TO DAMBROSIO</u>
Jan. 20	Wednesday	<u>District Flex Cal Accreditation Update</u>
Jan. 21, 22	Thursday/Friday	<u>College Flex Cal Accreditation Update</u>
Jan. 29	Friday	PBC Accreditation Update
COMMUNICATION TO ALL	CHANCELLOR'S DIRECT	PROGRESS REPORT/COMMENTS
TBA	-----	<b>FIRST DRAFT REPORTS</b>
Feb. 2	Tuesday	<u>Report to District Academic Senate</u>
Feb. 16	Tuesday	<u>THIRD ROUND: WRITTEN REPORTS OF DISTRICT RECOMMENDATIONS TO DAMBROSIO</u>
Feb. 26	Friday	PBC Accreditation Update
COMMUNICATION TO ALL	CHANCELLOR'S DIRECT	PROGRESS REPORT/COMMENTS
Mar. 1	Tuesday	Report to District Academic Senate Report to Student Council
Mar. 18	Friday	<u>FOURTH ROUND: WRITTEN REPORTS OF DISTRICT RECOMMENDATIONS TO DAMBROSIO</u>
COMMUNICATION	C-DIRECT	PBC Accreditation Update PROGRESS REPORT/COMMENTS
TBA	-----	<b>DRAFT REPORT REVISIONS</b>

<b>April</b>	<b>TBA</b>	<b>Reports to District Academic Senate, other groups</b>
<b>Apr. 15</b>	<b>Friday</b>	<b><u>FIFTH ROUND: WRITTEN REPORTS TO DAMBROSIO</u></b>
<b>Apr. 29</b> <b>COMMUNICATION</b>	<b>Friday</b> <b>C-DIRECT</b>	<b>PBC Accreditation Update</b> <b>PROGRESS REPORT/COMMENTS</b>
<b>Week of Apr. 25</b>	<b>TBA</b>	<b>DRAFT REPORT TO ALL: COMMENTS</b>
<b>May</b>	<b>TBA</b>	<b>Reports to District Academic Senate, other groups</b>
<b>April 28</b> <b>May 10</b>	<b>Thursday</b> <b>Tuesday</b>	<b>Written Report to Governing Board</b> <b>Governing Board Report</b>
<b>COMMUNICATIONS</b>	<b>C-DIRECT</b>	<b>PROGRESS REPORT, AS NEEDED.</b>
<b>May 19, 24, 25, 26</b>	<b>Times TBA</b>	<b>Accreditation Brown Bags and BAM Update</b>
<b>May 27</b>	<b>Friday</b>	<b>PBC Accreditation: Update</b>
<b>COMMUNICATION: ongoing</b>	<b>C-DIRECT</b>	<b>PROGRESS REPORTS, as needed.</b>
<b>June, July, August</b>	<b>-----</b>	<b>PROGRESS REPORT/COMMENTS</b> <b>Meet w/ constituent groups, as needed, to include Cabinet, VCs, College Accreditation Leads, District Leadership, Strategic Planning group, etc.</b> <b>EDIT NARRATIVES/CHECK EVIDENCE</b>
<b>July 5</b>	<b>Tuesday</b>	<b>Written Report to Governing Board</b>

July 12	Tuesday	Report to Governing Board
July/August	TBA	Revise District Narrative reviews with all Leads
AUGUST FLEX CAL	August 17	District Flex Sessions on BAM revisions, H.R. Staffing Plan, TCO, Delineation of Functions
COMMUNICATION	C-Direct	Progress Reports, as needed.
Week of August 22	TBA	FINAL DOCUMENT REVIEWED AND SENT TO ALL (deadline Aug. 24 for final comments)
PBIM Summit	August 26	Pertinent additions to narratives, e.g., Integrated Planning goals, etc.
Aug. 26- 31	-----	REVISIONS and EVIDENCE CHECK. LIVE LINKS TO DOCUMENTS? Meet with Leads for final prep.
Sept. 1	Thursday	District Report to Colleges to merge/ Report to Governing Board
COMMUNICATION	C-DIRECT	PROGRESS REPORTS AS NEEDED.
Week of Sept. 5	TBA	Evidence review and test links
Sept. 13	Tuesday	GOVERNING BOARD APPROVAL
Week of Sept. 19	TBA	Meeting with Leads/final prep
COMMUNICATION	C-DIRECT	PROGRESS REPORTS, as needed.
Sept. 20 - Sept. 26	Tuesday - Monday	REPORTS PRINTED AND BOUND. IT

		<b>TO CREATE/TEST FLASH DRIVES, CHECK LIVE LINKS.</b>
<b>REPORT DELIVERED TO COMMISSION on September 29</b>	<b>Thursday</b>	<b>Drive to ACCJC Office with all 4 College Follow-Up Reports 😊</b>
<b>October 1</b> , *Calendar to be updated, as needed. <b>Updated on 8-1-16</b>	<b>Saturday</b>	<b>REPORT <u>DUE</u> TO ACCJC</b>