

All Current Projects (08:00 PM, 01/06/2012)

This report contains data from 30 Projects.

Committee Relationship	Title	Priority	Date Submitted	Estimated Hours	Type	Assignees	Status	Due Date
Priority: High								
Admissions and Records	Correct PS-to-SAFE Feed (Unit Calculation related to High School Credit)	High	05/02/2011	20.0	Fix	Ramarao Anumula, Gopaal Chandra	Open	05/10/2011
Admissions and Records	Drop Student Project	High	04/28/2011	25.0	New Add-On Feature	Ramarao Anumula	Pending customer response	07/14/2011 5:00 PM
Admissions and Records	Create Querys for Census Attendance Rosters	High	04/28/2011	20.0	New Add-On Feature	Ramarao Anumula	Pending customer response	04/05/2011
Budget/Finance	ProRata Implementation Support	High	05/13/2011	120.0	New Add-On Feature	Raghuvir Goradia, Kit Hui, Minh Lam	Work in progress	09/01/2011
Budget/Finance	BUDGET REPORTS FOR RON	High	03/28/2011	160.0	Customization	Raghuvir Goradia	Work in progress	06/16/2011 5:00 PM
Financial Aid	SafeWEB Passport/PeopleSoft Integration	High	04/19/2011	1000.0	New Add-On Feature	Anthony Hale, Minh Lam	Awaiting Client Specs	01/06/2012
Human Resources	Leave liability Report	High	03/21/2011	120.0	Customization	Raghuvir Goradia	Open	06/30/2011 5:00 PM
Human Resources	Testing of Tax updates and Bundles to Production database	High	06/23/2011	48.0	Fix	Applications: Raghuvir Goradia	Work in progress	(no data)
Students	CCC APPLY ETHINICITY ISSUE	High	05/16/2011	200.0	Fix	Gopaal Chandra	Work in progress	06/15/2011
Master Project 62								
Students	Grade Book / Attendance Registry	High	05/11/2011	332.0	New Add-On Feature	Applications: Ramarao Anumula, Anthony Hale	Pending customer response	09/01/2011
Subtasks of Master Project 62								
Students	Revise Excel Template in PROMT to reflect District's desired fields for the Grade Book / Attendance Registry	High	06/23/2011	20.0	New Add-On Feature	Applications: Ramarao Anumula	Open	08/22/2011
Master Project 63								
PRT; Student Finance	Check Card-Related Development	High	05/12/2011	100.0	New Add-On Feature	Ramarao Anumula, Minh Lam	Awaiting Client Specs	08/03/2012
Subtasks of Master Project 63								

PRT; Student Finance	Determine requirements for SAFE feed related to the Check Card	Medium	05/12/2011	100.0	New Add-On Feature	Ramarao Anumula, Minh Lam	Awaiting Client Specs	06/15/2011
Priority: Medium								
(no data)	EMPLOYEE MIS EJ SUBMISSION	Medium	11/14/2011	(no data)	(no data)	Gopaal Chandra	Work in progress	(no data)
Budget/Finance	Asset transfers from CIP to Site Improvement.	Medium	10/27/2011	(no data)	New Add-On Feature	Kyu Lee	Pending customer response	(no data)
Budget/Finance	automate swing and shift differential pay	Medium	10/18/2011	(no data)	New Add-On Feature	Kyu Lee	Pending customer response	(no data)
Budget/Finance	AP training document	Medium	07/20/2011	(no data)	Fix	Kyu Lee	Pending customer response	(no data)
Budget/Finance	Load Sick Leave balance for Adjuncts	Medium	03/28/2011	80.0	Customization	Kyu Lee	Pending customer response	08/31/2011
Human Resources	SQR Comp Time Report	Medium	04/12/2011	60.0	Fix	Raghuvir Goradia	Work in progress	04/22/2011 2:00 PM
Human Resources	PCC Custom EDD Report for Benefit Audit Responses	Medium	04/12/2011	55.0	Customization	Raghuvir Goradia	Work in progress	05/31/2011 3:00 PM
Human Resources	Creation of PS Record for Retiree	Medium	03/28/2011	120.0	Customization	Raghuvir Goradia	Open	07/29/2011
Not Applicable	Electronic Benefit Reconcilitaion	Medium	03/28/2011	1000.0	New Add-On Feature	Raghuvir Goradia	Work in progress	01/02/2012
Student Finance	AC Transit and Late-Start Classes	Medium	05/16/2011	20.0	Fix	Ramarao Anumula, Dominique Benavides	Awaiting Client Specs	07/29/2011
Student Finance	AC Transit and Contract ED	Medium	05/16/2011	20.0	Fix	Ramarao Anumula, Dominique Benavides	Awaiting Client Specs	07/29/2011
Student Finance	SQR's for Finance/Cashiering	Medium	04/12/2011	80.0	Customization	Ramarao Anumula	Pending customer response	04/19/2011
Students	MIS SX program debug - (RD grade for DR grade)	Medium	09/16/2011	40.0	Fix	Gopaal Chandra	Work in progress	(no data)
Students	MIS XF07 field Calculation fix	Medium	08/09/2011	20.0	Fix	Gopaal Chandra	Work in progress	(no data)
Students	MIS Student Special Population file (SG file) Project	Medium	08/04/2011	300.0	New Add-On Feature	Gopaal Chandra	Work in progress	(no data)

Students	High School data issue: CDS Code & CEEB Code	Medium	03/21/2011	60.0	Customization	Gopaal Chandra	Pending customer response	07/01/2011
Students	Create a Report to show that Drops have been completed for Census Rosters	Medium	07/05/2011	(no data)	New Add-On Feature	Applications: Ramarao Anumula	Awaiting Client Specs	(no data)