

All Current Projects (08:00 PM, 09/07/2012)

This report contains data from 24 Projects.

| Committee Relationship | Title | Priority | Date Submitted | Estimated Hours | Type | Assignees | Status | Due Date |
|--|--|-----------------|-----------------------|------------------------|--------------------|---|---------------------------|--------------------|
| Priority: High | | | | | | | | |
| Admissions and Records | Correct PS-to-SAFE Feed (Unit Calculation related to High School Credit) | High | 05/02/2011 | 20.0 | Fix | Ramarao Anumula, Gopaal Chandra | Open | 05/10/2011 |
| Admissions and Records | Drop Student Project | High | 04/28/2011 | 25.0 | New Add-On Feature | Ramarao Anumula | Pending customer response | 07/14/2011 5:00 PM |
| Admissions and Records | Create Querys for Census Attendance Rosters | High | 04/28/2011 | 20.0 | New Add-On Feature | Ramarao Anumula | Pending customer response | 04/05/2011 |
| Budget/Finance | ProRata Implementation Support | High | 05/13/2011 | 120.0 | New Add-On Feature | Raghuvir Goradia, Kit Hui, Minh Lam | Work in progress | 09/01/2011 |
| Budget/Finance | BUDGET REPORTS FOR RON | High | 03/28/2011 | 160.0 | Customization | Raghuvir Goradia | Work in progress | 06/16/2011 5:00 PM |
| Financial Aid | SafeWEB Passport/PeopleSoft Integration | High | 04/19/2011 | 1000.0 | New Add-On Feature | Anthony Hale, Minh Lam | Awaiting Client Specs | 01/06/2012 |
| Human Resources | Leave liability Report | High | 03/21/2011 | 120.0 | Customization | Raghuvir Goradia | Open | 06/30/2011 5:00 PM |
| Human Resources | Testing of Tax updates and Bundles to Production database | High | 06/23/2011 | 48.0 | Fix | Applications: Raghuvir Goradia | Work in progress | (no data) |
| Students | MIS Student Special Population file (SG file) Project | High | 08/04/2011 | 300.0 | New Add-On Feature | Gopaal Chandra | Work in progress | (no data) |
| Students | CCC APPLY ETHINICITY ISSUE | High | 05/16/2011 | 200.0 | Fix | Gopaal Chandra | Work in progress | 06/15/2011 |
| Master Project 62 | | | | | | | | |
| Students | Grade Book / Attendance Registry | High | 05/11/2011 | 332.0 | New Add-On Feature | Applications: Ramarao Anumula, Anthony Hale | Pending customer response | 09/01/2011 |

Subtasks of Master Project 62

| | | | | | | | | |
|--------------------------|--|------|------------|------|--------------------|-------------------------------|------|------------|
| Students | Revise Excel Template in PROMT to reflect District's desired fields for the Grade Book / Attendance Registry | High | 06/23/2011 | 20.0 | New Add-On Feature | Applications: Ramarao Anumula | Open | 08/22/2011 |
|--------------------------|--|------|------------|------|--------------------|-------------------------------|------|------------|

Master Project 63

| | | | | | | | | |
|--------------------------------------|--------------------------------|------|------------|-------|--------------------|---------------------------|-----------------------|------------|
| PRT; Student Finance | Check Card-Related Development | High | 05/12/2011 | 100.0 | New Add-On Feature | Ramarao Anumula, Minh Lam | Awaiting Client Specs | 08/03/2012 |
|--------------------------------------|--------------------------------|------|------------|-------|--------------------|---------------------------|-----------------------|------------|

Subtasks of Master Project 63

| | | | | | | | | |
|--------------------------------------|--|--------|------------|-------|--------------------|---------------------------|-----------------------|------------|
| PRT; Student Finance | Determine requirements for SAFE feed related to the Check Card | Medium | 05/12/2011 | 100.0 | New Add-On Feature | Ramarao Anumula, Minh Lam | Awaiting Client Specs | 06/15/2011 |
|--------------------------------------|--|--------|------------|-------|--------------------|---------------------------|-----------------------|------------|

Priority: Medium

| | | | | | | | | |
|---------------------------|----------------------------|--------|------------|-----------|-----------|----------------|------------------|-----------|
| (no data) | EMPLOYEE MIS EJ SUBMISSION | Medium | 11/14/2011 | (no data) | (no data) | Gopaal Chandra | Work in progress | (no data) |
|---------------------------|----------------------------|--------|------------|-----------|-----------|----------------|------------------|-----------|

| | | | | | | | | |
|---------------------------------|----------------------|--------|------------|------|-----|------------------|------------------|--------------------|
| Human Resources | SQR Comp Time Report | Medium | 04/12/2011 | 60.0 | Fix | Raghuvir Goradia | Work in progress | 04/22/2011 2:00 PM |
|---------------------------------|----------------------|--------|------------|------|-----|------------------|------------------|--------------------|

| | | | | | | | | |
|---------------------------------|---|--------|------------|------|---------------|------------------|------------------|--------------------|
| Human Resources | PCC Custom EDD Report for Benefit Audit Responses | Medium | 04/12/2011 | 55.0 | Customization | Raghuvir Goradia | Work in progress | 05/31/2011 3:00 PM |
|---------------------------------|---|--------|------------|------|---------------|------------------|------------------|--------------------|

| | | | | | | | | |
|---------------------------------|-----------------------------------|--------|------------|-------|---------------|------------------|------|------------|
| Human Resources | Creation of PS Record for Retiree | Medium | 03/28/2011 | 120.0 | Customization | Raghuvir Goradia | Open | 07/29/2011 |
|---------------------------------|-----------------------------------|--------|------------|-------|---------------|------------------|------|------------|

| | | | | | | | | |
|--------------------------------|-----------------------------------|--------|------------|--------|--------------------|------------------|------------------|------------|
| Not Applicable | Electronic Benefit Reconcilitaion | Medium | 03/28/2011 | 1000.0 | New Add-On Feature | Raghuvir Goradia | Work in progress | 01/02/2012 |
|--------------------------------|-----------------------------------|--------|------------|--------|--------------------|------------------|------------------|------------|

| | | | | | | | | |
|---------------------------------|-----------------------------------|--------|------------|------|-----|--------------------------------------|-----------------------|------------|
| Student Finance | AC Transit and Late-Start Classes | Medium | 05/16/2011 | 20.0 | Fix | Ramarao Anumula, Dominique Benavides | Awaiting Client Specs | 07/29/2011 |
|---------------------------------|-----------------------------------|--------|------------|------|-----|--------------------------------------|-----------------------|------------|

| | | | | | | | | |
|---------------------------------|----------------------------|--------|------------|------|-----|--------------------------------------|-----------------------|------------|
| Student Finance | AC Transit and Contract ED | Medium | 05/16/2011 | 20.0 | Fix | Ramarao Anumula, Dominique Benavides | Awaiting Client Specs | 07/29/2011 |
|---------------------------------|----------------------------|--------|------------|------|-----|--------------------------------------|-----------------------|------------|

| | | | | | | | | |
|---------------------------------|------------------------------|--------|------------|------|---------------|-----------------|---------------------------|------------|
| Student Finance | SQR's for Finance/Cashiering | Medium | 04/12/2011 | 80.0 | Customization | Ramarao Anumula | Pending customer response | 04/19/2011 |
|---------------------------------|------------------------------|--------|------------|------|---------------|-----------------|---------------------------|------------|

| | | | | | | | | |
|--------------------------|--|--------|------------|------|---------------|----------------|---------------------------|------------|
| Students | High School data issue: CDS Code & CEEB Code | Medium | 03/21/2011 | 60.0 | Customization | Gopaal Chandra | Pending customer response | 07/01/2011 |
|--------------------------|--|--------|------------|------|---------------|----------------|---------------------------|------------|

[Students](#)

Create a Report to show that Drops have been completed for Census Rosters

Medium 07/05/2011

(no data)

New Add-On Feature

Applications: Ramarao Anumula

Awaiting Client Specs

(no data)