

**All Current Projects (08:00 PM, 02/01/2013)**

This report contains data from 22 Projects.

<b>Committee Relationship</b>	<b>Title</b>	<b>Priority</b>	<b>Date Submitted</b>	<b>Estimated Hours</b>	<b>Type</b>	<b>Assignees</b>	<b>Status</b>	<b>Due Date</b>
<b>Priority: High</b>								
<a href="#">Admissions and Records</a>	Drop Student Project	High	04/28/2011	25.0	New Add-On Feature	Unassigned	Pending customer response	07/14/2011 5:00 PM
<a href="#">Admissions and Records</a>	Create Querys for Census Attendance Rosters	High	04/28/2011	20.0	New Add-On Feature	Unassigned	Pending customer response	04/05/2011
<a href="#">Admissions and Records</a>	Correct PS-to-SAFE Feed (Unit Calculation related to High School Credit)	High	05/02/2011	20.0	Fix	Gopaal Chandra	Open	05/10/2011
<a href="#">Budget/Finance</a>	BUDGET REPORTS FOR RON	High	03/28/2011	160.0	Customization	Unassigned	Work in progress	06/16/2011 5:00 PM
<a href="#">Budget/Finance</a>	ProRata Implementation Support	High	05/13/2011	120.0	New Add-On Feature	Kit Hui, Minh Lam	Work in progress	09/01/2011
<a href="#">Financial Aid</a>	SafeWEB Passport/PeopleSoft Integration	High	04/19/2011	1000.0	New Add-On Feature	Minh Lam	Awaiting Client Specs	01/06/2012
<a href="#">Human Resources</a>	Leave liability Report	High	03/21/2011	120.0	Customization	Unassigned	Open	06/30/2011 5:00 PM
<a href="#">Human Resources</a>	Testing of Tax updates and Bundles to Production database	High	06/23/2011	48.0	Fix	Applications	Work in progress	(no data)
<a href="#">Students</a>	CCC APPLY ETHINICITY ISSUE	High	05/16/2011	200.0	Fix	Gopaal Chandra	Work in progress	06/15/2011
<b>Master Project 62</b>								
<a href="#">Students</a>	Grade Book / Attendance Registry	High	05/11/2011	332.0	New Add-On Feature	Applications	Pending customer response	09/01/2011
<b>Subtasks of Master Project 62</b>								
<a href="#">Students</a>	Revise Excel Template in PROMT to reflect District's desired fields for the Grade Book / Attendance Registry	High	06/23/2011	20.0	New Add-On Feature	Applications	Open	08/22/2011
<b>Master Project 63</b>								
<a href="#">PRT; Student Finance</a>	Check Card-Related Development	High	05/12/2011	100.0	New Add-On Feature	Minh Lam	Awaiting Client Specs	08/03/2012
<b>Subtasks of Master Project 63</b>								
<a href="#">PRT; Student Finance</a>	Determine requirements for SAFE feed related to the Check Card	Medium	05/12/2011	100.0	New Add-On Feature	Minh Lam	Awaiting Client Specs	06/15/2011

**Priority: Medium**

<a href="#">Human Resources</a>	SQR Comp Time Report	Medium	04/12/2011	60.0	Fix	Unassigned	Work in progress	04/22/2011 2:00 PM
<a href="#">Human Resources</a>	PCC Custom EDD Report for Benefit Audit Responses	Medium	04/12/2011	55.0	Customization	Unassigned	Work in progress	05/31/2011 3:00 PM
<a href="#">Human Resources</a>	Creation of PS Record for Retiree	Medium	03/28/2011	120.0	Customization	Unassigned	Open	07/29/2011
<a href="#">Not Applicable</a>	Electronic Benefit Reconciliation	Medium	03/28/2011	1000.0	New Add-On Feature	Unassigned	Work in progress	01/02/2012
<a href="#">Student Finance</a>	SQR's for Finance/Cashiering	Medium	04/12/2011	80.0	Customization	Unassigned	Pending customer response	04/19/2011
<a href="#">Student Finance</a>	AC Transit and Late-Start Classes	Medium	05/16/2011	20.0	Fix	Dominique Benavides	Awaiting Client Specs	07/29/2011
<a href="#">Student Finance</a>	AC Transit and Contract ED	Medium	05/16/2011	20.0	Fix	Dominique Benavides	Awaiting Client Specs	07/29/2011
<a href="#">Students</a>	High School data issue: CDS Code & CEEB Code	Medium	03/21/2011	60.0	Customization	Gopaal Chandra	Pending customer response	07/01/2011
<a href="#">Students</a>	Create a Report to show that Drops have been completed for Census Rosters	Medium	07/05/2011	(no data)	New Add-On Feature	Applications	Awaiting Client Specs	(no data)