Project Manual for:

Bid No. 19-20/08

BERKELEY CITY COLLEGE ADA BARRIER REMOVAL PROJECT PHASE 2

Located at:
Berkeley City College 2050 Center Street, Berkeley, CA 94704

Peralta Community College District
Department of General Services
Summer Naranjo, Facilities Project Manager
(415)225-0845

WLC Architects
2600 Tenth Street, Suite 500
Berkeley, California 94710

Bid No.: 19-20/08
Advertisement Date: 02/14/20 & 02/21/20
Bid Date: 03/10/20 2pm

Requests for Information (RFI) due date: 02/28/20 5pm
BERKELEY CITY COLLEGE ADA BARRIER REMOVAL PROJECT PHASE 2

DOCUMENT 00 0110

TABLE OF CONTENTS

<table>
<thead>
<tr>
<th>Division</th>
<th>Section</th>
<th>Title</th>
</tr>
</thead>
<tbody>
<tr>
<td>INTRODUCTORY INFORMATION</td>
<td></td>
<td></td>
</tr>
<tr>
<td>00 01 01</td>
<td>Title Page</td>
<td></td>
</tr>
<tr>
<td>00 01 10</td>
<td>Table of Contents</td>
<td></td>
</tr>
<tr>
<td>00 01 15</td>
<td>Drawing List</td>
<td></td>
</tr>
<tr>
<td>BIDDING REQUIREMENTS</td>
<td></td>
<td></td>
</tr>
<tr>
<td>00 11 13</td>
<td>Notice Inviting Bids</td>
<td></td>
</tr>
<tr>
<td>00 21 13</td>
<td>Instructions to Bidders</td>
<td></td>
</tr>
<tr>
<td>BID FORMS AND BID SUBMITTALS</td>
<td></td>
<td></td>
</tr>
<tr>
<td>00 41 13</td>
<td>Bid Form</td>
<td></td>
</tr>
<tr>
<td>00 43 13</td>
<td>Bond Accompanying Bid</td>
<td></td>
</tr>
<tr>
<td>00 43 14</td>
<td>Bidder Registration Form</td>
<td></td>
</tr>
<tr>
<td>00 43 30</td>
<td>Subcontractors List</td>
<td></td>
</tr>
<tr>
<td>00 45 13</td>
<td>Statement of Qualifications</td>
<td></td>
</tr>
<tr>
<td>00 45 19</td>
<td>Non-Collusion Affidavit</td>
<td></td>
</tr>
<tr>
<td>00 45 46</td>
<td>Bidder Certifications</td>
<td></td>
</tr>
<tr>
<td>CONTRACT FORMS</td>
<td></td>
<td></td>
</tr>
<tr>
<td>00 51 00</td>
<td>Notice of Award</td>
<td></td>
</tr>
<tr>
<td>00 52 00</td>
<td>Agreement</td>
<td></td>
</tr>
<tr>
<td>00 61 13.13</td>
<td>Construction Performance Bond</td>
<td></td>
</tr>
<tr>
<td>00 61 13.16</td>
<td>Construction Labor and Material Payment Bond</td>
<td></td>
</tr>
<tr>
<td>00 62 90</td>
<td>Escrow Agreement for Security Deposits in Lieu of Retention</td>
<td></td>
</tr>
<tr>
<td>00 63 25</td>
<td>Substitution Request Form</td>
<td></td>
</tr>
<tr>
<td>00 65 00</td>
<td>Release of Claims</td>
<td></td>
</tr>
<tr>
<td>00 65 36</td>
<td>Guaranty</td>
<td></td>
</tr>
<tr>
<td>CONDITIONS OF THE CONTRACT</td>
<td></td>
<td></td>
</tr>
<tr>
<td>00 72 00</td>
<td>General Conditions</td>
<td></td>
</tr>
<tr>
<td>00 73 00</td>
<td>Labor Compliance Program</td>
<td></td>
</tr>
<tr>
<td>00 7316</td>
<td>Supplementary Conditions</td>
<td></td>
</tr>
<tr>
<td>00 73 39</td>
<td>Small Local Business Enterprise</td>
<td></td>
</tr>
<tr>
<td>00 73 80</td>
<td>Apprenticeship Program</td>
<td></td>
</tr>
<tr>
<td>00 91 13</td>
<td>Addenda</td>
<td></td>
</tr>
<tr>
<td>Division</td>
<td>Section</td>
<td>Title</td>
</tr>
<tr>
<td>----------</td>
<td>---------</td>
<td>-----------------------------------------------</td>
</tr>
<tr>
<td></td>
<td>01 11 00</td>
<td>Summary of the Work</td>
</tr>
<tr>
<td></td>
<td>01 20 00</td>
<td>Measurement and Payment</td>
</tr>
<tr>
<td></td>
<td>01 26 00</td>
<td>Modification Procedures</td>
</tr>
<tr>
<td></td>
<td>01 31 19</td>
<td>Project Meetings</td>
</tr>
<tr>
<td></td>
<td>01 32 30</td>
<td>Progress Schedules and Submittals</td>
</tr>
<tr>
<td></td>
<td>01 33 00</td>
<td>Submittals</td>
</tr>
<tr>
<td></td>
<td>01 41 00</td>
<td>Regulatory Requirements</td>
</tr>
<tr>
<td></td>
<td>01 42 00</td>
<td>References and Definitions</td>
</tr>
<tr>
<td></td>
<td>01 50 00</td>
<td>Temp Facilities and Controls</td>
</tr>
<tr>
<td></td>
<td>01 73 29</td>
<td>Cutting and Patching</td>
</tr>
<tr>
<td></td>
<td>01 77 00</td>
<td>Commissioning and Contract Closeout</td>
</tr>
<tr>
<td></td>
<td>01 81 13</td>
<td>Environmentally Sustainable Procurement Construction</td>
</tr>
</tbody>
</table>

END OF DOCUMENT
LIST OF DRAWINGS

A0.1_2  GENERAL NOTES / PROJECT DIRECTORY
A0.2_2  DRAWING INDEX
A0.3_2  DRAFTING SYMBOLS AND ARCH. ABBREVIATIONS
A2.0_2  BASEMENT FLOOR PLAN
A2.1_2  GROUND FLOOR PLAN
A2.2_2  SECOND FLOOR PLAN
A2.3_2  THIRD FLOOR PLAN
A2.4_2  FOURTH FLOOR PLAN
A2.5_2  FIFTH FLOOR PLAN
10.1_2  ARCHITECTURAL DETAILS

END OF DOCUMENT
NOTICE INVITING BIDS

1.01 Notice Inviting Bids: Owner will receive sealed Bids at Peralta Community College District, Purchasing Department, 501 5th Avenue, Oakland, CA 94606 until 2 p.m. on March 10, 2020 for the following public work:

Peralta Community College District
Berkeley City College ADA Barrier Removal Project Phase 2
Berkeley City College 2050 Center Street, Berkeley, CA 94704

1.02 Project Description: The Berkeley City College ADA Barrier Removal Project Phase 2 includes 1) Accessible Stall Restroom Modifications; 2) Door Closer Adjustment; 3) Casework/Furniture Adjustments; 4) Servicing Electronic Door Actuator.

1. The project may require night time and weekend work hours.

The Berkeley City College ADA Barrier Removal Phase 2 Project shall be Substantially Completed within 60 Calendar days from the date when Contract Time commences to run.

Procurement of Bidding Documents: Bidding Documents contain the full description of the Work. Bidders may obtain Bidding Documents from

(Available for viewing)

Department of General Services
Plan Room
Peralta Community College District
333 East 8th Street, Oakland, CA 94606

A copy of Contract Documents may be obtained online through the Peralta Website.

Website: www.peralta.edu
Under “Quick Links”, click “Business Opportunities” to download the bid packet

The following plan room services have received sets of Bidding Documents for the Work contemplated herein:

Builders Exchange of Alameda
3055 Alvarado Street
San Leandro, CA 94577
Tel. 510-483-8880 Fax 510-352-1509
Email: info@bayareabx.com

1.03 Bid shall be received at 501 5th Avenue. For information pertaining to the Bidding Documents, please contact John Hiebert, District Buyer.

a. Bid shall be received and reviewed at:

Peralta Community College District
In the lobby of the Purchasing Department
Attn: John Hiebert
501 5th Avenue
Oakland, CA 94606
(510) 466-7217
1.04 **Instructions:** Bidders shall refer to Document 00 2000 Instructions to Bidders for required documents and items to be submitted in a sealed envelope, at 501 5th Avenue no later than the time and date set forth in Paragraph 1 above.

1.05 **Mandatory Pre-Bid Site Visit:** PCCDD will conduct a Mandatory Pre-Bid Conference and Site Visit at 10 AM on February 25, 2020 at the Berkeley City College campus in Conference Room 451A. The Pre-Bid Conference and Site Visit will last approximately two hours. Requests for Information (RFI) due date: 02/28/20 5pm

1.06 **Bid Preparation Cost:** Bidders are solely responsible for the cost of preparing their Bids.

1.07 **Reservation of Rights:** Owner specifically reserves the right, in its sole discretion, to reject any or all Bids, to re-bid, or to waive inconsequential defects in bidding not involving time, price or quality of the work. Owner may reject any and all Bids and waive any minor irregularities in the Bids.

**ARTICLE 2 – LEGAL REQUIREMENTS**

2.01 **Required Contractor's License(s):** A California “A” or “B” general contractor’s license is required to bid this contract. Joint ventures must secure a joint venture license prior to award of this contract.

2.02 **Substitution of Securities:** Owner will permit the successful bidder to substitute securities for any retention monies withheld to ensure performance of the contract, as set forth in Document 00 6290 Escrow Agreement for Security Deposits In Lieu Of Retention and incorporated herein in full by this reference, in accordance with Section 22300 of the California Public Contract Code.

2.03 **Prevailing Wage Laws:** The successful Bidder must comply with all prevailing wage laws applicable to the Project, and related requirements contained in the Contract Documents. Copies of the general prevailing rates of per diem wages for each craft, classification, or type of worker needed to execute the Contract, as determined by Director of the State of California Department of Industrial Relations.

2.04 **Project Labor Agreement:** Does NOT apply to this project.

END OF DOCUMENT
BERKELEY CITY COLLEGE ADA BARRIER REMOVAL PROJECT PHASE 2

DOCUMENT 00 21 13

INSTRUCTIONS TO BIDDERS

Bids are requested by Owner, for a general construction contract, or work described in general, as set forth in Document 00 1113 (Notice Inviting Bids), and the following additional terms.

ARTICLE 1 - PROCEDURES FOR SUBMISSION OF BIDS

1.01 Required Pre-Bid Conference and Site Visit

A. Owner will conduct Pre-Bid Conference and Site Visit at the date, time and location indicated in Document 00 1113 (Notice Inviting Bids), to consider such matters as Bidders may request and perform a Site Visit immediately following, at the Site. Bidders must attend Pre-Bid Conference and Site Visit and sign an attendance roster as a condition to bidding.

B. The Site Visit may be the Bidders’ only opportunity to investigate conditions at the Site. Other Pre-Bid Site Visits may be scheduled at Owner’s sole discretion, depending on staff availability.

1.02 Required Pre-Bid Investigations

A. Prior to submission of Bid, Bidder must conduct a careful examination of Bidding Documents and understand the nature, extent, and location of Work to be performed. Refer to Document 00 7200 (General Conditions) on required pre-bid investigations.

B. Bidders may examine any available existing conditions information (e.g., record documents, specifications, studies, drawings of previous work), as well as applicable environmental assessment information (if any) regarding the Project, at the District plan room, 333 East 8th Street. Contact Ivan Zhang, (415)310-2196 to schedule an appointment.

1.03 Bidder Questions and Answers

A. Bidders must direct all questions about the meaning or intent of Bidding Documents to Owner in writing, via email to John Hiebert (jhiebert@peralta.edu). Interpretations or clarifications considered necessary by Owner in response to such questions will be issued by written Addenda mailed, faxed, or delivered to all parties recorded by Owner as having received Bidding Documents. Owner may not answer questions received less than ten Days prior to the date for opening Bids.

B. Only questions answered by formal written Addenda will be binding. Oral and other interpretations or clarifications will be without legal effect, and Bidders shall not rely on oral statements.

1.04 Addenda

A. Addenda may also be issued to modify the Bidding Documents as deemed advisable by Owner. Addenda shall be acknowledged by number in Document 00 4113 (Bid Form) and shall be part of the Contract Documents. A complete listing of Addenda may be secured from Owner.

ARTICLE 2 - RECEIPT OF BIDS:

2.01 Date and Time

A. Sealed Bids will be received by the Owner until the date and time indicated in Document 00 1113 (Notice Inviting Bids). All Bid envelopes will be time-stamped to reflect their submittal time. Owner shall reject all Bids received after the specified time and will return such Bids to Bidders unopened. Bidders must submit Bids in accordance with this Document 00 2113.
2.02 **Bid Submission:**
A. Owner will receive Bids in opaque sealed 10-inch x 13 inch envelopes, containing the required items described herein.
B. Bidders should mark their Bid envelopes using the name, address, identifying information and contract number, indicated in Document 00 1113 (Notice Inviting Bids).

2.03 **Required Contents of “Envelope” – Bid Submittals**
A. Document 00 4113 (Bid Form). Bidders must submit Bids on Document 00 4113 (Bid Form) in accordance with the provisions of Document 00 4113. Bidders must complete all Bid items and supply all information required by Bid documents and specifications.
B. Document 00 4313 (Bond Accompanying Bid). Bidders must submit Document 00 4313 (Bond Accompanying Bid) accompanied by a cashier’s check, certified check (certified without qualification and drawn on a solvent bank of the State of California or a National Bank doing business in the State of California) or completed form of Document 00 4313 of not less than 10% of the base Bid, payable to Owner and completed in accordance with the provisions of Document 00 4313.
C. Document 00 4314 (Bidder Registration Form). Bidders must submit Document 00 4314 (Bidder Registration and Experience Form), completed in accordance with the provisions of Document 00 4314.
D. Document 00 4330 (Subcontractor List). Bidders must submit Document 00 4330 (Subcontractors List) completed in accordance with the provisions of Document 00 4330. The Subcontractors List must include the names of all subcontractors for those subcontractors who will perform any portion of work, including labor, rendering of service, or specially fabricating and installing a portion of the work or improvement according to detailed drawings contained in the plans and specifications, in excess of one half of one percent (0.5%) of the total Bid amount. Any violation of this requirement may result in a Bid being deemed non-responsive and not being considered.
E. Document 00 4513 (Statement of Qualifications). Bidders shall complete the entire Statement of Qualification Questionnaire and submit it in accordance with Document 00 2000 (Instructions to Bidders) and Document 00 4513 (Statement of Qualifications). Failure to complete the questionnaire or inclusion of any false statement(s) shall be ground for immediate disqualification.
F. Document 00 4519 (Non-Collusion Affidavit). Bidders must submit Document 00 4519 (Non-Collusion Affidavit) completed in accordance with the provisions of Document 00 4519.
G. Document 00 4546 (Bidder Certifications). Bidders must submit Document 00 4546 (Bidder Certification) completed in accordance with the provisions of Document 00 4546.

**ARTICLE 3 - BID OPENING AND EVALUATION**

3.01 **Determination of Apparent Low Bidder**
A. Owner will open each Bidders’ Envelope at the time and place indicated in Document 00 1113 (Notice Inviting Bids), initially evaluate them for responsiveness, and determine an Apparent Low Bidder as specified herein.
B. Apparent Low Bid will be determined solely on the total bid amount of all Bid items based on terms contained in Document 00 1113 (Notice Inviting Bids) and Document 00 4113 (Bid Form), including allowances and alternates. All Bidders are required to submit Bids on all Bid items (including any alternates). Award of alternates is to be determined by the district.
C. If Apparent Low Bidder is determined to be non-responsive or non-responsible, then Owner may proceed to the next Apparent Low Bidder’s Bid pursuant to any procedures determined in its reasonable discretion, and proceed for all purposes as if this Apparent Low Bidder were the original Apparent Low Bidder.
3.02 Evaluation of Bids

A. Bids must be full, complete, clearly written and using the required forms. Bidders shall make any change in the Bid by crossing out the original entry, entering and initialing the new entry. Bidder’s failure to submit all required documents strictly as required entitles Owner to reject the Bid as non-responsive. All Bidders must submit Bids containing each of the fully executed documents supplied in this Project Manual.

B. In evaluating Bids, Owner will consider Bidders’ qualifications, whether or not the Bids comply with the prescribed requirements, unit prices, and other data, as may be requested in Document 00 4113 (Bid Form) or prior to the Notice of Award.

C. Owner may conduct reasonable investigations and reference checks of Bidder and other persons and organizations as Owner deems necessary to assist in the evaluation of any Bid and to establish Bidder’s responsibility, qualifications, financial ability and ability to perform the Work in accordance with the Contract Documents to Owner’s satisfaction within the prescribed time. Submission of a Bid constitutes Bidder’s consent to the foregoing.

D. Owner shall have the right to consider information provided by sources other than Bidder. Owner shall also have the right to communicate directly with Bidder’s surety regarding Bidder’s bonds.

E. Discrepancies between the multiplication of units of Work and unit prices will be resolved in favor of the unit prices. Discrepancies between the indicated sum of any column of figures and the correct sum thereof will be resolved in favor of the correct sum. Discrepancies between written words and figures will be resolved in favor of the words.

F. Bids shall be deemed to include the written responses of the Bidder to any questions or requests for information of Owner made as part of Bid evaluation process after submission of Bid.

3.03 Reservation of Rights

A. Owner reserves the right to reject any or all nonconforming, non-responsive, unbalanced, or conditional Bids, and to reject the Bid of any Bidder as non-responsive as a result of any error or omission in the Bid, or if Owner believes that it would not be in the best interest of Project to make an award to that Bidder, whether because the Bid is not responsive or the Bidder is unqualified or of doubtful financial ability or fails to meet any other pertinent standard or criteria established by Owner. For purposes of this paragraph, an “unbalanced Bid” is one having nominal prices for some Bid items and enhanced prices for other Bid items.

B. Owner may retain Bid securities and Bid bonds of other than the Apparent Low Bidder for a period of 90 Days after award or full execution of the Contract, whichever first occurs.

C. Owner may reject any or all Bids and waive any informalities or minor irregularities in the Bids. Owner also reserves the right, in its discretion, to reject any or all Bids and to re-Bid the Project.

ARTICLE 4 - MANDATORY BID PROTEST PROCEDURES:

4.01 Submission of Written Bid Protest

A. Any Bid protest in connection with the construction contract or work described in general in Document 00 1113 (Notice Inviting Bids) must be submitted in writing to Purchasing Department address listed below, before 2:00 P.M. of the fifth Business Day following opening of the Bidders’ envelopes.

Peralta Community College District
Purchasing Department
Attn: John Hiebert
501 5th Avenue
Oakland, CA 94606
(510) 466-7217
B. The initial protest document must contain a complete statement of the basis for the protest.
C. The protest must refer to the specific portion of the document that forms the basis for the protest.
D. The protest must include the name, address, and telephone number of the person representing the protesting party.
E. Only Bidders who the Owner otherwise determines are responsive and responsible are eligible to protest a Bid; protests from any other Bidder will not be considered. In order to determine whether a protesting Bidder is responsive and responsible, Owner may evaluate all information contained in any protesting Bidder’s Bid, and conduct the same investigation and evaluation as Owner is entitled to take regarding an Apparent Low Bidder.
F. The party filing the protest must concurrently transmit a copy of the initial protest document and any attached documentation to all other parties with a direct financial interest that may be adversely affected by the outcome of the protest. Such parties shall include all other Bidders who appear to have a reasonable prospect of receiving an award depending upon the outcome of the protest.

4.02 Exclusive Remedy
A. The procedure and time limits set forth in this paragraph are mandatory and are Bidder’s sole and exclusive remedy in the event of Bid protest. Bidder’s failure to comply with these procedures shall constitute a waiver of any right to further pursue the Bid protest, including filing a Government Code Claim or legal proceedings. A Bidder may not rely on a protest submitted by another Bidder, but must timely pursue its own protest.

ARTICLE 5 - AWARD AND EXECUTION OF CONTRACT
5.01 Notice of Award and Submittal of Executed Contract Documents
A. If Contract is to be awarded, it will be awarded to the lowest responsible responsive Bidder. Owner will issue Document 00 5100 Notice of Award. Such Award, if made, will be made within sixty (60) days after the opening of the Bid Proposals.
B. Successful Bidder must execute and submit to Owner the “Required Contract Documents and Proof of Insurance” set forth below, by 5:00 p.m. of the 10th Day following the Notice of Award.

5.02 Required Contract Documents and Proof of Insurance
A. Document 00 5200 (Agreement), fully executed by successful Bidder. Submit four originals, each bearing an original signature and initials on each page.
B. Document 00 6113.13 (Construction Performance Bond), fully executed by successful Bidder and surety, in the amount set forth in Document 00 6113.13. Submit three originals.
C. Document 00 6113.16 (Construction Labor and Material Payment Bond), fully executed by successful Bidder and surety, in the amount set forth in Document 00 6113.16. Submit three originals.
D. Document 00 6536 (Guaranty), fully executed by successful Bidder.
E. Insurance certificates and endorsements required by Document 00 7316 (Supplementary Conditions—Insurance): Submit one original set.
5.03 Failure to Execute and Deliver Documents:

A. If Bidder to whom Contract is awarded, within the period described in this Document 00 2113, fails or neglects to execute and deliver all required Contract Documents and file all required bonds, insurance certificates, and other documents, Owner may, in its sole discretion, rescind the award, recover on Bidder’s surety bond, or deposit Bidder’s cashier’s check or certified check for collection, and retain the proceeds thereof as liquidated damages for Bidder’s failure to enter into the Contract Documents. Bidder agrees that calculating the damages Owner may suffer as a result of Bidder’s failure to execute and deliver all required Contract Documents would be extremely difficult and impractical and that the amount of Bidder’s required Bid security shall be the agreed and presumed amount of Owner’s damages.

B. Upon such failure to timely deliver all required Contract Documents as set forth herein, Owner may determine the next Apparent Low Bidder and proceed accordingly. Such Award, if made, will be made within sixty (60) days after the opening of the Bid Proposals.

ARTICLE 6 - GENERAL CONDITIONS AND REQUIREMENTS

6.01 Modification of Commencement of Work:

A. Owner expressly reserves the right to modify the date for the Commencement of Work under the Contract and to independently perform and complete work related to Project. Owner accepts no responsibility to Contractor for any delays attributed to its need to complete independent work at the Site.

B. Owner shall have the right to communicate directly with Apparent Low Bidder’s proposed performance bond surety, to confirm the performance bond. Owner may elect to extend the time to receive faithful performance and labor and material payment bonds.

6.02 Conformed Project Manual:

A. Following Award of Contract, Owner may prepare a conformed Project Manual reflecting Addenda issued during bidding, which will, failing objection, constitute the approved Project Manual.

6.03 Payment Bond:

A. If the Project described in Document 00 1113 (Notice Inviting Bids) involves an expenditure in excess of twenty-five thousand dollars ($25,000), the successful Bidder must file a payment bond with and approved by Owner prior to entering upon the performance of the Work, in accordance with Civil Code § 3247.

6.04 Wage Rates:

A. Copies of the general prevailing rates of per diem wages for each craft, classification, or type of worker needed to execute the Contract, as determined by Director of the State of California Department of Industrial Relations.

6.05 Withdrawal of Bids:

A. Bidders may withdraw their Bids at any time prior to the Bid opening time fixed in this Document 00 2113, only by written request for the withdrawal of Bid filed with Owner at Purchasing Department address listed below Bidder or its duly authorized representative shall execute request to withdraw Bid.

Peralta Community College District
Purchasing Department
Attn: John Hiebert
501 5th Avenue
Oakland, CA 94606
(510) 466-7217
6.06  **Ineligible Contractors and Subcontractors:**

A. Owner shall not accept a Bid from a Bidder who is ineligible to bid or work on, or be awarded, a public works project pursuant to California Labor Code section 1777.1 or 1777.7. Bidders and the Contractor who is awarded the project contract shall not utilize, or allow work by, any subcontractor who is ineligible to bid or work on, or be awarded, a public works project pursuant to California Labor Code Section 1777.1 or 1777.7. (See California Public Contract Code Section 6109.) The California Division of Labor Standards Enforcement publishes a list of debarred contractors and subcontractors on the Internet at www.dir.ca.gov/DLSE/debar.html.

6.07  **Substitutions:**

A. Bidders must base their Bids on products and systems specified in Contract Documents or listed by name in Addenda. Owner will consider substitution requests only for “or equal items.” Bidders wanting to use “or equal” item(s) may submit Document 00 6325 (Substitution Request Form) no later than 35 Days after Notice of Award. As a limitation on Bidder's privilege to request substitution of “or equal” items, Owner has found that certain items are designated as Owner standards and certain items are designated to match existing items in use on a particular public improvement either completed or in the course of completion or are available from one source. As to such items, Owner will not permit substitution. Such items are described in the Bidding Documents.

6.08  **Definitions:**

A. All abbreviations and definitions of terms used in this Document 00 2113 are set forth in Document 00 7200 (General Conditions) and Section 01 4200 (References and Definitions).

END OF DOCUMENT
BERKELEY CITY COLLEGE ADA BARRIER REMOVAL PROJECT PHASE 2

DOCUMENT 00 41 13

BID FORM

TO THE BOARD OF TRUSTEES OF THE PERALTA COMMUNITY COLLEGE DISTRICT

THIS BID IS SUBMITTED BY:

___________________________________________________
(Firm/Company Name)

Re: Berkeley City College ADA Barrier Removal Project Phase 2, Berkeley City College 2050 Center Street, Berkeley, CA 94704 Bid No. 19-20/08

1. The undersigned Bidder proposes and agrees, if this Bid is accepted, to enter into an agreement with THE PERALTA COMMUNITY COLLEGE DISTRICT in the form included in the Contract Documents, Document 00 5200 (Agreement), to perform and furnish all Work as specified or indicated in the Contract Documents for the Contract Sum and within the Contract Time indicated in this Bid and in accordance with all other terms and conditions of the Contract Documents.

2. Bidder accepts all of the terms and conditions of the Contract Documents, Document 00 1113 (Notice Inviting Bids), and Document 00 2113 (Instructions to Bidders), including, without limitation, those dealing with the disposition of Bid Security. This Bid will remain subject to acceptance for 60 Days after the day of Bid opening, unless there is a bid protest, then 90 days after the day of bid opening.

3. In submitting this Bid, Bidder represents that Bidder has examined all of the Contract Documents, performed all necessary Pre-Bid investigations, received the Pre-Bid conference minutes (if any), and received the following Addenda:

<table>
<thead>
<tr>
<th>Addendum Number</th>
<th>ADDENDUM DATE</th>
<th>Signature of Bidder</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

4. Based on the foregoing, Bidder proposes and agrees to fully perform the Work within the time stated and in strict accordance with the Contract Documents for the following sums of money listed in the following Schedule of Bid Prices:
BID PRICE

Bid items are described in Section 01 1100 (Summary of Work). Basis for award is described in 02 2113 (Instructions to Bidders)

<table>
<thead>
<tr>
<th>ITEM</th>
<th>DESCRIPTION</th>
<th>TOTAL</th>
</tr>
</thead>
<tbody>
<tr>
<td>1.</td>
<td>All Work of Contract Documents other than Work separately provided for under other Bid items (Base Bid)</td>
<td>$</td>
</tr>
<tr>
<td>2.</td>
<td>Allowance for $25,000.00</td>
<td>$25,000.00</td>
</tr>
<tr>
<td>3.</td>
<td>Add. Alternate #1 (not used)</td>
<td>$</td>
</tr>
<tr>
<td>4.</td>
<td>Add. Alternate #2 (not used)</td>
<td>$</td>
</tr>
<tr>
<td></td>
<td><strong>Bid Total</strong></td>
<td>$</td>
</tr>
</tbody>
</table>

Total Bid Price:

(Total Bid Price in Words)

5. Subcontractors for work included in all Bid items are listed on Document 00 4330 (Subcontractors List) submitted herewith.

6. The undersigned Bidder understands that Owner reserves the right to reject this Bid.

7. If written notice of the acceptance of this Bid, hereinafter referred to as Notice of Award, is mailed or delivered to the undersigned Bidder within the time described in Paragraph 2 of this Document 00 4113 or at any other time thereafter before it is withdrawn, the undersigned Bidder will execute and deliver the documents required by Document 00 2113 (Instructions to Bidders) within the times specified therein.

8. Notice of Award or request for additional information may be addressed to the undersigned Bidder at the address set forth below.

9. The undersigned Bidder herewith encloses cash, a cashier's check, or certified check of or on a responsible bank in the United States, or a corporate surety bond furnished by a surety authorized to do a surety business in the State of California, in form specified in Document 00 2113 (Instructions to Bidders), in the amount of ten percent (10%) of the Total Bid Price and made payable to THE PERALTA COMMUNITY COLLEGE DISTRICT.

10. The undersigned Bidder agrees to commence Work under the Contract Documents on the date established in Document 00 7200 (General Conditions) and to complete all Work within the time specified in Document 00 5200 (Agreement).

11. The undersigned Bidder agrees that, in accordance with Document 00 7200 (General Conditions), liquidated damages for failure to complete all Work in the Contract within the time specified in Document 00 5200 (Agreement) shall be as set forth in Document 00 5200.

12. The names of all persons interested in the foregoing Bid as principals are:

IMPORTANT NOTICE: If Bidder or other interested person is a corporation, give the legal name of corporation, state where incorporated, and names of president and secretary thereof; if a partnership, give name of the firm and names of all individual co-partners composing the firm; if Bidder or other interested person is an individual, give first and last names in full.
NAME OF BIDDER: _________________________________________________ 

licensed in accordance with an act for the registration of Contractors, and with license number: ___________________________ Expiration: _________________. 

___________________________________________________ _________________________________ 
(Place of Incorporation, if Applicable)           (Principal) 

_____________________________________________ 
(Principal) 

_____________________________________________ 
(Principal) 

I certify (or declare) under penalty of perjury under the laws of the State of California that the foregoing is true and correct. 

_____________________________________________ 
(Signature of Bidder) 

NOTE: If Bidder is a corporation, set forth the legal name of the corporation together with the signature of the officer or officers authorized to sign contracts on behalf of the corporation. If Bidder is a partnership, set forth the name of the firm together with the signature of the partner or partners authorized to sign contracts on behalf of the partnership.

Business Address: 

________________________________________________________________________ 

________________________________________________________________________ 

________________________________________________________________________ 

Contractor’s Representative(s): 

________________________________________________________________________ (Name/Title) 

________________________________________________________________________ (Name/Title) 

________________________________________________________________________ (Name/Title) 

Officers Authorized to Sign Contracts  

________________________________________________________________________ (Name/Title) 

________________________________________________________________________ (Name/Title) 

________________________________________________________________________ (Name/Title)
Telephone Number(s):

________________________________________________________________________
(Area Code) (Number)

________________________________________________________________________
(Area Code) (Number)

Fax Number(s):

________________________________________________________________________
(Area Code) (Number)

________________________________________________________________________
(Area Code) (Number)

Date of Bid:

________________________________________________________________________

END OF DOCUMENT
BERKELEY CITY COLLEGE ADA BARRIER REMOVAL PROJECT PHASE 2

DOCUMENT 00 4313

BOND ACCOMPANYING BID

KNOW ALL BY THESE PRESENTS:

That the undersigned

____________________________________
(Name of Contractor)

as Principal and the undersigned as Surety are held and firmly bound unto Owner, the Peralta Community College District, as obligee, in the penal sum of (Dollar Amount In Words)$______________ Dollars($________________) lawful money of the United States of America being at least ten percent (10%) of the aggregate amount of said Principal _________________________________’s base Bid, for the payment of which, well and truly to be made, we bind ourselves, our successors, executors, administrators, and assigns, jointly and severally, firmly by these presents.

WHEREAS, the said Principal is submitting a Bid for Owner Bid No. 19-20/08 Berkeley City College ADA Barrier Removal Project Phase 2, Berkeley City College 2050 Center Street, Berkeley, CA 94704

THE CONDITION OF THIS OBLIGATION IS SUCH that if the Bid submitted by the said Principal be accepted and the Contract be awarded to said Principal and said Principal shall within the required periods enter into the Contract so awarded and provide the required Construction Performance Bond, Construction Labor and Material Payment Bond, insurance certificates, Guarantee, and all other endorsements, forms, and documents required under Document 00 2000 (Instructions to Bidders), then this obligation shall be void, otherwise to remain in full force and effect.

IN WITNESS WHEREOF, the above bounden parties have executed this instrument this _____
day of ______________________________, 20___.

(Month)

(Corporate Seal)  By

Principal

By

Surety

(Corporate Seal)  By

Attorney in Fact

END OF DOCUMENT
BERKELEY CITY COLLEGE ADA BARRIER REMOVAL PROJECT PHASE 2

DOCUMENT 00 4314

BIDDER REGISTRATION FORM

INSTRUCTIONS

In order to register to undertake work for Owner, Bidder must:

1) Fill out this registration form completely; do not leave blanks.
2) Provide certificates of insurance or a letter evidencing coverage complying with Document 00 4513 (Statement of Qualifications).

INDEPENDENT CONTRACTOR REGISTRATION

Contractor’s License # ____________________________________________

Date: ______________________  Fed I.D. # ____________________________

Full Corporate Name of Company: ______________________________________

Street Address: ____________________________ ____________________________

________________________________________________________________________

Mailing Address: ______________________________________________________

________________________________________________________________________

Phone: ______________________  Fax: ______________________

Email: ____________________________________________________________________

Name of Principal Contact: _____________________________________________

Type of Business:   _____ Sole Proprietor   _____ Partnership    _____ Non-Profit 501(c)(3)
                      _____ Corporation   _____ other (please explain:____________________)

INSURANCE

Workers’ Compensation:

Carrier: ______________________________________________________________

Address: ______________________________________________________________

Phone and Fax: _________________________________________________________

Policy Number: _________________________________________________________
General Liability:
Carrier: ____________________________________________
Address: ____________________________________________
Phone and Fax: _______________________________________
Policy Number: ______________________________________
Policy Limits: $ ______________________________________
A.M. Best Rating: ____________________________________

Automobile Liability:
Carrier: ____________________________________________
Address: ____________________________________________
Phone and Fax: _______________________________________
Policy Number: ______________________________________
Policy Limits: $ ______________________________________
A.M. Best Rating: ____________________________________

All-risk Course of Construction (if applicable, as required by Document 00 7316 [Supplementary Conditions – Insurance]):
Carrier: ____________________________________________
Address: ____________________________________________
Phone and Fax: _______________________________________
Policy Number: ______________________________________
Policy Limits: $ ______________________________________
A.M. Best Rating: ____________________________________

Professional Liability (if applicable, as required by Document 00 7316 [Supplementary Conditions – Insurance]):
Carrier: ____________________________________________
Address: ____________________________________________
Phone and Fax: _______________________________________
Policy Number: ______________________________________
Policy Limits: $ ______________________________________
A.M. Best Rating: ____________________________________
Pollution Legal Liability Insurance (if applicable, as required by Document 00 7316 [Supplementary Conditions – Insurance]):

Carrier: 

Address: 

Phone and Fax: 

Policy Number: 

Policy Limits: $ 

A.M. Best Rating: 

BIDDER CERTIFIES, UNDER PENALTY OF PERJURY, THAT THE FOREGOING INFORMATION IS CURRENT AND ACCURATE AND AUTHORIZES OWNER, AND ITS AGENTS AND REPRESENTATIVES TO OBTAIN A CREDIT REPORT AND/OR VERIFY ANY OF THE ABOVE INFORMATION.

SIGNATURE

DATE
SAFETY EXPERIENCE

The following statements as to the Bidder’s safety experience are submitted with the Bid, as part thereof, and the Bidder guarantees the truthfulness and accuracy of all information.

1. List Bidder’s interstate Experience Modification Rate for the last three years.

[20_] _____ [20_] _____ [20_] _____

2. Use Bidder’s last year’s Cal/OSHA 200 log to fill in the following number of injuries and illnesses:
   a. Number of lost workday cases
   b. Number of medical treatment cases
   c. Number of fatalities

3. Employee hours worked last year

4. State the name of Bidder’s safety engineer/manager:

Attach a resume or outline of this individual's safety and health qualifications and experience.

I CERTIFY, UNDER PENALTY OF PERJURY, THAT THE FOREGOING INFORMATION IS CURRENT AND ACCURATE AND I AUTHORIZE OWNER, AND ITS AGENTS AND REPRESENTATIVES TO OBTAIN A CREDIT REPORT AND/OR VERIFY ANY OF THE ABOVE INFORMATION.

BIDDER:

By: _____________________________________________
    Signature

Its: _______________________________________________
    Title

Date______________________________________________

END OF DOCUMENT
BERKELEY CITY COLLEGE ADA BARRIER REMOVAL PROJECT PHASE 2

DOCUMENT 00 4330

SUBCONTRACTORS LIST

Bidder submits the following information as to the subcontractors Bidder intends to employ if awarded the Contract.

<table>
<thead>
<tr>
<th>Full Name of Subcontractor and Address of Mill or Shop</th>
<th>Description of Work: Reference To Bid Items</th>
<th>Subcontractor’s License No.</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

(Bidder to attach additional sheets if necessary)

END OF DOCUMENT
ARTICLE 1 – GENERAL INFORMATION

1.01 Minimum Bidder Qualifications.

A. Bidders must be duly licensed in accordance with the California Business & Professions Code and have a history of work performance sufficient to meet the requirements of a responsible bidder in the California Public Contract Code Section 1104.

B. Bidders must have three (3) years experience as a continuously operating entity engaged in the performance of similar work.

C. Bidders must demonstrate successful experience with type of work of this Project, to include, within the past year, completed two (2) projects of a similar nature and complexity with a contract dollar amount of at (i.) least 75% of the amount of Bidder’s Bid or (ii.) 125% of such amount in the aggregate.

1.02 Measurement.

A. Bidder’s compliance with the minimum qualification requirements will be measured by Bidder’s experience as an operating entity and also by the experience of the supervisory personnel who will have responsible charge of the various major components of the Work.

B. If Bidder subcontracts portions of the Work, Owner, in its determination of whether the minimum qualification requirements have been met, may consider the qualifications of the Subcontractor’s supervisory personnel.

ARTICLE 2 – REQUIRED CONTENTS OF SOQ SUBMISSION

2.01 Transmittal Letter.

A. The Transmittal Letter shall name the proposed prime contractor, its legal structure (i.e., corporation, partnership, limited partnership, joint venture). If a joint venture or partnership is proposed, Bidder shall identify partner and/or member of the joint venture and their roles and responsibilities.

2.02 Submittals:

A. Completed Questionnaire. Bidder shall include a completed Statement of Qualification Questionnaire in the form attached to this Document 00 4513 as Attachment “A”.

B. Resumes of Proposed Key Personnel. Bidder shall provide a resume for each named Key Personnel of Bidder, to include as necessary: Years of experience; Education - degrees, schools and years obtained; Professional Registrations; Fluency in English (Yes/No); At least two client references, including contact names, addresses and telephone numbers, and description of projects of a similar nature worked on in the past five years.

C. Audited or Reviewed Financial Statements. May be required of apparent lowest bidder.
D. **Surety Letter re: Capability to Provide Required Performance and Payment Bonds.** Bidder shall include a letter from a surety duly licensed to do business in the State of California, having a financial rating from A.M. Best Company of A-, VII or better, that the surety has agreed to provide Bidder with the required performance and payment bonds in accordance with the requirements set forth in Documents 00 6113.13 (Construction Performance Bond) and 00 6113.16 (Construction Labor and material Payment bond), each in the penal sum of the Contractor's bid when submitted. Owner shall have the right to verify with the surety that the surety, based upon the Bid prices, will issue the required bonds under the conditions stated.

E. **Insurer Letter re: Capability to Provide the Required Insurance.** Bidder shall provide a letter from an insurance underwriter, having a financial rating reasonably acceptable to Owner, confirming that the insurer will provide Bidder the required coverages and amounts specified in the Contract Documents.

F. **Description of Human and Physical Resources.** Bidder shall identify, describe, and quantify for itself, the following technical information for the construction work: Description and location of manufacturing facilities, naming products and quantifying production capacity and current demand; Description of field organization(s), naming skills and equipment; Description of safety program quality control procedures, and safety experience; and

G. **License:** Evidence of a valid contractor's license and required licenses of all licensees of persons who are Key Personnel necessary to perform the Work.

H. **Litigation History.** Description of litigation history for the past three years, including names of involved parties, nature of dispute, and disposition.

2.03 **Format.**

A. The SOQ shall be clear and concise to enable management-oriented personnel to make a thorough evaluation and arrive at a sound determination as to whether the SOQ meet Owner's requirement. To this end, the SOQ should be so specific, detailed and complete as to demonstrate clearly and fully that the Bidder has a thorough understanding of and has demonstrated knowledge of the requirements to perform the Work (or applicable portion thereof).

B. Any explanation requested by a Bidder regarding the meaning or interpretation of this Document 00 4513 must be requested in writing and with sufficient time allowed for a reply to reach Bidder before the submission of its SOQ. Oral explanations or instructions will not be binding. Any information provided to any prospective Bidder concerning this Document 00 4513 will be furnished to all prospective Bidders as an Addendum to the Bidding Documents.

STATEMENT OF QUALIFICATION QUESTIONNAIRE FOLLOWS ON NEXT PAGE
ATTACHMENT “A” – Statement of Qualification Questionnaire

Bidders shall complete the entire Statement of Qualification Questionnaire and submit it in accordance with Document 00 2000 (Instructions to Bidders) and Document 00 4513 (Statement of Qualifications). Failure to complete the questionnaire or inclusion of any false statement(s) shall be ground for immediate disqualification.

CONTACT INFORMATION

Company Name: ____________________________________________________________

Owner of Company: ________________________________________________________

Contact Person: ____________________________________________________________

Address: __________________________________________________________________

Phone: __________________________ Fax: __________________________

PART A: GENERAL INFORMATION

1. Does Bidder possess a valid and current California Contractor’s license for the work proposed? Yes ___ No ___

2. Does Bidder have a minimum of $1,000,000 liability insurance coverage? Yes ___ No ___

3. Has Bidder’s License been revoked at any time in the last five years? Yes ___ No ___

4. Has Bidder been “default terminated” by an Owner (other than for convenience), or has a Surety completed a contract for Bidder within the last five years? Yes ___ No ___

5. Has Bidder been convicted more than twice for failure to pay prevailing wages in the last three years? Yes ___ No ___

6. Has Bidder attached copies of its reviewed or audited financial statements and accompanying notes for the last three years? Yes ___ No ___

Bidder may be disqualified if any answer to questions 1, 2, or 6 is No. Bidder may be disqualified if any answer to questions 3, 4, or 5 is Yes.

PART B: SAFETY, PREVAILING WAGE, DISPUTES AND BONDS

(SAFETY)

1. Has Cal/OHSA, Federal OSHA, the EPA or any Air Quality Management Owner cited Bidder in the past five years? Yes ___ No ___ If yes, attach description of each citation.

2. How often does Bidder require documented safety meetings be held for: Field Supervisor Weekly _____ Bi-Weekly _____ Monthly _____ Less Than Monthly _____
   Employees Weekly _____ Bi-Weekly _____ Monthly _____ Less Than Monthly _____
   New Hires Weekly _____ Bi-Weekly _____ Monthly _____ Less Than Monthly _____
   Subcontractors Weekly _____ Bi-Weekly _____ Monthly _____ Less Than Monthly _____

3. How often does Bidder conduct documented safety inspections? Quarterly _____ Semi-annually _____ Annually _____ Other _____

Statement of Qualifications

WLC/1918700-P2
4. Does Bidder have home office safety representatives who visit/audit the job site?
   Quarterly _____  Semi-annually _____  Annually _____  Other _____

5. What is Bidder's Interstate Experience Modification Rate? ___________. (A rating in excess of [1] may constitute grounds for disqualification as non-responsible).

(PREVAILING WAGE PROVISIONS)

6. Has Bidder been fined, penalized or otherwise found to have violated any prevailing wage or labor code provision? If yes, attach description of each occurrence.
   Yes _____ No _____

(LICENSE PROVISIONS)

7. Has Bidder changed names or license numbers in the past 5 years? If so, please state reason for change.
   Yes _____ No _____ Reason: ________________________________________________________________
   ________________________________________________________________

(DISPUTES)

8. Has Bidder had any claims, litigation, or disputes ending in mediation or arbitration, or termination for cause associated with any project in the past 5 years? If yes, attach description of each instance including details of total claim amount, settlement amount, and Owner’s name and phone number.
   Yes _____ No _____

(BONDING)

9. Bonding Capacity – Provide documentation from Bidder’s surety identifying the following:
   Name of bonding company/surety: __________________________________________________________
   Name of Surety Agent: ________________________________________________________________
   Surety Agent address: ________________________________________________________________
   Surety Agent phone number: _________________________________________________________
   Is surety a California-admitted surety? Yes _____ No _____
   Is surety listed in the current edition of the California Department of the Treasury’s Listing of approved sureties? Yes _____ No _____
   List surety’s A.M. Best Rating: _______________________________________________________
   What is Bidder’s total bonding capacity? ________________________________________________
   What percent does Bidder pay for bonds? ________________________________________________
PART C: EXPERIENCE OF PRIME CONTRACTOR

The nature of this Project requires prior similar experience for the firm and the Key Personnel assigned. Summarize similar project experience below and provide the detailed project information requested:

**Prime Contractor.** List three projects of similar size and scope to the Work of the Contract, completed in the past two (2) years, and indicate who were the superintendent, project manager and scheduler. NOTE: this listing will be used to assess compliance with the stated minimum qualifications in Paragraph 1.01B.

<table>
<thead>
<tr>
<th>Project Name</th>
<th>Construction Cost ($)</th>
<th>Year Completed</th>
<th>Name of Project Superintendent</th>
<th>Name of Project Manager</th>
<th>Name of Project Scheduler</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

List Key Personnel that will be assigned to the Work of the current Project and their experience/training with the projects listed above:

Project Manager: ________________________________________________________________

Project Superintendent: _________________________________________________________

Project Scheduler: _____________________________________________________________
Recent Projects.

Provide information about three (3) of its most currently completed projects. Names and references must be current and verifiable. This listing will be used to assess compliance with the stated minimum qualifications in Paragraph 1.01B. If a separate sheet is used, it must contain all of the following information:

1. Project Name: ____________________________________________________________

   Location: ________________________________________________________________

   Owner: ________________________________________________________________

   Owner Contact (name and phone): __________________________________________

   Architect/Engineer: ________________________________________________________

   Architect/Engineer Contact (name and phone number): _______________________

   Const. Mgr. or Project Mgr. (name and phone number): ________________________

   Description of Project, Scope of Work Performed: _____________________________

   ____________________________________________________________

   Total Construction Cost: ________________________________________________

   Total Change Order Amount: ____________________________________________

   Did Change Orders exceed 10% of original contract sum? ___________ If yes, please explain on separate sheet.

   Original Scheduled Date of Completion: ________________________________

   Time Extensions Granted (number of Days): ________________________________

   Actual Date of Completion: _____________________________________________

   Number of Stop Notices filed by Subcontractors or Suppliers: __________________

2. Project Name: ____________________________________________________________

   Location: ________________________________________________________________

   Owner: ________________________________________________________________

   Owner Contact (name and phone): __________________________________________

   Architect/Engineer: ________________________________________________________

   Architect/Engineer Contact (name and phone number): _______________________

   Const. Mgr. Or Project Mgr. (name and phone number): ________________________

   Description of Project, Scope of Work Performed: _____________________________

   ____________________________________________________________
Total Construction Cost: ________________________________

Total Change Order Amount: ________________________________

Did Change Orders exceed 10% of original contract sum? ___________ If yes, please explain on separate sheet.

Original Scheduled Date of Completion: ________________________________

Time Extensions Granted (number of Days): ________________________________

Actual Date of Completion: ________________________________

Number of Stop Notices filed by Subcontractors or Suppliers: ________________________________

3. Project Name: ________________________________

Location: ________________________________

Owner: ________________________________

Owner Contact (name and phone): ________________________________

Architect/Engineer: ________________________________

Architect/Engineer Contact (name and phone number): ________________________________

Const. Mgr. Or Project Mgr. (name and phone number): ________________________________

Description of Project, Scope of Work Performed: ________________________________

Total Construction Cost: ________________________________

Total Change Order Amount: ________________________________

Did Change Orders exceed 10% of original contract sum? ___________ If yes, please explain on separate sheet.

Original Scheduled Date of Completion: ________________________________

Time Extensions Granted (number of Days): ________________________________

Actual Date of Completion: ________________________________

Number of Stop Notices filed by Subcontractors or Suppliers: ________________________________
PART D: FINANCIAL INFORMATION

1. Has Bidder ever reorganized under the protection of bankruptcy laws?  
   Yes _____ No _____ If yes, please state when ____________________

2. If Bidder has had the general liability carrier identified in Document 00 4314 (Bidder Registration and Safety Experience Form) for less than 5 years, please provide additional information below for balance of the last 5 years:

   Agency Name: __________________________________________________________

   Contact Name: __________________________________________________________

   Phone Number _________________________________________________________

   Carrier: ___________________________________ A.M. Best Rating: ________________

   Carrier: ___________________________________ A.M. Best Rating: ________________

   Carrier: ___________________________________ A.M. Best Rating: ________________

3. Has Bidder ever had insurance terminated by a carrier? Yes _____ No _____
   If yes, explain on a separate signed sheet marked with correlating cross-reference to this paragraph of the questionnaire.

Bidder hereby declares under penalty of perjury that all the information provided in this questionnaire is true and correct.

________________________________________________
SIGNATURE

________________________________________________
TITLE

END OF DOCUMENT
BERKELEY CITY COLLEGE ADA BARRIER REMOVAL PROJECT PHASE 2

DOCUMENT 00 4519

NON-COLLUSION AFFIDAVIT

PUBLIC CONTRACT CODE §7106

NON-COLLUSION AFFIDAVIT TO BE EXECUTED BY BIDDER AND SUBMITTED WITH BID

STATE OF CALIFORNIA )
COUNTY OF ______________ ) ss.

___________________________________________________, being first duly sworn,

(Name of Principal of Bidder)

deposes and says that he or she is _______________________________________________________

(Office of Affiant)

of _________________________________________________________________________, the party

(Name of Bidder)

making the foregoing Bid, that the Bid is not made in the interest of, or on behalf of, any undisclosed
person, partnership, company, association, organization, or corporation; that the Bid is genuine and not
collusive or sham; that Bidder has not directly or indirectly induced or solicited any other bidder to put in a
false or sham Bid, and has not directly or indirectly colluded, conspired, connived or agreed with any
bidder or anyone else to put in a sham Bid, or that anyone shall refrain from bidding, and that the Bidder
has not in any manner, directly or indirectly, sought by agreement, communication or conference with
anyone to fix the Bid price of Bidder or any other bidder, or to fix any overhead, profit or cost element of
the Bid price, or of that of any other bidder, or to secure any advantage against Owner, or anyone
interested in the proposed contract; that all statements contained in the Bid are true; and further, that
Bidder has not, directly or indirectly, submitted its Bid price or any breakdown thereof, or the contents
thereof, or divulged information or data relative thereto, or paid, and will not pay, any fee to any
corporation, partnership, company association, organization, Bid depository, or to any member or agent
thereof to effectuate a collusive or sham Bid.

Executed under penalty of perjury under the laws of the State of California:

______________________________
(Name of Bidder)

______________________________
(Signature of Principal)
Subscribed and sworn before me ______________________________________________________

This ___________ day of ____________________________, 202__

Notary Public of the State of ____________________________________________

In and for the County of_______________________________________________

My Commission expires_______________________________________________ (Seal)

NOTE: If Bidder is a partnership or a joint venture, this affidavit must be signed and sworn to by every member of the partnership or venture.

NOTE: If Bidder [including any partner or venturer of a partnership or joint venture] is a corporation, this affidavit must be signed by the Chairman, President, or Vice President and by the Secretary, Assistant Secretary, Chief Financial Officer, or Assistant Treasurer.

NOTE: If Bidder's affidavit on this form is made outside the State of California, the official position of the person taking such affidavit shall be certified according to law.

END OF DOCUMENT
BERKELEY CITY COLLEGE ADA BARRIER REMOVAL PROJECT PHASE 2

DOCUMENT 00 4546

BIDDER CERTIFICATIONS

TO BE EXECUTED BY ALL BIDDERS AND SUBMITTED WITH BID

The undersigned Bidder certifies to Owner as set forth in sections 1 through 5 below.

1. STATEMENT OF CONVICTIONS

By my signature hereunder, I hereby swear, under penalty of perjury, that no more than one final, unappealable finding of contempt of court by a Federal Court has been issued against Bidder within the past two years because of failure to comply with an order of a Federal Court or to comply with an order of the National Labor Relations Board.

2. CERTIFICATION OF WORKER'S COMPENSATION INSURANCE

By my signature hereunder, as the Contractor, I certify that I am aware of the provisions of Section 3700 of the Labor Code which require every employer to be insured against liability for worker's compensation or to undertake self-insurance in accordance with the provisions of that Code, and I will comply with such provisions before commencing the performance of the work of this Contract.

3. CERTIFICATION OF PREVAILING WAGE RATES AND RECORDS

By my signature hereunder, as the Contractor, I certify that I am aware of the provisions of Section 1773 of the California Labor Code, which requires the payment of prevailing wage on public projects. Also, that the Contractor and any subcontractors under the Contractor shall comply with California Labor Code §1776, regarding wage records, and with California Labor Code §1777.5, regarding the employment and training of apprentices. It is the Contractor’s responsibility to ensure compliance by any and all subcontractors performing work under this Contract.

4. CERTIFICATION OF COMPLIANCE WITH PUBLIC WORKS CHAPTER OF LABOR CODE

By my signature hereunder, as the Contractor, I certify that I am aware of Sections 1777.1 and 1777.7 of the California Labor Code and Contractor and Subcontractors and am eligible to bid and work on public works projects.

5. CERTIFICATION OF ADEQUACY OF CONTRACT AMOUNT

By my signature hereunder, as the Contractor, pursuant to Labor Code Section 2810(a), I certify that, if awarded the Contract based on the undersigned’s Bid, the Contract will include funds sufficient to allow the Contractor to comply with all applicable local, state, and federal laws or regulations governing the labor or services to be provided. I understand that the County will be relying on this certification if it awards the Contract to the undersigned.

BIDDER:

________________________________________
(Name of Bidder)

Date: ___________________________, [202 ]

By: ________________________________
(Signature)

Name: ________________________________
(Print Name)

Its: ________________________________
(Title)

END OF DOCUMENT
BERKELEY CITY COLLEGE ADA BARRIER REMOVAL PROJECT PHASE 2

DOCUMENT 00 5100

NOTICE OF AWARD

Dated ________________________________

TO: ________________________________

ADDRESS: ________________________________

CONTRACT NO.: ________________________________

CONTRACT FOR: Peralta Community College District,
Berkeley City College ADA Barrier Removal Project Phase 2
Berkeley City College 2050 Center Street, Berkeley, CA 94704

The Contract Sum of your contract is ________________________________

_________________________________________________ Dollars ($____________________).

1. Five copies of the proposed Contract Documents listed below accompany this Notice of Award.

2. You must comply with the following conditions precedent by [5:00 p.m.] of the [20th Day] following the date of this Notice of Award, that is, by [Day of the Week, Month Day, 202____].

   a. Deliver to Owner two fully executed counterparts of Document 00 5200 (Agreement). Each copy of Document 00 5200 (Agreement) must bear your original signature on the signature page and your initials on each page.

   b. Deliver to Owner two originals of Document 00 6113.13 (Construction Performance Bond), executed by you and your surety.

   c. Deliver to Owner two originals of Document 00 6113.16 (Construction Labor and Material Payment Bond), executed by you and your surety.

   d. Deliver to Owner original set of the insurance certificates with endorsements required under Document 00 7316 (Supplementary Conditions – Insurance).

   e. Deliver to Owner two original copies of Document 00 6536 (Guaranty), each executed by you.

3. Failure to comply with these conditions within the time specified will entitle Owner to consider your Bid abandoned, to annul this Notice of Award, and to declare your Bid security forfeited.

4. Within [21 Days] after you comply with the conditions in Paragraph 2 of this Document 00 5100, Owner will return to you one fully signed counterpart of Document 00 5200 (Agreement) with 2 copies of the Project Manual (including Specifications and Drawings) and 2 sets of full-size Drawings.

5. Before you may start any Work at the Site, you must attend a preconstruction conference. The preconstruction conference may be arranged through Summer Naranjo, (415)225-0845. Questions regarding bonds and insurance may be directed to Summer Naranjo.
6. Upon commencement of the Work, you and each of your Subcontractors shall certify and provide Owner copies of payroll records on forms provided by the Division of Labor Standards Enforcement, in accordance with California Labor Code §1776.

OWNER

BY: ____________________________
   (Title)

______________________________
   (Print Name)

ATTEST: ____________________________
         Secretary

______________________________
         (Print Name)

AUTHORIZED BY [CITY / COUNTY / DISTRICT] RESOLUTION:

NO: ____________________________

ADOPTED: ____________________________, [202__]

[Copy of Resolution Attached]

END OF DOCUMENT
THIS CONTRACT is made and entered into this _____ day of ________________, 20___, by and between ______________________ (“Contractor”) and Peralta Community College District (“District”) (“Contract”).

1. The Contractor shall furnish to the District for a total price of ______________________ Dollars ($__________) (“Contract Price”), the following services (“Services” or “Work”):

2. Contractor shall perform the Work at __________________________________________ (“Site”). The Project is the scope of Work performed at the Site.

3. Work shall be completed within ________________ (___) consecutive calendar days (“Contract Time”) from the date specified in the District’s Notice to Proceed.

4. Contractor agrees that if the Work is not completed within the Contract Time and/or pursuant to the completion schedule, construction schedule, or project milestones developed pursuant to provisions of the Contract, it is understood, acknowledged, and agreed that the District will suffer damage which is not capable of being calculated. Pursuant to Government Code section 53069.85, Contractor shall pay to the District, as fixed and liquidated damages for these incalculable damages, the sum of ______________________ Dollars ($_________ per day for each and every calendar day of delay beyond the Contract Time or beyond any completion schedule, construction schedule, or project milestones established pursuant to the Contract.

5. This Contract incorporates by this reference the Terms and Conditions attached hereto. Contractor, by executing this Contract, agrees to comply with all the Terms and Conditions.
6. Contractor shall not commence the Work under this Contract until the Contractor has submitted and the District has approved the performance bond, payment (labor and material) bond, the certificate(s) and the endorsement(s) of insurance required under the Terms and Conditions and the District has issued a Notice to Proceed.

7. Payment for the Work shall be made in accordance with the Terms and Conditions.

8. The Design Professional In General Responsible Charge for the Project is __WLC ARCHITECT, INC._______________ (“Architect”), the construction manager on the Project is __KITCHELL, INC. _______________ (“Construction Manager”), and the project inspector on the Project is _____PCCD________________ (“Project Inspector”). Contractor hereby acknowledges that the Architect, the Construction Manager, the Project Inspector, and the Division of the State Architect have authority to approve and/or suspend Work if the Contractor's Work does not comply with the requirements of the Contract Documents, Title 24 of the California Code of Regulations, and all applicable laws. No work shall be carried on except with the knowledge and under the inspection of said Project Inspector. Project Inspector shall have free access to any or all parts of work at any time. Contractor shall furnish Project Inspector reasonable opportunities for obtaining such information as may be necessary to keep Project Inspector fully informed respecting progress, manner of work, and character of materials. The Contractor shall be liable for any delay caused by its non-compliant Work or its failure to provide proper notification for inspection.

9. Inspection and acceptance of the Work shall be performed by the Department of the District.

10. Any notice required or permitted to be given under this Contract shall be deemed to have been given, served, and received if given in writing and either personally delivered or deposited in the United States mail, registered or certified mail, postage prepaid, return receipt required, or sent by overnight delivery service, or facsimile or email, addressed as follows:
11. Contractor shall guarantee all labor and material used in the performance of this Contract for a period of one (1) year from the date of the District’s written approval of the Work.

12. Each party has the full power and authority to enter into and perform this Contract, and the person signing this Contract on behalf of each party has been properly authorized and empowered to enter into this Contract.

13. By signing this Contract, Contractor certifies, under penalty of perjury, that all the information provided in the Contract Documents is true, complete, and correct.

ACCEPTED AND AGREED on the date indicated below:

Dated: _________________, 20___

Peralta Community College District
Signature: ____________________________
Print Name: __________________________
Print Title: __________________________
Address: ____________________________
Telephone: __________________________
Facsimile: __________________________
E-Mail: ____________________________

Dated: _________________, 20___

Contractor: __________________________
Signature: __________________________
Print Name: __________________________
Print Title: __________________________
License No.: _________________________
Registration No.: _____________________
Address: ____________________________
Telephone: __________________________
Facsimile: __________________________
E-Mail: ____________________________
Information regarding Contractor:

Type of Business Entity:

_____ Individual
_____ Sole Proprietorship
_____ Partnership
_____ Limited Partnership
_____ Corporation, State: ______________________
_____ Limited Liability Company
_____ Other: _________________________________

______________________________:
Employer Identification and/or
Social Security Number

NOTE: Section 6041 of the Internal Revenue Code (26 U.S.C. 6041) and Section 1.6041-1 of Title 26 of the Code of Federal Regulations (26 C.F.R. 1.6041-1) requires the recipients of $600.00 or more to furnish their taxpayer information to the payer. In order to comply with these requirements, the District requires the Contractor to furnish the information requested in this section.
TERMS AND CONDITIONS TO CONTRACT

1. **NOTICE TO PROCEED:** District shall provide a Notice to Proceed to Contractor pursuant to the Contract at which time Contractor shall proceed with the Work.

2. **STANDARD OF CARE:** Contractor shall perform, diligently prosecute and complete the Work in a good and workmanlike manner within the Contract Time, and in strict conformity with all Contract Documents.

3. **SITE EXAMINATION:** Contractor has examined the Site and certifies that it accepts all measurements, specifications and conditions affecting the Work to be performed at the Site. By submitting its quote, Contractor warrants that it has made all Site examination(s) that it deems necessary as to the condition of the Site, its accessibility for materials, workers and utilities, and Contractor’s ability to protect existing surface and subsurface improvements. No claim for allowance of time or money will be allowed as to any other undiscovered condition on the Site.

4. **PERMITS, LICENSES AND REGISTRATION:** Contractor and all of its employees, agents, and subcontractors shall secure and maintain in force, at Contractor’s sole cost and expense, all licenses, registration and permits as are required by law, in connection with the furnishing of materials, supplies, or services herein listed.

5. **PROJECT INSPECTION CARD:** Contractor shall verify that forms DSA 152 Project Inspection Card (or current version) are issued for the Project prior to commencement of construction.

6. **NOTIFICATION:** Contractor shall notify the Architect and Project Inspector, in writing, of the commencement and completion of construction of each and every aspect of the work at least 48 hours in advance by submitting form DSA 156 (or current version) to the Project Inspector. Forms are available on the DSA’s website at: http://www.dgs.ca.gov/dsa/Forms.aspx.

7. **LABOR, MATERIALS AND EQUIPMENT:** Contractor shall furnish all tools, equipment, apparatus, facilities, transportation, labor, and material necessary to furnish the services herein described, the services to be performed at such times and places as directed by and subject to the approval of the authorized District representative indicated in the Work specifications attached hereto. Unless otherwise specified, all materials shall be new and previously unused, and of the manufacturer’s latest model or the best of their respective kinds and grades as noted or specified, and workmanship shall be of good quality.

8. **SUBSTITUTIONS:** No substitutions of material from those specified in the Work Specifications shall be made without the prior written approval of the District. Contractor shall be responsible for any re-design costs occasioned by District’s acceptance and/or approval of any substitute, as well as any costs that the District incurs for professional services, including DSA fees. District may deduct those costs from any amounts owing to Contractor for the review of the request for substitution, even if the request for substitution is not approved. Contractor shall, in the event that a substitute is less costly than that specified, credit the District with one-hundred percent (100%) of the net difference between the substitute and the originally specified material.

9. **INDEPENDENT CONTRACTOR STATUS:** While engaged in carrying out the Services of this Contract, the Contractor is an independent contractor, and not an officer, employee, agent, partner, or joint venture of the District. Contractor shall be solely responsible for its own Workers’ Compensation insurance, taxes, and other similar charges or obligations. Contractor shall be liable for its own actions, including its negligence or gross negligence, and shall be liable for the acts, omissions, or errors of its agents or employees.

10. **CONTRACTOR SUPERVISION:** Contractor shall provide competent supervision of personnel employed on the job Site, use of equipment, and quality of workmanship.

11. **WORKERS:** Contractor shall at all times enforce strict discipline and good order among its employees and the employees of its subcontractors and shall not employ or work any unfit person or anyone not skilled in work assigned to him or her. Any person in the employ of the Contractor or a subcontractor whom the District may deem incompetent or unfit shall be dismissed from the Site and shall not again be employed at Site without written consent from the District.

12. **SUBCONTRACTORS:** Subcontractors, if any, engaged by the Contractor for any Service or Work under this Contract shall be subject to the approval of the District. Contractor agrees to
bind every subcontractor by the terms of the Contract as far as such terms are applicable to subcontractor’s work, including, without limitation, all registration, indemnification, insurance, bond, and warranty requirements. If Contractor shall subcontract any part of this Contract, Contractor shall be fully responsible to the District for acts and omissions of its subcontractor and of persons either directly or indirectly employed by itself. Nothing contained in the Contract Documents shall create any contractual relations between any subcontractor and the District.

13. **SAFETY AND SECURITY:** Contractor is responsible for maintaining safety in the performance of this Contract. Contractor shall be responsible to ascertain from the District the rules and regulations pertaining to safety, security, and driving on school grounds, particularly when children are present.

14. **LEAD-BASED PAINT:** Pursuant to the Lead-Safe Schools Protection Act (Education Code section 32240 et seq.) and other applicable law, no lead-based paint, lead plumbing and solders, or other potential sources of lead contamination shall be utilized on this Project, and only trained and state-certified contractors, inspectors and workers shall undertake any action to abate existing risk factors for lead. Pursuant to the Renovation, Repair and Painting Rule (title 40 of the Code of Federal Regulations part 745 (40 CFR 745)), all contractors who disturb lead-based paint in a six-square-foot area or greater indoors or a 20-square-foot area or greater outdoors must be trained by an EPA-accredited provider and certified by the EPA. Contractor must execute the Lead-Based Paint Certification, if applicable.

15. **CLEAN UP:** Debris shall be removed from the Site. The Site shall be in order at all times when work is not actually being performed and shall be maintained in a reasonably clean condition.

16. **PROTECTION OF WORK AND PROPERTY:** Contractor shall erect and properly maintain at all times, as required by conditions and progress of the Work, all necessary safeguards, signs, barriers, lights, and security persons for protection of workers and the public, and shall post danger signs warning against hazards created by the Work. In an emergency affecting life and safety of life or of Work or of adjoining property, Contractor, without special instruction or authorization from District, is permitted to act at his discretion to prevent such threatened loss or injury.

17. **FORCE MAJEUERE:** The Contractor shall be excused from performance hereunder during the time and to the extent that it is prevented from obtaining delivery, or performing by act of God, fire, strike, loss, or shortage of transportation facilities, lock-out, commandeering of materials, products, plants, or facilities by the government, when satisfactory evidence thereof is presented to the District, provided that it is satisfactorily established that the non-performance is not due to the fault or neglect of the Contractor.

18. **CORRECTION OF ERRORS:** Contractor shall perform, at its own cost and expense and without reimbursement from the District, any work necessary to correct errors or omissions that are caused by the Contractor’s failure to comply with the approved plans and specifications and the standard of care required herein.

19. **DISTRICT’S RIGHT TO PERFORM WORK:** If the Contractor should neglect to prosecute the Work properly or fail to perform any provisions of this Contract, the District, after **FORTY-EIGHT (48)** hours’ written notice to the Contractor, may make good such deficiencies, without prejudice to any other remedy it may have, including but not limited to the District hiring its own forces or another contractor to replace the Contractor’s nonconforming Work, in which case the District shall either issue a deductive Change Order, a Construction Change Directive, or invoice the Contractor for the cost of that work. Contractor shall pay any invoices within thirty (30) days of receipt of same or District may withhold those amounts from payment(s) otherwise due to Contractor.

20. **ACCESS TO WORK:** District representatives, Architect, and Project Inspector shall at all times have access to the Work wherever it is in preparation or in progress. Contractor shall provide safe and proper facilities for such access.

21. **OCCUPANCY:** District reserves the right to occupy buildings at any time before formal Contract completion and such occupancy shall not constitute final acceptance or approval of any part of the Work covered by this Contract, nor shall such occupancy extend the date specified for completion of the Work.
22. **PAYMENT:** On a monthly basis, Contractor shall submit an application for payment based upon the estimated value for materials delivered or services performed under the Contract as of the date of submission ("Application for Payment"). Within thirty (30) days after District’s approval of the Application for Payment, Contractor shall be paid a sum equal to ninety-five percent (95%) of the value of the Work performed (as verified by Architect and Inspector and certified by Contractor) up to the last day of the previous month, less the aggregate of previous payments and amount to be withheld. The District may withhold or deduct from any payment an amount necessary to protect the District from loss because of: (1) liquidated damages which have accrued as of the date of the application for payment; (2) any sums expended by the District in performing any of Contractor's obligations under the Contract which Contractor has failed to perform or has performed inadequately; (3) defective Work not remedied; (4) stop payment notices as allowed by state law; (5) reasonable doubt that the Work can be completed for the unpaid balance of the Total Contract price or by the scheduled completion date; (6) unsatisfactory prosecution of the Work by Contractor; (7) unauthorized deviations from the Contract; (8) failure of the Contractor to maintain or submit on a timely basis proper and sufficient documentation as required by the Contract or by District during the prosecution of the Work; (9) erroneous or false estimates by the Contractor of the value of the Work performed; (10) any sums representing expenses, losses, or damages, as determined by the District, incurred by the District for which Contractor is liable under the Contract; and (11) any other sums which the District is entitled to recover from Contractor under the terms of the Contract or pursuant to state law, including section 1727 of the California Labor Code. The failure by the District to deduct any of these sums from a progress payment shall not constitute a waiver of the District’s right to such sums. The District shall retain five percent (5%) from all amounts owing as retention. Retention shall be paid pursuant to Public Contract Code sections 7107, 7200 and 7201.

23. **CHANGE IN SCOPE OF WORK:** Any change in the scope of the Work, method of performance, nature of materials or price thereof, or any other matter materially affecting the performance or nature of the Work shall not be paid for or accepted unless such change, addition, or deletion is approved in advance and in writing by a valid change order executed by the District. Contractor specifically understands, acknowledges, and agrees that the District shall have the right to request any alterations, deviations, reductions, or additions to the Project or Work, and the cost thereof shall be added to or deducted from the amount of the Contract Price by fair and reasonable valuations. Contractor also agrees to provide the District with all information requested to substantiate the cost of the change order and to inform the District whether the Work will be done by the Contractor or a subcontractor. In addition to any other information requested, Contractor shall submit, prior to approval of the change order, its request for a time extension (if any), as well as all information necessary to substantiate its belief that such change will delay the completion of the Work. If Contractor fails to submit its request for a time extension or the necessary supporting information, it shall be deemed to have waived its right to request such extension.

24. **INDEMNIFICATION:**

24.1 To the fullest extent permitted by California law, Contractor shall indemnify and hold harmless the District, its agents, representatives, officers, consultants, employees, and volunteers (the "Indemnified Parties") from any and all demands, damages, injuries, losses, expenses, liabilities, claims, suits, and actions (the "claims") of any kind, nature, and description, including, but not limited to, attorneys’ fees and costs, directly or indirectly arising from, arising out of, connected with, or resulting from, in whole or in part, the performance of this Contract unless the claims are caused wholly by the sole or active negligence or willful misconduct of the Indemnified Parties and/or defects in design furnished by the Architect, as found by a court or arbitrator of competent jurisdiction, in which case the Contractor’s indemnification and hold harmless obligation shall be reduced by the proportion of the Indemnities’ and/or Architect’s liability.

24.2 Contractor shall also, to the fullest extent permitted by California law, defend the Indemnified Parties at Contractor’s own expense, including attorneys’ fees and costs, from any and all claims directly or indirectly arising from, arising out of, connected with, or resulting from the performance of this Contract unless the claims are caused wholly
by the sole or active negligence or willful misconduct of the Indemnified Parties and/or defects in design furnished by the Architect, as found by a court or arbitrator of competent jurisdiction, in which case the Contractor's defense obligation shall be reduced by the proportion of the Indemnitees’ and/or Architect’s liability. The District shall have the right to accept or reject any legal representation that Contractor proposes to defend the District.

24.3 Pursuant to Public Contract Code section 9201, the District shall provide timely notification to Contractor of the receipt of any third-party claim relating to this Contract. The District shall be entitled to recover its reasonable costs incurred in providing said notification.

24.4 If the Indemnitees provide their own defense due to failure to timely respond to tender of defense, rejection of tender of defense, or conflict of interest of proposed counsel, Contractor shall reimburse Indemnitees for any expenditures, including reasonable attorney's fees and costs.

24.5 The District may retain so much of the moneys due the Contractor as shall be considered necessary, until disposition of any such suit, claims or actions for damages or until the District has received written agreement from the Contractor that it will unconditionally defend the Indemnified Parties, and pay any damages due by reason of settlement or judgment.

24.6 The Contractor's defense and indemnification obligations hereunder shall survive the completion of Work, including the warranty/guarantee period, and/or the termination of the Contract.

25. **PAYMENT BOND AND PERFORMANCE BOND:** Contractor shall not commence the Work until it has provided to the District, in a form acceptable to the District, a Payment (Labor and Material) Bond and a Performance Bond, each in an amount equivalent to one hundred percent (100%) of the Contract Price issued by a surety admitted to issue bonds in the State of California and otherwise acceptable to the District.

26. **CONTRACTOR’S INSURANCE:**

26.1 The Contractor shall procure and maintain at all times it performs any portion of the Services the following insurance with minimum limits equal to the amount indicated below.

<table>
<thead>
<tr>
<th>Type of Coverage</th>
<th>Minimum Requirement</th>
</tr>
</thead>
<tbody>
<tr>
<td><strong>Commercial General Liability Insurance</strong>, including Bodily Injury, Personal Injury, Property Damage, Advertising Injury, and Medical Payments</td>
<td></td>
</tr>
<tr>
<td>Each Occurrence</td>
<td>$ 1,000,000</td>
</tr>
<tr>
<td>General Aggregate</td>
<td>$ 2,000,000</td>
</tr>
<tr>
<td><strong>Automobile Liability Insurance - Any Auto</strong></td>
<td></td>
</tr>
<tr>
<td>Each Occurrence</td>
<td>$ 1,000,000</td>
</tr>
<tr>
<td>General Aggregate</td>
<td>$ 2,000,000</td>
</tr>
<tr>
<td><strong>Workers’ Compensation</strong></td>
<td>Statutory Limits</td>
</tr>
<tr>
<td><strong>Employer’s Liability</strong></td>
<td>$ 1,000,000</td>
</tr>
</tbody>
</table>

26.1.1 **Commercial General Liability and Automobile Liability Insurance.** Commercial General Liability Insurance and Any Auto Automobile Liability Insurance that shall protect the Contractor, the District, and the State from all claims of bodily injury, property damage, personal injury, death, advertising injury, and medical payments arising performing any portion of the Services. (Form CG 0001 and CA 0001, or forms substantially similar, if approved by the District.)

26.1.2 **Workers’ Compensation and Employers’ Liability Insurance.** Workers’ Compensation Insurance and Employers’ Liability Insurance for all of its employees performing any portion of the Services. In accordance with provisions
of section 3700 of the California Labor Code, the Contractor shall be required to secure workers’ compensation coverage for its employees. If any class of employee or employees engaged in performing any portion of the Services under this Contract are not protected under the Workers’ Compensation Statute, adequate insurance coverage for the protection of any employee(s) not otherwise protected must be obtained before any of those employee(s) commence performing any portion of the Services.

26.2 Proof of Insurance. The Contractor shall not commence performing any portion of the Services until all required insurance has been obtained and certificates indicating the required coverage have been delivered in duplicate to the District and approved by the District. Certificates and insurance policies shall include the following:

26.2.1 A clause stating: “This policy shall not be canceled until notice has been mailed to the District, stating date of cancellation. Date of cancellation shall not be less than thirty (30) days after date of mailing notice.”

26.2.2 Language stating in particular those insured, extent of insurance, location and operation to which insurance applies, expiration date, to whom cancellation notice will be sent, and length of notice period.

26.2.3 An endorsement stating that the District and its Governing Board, agents, representatives, employees, trustees, officers, consultants, and volunteers are named additional insured under all policies except Workers’ Compensation Insurance, and Employers’ Liability Insurance. An endorsement shall also state that Contractor’s insurance policies shall be primary to any insurance or self-insurance maintained by District. An endorsement shall also state that there shall be a waiver of any subrogation.

26.2.4 All policies except the Workers’ Compensation Insurance, and Employers’ Liability Insurance Policies shall be written on an occurrence form.

26.3 Acceptability of Insurers. Insurance is to be placed with insurers with a current A.M. Best’s rating of no less than A: VII, unless otherwise acceptable to the District.

27. Warranty/Quality: Unless a longer warranty is called for elsewhere in the Contract Documents, the Contractor, manufacturer, or their assigned agents shall guarantee the workmanship, product or service performed against defective workmanship, defects or failures of materials for a minimum period of one (1) year from filing the Notice of Completion with the county in which the Site is located. All workmanship and merchandise must be warranted to be in compliance with applicable California energy, conservation, environmental, and educational standards.

28. Confidentiality: The Contractor shall maintain the confidentiality of all information, documents, programs, procedures, and all other items that Contractor encounters while performing the Contractor’s Work to the extent allowed by law. This requirement shall be ongoing and shall survive the expiration or termination of this Contract and specifically includes all student, parent, and disciplinary information.

29. Limitation of District Liability: District’s financial obligations under this Contract shall be limited to the payment of the compensation provided in this Contract. Notwithstanding any other provision of this Contract, in no event shall District be liable, regardless of whether any claim is based on contract or tort, for any special, consequential, indirect or incidental damages, including, but not limited to, lost profits or revenue, arising out of or in connection with this Contract for the services performed in connection with this Contract.

30. Compliance with Laws: Contractor shall give all notices and comply with all laws, ordinance, rules and regulations bearing on conduct of the Work as indicated or specified. If Contractor observes that any of the Work required by this Contract is at variance with any such laws, ordinance, rules or regulations, Contractor shall notify the District, in writing, and, at the sole option of the District, any necessary changes to the scope of the Work shall be made and this Contract shall be appropriately amended in writing, or this Contract shall be terminated effective upon Contractor’s receipt of a written termination notice from the District. If Contractor
performs any work that is in violation of any laws, ordinances, rules or regulations, without first notifying the District of the violation, Contractor shall bear all costs arising therefrom.

31. **LABOR CODE REQUIREMENTS:** The Contractor shall comply with all applicable provisions of the California Labor Code, Division 3, Part 7, Chapter 1, Articles 1 – 5, including, without limitation, the payment of the general prevailing per diem wage rates for public work projects of more than one thousand dollars ($1,000). Copies of the prevailing rate of per diem wages are on file with the District or available online at http://www.dir.ca.gov/. In addition, the Contractor and each subcontractor shall comply with Chapter 1 of Division 2, Part 7 of the California Labor Code, beginning with Section 1720, and including Section 1735, 1777.5 and 1777.6, forbidding discrimination, and Sections 1776, 1777.5 and 1777.6 concerning the employment of apprentices by Contractor or subcontractors. Willful failure to comply may result in penalties, including loss of the right to bid on or receive public works contracts.

31.1 **Registration:** Contractor and its subcontractor(s) shall be registered with the Department of Industrial Relations pursuant to Labor Code section 1725.5 and in accordance with Labor Code section 1771.1.

31.2 **Registered Subcontractor List:** Within 30 days of the award of contract or prior to commencing the Work under this Contract, whichever occurs first, Contractor shall provide the District all information required by Labor Code section 1773.3, as amended by Stats. 2017, Ch. 28, Sec. 21, for Company and all tiers of Subcontractors to enable the District to provide notice to the Department of Industrial Relations (DIR) of the Contract (PWC-100 form). Contractor shall submit and maintain an updated Registered Subcontractor List including all Subcontractors of any tier furnishing labor, material, or equipment to the Project.

31.3 **Certified Payroll Records:** Contractor and its subcontractor(s) shall upload certified payroll records ("CPR") electronically using California Department of Industrial Relations’ (DIR) eCPR System by uploading the CPRs by electronic XML file or entering each record manually using the DIR’s iform (or current form) online on a weekly basis and within ten (10) days of any request by the District or Labor Commissioner at http://www.dir.ca.gov/Public-Works/Certified-Payroll-Reporting.html or current application and URL, showing the name, address, social security number, work classification, straight time, and overtime hours worked each day and week, and the actual per diem wages paid to each journeyman, apprentice, worker, or other employee employed by the Contractor and/or each subcontractor in connection with the Work.

31.4 **Labor Compliance:** Contractor shall perform the Work of the Project while complying with all the applicable regulations, including section 16000, et seq., of Title 8 of the California Code of Regulations and is subject to labor compliance monitoring and enforcement by the Department of Industrial Relations.

32. **ANTI-DISCRIMINATION:** Contractor herein agrees to comply with the provisions of the California Fair Employment and Housing Act as set forth in part 2.8 of division 3 of the California Government Code, commencing at section 12900; the Federal Civil Rights Act of 1964, as set forth in Public Law 88-352, and all amendments thereto; Executive Order 11246; and all administrative rules and regulations found to be applicable to Contractor and all of its subcontractors. In addition, the Contractor agrees to require like compliance by all its subcontractor(s).

33. **ANTI-TRUST CLAIM:** Contractor and its subcontractor(s) agree to assign to the District all rights, title, and interest in and to all causes of action they may have under Section 4 of the Clayton Act (15 U.S.C. Sec. 15) or under the Cartwright Act (Chapter 2 (commencing with Section 16700) of Part 2 of Division 7 of the Business and Professions Code), arising from purchases of goods, services, or materials pursuant to the Contract or a subcontract. This assignment shall be made and become effective at the time the District tenders final payment to the Contractor, without further acknowledgment by the parties.

34. **CONTRACTOR CLAIMS:** In the event of any demand by Contractor for (A) a time extension, including, without limitation, for relief from damages or penalties for delay assessed by the District under the Contract, (B) payment by the District of money or damages arising from work done by, or on behalf of, the Contractor pursuant to the Contract and payment of which is not
otherwise expressly provided for or to which Contractor is not otherwise entitled to, or (C) an amount of payment disputed by the District, the parties shall attempt to resolve the dispute by those procedures set forth in Public Contract Code section 9204 and/or Article 1.5 (commencing with section 20104) of Chapter 1, Part, 3, Division 2, of the Public Contract Code, if applicable, the provisions of which are each attached hereto and incorporated herein by this reference. If a claim, or any portion thereof, remains in dispute upon satisfaction of all applicable dispute resolution requirements, the Contractor shall comply with all claims presentation requirements as provided in Chapter 1 (commencing with section 900) and Chapter 2 (commencing with section 910) of Part 3 of Division 3.6 of Title 1 of Government Code as a condition precedent to the Contractor’s right to bring a civil action against the District. For purposes of those provisions, the running of the time within which a claim must be presented to the District shall be tolled from the time the Contractor submits its written claim until the time the claim is denied, including any time utilized by any applicable meet and confer process. Pending resolution of the dispute, Contractor and its subcontractors shall continue to perform the Work under the Contract and shall not cause a delay of the Work during any dispute, claim, negotiation, mediation, or arbitration proceeding, except by written agreement of the District.

35. **ATTORNEY FEES/COSTS:** Should litigation be necessary to enforce any terms or provisions of this Contract, then each party shall bear its own litigation and collection expenses, witness fees, court costs and attorney’s fees.

36. **TERMINATION:** If Contractor fails to perform the Services and Contractor’s duties to the satisfaction of the District, or if Contractor fails to fulfill in a timely and professional manner Contractor’s obligations under this Contract, or if Contractor violates any of the terms or provisions of this Contract, District shall have the right to terminate this Contract effective immediately upon the District giving written notice thereof to the Contractor. The Contractor and its performance bond surety, if any, shall be liable for all damages caused to the District by reason of the Contractor’s failure to perform and complete the Contract. District shall also have the right in its sole discretion to terminate the Contract for its own convenience upon District giving three (3) days’ written notice thereof to the Contractor. In case of a termination for convenience, Contractor shall be paid for the actual cost for labor, materials, and services performed that is unpaid and can be documented through timesheets, invoices, receipts, or otherwise, and five percent (5%) of the total cost of Work performed as of the date of termination, or five percent (5%) of the value of the Work yet to be performed, whichever is less. This five percent (5%) shall be full compensation for all of Contractor's and its subcontractor(s)’ mobilization and/or demobilization costs and any anticipated loss profits resulting from termination of the Contractor for convenience. Termination shall have no effect upon any of the rights and obligations of the parties arising out of any transaction occurring prior to the effective date of termination.

37. **ASSIGNMENT OF CONTRACT:** Contractor shall not assign or transfer in any way any or all of its rights, burdens, duties, or obligations under this Contract without the prior written consent of the District.

38. **TIME IS OF THE ESSENCE:** Time is of the essence in the performance of and compliance with each of the provisions and conditions of this Contract.

39. **CALCULATION OF TIME:** For the purposes of this Contract, “days” refers to calendar days unless otherwise specified.

40. **GOVERNING LAW:** This Contract shall be governed by and construed in accordance with the laws of the State of California with venue of any action in a County in which the District administration office is located.

41. **BINDING CONTRACT:** This Contract shall be binding upon the parties hereto and upon their successors and assigns, and shall inure to the benefit of said parties and their successors and assigns.

42. **DISTRICT WAIVER:** District’s waiver of any term, condition, covenant or waiver of a breach of any term, condition or covenant shall not constitute the waiver of any other term, condition or covenant or the waiver of a breach of any other term, condition or covenant.

43. **CAPTIONS AND INTERPRETATIONS:** Paragraph headings in this Contract are used solely for convenience, and shall be wholly disregarded in the construction of this Contract. No
provision of this Contract shall be interpreted for or against a party because that party or its legal representative drafted such provision, and this Contract shall be construed as if jointly prepared by the parties.

44. **INVALID TERM:** If any provision of this Contract is declared or determined by any court of competent jurisdiction to be illegal, invalid or unenforceable, the legality, validity or enforceability of the remaining parts, terms and provisions shall not be affected thereby, and said illegal, unenforceable or invalid part, term or provision will be deemed not to be a part of this Contract.

45. **PROVISIONS REQUIRED BY LAW DEEMED INSERTED:** Each and every provision of law and clause required by law to be inserted in this Contract shall be deemed to be inserted herein and this Contract shall be read and enforced as though it were included therein.

46. **ENTIRE CONTRACT:** This Contract sets forth the entire agreement between the parties hereto and fully supersedes any and all prior agreements, understandings, written or oral, between the parties hereto pertaining to the subject matter thereof.

47. **NO ORAL MODIFICATIONS:** No oral agreement or conversation with any officer, agent, or employee of District, either before or after execution of Contract, shall affect or modify any of the terms or obligations contained in any of the documents comprising the Contract.
Public Contract Code section 9204

(a) The Legislature finds and declares that it is in the best interests of the state and its citizens to ensure that all construction business performed on a public works project in the state that is complete and not in dispute is paid in full and in a timely manner.

(b) Notwithstanding any other law, including, but not limited to, Article 7.1 (commencing with Section 10240) of Chapter 1 of Part 2, Chapter 10 (commencing with Section 19100) of Part 2, and Article 1.5 (commencing with Section 20104) of Chapter 1 of Part 3, this section shall apply to any claim by a contractor in connection with a public works project.

(c) For purposes of this section:

(1) "Claim" means a separate demand by a contractor sent by registered mail or certified mail with return receipt requested, for one or more of the following:

(A) A time extension, including, without limitation, for relief from damages or penalties for delay assessed by a public entity under a contract for a public works project.

(B) Payment by the public entity of money or damages arising from work done by, or on behalf of, the contractor pursuant to the contract for a public works project and payment for which is not otherwise expressly provided or to which the claimant is not otherwise entitled.

(C) Payment of an amount that is disputed by the public entity.

(2) "Contractor" means any type of contractor within the meaning of Chapter 9 (commencing with Section 7000) of Division 3 of the Business and Professions Code who has entered into a direct contract with a public entity for a public works project.

(3) "Public entity" means, without limitation, except as provided in subparagraph (B), a state agency, department, office, division, bureau, board, or commission, the California State University, the University of California, a city, including a charter city, county, including a charter county, city and county, including a charter city and county, district, special district, public authority, political subdivision, public corporation, or nonprofit transit corporation wholly owned by a public agency and formed to carry out the purposes of the public agency.

(B) "Public entity" shall not include the following:

(i) The Department of Water Resources as to any project under the jurisdiction of that department.

(ii) The Department of Transportation as to any project under the jurisdiction of that department.

(iii) The Department of Parks and Recreation as to any project under the jurisdiction of that department.

(iv) The Department of Corrections and Rehabilitation with respect to any project under its jurisdiction pursuant to Chapter 11 (commencing with Section 7000) of Title 7 of Part 3 of the Penal Code.

(v) The Military Department as to any project under the jurisdiction of that department.

(vi) The Department of General Services as to all other projects.

(vii) The High-Speed Rail Authority.

(4) "Public works project" means the erection, construction, alteration, repair, or improvement of any public structure, building, road, or other public improvement of any kind.

(5) "Subcontractor" means any type of contractor within the meaning of Chapter 9 (commencing with Section 7000) of Division 3 of the Business and Professions Code who either is in direct contract with a contractor or is a lower tier subcontractor.

(d) (1) (A) Upon receipt of a claim pursuant to this section, the public entity to which the claim applies shall conduct a reasonable review of the claim and, within a period not to exceed 45 days, shall provide the claimant a written statement identifying what portion of the claim is disputed and what portion is undisputed. Upon receipt of a claim, a public entity and a contractor may, by mutual agreement, extend the time period provided in this subdivision.

(B) The claimant shall furnish reasonable documentation to support the claim.

(C) If the public entity needs approval from its governing body to provide the claimant a written statement identifying the disputed portion and the undisputed portion of the claim, and the governing body does not meet within the 45 days or within the mutually agreed to extension of time following receipt of a claim sent by registered mail or certified mail, return receipt requested, the public entity shall have up to three days following the next duly publicly noticed meeting of the governing body after the 45-day period, or extension, expires to provide the claimant a written statement identifying the disputed portion and the undisputed portion.
(D) Any payment due on an undisputed portion of the claim shall be processed and made within 60 days after the public entity issues its written statement. If the public entity fails to issue a written statement, paragraph (3) shall apply.

(2) (A) If the claimant disputes the public entity’s written response, or if the public entity fails to respond to a claim issued pursuant to this section within the time prescribed, the claimant may demand in writing an informal conference to meet and confer for settlement of the issues in dispute. Upon receipt of a demand in writing sent by registered mail or certified mail, return receipt requested, the public entity shall schedule a meet and confer conference within 30 days for settlement of the dispute.

(B) Within 10 business days following the conclusion of the meet and confer conference, if the claim or any portion of the claim remains in dispute, the public entity shall provide the claimant a written statement identifying the portion of the claim that remains in dispute and the portion that is undisputed. Any payment due on an undisputed portion of the claim shall be processed and made within 60 days after the public entity issues its written statement. Any disputed portion of the claim, as identified by the contractor in writing, shall be submitted to nonbinding mediation, with the public entity and the claimant sharing the associated costs equally. The public entity and claimant shall mutually agree to a mediator within 10 business days after the disputed portion of the claim has been identified in writing. If the parties cannot agree upon a mediator, each party shall select a mediator and those mediators shall select a qualified neutral third party to mediate with regard to the disputed portion of the claim. Each party shall bear the fees and costs charged by its respective mediator in connection with the selection of the neutral mediator. If mediation is unsuccessful, the parts of the claim remaining in dispute shall be subject to applicable procedures outside this section.

(C) For purposes of this section, mediation includes any nonbinding process, including, but not limited to, neutral evaluation or a dispute review board, in which an independent third party or board assists the parties in dispute resolution through negotiation or by issuance of an evaluation. Any mediation utilized shall conform to the timeframes in this section.

(D) Unless otherwise agreed to by the public entity and the contractor in writing, the mediation conducted pursuant to this section shall excuse any further obligation under Section 20104.4 to mediate after litigation has been commenced.

(E) This section does not preclude a public entity from requiring arbitration of disputes under private arbitration or the Public Works Contract Arbitration Program, if mediation under this section does not resolve the parties’ dispute.

(3) Failure by the public entity to respond to a claim from a contractor within the time periods described in this subdivision or to otherwise meet the time requirements of this section shall result in the claim being deemed rejected in its entirety. A claim that is denied by reason of the public entity’s failure to have responded to a claim, or its failure to otherwise meet the time requirements of this section, shall not constitute an adverse finding with regard to the merits of the claim or the responsibility or qualifications of the claimant.

(4) Amounts not paid in a timely manner as required by this section shall bear interest at 7 percent per annum.

(5) If a subcontractor or a lower tier subcontractor lacks legal standing to assert a claim against a public entity because privity of contract does not exist, the contractor may present to the public entity a claim on behalf of a subcontractor or lower tier subcontractor. A subcontractor may request in writing, either on his or her own behalf or on behalf of a lower tier subcontractor, that the contractor present a claim for work which was performed by the subcontractor or by a lower tier subcontractor on behalf of the subcontractor. The subcontractor requesting that the claim be presented to the public entity shall furnish reasonable documentation to support the claim. Within 45 days of receipt of this written request, the contractor shall notify the subcontractor in writing as to whether the contractor presented the claim to the public entity and, if the original contractor did not present the claim, provide the subcontractor with a statement of the reasons for not having done so.

(e) The text of this section or a summary of it shall be set forth in the plans or specifications for any public works project that may give rise to a claim under this section.

(f) A waiver of the rights granted by this section is void and contrary to public policy, provided, however, that (1) upon receipt of a claim, the parties may mutually agree to waive, in writing, mediation and proceed directly to the commencement of a civil action or binding arbitration, as applicable; and (2) a public entity may prescribe reasonable change order, claim, and dispute resolution procedures and requirements in addition to the provisions of this section, so long as the contractual provisions do not conflict with or otherwise impair the timeframes and procedures set forth in this section.

(g) This section applies to contracts entered into on or after January 1, 2017.

(h) Nothing in this section shall impose liability upon a public entity that makes loans or grants available through a competitive application process, for the failure of an awardee to meet its contractual obligations.

(i) This section shall remain in effect only until January 1, 2020, and as of that date is repealed, unless a later enacted statute, that is enacted before January 1, 2020, deletes or extends that date.
§ 20104.

(a) (1) This article applies to all public works claims of three hundred seventy-five thousand dollars ($375,000) or less which arise between a contractor and a local agency.

(2) This article shall not apply to any claims resulting from a contract between a contractor and a public agency when the public agency has elected to resolve any disputes pursuant to Article 7.1 (commencing with Section 10240) of Chapter 1 of Part 2.

(b) (1) "Public work" means "public works contract" as defined in Section 1101 but does not include any work or improvement contracted for by the state or the Regents of the University of California.

(2) "Claim" means a separate demand by the contractor for (A) a time extension, (B) payment of money or damages arising from work done by, or on behalf of, the contractor pursuant to the contract for a public work and payment of which is not otherwise expressly provided for or the claimant is not otherwise entitled to, or (C) an amount the payment of which is disputed by the local agency.

(c) The provisions of this article or a summary thereof shall be set forth in the plans or specifications for any work which may give rise to a claim under this article.

(d) This article applies only to contracts entered into on or after January 1, 1991.

§ 20104.2.

For any claim subject to this article, the following requirements apply:

(a) The claim shall be in writing and include the documents necessary to substantiate the claim. Claims must be filed on or before the date of final payment. Nothing in this subdivision is intended to extend the time limit or supersede notice requirements otherwise provided by contract for the filing of claims.

(b) (1) For claims of less than fifty thousand dollars ($50,000), the local agency shall respond in writing to any written claim within 45 days of receipt of the claim, or may request, in writing, within 30 days of receipt of the claim, any additional documentation supporting the claim or relating to defenses to the claim the local agency may have against the claimant.

(2) If additional information is thereafter required, it shall be requested and provided pursuant to this subdivision, upon mutual agreement of the local agency and the claimant.

(3) The local agency’s written response to the claim, as further documented, shall be submitted to the claimant within 15 days after receipt of the further documentation or within a period of time no greater than that taken by the claimant in producing the additional information, whichever is greater.

(c) (1) For claims of over fifty thousand dollars ($50,000) and less than or equal to three hundred seventy-five thousand dollars ($375,000), the local agency shall respond in writing to all written claims within 60 days of receipt of the claim, or may request, in writing, within 30 days of receipt of the claim, any additional documentation supporting the claim or relating to defenses to the claim the local agency may have against the claimant.

(2) If additional information is thereafter required, it shall be requested and provided pursuant to this subdivision, upon mutual agreement of the local agency and the claimant.

(3) The local agency’s written response to the claim, as further documented, shall be submitted to the claimant within 30 days after receipt of the further documentation, or within a period of time no greater than that taken by the claimant in producing the additional information or requested documentation, whichever is greater.

(d) If the claimant disputes the local agency’s written response, or the local agency fails to respond within the time prescribed, the claimant may so notify the local agency, in writing, either within 15 days of receipt of the local agency’s response or within 15 days of the local agency’s failure to respond within the time prescribed, respectively, and demand an informal conference to meet and confer for settlement of the issues in dispute. Upon a demand, the local agency shall schedule a meet and confer conference within 30 days for settlement of the dispute.

(e) Following the meet and confer conference, if the claim or any portion remains in dispute, the claimant may file a claim as provided in Chapter 1 (commencing with Section 900) and Chapter 2 (commencing with Section 910) of Part 3 of Division 3.6 of Title 1 of the Government Code. For purposes of those provisions, the running of the period of time within which a claim must be filed shall be tolled from the time the claimant submits his or her written claim pursuant to subdivision (a) until the time that claim is denied as a result of the meet and confer process, including any period of time utilized by the meet and confer process.

(f) This article does not apply to tort claims and nothing in this article is intended nor shall be construed to change the time periods for filing tort claims or actions specified by Chapter 1 (commencing with Section 900) and Chapter 2 (commencing with Section 910) of Part 3 of Division 3.6 of Title 1 of the Government Code.
§ 20104.4.
The following procedures are established for all civil actions filed to resolve claims subject to this article:

(a) Within 60 days, but no earlier than 30 days, following the filing or responsive pleadings, the court shall submit the matter to nonbinding mediation unless waived by mutual stipulation of both parties. The mediation process shall provide for the selection within 15 days by both parties of a disinterested third person as mediator, shall be commenced within 30 days of the submittal, and shall be concluded within 15 days from the commencement of the mediation unless a time requirement is extended upon a good cause showing to the court or by stipulation of both parties. If the parties fail to select a mediator within the 15-day period, any party may petition the court to appoint the mediator.

(b) (1) If the matter remains in dispute, the case shall be submitted to judicial arbitration pursuant to Chapter 2.5 (commencing with Section 1141.10) of Title 3 of Part 3 of the Code of Civil Procedure, notwithstanding Section 1141.11 of that code. The Civil Discovery Act (Title 4 (commencing with Section 2016.010) of Part 4 of the Code of Civil Procedure) shall apply to any proceeding brought under this subdivision consistent with the rules pertaining to judicial arbitration.

(2) Notwithstanding any other provision of law, upon stipulation of the parties, arbitrators appointed for purposes of this article shall be experienced in construction law, and, upon stipulation of the parties, mediators and arbitrators shall be paid necessary and reasonable hourly rates of pay not to exceed their customary rate, and such fees and expenses shall be paid equally by the parties, except in the case of arbitration where the arbitrator, for good cause, determines a different division. In no event shall these fees or expenses be paid by state or county funds.

(3) In addition to Chapter 2.5 (commencing with Section 1141.10) of Title 3 of Part 3 of the Code of Civil Procedure, any party who after receiving an arbitration award requests a trial de novo but does not obtain a more favorable judgment shall, in addition to payment of costs and fees under that chapter, pay the attorney's fees of the other party arising out of the trial de novo.

(c) The court may, upon request by any party, order any witnesses to participate in the mediation or arbitration process.

§ 20104.6.

(a) No local agency shall fail to pay money as to any portion of a claim which is undisputed except as otherwise provided in the contract.

(b) In any suit filed under Section 20104.4, the local agency shall pay interest at the legal rate on any arbitration award or judgment. The interest shall begin to accrue on the date the suit is filed in a court of law.
EXHIBIT "A"
SCOPE OF WORK

Consultant’s entire Proposal is **not** made part of this Agreement.
NONCOLLUSION DECLARATION
Public Contract Code Section 7106

TO BE EXECUTED BY CONTRACTOR AND SUBMITTED WITH CONTRACT

The undersigned declares:

I am the_______________ of ____________________________________________,
 (Title)      (Bidder Name)
the party making the foregoing bid.

The bid is not made in the interest of, or on behalf of, any undisclosed person, partnership, company, association, organization, or corporation. The bid is genuine and not collusive or sham. The bidder has not directly or indirectly induced or solicited any other bidder to put in a false or sham bid. The bidder has not directly or indirectly colluded, conspired, connived, or agreed with any bidder or anyone else to put in a sham bid, or to refrain from bidding. The bidder has not in any manner, directly or indirectly, sought by agreement, communication, or conference with anyone to fix the bid price of the bidder or any other bidder, or to fix any overhead, profit, or cost element of the bid price, or of that of any other bidder. All statements contained in the bid are true. The bidder has not, directly or indirectly, submitted his or her bid price or any breakdown thereof, or the contents thereof, or divulged information or data relative thereto, to any corporation, partnership, company, association, organization, bid depository, or to any member or agent thereof, to effectuate a collusive or sham bid, and has not paid, and will not pay, any person or entity for such purpose.

Any person executing this declaration on behalf of a bidder that is a corporation, partnership, joint venture, limited liability company, limited liability partnership, or any other entity, hereby represents that he or she has full power to execute, and does execute, this declaration on behalf of the bidder.

I declare under penalty of perjury under the laws of the State of California that the foregoing is true and correct and that this declaration is executed on this ___ day of __________, 20__ at _____________________________.

(City, State)

Proper Name of Bidder: ____________________________________________

Signature: ________________________________________________________

Print Name: ________________________________________________________

Title: ___________________________________________________________
PREVAILING WAGE CERTIFICATION

I hereby certify that I will conform to the State of California Public Works Contract requirements regarding prevailing wages, benefits, on-site audits with 48-hours’ notice, payroll records, and apprentice and trainee employment requirements, for all Work on the above Project, including, without limitation, labor compliance monitoring and enforcement by the Department of Industrial Relations.

Date: 

Proper Name of Contractor: 

Signature: 

Print Name: 

Title: 
WORKERS’ COMPENSATION CERTIFICATION

Labor Code section 3700 in relevant part provides:

Every employer except the State shall secure the payment of compensation in one or more of the following ways:

a. By being insured against liability to pay compensation by one or more insurers duly authorized to write compensation insurance in this state.

b. By securing from the Director of Industrial Relations a certificate of consent to self-insure, which may be given upon furnishing proof satisfactory to the Director of Industrial Relations of ability to self-insure and to pay any compensation that may become due to his employees.

I am aware of the provisions of section 3700 of the Labor Code which require every employer to be insured against liability for workers' compensation or to undertake self-insurance in accordance with the provisions of that code, and I will comply with such provisions before commencing the performance of the Work of this Contract.

Date: __________________________________________

Proper Name of Contractor: __________________________________________

Signature: __________________________________________

Print Name: __________________________________________

Title: __________________________________________

(In accordance with Article 5 - commencing at section 1860, chapter 1, part 7, division 2 of the Labor Code, the above certificate must be signed and filed with the awarding body prior to performing any Work under this Contract.)
CRIMINAL BACKGROUND INVESTIGATION /FINGERPRINTING CERTIFICATION

PROJECT/CONTRACT NO.: ______________________ between the Peralta Community College District ("District") and _______________________________
("Contractor" or "Bidder") ("Contract" or "Project").

The undersigned does hereby certify to the governing board of the District as follows:

That I am a representative of the Contractor currently under contract with the District; that I am familiar with the facts herein certified; and that I am authorized and qualified to execute this certificate on behalf of Contractor.

Contractor certifies that it has taken at least one of the following actions with respect to the construction Project that is the subject of the Contract (check all that apply):

☐ The Contractor is a sole proprietor and intends to comply with the fingerprinting requirements of Education Code section 45125.1(k) with respect to all Contractor’s employees who may have contact with District pupils in the course of providing services pursuant to the Contract, and hereby agrees to the District’s preparation and submission of fingerprints such that the California Department of Justice may determine that none of those employees has been convicted of a felony, as that term is defined in Education Code section 45122.1. No work shall commence until such determination by DOJ has been made.

As an authorized District official, I am familiar with the facts herein certified, and am authorized to execute this certificate on behalf of the District and undertake to prepare and submit Contractor’s fingerprints as if he or she was an employee of the District.

Date:

District Representative’s Name and Title:

District Representative’s Signature:

☐ The Contractor, who is not a sole proprietor, has complied with the fingerprinting requirements of Education Code section 45125.1 with respect to all Contractor’s employees and all of its Subcontractors’ employees who may have contact with District pupils in the course of providing services pursuant to the Contract, and the California Department of Justice has determined that none of those employees has been convicted of a felony, as that term is defined in Education Code section 45122.1. A complete and accurate list of Contractor’s employees and of all of its subcontractors’ employees who may come in contact with District pupils during the course and scope of the Contract is attached hereto; and/or

☐ Pursuant to Education Code section 45125.2, Contractor has installed or will install, prior to commencement of Work, a physical barrier at the Work Site, that will limit contact between Contractor’s employees and District pupils at all times; and/or

Agreement for Construction Services (Small Projects) – Certifications / Declarations

WLC/1918700-P2
☐ Pursuant to Education Code section 45125.2, Contractor certifies that all employees will be under the continual supervision of, and monitored by, an employee of the Contractor who the California Department of Justice has ascertained, or as described below, will ascertain, has not been convicted of a violent or serious felony. The name and title of the employee who will be supervising Contractor's and its subcontractors' employees is:

Name: ________________________________

Title: ________________________________

**NOTE:** If the Contractor is a sole proprietor, and elects the above option, Contractor must have the above-named employee's fingerprints prepared and submitted by the District, in accordance with Education Code section 45125.1(k). No work shall commence until such determination by DOJ has been made.

As an authorized District official, I am familiar with the facts herein certified, and am authorized to execute this certificate on behalf of the District and undertake to prepare and submit Contractor's fingerprints as if he or she was an employee of the District.

Date: ___________________________________________________________________

District Representative’s Name and Title: ________________________________

District Representative’s Signature:  _______________________________________

☐ The Work on the Contract is either (i) at an unoccupied school site and no employee and/or subcontractor or supplier of any tier of the Contract shall come in contact with the District pupils or (ii) Contractor’s employees or any subcontractor or supplier of any tier of the Contract will have only limited contact, if any, with District pupils and the District will take appropriate steps to protect the safety of any pupils that may come in contact with Consultant’s employees, subcontractors or suppliers so that the fingerprinting and criminal background investigation requirements of Education Code section 45125.1 shall not apply to Contractor under the Contract.

As an authorized District official, I am familiar with the facts herein certified, and am authorized to execute this certificate on behalf of the District.

Date: ___________________________________________________________________

District Representative’s Name and Title: ________________________________

District Representative’s Signature:  _______________________________________

Contractor’s responsibility for background clearance extends to all of its employees, Subcontractors, and employees of Subcontractors coming into contact with District pupils regardless of whether they are designated as employees or acting as independent contractors of the Contractor.

Date: ___________________________________________________________________

Proper Name of Contractor: _______________________________________________

Signature: _______________________________________________________________

Print Name: _____________________________________________________________

Title: ________________________________________________________________
**ASBESTOS & OTHER HAZARDOUS MATERIALS CERTIFICATION**

Contractor hereby certifies that no Asbestos, or Asbestos-Containing Materials, polychlorinated biphenyl (PCB), or any material listed by the federal or state Environmental Protection Agency or federal or state health agencies as a hazardous material, or any other material defined as being hazardous under federal or state laws, rules, or regulations ("New Hazardous Material"), shall be furnished, installed, or incorporated in any way into the Project or in any tools, devices, clothing, or equipment used to affect any portion of Contractor's work on the Project for District.

Contractor further certifies that it has instructed its employees with respect to the above-mentioned standards, hazards, risks, and liabilities.

Asbestos and/or asbestos-containing material shall be defined as all items containing but not limited to chrysotile, crocidolite, amosite, anthophyllite, tremolite, and actinolite. Any or all material containing greater than one-tenth of one percent (.1%) asbestos shall be defined as asbestos-containing material.

Any disputes involving the question of whether or not material is New Hazardous Material shall be settled by electron microscopy or other appropriate and recognized testing procedure, at the District's determination. The costs of any such tests shall be paid by Contractor if the material is found to be New Hazardous Material.

All Work or materials found to be New Hazardous Material or Work or material installed with New Hazardous Material containing equipment will be immediately rejected and this Work will be removed at Contractor's expense at no additional cost to the District.

Contractor has read and understood the document Hazardous Materials Procedures & Requirements, and shall comply with all the provisions outlined therein.

Date: 

Name of Contractor: 

Signature: 

Print Name: 

Title:
LEAD-PRODUCT(S) CERTIFICATION

California Occupational Safety and Health Administration (CalOSHA), Environmental Protection Agency (EPA), California Department of Health Services (DHS), California Department of Education (CDE), and the Consumer Product Safety Commission (CPSC) regulate lead-containing paint and lead products.

Because the Contractor and its employees will be providing services for the District, and because the Contractor’s work may disturb lead-containing building materials, CONTRACTOR IS HEREBY NOTIFIED of the potential presence of lead-containing materials located within certain buildings utilized by the District. All school buildings built prior to 1993 are presumed to contain some lead-based paint until sampling proves otherwise.

The CDE mandates that school districts utilize DHS lead-certified personnel when a lead-based hazard is identified. Examples of lead-certified personnel include: project designers, inspectors, and abatement workers. Furthermore, since it is assumed by the District that all painted surfaces (interior as well as exterior) within the District contain some level of lead, it is imperative that the Contractor, its workers and subcontractors fully and adequately comply with all applicable laws, rules and regulations governing lead-based materials (Including Title 8, California Code of Regulations, Section 1532.1). Any and all Work which may result in the disturbance of lead-containing building materials must be coordinated through the District.

The California Education Code also prohibits the use or import of lead-containing paint, lead plumbing and solders, or other potential sources of lead contamination in the construction of any new school facility or in the modernization or renovation of any existing school facility. The Contractor shall provide the District with any sample results prior to beginning Work, during the Work, and after the completion of the Work. The District may request to examine, prior to the commencement of the Work, the lead training records of each employee of the Contractor.

All contractors who disturb lead-based paint in a six-square-foot area or greater indoors or a 20-square-foot area or greater outdoors shall comply with the Renovation, Repair and Painting Rule, shall receive training from a U.S. EPA-accredited training provider, and shall be certified by the U.S. EPA. Contractor, its workers and subcontractors must fully and adequately comply with all applicable laws, rules and regulations governing lead-based materials, including those rules and regulations appearing within title 40 of the Code of Federal Regulations as part 745 (40 CFR 745).

If failure to comply with these laws, rules, and regulations results in a site or worker contamination, the Contractor will be held solely responsible for all costs involved in any required corrective actions, and shall defend, indemnify and hold harmless the District, pursuant to the indemnification provisions of the Contract, for all damages and other claims arising therefrom. If lead disturbance is anticipated in the Work, only persons with appropriate accreditation, registrations, licenses and training shall conduct this Work.

It shall be the responsibility of the Contractor to properly dispose of any and all waste products, including but not limited to, paint chips, any collected residue, or any other visual material that may occur from the prepping of any painted surface. It will be the responsibility of the Contractor to provide the proper disposal of any hazardous waste by a certified hazardous waste hauler. This company shall be registered with the Department of Transportation (DOT) and shall be able to issue a current manifest number upon transporting any hazardous material from any school site within the District.

THE UNDERSIGNED HEREBY ACKNOWLEDGES, UNDER PENALTY OF PERJURY, THAT HE OR SHE HAS RECEIVED NOTIFICATION OF POTENTIAL LEAD-BASED MATERIALS ON THE OWNER’S PROPERTY, AS WELL AS THE EXISTENCE OF APPLICABLE LAWS, RULES AND REGULATIONS GOVERNING WORK WITH, AND DISPOSAL OF, SUCH MATERIALS WITH WHICH IT MUST COMPLY. THE UNDERSIGNED ALSO WARRANTS THAT HE OR SHE HAS THE AUTHORITY TO SIGN ON BEHALF OF AND BIND THE CONTRACTOR.

Date: 

Name of Contractor: 

Signature: 

Print Name: 

Title:
ROOFING PROJECT CERTIFICATION

This form shall be executed by all contractors, materials manufacturers, or vendors involved in a bid or proposal for the repair or replacement of a roof of a public school where the project is for repair of more than 25% of the roof or that has a total cost more than $21,000 ("roofing project") and submitted to the District when the award is made.

Certification of:  □ Contractor  □ Materials Manufacturer  □ Vendor  □ Other ____________________________

I, ____________________________, [Name], [Name of Firm] certify that I have not offered, given, or agreed to give, received, accepted, or agreed to accept, any gift, contribution, or any financial incentive whatsoever to or from any person in connection with the roofing project contract. As used in this certification, "person" means any natural person, business, partnership, corporation, union, committee, club, or other organization, entity, or group of individuals.

Furthermore, I, ____________________________, [Name], [Name of Firm] do not have, and throughout the duration of the contract, I will not have, any financial relationship in connection with the performance of this contract with any architect, engineer, roofing consultant, materials manufacturer, distributor, or vendor that is not disclosed below.

I, ____________________________, [Name], [Name of Firm] have the following financial relationships with an architect, engineer, roofing consultant, materials manufacturer, distributor, or vendor, or other person in connection with the following roofing project contract (provide Name and Address of Building, and Contract Date and Number):

________________________________________________________________________

________________________________________________________________________

________________________________________________________________________

By my signature below, I hereby certify that, to the best of my knowledge, the contents of this disclosure are true, or are believed to be true. I further certify on behalf of the Firm that I am aware of section 3000 et seq. of the California Public Contract Code, and the sections referenced therein regarding the penalties for providing false information or failing to disclose a financial relationship in this disclosure. I further certify that I am authorized to make this certification on behalf of the Firm.

Date: ____________________________

Name of Firm: ____________________________

Signature: ____________________________

Print Name: ____________________________

Title: ____________________________
PROJECT: ____________________________________________________________

Date Submitted (for Updates): __________________________________________

Contractor acknowledges and agrees that it must clearly set forth below the name and Department of Industrial Relations (DIR) registration number of each subcontractor for all tiers who will perform work or labor or render service to Contractor or its subcontractors in or about the construction of the Work at least two (2) weeks before the subcontractor is scheduled to perform work. This document is to be updated as all tiers of subcontractors are identified.

Contractor acknowledges and agrees that, if Contractor fails to list as to any subcontractor of any tier who performs any portion of Work, the Contract is subject to cancellation and the Contractor will be subjected to penalty under applicable law.

If further space is required for the list of proposed subcontractors, attach additional copies of page 2 showing the required information, as indicated below.

<table>
<thead>
<tr>
<th>Subcontractor Name:</th>
<th>DIR Registration #:</th>
<th>Portion of Work:</th>
</tr>
</thead>
<tbody>
<tr>
<td>Subcontractor Name:</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Subcontractor Name:</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Subcontractor Name:</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Subcontractor Name:</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Subcontractor Name:</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Subcontractor Name:</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>
Subcontractor Name: __________________________________________
  DIR Registration #: _________________________________________
  Portion of Work: ____________________________________________

Subcontractor Name: __________________________________________
  DIR Registration #: _________________________________________
  Portion of Work: ____________________________________________

Subcontractor Name: __________________________________________
  DIR Registration #: _________________________________________
  Portion of Work: ____________________________________________

Subcontractor Name: __________________________________________
  DIR Registration #: _________________________________________
  Portion of Work: ____________________________________________

Date: _________________________________________________________

Name of Contractor: ____________________________________________

Signature: ____________________________________________________

Print Name: __________________________________________________

Title: _________________________________________________________

END OF DOCUMENT
CONSTRUCTION PERFORMANCE BOND

1.01 THAT WHEREAS, The Peralta Community College District ("Owner"), a public agency of the State of California, has awarded to (Name of Contractor) as Principal Contract Number ____________________________ dated the ______ day of ________, 20____ (the "Contract"), titled THE ____________________________ PROJECT in the amount of $__________________________, which Contract is by this reference made a part hereof, for the work of the following Contract:

(Describe Contract Work)

1.02 AND WHEREAS, Principal is required to furnish a bond in connection with the Contract, guaranteeing the faithful performance thereof;

1.03 NOW, THEREFORE, we, the undersigned Principal and (Name of Surety) as Surety are held and firmly bound unto Owner in the sum of 100% OF THE CONTRACT PRICE to be paid to Owner or its successors and assigns; for which payment, well and truly to be made, we bind ourselves, our heirs, executors, administrators, successors, and assigns, jointly and severally, firmly by these presents.

1.04 THE CONDITION OF THIS OBLIGATION IS SUCH, that if Principal, or its heirs, executors, administrators, successors, or assigns approved by Owner, shall promptly and faithfully perform the covenants, conditions, and agreements of the Contract during the original term and any extensions thereof as may be granted by Owner, with or without notice to Surety, and during the period of any guarantees or warranties required under the Contract, and shall also promptly and faithfully perform all the covenants, conditions, and agreements of any alteration of the Contract made as therein provided, notice of which alterations to Surety being hereby waived, on Principal's part to be kept and performed at the time and in the manner therein specified, and in all respects according to their true intent and meaning, and shall indemnify, defend, protect, and hold harmless Owner as stipulated in the Contract, then this obligation shall become and be null and void; otherwise it shall be and remain in full force and effect.

1.05 No extension of time, change, alteration, modification, or addition to the Contract, or of the work required thereunder, or work or actions by Owner to mitigate the damages resulting from any breach in performance by Contractor, shall release or exonerate Surety on this bond or in any way affect the obligation of this bond; and Surety does hereby waive notice of any such extension of time, change, alteration, modification, or addition.

1.06 Whenever Principal shall be and declared by Owner in default under the Contract, Surety shall promptly remedy the default, or shall promptly, and in no event later than thirty (30) days from notice:

A. Undertake through its agents or independent contractors (but having qualifications and experience reasonably acceptable to Owner), to complete the Contract in accordance with its terms and conditions and to pay and perform all obligations of Principal under the Contract, including without limitation, all obligations with respect to warranties, guarantees, indemnities, and the payment of liquidated damages; or
B. Obtain a bid or bids for completing the Contract in accordance with its terms and conditions, and, upon determination by Owner of the lowest responsible bidder, arrange for a contract between such bidder and Owner and make available as work progresses (even though there should be a default or a succession of defaults under the contract or contracts of completion arranged under this paragraph) sufficient funds to pay the cost of completion less the balance of the Contract Sum, and to pay and perform all obligations of Principal under the Contract, including, without limitation, all obligations with respect to warranties, guarantees, and the payment of liquidated damages; but, in any event, Surety’s total obligations hereunder shall not exceed the amount set forth in the third paragraph hereof. The term “balance of the Contract Sum,” as used in this paragraph, shall mean the total amount payable by Owner to the Principal under the Contract and any amendments thereto, less the amount paid by Owner to Principal.

1.07 Surety’s obligations hereunder are independent of the obligations of any other surety for the performance of the Contract, and suit may be brought against Surety and such other sureties, jointly and severally, or against any one or more of them, or against less than all of them without impairing Owner’s rights against the others.

1.08 Surety may not use Contractor to complete the Contract absent Owner’s Consent. Owner shall have the right in its sole discretion to continue the work of the Contract, as necessary following a default and/or termination, as necessary to prevent risks of personal injury, property damage or delay to the Project.

1.09 No right of action shall accrue on this bond to or for the use of any person or corporation other than Owner or its successors or assigns.

1.10 Surety shall join in any proceedings brought under the Contract upon Owner’s demand, and shall be bound by any judgment.

1.11 Correspondence or claims relating to this bond shall be sent to Surety at the address set forth below.

IN WITNESS WHEREOF, we have hereunto set our hands this ________ day of ____________, 20____.

CONTRACTOR AS PRINCIPAL

Company:  (Corp. Seal)
Signature: __________________________
Name and Title: __________________________
Address: __________________________________

SURETY

Company:  (Corp. Seal)
Signature: __________________________
Name and Title: __________________________
Address: __________________________________

END OF DOCUMENT
CONSTRUCTION LABOR AND MATERIAL PAYMENT BOND

KNOW ALL PERSONS BY THESE PRESENTS:

1.01 THAT WHEREAS, The Peralta Community College District ("Owner") has awarded to (Name of Contractor) as Principal Contract Number ________ dated the _____ day of ______________, 20___ (the “Contract”), titled THE BERKELEY CITY COLLEGE ADA BARRIER REMOVAL PROJECT PHASE 2 in the amount of $_______, which Contract is by this reference made a part hereof, for the work of the following Contract:

A. AND WHEREAS, Principal is required to furnish a bond in connection with the Contract to secure the payment of claims of laborers, mechanics, material suppliers, and other persons as provided by law;

B. NOW, THEREFORE, we, the undersigned Principal and (Name of Surety), as Surety, are held and firmly bound unto Owner in the sum of 100% OF THE CONTRACT PRICE ($_______), for which payment well and truly to be made we bind ourselves, our heirs, executors, administrators, successors, and assigns, jointly and severally, firmly by these presents.

C. THE CONDITION OF THIS OBLIGATION IS SUCH, that if Principal, or its executors, administrators, successors, or assigns approved by Owner, or its subcontractors shall fail to pay any of the persons named in California Civil Code §3181, or amounts due under the State of California Unemployment Insurance Code with respect to work or labor performed under the Contract, or for any amounts required to be deducted, withheld, and paid over to the State of California Employment Development Department from the wages of employees of Principal and subcontractors pursuant to Section 13020 of the State of California Unemployment Insurance Code with respect to such work and labor, that Surety will pay for the same in an amount not exceeding the sum specified in this bond, plus reasonable attorneys’ fees, otherwise the above obligation shall become and be null and void.

D. This bond shall inure to the benefit of any of the persons named in California Civil Code §3181, as to give a right of action to such persons or their assigns in any suit brought upon this bond. The intent of this bond is to comply with the California Mechanic’s Lien Law.

E. Surety, for value received, hereby expressly agrees that no extension of time, change, modification, alteration, or addition to the undertakings, covenants, terms, conditions, and agreements of the Contract, or to the work to be performed thereunder, shall in any way affect the obligation of this bond; and it does hereby waive notice of any such extension of time, change, modification, alteration, or addition to the undertakings, covenants, terms, conditions, and agreements of the Contract, or to the work to be performed thereunder.

F. Surety’s obligations hereunder are independent of the obligations of any other surety for the payment of claims of laborers, mechanics, material suppliers, and other persons in connection with Contract; and suit may be brought against Surety and such other sureties, jointly and severally, or against any one or more of them, or against less than all of them without impairing Owner’s rights against the other.

G. Correspondence or claims relating to this bond shall be sent to Surety at the address set forth below.
IN WITNESS WHEREOF, we have hereunto set our hands this ____ day of ______________, 20___.

**CONTRACTOR AS PRINCIPAL**

Company: (Corp. Seal)

Signature

Name

Title

Street Address

City, State, Zip Code

**SURETY**

Company: (Corp. Seal)

Signature

Name

Title

Street Address

City, State, Zip Code

END OF DOCUMENT
BERKELEY CITY COLLEGE ADA BARRIER REMOVAL PROJECT PHASE 2

DOCUMENT 00 6290

ESCROW AGREEMENT FOR SECURITY DEPOSIT IN LIEU OF RETENTION

California Public Contract Code §22300

THIS ESCROW AGREEMENT ("Escrow Agreement") is made and entered into this ___ day of ____________, 201__, by and between the Peralta Community College District, ("Owner"), whose address is 333 East 8th Street, Oakland, CA 94606, (Name of Contractor) ("Contractor"), whose place of business is located at (Contractor's Address) ______, and [ ] Owner, as escrow agent OR [ ] (Name of Bank) ____________, a state or federally chartered bank in the State of California, whose place of business is located at ____________, ("Escrow Agent").

For the consideration hereinafter set forth, Owner, Contractor and Escrow Agent agree as follows:

1. Pursuant to California Public Contract Code §22300, Contractor has the option to deposit securities with Escrow Agent as a substitute for retention earnings required to be withheld by Owner pursuant to Contract Number __________________ entered into between Owner and Contractor for BERKELEY CITY COLLEGE ADA BARRIER REMOVAL PROJECT PHASE 1, located at Berkeley City College 2050 Center Street, Berkeley, CA 94704 in the amount of $____________________ dated ____________, 201__ (the "Contract"). Alternatively, on written request of Contractor, Owner shall make payments of the retention earnings directly to Escrow Agent. When Contractor deposits the securities as a substitute for Contract earnings, Escrow Agent shall notify Owner within ten Days of the deposit. The market value of the securities at the time of substitution shall be at least equal to the cash amount then required to be withheld as retention under terms of Contract between Owner and Contractor. Securities shall be held in name of __________________________, and shall designate Contractor as the beneficial owner.

2. Owner shall make progress payments to Contractor for those funds which otherwise would be withheld from progress payments pursuant to Contract provisions, provided that Escrow Agent holds securities in form and amount specified in Paragraph 1 of this Document 00 6290.

3. When Owner makes payment(s) of retention earned directly to Escrow Agent, Escrow Agent shall hold said payment(s) for the benefit of Contractor until the time that the escrow created under this Escrow Agreement is terminated. Contractor may direct the investment of the payments into securities. All terms and conditions of this Escrow Agreement and the rights and responsibilities of the parties shall be equally applicable and binding when Owner pays Escrow Agent directly.

4. Contractor shall be responsible for paying all fees for the expenses incurred by Escrow Agent in administering the Escrow Account, and all expenses of Owner. Such expenses and payment terms shall be determined by Owner, Contractor, and Escrow Agent.

5. Interest earned on securities or money market accounts held in escrow and all interest earned on that interest shall be for sole account of Contractor and shall be subject to withdrawal by Contractor at any time and from time to time without notice to Owner.

6. Contractor shall have the right to withdraw all or any part of the principal in the Escrow Account only by written notice to Escrow Agent accompanied by written authorization from Owner to Escrow Agent that Owner consents to withdrawal of amount sought to be withdrawn by Contractor.
7. Owner shall have the right to draw upon the securities in event of default by Contractor. Upon seven Days written notice to Escrow Agent from Owner of the default, Escrow Agent shall immediately convert the securities to cash and shall distribute the cash as instructed by Owner.

8. Upon receipt of written notification from Owner certifying that the Contract is final and complete, and that Contractor has complied with all requirements and procedures applicable to the Contract, Escrow Agent shall release to Contractor all securities and interest on deposit less escrow fees and charges of the Escrow Account. The escrow shall be closed immediately upon disbursement of all moneys and securities on deposit and payments of fees and charges.

9. Escrow Agent shall rely on written notifications from Owner and Contractor pursuant to Paragraphs 5 through 8, inclusive, of this Document and Owner and Contractor shall hold Escrow Agent harmless from Escrow Agent’s release and disbursement of securities and interest as set forth.

10. Names of persons who are authorized to give written notice or to receive written notice on behalf of Owner and on behalf of Contractor in connection with the foregoing, and exemplars of their respective signatures are as follows:

**ON BEHALF OF OWNER:**

<table>
<thead>
<tr>
<th>Title</th>
<th>Name</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Signature</th>
<th>Address</th>
<th>City/State/Zip Code</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**ON BEHALF OF CONTRACTOR:**

<table>
<thead>
<tr>
<th>Title</th>
<th>Name</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Signature</th>
<th>Address</th>
<th>City/State/Zip Code</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**ON BEHALF OF ESCROW AGENT:**

<table>
<thead>
<tr>
<th>Title</th>
<th>Name</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Signature</th>
<th>Address</th>
<th>City/State/Zip Code</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

IN WITNESS WHEREOF, the parties have executed this Escrow Agreement by their proper officers on the date first set forth above.

**OWNER**

<table>
<thead>
<tr>
<th>Title</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
</tr>
</tbody>
</table>

**CONTRACTOR**

<table>
<thead>
<tr>
<th>Title</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
</tr>
</tbody>
</table>
At the time the Escrow Account is opened, Owner and Contractor shall deliver to Escrow Agent a fully executed counterpart of this Document 00 6290.
**BERKELEY CITY COLLEGE ADA BARRIER REMOVAL PROJECT PHASE 2**

**DOCUMENT 00 6325**

**SUBSTITUTION REQUEST FORM**

To: The Peralta Community College District, Owner

<table>
<thead>
<tr>
<th>PROJECT:</th>
<th>Contractor:</th>
</tr>
</thead>
<tbody>
<tr>
<td>Owner Project No:</td>
<td></td>
</tr>
</tbody>
</table>

Substitution Request By: Firm:

<table>
<thead>
<tr>
<th>Transmittal Record</th>
<th>Attn:</th>
<th>Firm:</th>
<th>Date Sent:</th>
<th>Date Rec’d:</th>
<th>Date Due:</th>
</tr>
</thead>
<tbody>
<tr>
<td>Contractor to Owner</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Contractor to Architect</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Owner / Architect to Consultant</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Architect to Owner Representative</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Owner Representative to Contractor</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

We hereby submit for your consideration the following product instead of the specified item for the Project:

<table>
<thead>
<tr>
<th>Section / Drawing</th>
<th>Article</th>
<th>Specified Item</th>
</tr>
</thead>
</table>

**Proposed Substitution:**

We have (a) attached manufacturer's literature, including complete technical data and laboratory test results, if applicable, (b) attached an explanation of why proposed substitution is a true equivalent to specified item, (c) included complete information on changes to Contract Documents that the proposed substitution will require for its proper installation, and (d) filled in the blanks below:
Contractor to complete questions that follow and certifies to the accuracy of all answers:

| A. | Does the substitution affect dimensions shown on Drawings? Yes __ / No __. If No, please explain proposed mitigation and why substitution is equivalent to originally specified item: |
| B. | Will the undersigned pay for changes to the building design, including engineering and detailing costs caused by the requested substitution? Yes __ / No __. If No, please state reasons explain why substitution is equivalent to originally specified item: |
| C. | What effect does the substitution have on other trades? No effect: __ / Some effect __. If substitution will affect other trades, please explain the effect and why substitution is equivalent to originally specified item: |
| D. | Will substitution cause change to Project Schedule, or to critical delivery dates? Add? Shorten? If the substitution will add to schedule dates or affect critical activities, please explain why substitution is equivalent to originally specified item: |
| E. | Please describe differences between proposed substitution and specified item? Please explain and identify any and all differences, and please explain why substitution is equivalent to originally specified item: |
| F. | What is the Cost Differential to Contractor in original specified item and proposed substitution including all mark-ups? [If substitution requested during bid period, skip this question.] |
| G. | Are Manufacturer’s guarantees for the proposed item the same as for item specified? Yes ____; No____. If No, please explain why substitution is equivalent to originally specified item: |
H. Contractor accepts full responsibility for delays caused by redesign of other items of the Work necessitated by substitution? Yes ___ / No ___. If No, please state reasons and explain why substitution is equivalent to originally specified item:

I. Contractor states that the function, appearance and quality are equivalent or superior to the specified item? Yes ___ / No ___. If No, please explain why substitution is equivalent to originally specified item:

We certify that the function, appearance, and quality of the proposed substitution are equivalent or superior to those of the specified item, except as we may specifically state otherwise in this request.

Submitted by: ___________________________ Signature: ___________________________
Firm: ___________________________ Date: ___________________________
Address: ___________________________ Phone/ Fax: ___________________________
Remarks: ___________________________

<table>
<thead>
<tr>
<th>Consultant Response:</th>
<th>Owner Representative Response:</th>
</tr>
</thead>
<tbody>
<tr>
<td>o Accepted</td>
<td>o Accepted</td>
</tr>
<tr>
<td>o Not Accepted</td>
<td>o Not Accepted</td>
</tr>
<tr>
<td>o Accepted As Noted</td>
<td>o Accepted As Noted</td>
</tr>
<tr>
<td>o Received Too Late</td>
<td>o Received Too Late</td>
</tr>
</tbody>
</table>

Remarks: ___________________________
Remarks: ___________________________

By: ___________________________ By: ___________________________

END OF DOCUMENT
BERKELEY CITY COLLEGE ADA BARRIER REMOVAL PROJECT – PHASE 1

DOCUMENT 00 6500

AGREEMENT AND RELEASE OF ANY AND ALL CLAIMS

THIS AGREEMENT AND RELEASE OF ANY AND ALL CLAIMS ("Agreement and Release"), made and entered into this [date] day of [Month], [20__], by and between the Peralta Community College District ("District"), and [Name of Contractor] ("Contractor"), whose place of business is at [Address of Contractor].

RECITALS

A. District and Contractor entered into Contract Number [insert number] (the "Contract") for construction of the Peralta Community College District [Project Name] at [School Name] located at [School Street Address], [City], California.

B. The Work under the Contract has been completed.

AGREEMENT

NOW THEREFORE, it is mutually agreed between District and Contractor as follows:

1. Contractor will not be assessed liquidated damages except as detailed below:

   Original Contract Sum $ _________________________ __________
   Modified Contract Sum $ _________________________ __________
   Payment to Date $ ______________________________ _____
   Liquidated Damages $ ____________________________ _______
   Payment Due Contractor $ ________________________ ___________

2. Subject to the provisions of this Agreement and Release, District will forthwith pay to Contractor the sum of [__________________________________________________ ______ Dollars and ______________ Cents ($____________________)] under the Contract, less any amounts withheld under the Contract or represented by any Notice to Withhold Funds on file with District as of the date of such payment.

3. Contractor acknowledges and hereby agrees that there are no unresolved or outstanding claims in dispute against District arising from the Contract, except for the claims described in Paragraph 4 of this Document 00650. It is the intention of the parties in executing this Agreement and Release that this Agreement and Release shall be effective as a full, final and general release of all claims, demands, actions, causes of action, obligations, costs, expenses, damages, losses and liabilities of Contractor against District, and all of its agents, employees, consultants, inspectors, representatives, assignees and transferees, except for the Disputed Claims set forth in Paragraph 4 of this Document 00650. Nothing in this Agreement and Release shall limit or modify Contractor’s continuing obligations described in Paragraph 6 of this Document 00650.

Release of Claims
WLC/1918700-P2
4. The following claims submitted under Document 00700 (General Conditions), Article 12, are disputed (hereinafter, the “Disputed Claims”) and are specifically excluded from the operation of this Agreement and Release.

[Insert information in Chart below, affix attachment if necessary]

<table>
<thead>
<tr>
<th>CLAIM NO.</th>
<th>DATE SUBMITTED</th>
<th>DESCRIPTION OF CLAIM</th>
<th>AMOUNT OF CLAIM</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

5. Consistent with California Public Contract Code §7100, Contractor hereby agrees that, in consideration of the payment set forth in Paragraph 2 of this Document 006500, Contractor hereby releases and forever discharges District, and all of its agents, employees, consultants, inspectors, assignees and transferees from any and all liability, claims, demands, actions or causes of action of whatever kind or nature arising out of or in any way concerned with the Work under the Contract.

6. Guarantees and warranties for the Work, and any other continuing obligation of Contractor, shall remain in full force and effect as specified in the Contract Documents.

7. Contractor shall immediately defend, indemnify and hold harmless District, any of the District’s Representatives, Project Manager, and all of their agents, employees, consultants, inspectors, assignees and transferees, from any and all claims, demands, actions, causes of action, obligations, costs, expenses, damages, losses and liabilities that may be asserted against them by any of Contractor’s suppliers and/or Subcontractors of any tier and/or any suppliers to them for any and all labor, materials, supplies and equipment used, or contemplated to be used in the performance of the Contract, except for the Disputed Claims set forth in Paragraph 4 of this Document 00650.

8. Contractor hereby waives the provisions of California Civil Code §1542, which provide as follows:

   A GENERAL RELEASE DOES NOT EXTEND TO CLAIMS WHICH THE CREDITOR DOES NOT KNOW OR SUSPECT TO EXIST IN HIS FAVOR AT THE TIME OF EXECUTING THE RELEASE, WHICH IF KNOWN BY HIM, MUST HAVE MATERIALLY, AFFECTED HIS SETTLEMENT WITH THE DEBTOR.

9. The provisions of this Agreement and Release are contractual in nature and not mere recitals and shall be considered independent and severable, and if any such provision or any part thereof shall be at any time held invalid in whole or in part under any federal, state, county, municipal or other law, ruling, or regulation, then such provision, or part thereof shall remain in force and effect only to the extent permitted by law, and the remaining provisions of this Agreement and Release shall also remain in full force and effect, and shall be enforceable.
10. Contractor represents and warrants that it is the true and lawful owner of all claims and other matters released pursuant to this Agreement and Release, and that it has full right, title and authority to enter into this instrument. Each party represents and warrants that it has been represented by counsel of its own choosing in connection with this Agreement and Release.

11. All rights of District shall survive completion of the Work or termination of the Contract, and execution of this Agreement and Release.

• ** CAUTION: THIS IS A RELEASE - READ BEFORE EXECUTING **

PERALTA COMMUNITY COLLEGE DISTRICT

By: ___________________________________________________
    Signature

Name: ________________________________________________
    Print

Its: ___________________________________________________
    Title

ATTEST:

___________________________________________________ ___
    Secretary
    Print

[CONTRACTOR]

By: ___________________________________________________
    Signature

Name: ________________________________________________
    Print

Its: ___________________________________________________
    Title

[CONTRACTOR]
By: _____________________________________________________

Signature

Name: _____________________________________________________

Print

Its: _______________________________________________________

Title

REVIEWED AS TO FORM:

Dated: __________________________, [200__]

By: _______________________________________________________

Counsel for District

Name: _____________________________________________________

Print

END OF DOCUMENT
BERKELEY CITY COLLEGE ADA BARRIER REMOVAL PROJECT PHASE 2

DOCUMENT 00 6536

GUARANTY

TO: The Peralta Community College District ("Owner"), for construction of the Berkeley City College ADA Barrier Removal Project Phase 2, located at Berkeley City College 2050 Center Street, Berkeley, CA 94704

The undersigned guarantees all construction performed on this Project and also guarantees all material and equipment incorporated therein.

Contractor hereby grants to Owner for a period of one year following the date of Final Acceptance of the Work completed, or such longer period specified in the Contract Documents, its unconditional warranty of the quality and adequacy of all of the Work including, without limitation, all labor, materials and equipment provided by Contractor and its Subcontractors of all tiers in connection with the Work.

Neither final payment nor use nor occupancy of the Work performed by the Contractor shall constitute an acceptance of Work not done in accordance with this Guaranty or relieve Contractor of liability in respect to any express warranties or responsibilities for faulty materials or workmanship. Contractor shall remedy any defects in the Work and pay for any damage resulting therefrom, which shall appear within one year, or longer if specified, from the date of Final Acceptance of the Work completed.

If within one year after the date of Final Acceptance of the Work completed, or such longer period of time as may be prescribed by laws or regulations, or by the terms of Contract Documents, any Work is found to be Defective, Contractor shall promptly, without cost to Owner and in accordance with Owner’s written instructions, correct such Defective Work. Contractor shall remove any Defective Work rejected by Owner and replace it with Work that is not Defective, and satisfactorily correct or remove and replace any damage to other Work or the work of others resulting therefrom. If Contractor fails to promptly comply with the terms of such instructions, in an emergency where delay would cause serious risk of loss or damage, Owner may have the Defective Work corrected or the rejected Work removed and replaced. Contractor shall pay for all claims, costs, losses and damages caused by or resulting from such removal and replacement. Where Contractor fails to correct Defective Work, or defects are discovered outside the correction period, Owner shall have all rights and remedies granted by law.

Inspection of the Work shall not relieve Contractor of any of its obligations under the Contract Documents. Even though equipment, materials, or Work required to be provided under the Contract Documents have been inspected, accepted, and estimated for payment, Contractor shall, at its own expense, replace or repair any such equipment, material, or Work found to be Defective or otherwise not to comply with the requirements of the Contract Documents up to the end of the guaranty period.

All abbreviations and definitions of terms used in this Agreement shall have the meanings set forth in the Contract Documents.

The foregoing Guaranty is in addition to any other warranties of Contractor contained in the Contract Documents, and not in lieu of, any and all other liability imposed on Contractor under the Contract Documents and at law with respect to Contractor’s duties, obligations, and performance under the Contract Documents. In the event of any conflict or inconsistency between the terms of this Guaranty and any warranty or obligation of the Contractor under the Contract Documents or at law, such inconsistency or conflict shall be resolved in favor of the higher level of obligation of the Contractor.
## BERKELEY CITY COLLEGE ADA BARRIER REMOVAL PROJECT PHASE 2

### DOCUMENT 00 7200

### GENERAL CONDITIONS

<table>
<thead>
<tr>
<th>ARTICLE</th>
<th>TOPIC</th>
<th>PAGE</th>
</tr>
</thead>
<tbody>
<tr>
<td>1.01</td>
<td>Interpretation Of Documents</td>
<td>1</td>
</tr>
<tr>
<td>1.02</td>
<td>Order Of Precedence Of Documents</td>
<td>1</td>
</tr>
<tr>
<td>2.01</td>
<td>Pre-Bid Investigations Required</td>
<td>1</td>
</tr>
<tr>
<td>2.02</td>
<td>Limited Reliance Permitted On Owner’s Existing Conditions Data</td>
<td>2</td>
</tr>
<tr>
<td>2.03</td>
<td>Pre-Bid Investigation Requirements For Excavation And Utilities Relocation Projects</td>
<td>2</td>
</tr>
<tr>
<td>3.01</td>
<td>Subcontractor Listing Law</td>
<td>3</td>
</tr>
<tr>
<td>3.02</td>
<td>Subcontracts</td>
<td>3</td>
</tr>
<tr>
<td>4.01</td>
<td>Intent Of Drawings And Specifications</td>
<td>3</td>
</tr>
<tr>
<td>4.02</td>
<td>Checking Of Drawings And Specifications</td>
<td>3</td>
</tr>
<tr>
<td>4.03</td>
<td>Interpretation Of Drawings And Specifications</td>
<td>4</td>
</tr>
<tr>
<td>4.04</td>
<td>Use Of Drawings And Specifications</td>
<td>4</td>
</tr>
<tr>
<td>5.01</td>
<td>Submission Of Required Schedules</td>
<td>4</td>
</tr>
<tr>
<td>5.02</td>
<td>Commencement Date Of Contract Time</td>
<td>5</td>
</tr>
<tr>
<td>6.01</td>
<td>Contractor’s Legal Address</td>
<td>5</td>
</tr>
<tr>
<td>6.02</td>
<td>Contractor’s Superintendents Or Forepersons</td>
<td>5</td>
</tr>
<tr>
<td>6.03</td>
<td>Proficiency In English</td>
<td>5</td>
</tr>
<tr>
<td>6.04</td>
<td>Contractor’s And Subcontractors’ Employees</td>
<td>5</td>
</tr>
<tr>
<td>6.05</td>
<td>Contractor’s Use Of The Site</td>
<td>5</td>
</tr>
<tr>
<td>6.06</td>
<td>Contractor’s Site Office</td>
<td>6</td>
</tr>
<tr>
<td>7.01</td>
<td>Owner’s Representative(s)</td>
<td>6</td>
</tr>
<tr>
<td>7.02</td>
<td>Owner’s Observation Of The Work</td>
<td>6</td>
</tr>
<tr>
<td>7.03</td>
<td>Architect/Engineer’s Observation Of Work</td>
<td>6</td>
</tr>
<tr>
<td>7.04</td>
<td>Owner’s And Architect/Engineer’s Exercise Of Contract Responsibilities</td>
<td>7</td>
</tr>
<tr>
<td>7.05</td>
<td>Owner’s Right Of Access To The Work</td>
<td>7</td>
</tr>
<tr>
<td>7.06</td>
<td>Owner’s Right Of Separate Construction</td>
<td>7</td>
</tr>
<tr>
<td>8.01</td>
<td>Contractor To Supervise The Work</td>
<td>7</td>
</tr>
<tr>
<td>8.02</td>
<td>Contractor To Maintain Cost Data</td>
<td>8</td>
</tr>
<tr>
<td>8.03</td>
<td>Contractor To Supply Sufficient Workers And Materials</td>
<td>8</td>
</tr>
<tr>
<td>8.04</td>
<td>Contractor To Maintain Project Record Documents</td>
<td>9</td>
</tr>
<tr>
<td>8.05</td>
<td>Contractor To Not Disrupt Owner Operation</td>
<td>9</td>
</tr>
<tr>
<td>8.06</td>
<td>Contractor To Provide Temporary Facilities And Controls</td>
<td>9</td>
</tr>
<tr>
<td>9.01</td>
<td>Warranty And Guaranty</td>
<td>9</td>
</tr>
<tr>
<td>9.02</td>
<td>Inspection Of Work</td>
<td>10</td>
</tr>
<tr>
<td>9.03</td>
<td>Correction Of Defective Work</td>
<td>11</td>
</tr>
<tr>
<td>9.04</td>
<td>Acceptance And Correction Of Defective Work By Owner</td>
<td>12</td>
</tr>
<tr>
<td>9.05</td>
<td>Rights Upon Inspection, Correction Or Acceptance</td>
<td>12</td>
</tr>
<tr>
<td>9.06</td>
<td>Proof Of Compliance Of Contract Provisions</td>
<td>13</td>
</tr>
<tr>
<td>9.07</td>
<td>Correction Period And Project Warranty Period</td>
<td>13</td>
</tr>
<tr>
<td>9.08</td>
<td>No Waiver</td>
<td>13</td>
</tr>
<tr>
<td>10.01</td>
<td>Modifications Of Contract Documents</td>
<td>13</td>
</tr>
</tbody>
</table>
## GENERAL CONDITIONS

<table>
<thead>
<tr>
<th>Article</th>
<th>Title</th>
<th>Page</th>
</tr>
</thead>
<tbody>
<tr>
<td>10.01</td>
<td>Owner’s Right To Direct Changed Work</td>
<td>13</td>
</tr>
<tr>
<td>10.02</td>
<td>Required Documentation For Changed Work</td>
<td>14</td>
</tr>
<tr>
<td>10.03</td>
<td>Procedures And Pricing Of Changed Work</td>
<td>14</td>
</tr>
<tr>
<td>11.01</td>
<td>Time Allowances</td>
<td>14</td>
</tr>
<tr>
<td>11.02</td>
<td>Excusable Delay And Inexcusable Delay Defined</td>
<td>14</td>
</tr>
<tr>
<td>11.03</td>
<td>Notice Of Delay</td>
<td>15</td>
</tr>
<tr>
<td>11.04</td>
<td>Compensable Time Extensions</td>
<td>15</td>
</tr>
<tr>
<td>11.05</td>
<td>Non-Compensable Time Extensions</td>
<td>15</td>
</tr>
<tr>
<td>11.06</td>
<td>Adverse Weather</td>
<td>15</td>
</tr>
<tr>
<td>11.07</td>
<td>Liquidated Damages</td>
<td>16</td>
</tr>
<tr>
<td>11.08</td>
<td>兴趣 of Public Officers</td>
<td>17</td>
</tr>
<tr>
<td>11.09</td>
<td>Substitution For Patented And Specified Articles</td>
<td>18</td>
</tr>
<tr>
<td>12.01</td>
<td>Obligation to File Claims for Disputed Work</td>
<td>16</td>
</tr>
<tr>
<td>12.02</td>
<td>Form And Contents Of Claim</td>
<td>17</td>
</tr>
<tr>
<td>12.03</td>
<td>Administration During/After Claim Submission</td>
<td>17</td>
</tr>
<tr>
<td>12.04</td>
<td>Compliance</td>
<td>17</td>
</tr>
<tr>
<td>13.01</td>
<td>Contractor To Locate Underground Facilities</td>
<td>18</td>
</tr>
<tr>
<td>13.02</td>
<td>Contractor To Protect Underground Facilities</td>
<td>18</td>
</tr>
<tr>
<td>13.03</td>
<td>Concealed Or Unknown Conditions</td>
<td>19</td>
</tr>
<tr>
<td>13.04</td>
<td>Notice Of Hazardous Waste Or Materials Conditions</td>
<td>20</td>
</tr>
<tr>
<td>14.01</td>
<td>Laws And Regulations</td>
<td>21</td>
</tr>
<tr>
<td>14.02</td>
<td>Permits And Taxes</td>
<td>21</td>
</tr>
<tr>
<td>14.03</td>
<td>Communications And Information Distribution</td>
<td>21</td>
</tr>
<tr>
<td>14.04</td>
<td>Suspension Of Work</td>
<td>22</td>
</tr>
<tr>
<td>14.05</td>
<td>Termination Of Contract For Cause</td>
<td>22</td>
</tr>
<tr>
<td>14.06</td>
<td>Termination Of Contract For Convenience</td>
<td>22</td>
</tr>
<tr>
<td>14.07</td>
<td>Contingent Assignment Of Subcontracts</td>
<td>23</td>
</tr>
<tr>
<td>14.08</td>
<td>Remedies And Contract Integration</td>
<td>23</td>
</tr>
<tr>
<td>14.09</td>
<td>Interpretation</td>
<td>24</td>
</tr>
<tr>
<td>14.10</td>
<td>Patents</td>
<td>24</td>
</tr>
<tr>
<td>14.11</td>
<td>Substitution For Patented And Specified Articles</td>
<td>24</td>
</tr>
<tr>
<td>14.12</td>
<td>Interest Of Public Officers</td>
<td>24</td>
</tr>
<tr>
<td>14.13</td>
<td>Limit Of Liability</td>
<td>25</td>
</tr>
<tr>
<td>15.01</td>
<td>Use Of Site/Sanitary Rules</td>
<td>25</td>
</tr>
<tr>
<td>15.02</td>
<td>Protection Of Work, Persons, And Property</td>
<td>25</td>
</tr>
<tr>
<td>15.03</td>
<td>Responsibility For Safety And Health</td>
<td>26</td>
</tr>
<tr>
<td>15.04</td>
<td>Emergencies</td>
<td>26</td>
</tr>
<tr>
<td>15.05</td>
<td>Use Of Roadways And Walkways</td>
<td>26</td>
</tr>
<tr>
<td>15.06</td>
<td>Nondiscrimination</td>
<td>27</td>
</tr>
<tr>
<td>15.07</td>
<td>Prevailing Wages And Working Hours</td>
<td>27</td>
</tr>
<tr>
<td>15.08</td>
<td>Environmental Controls</td>
<td>28</td>
</tr>
<tr>
<td>15.09</td>
<td>Shoring Safety Plan</td>
<td>28</td>
</tr>
</tbody>
</table>
ARTICLE 1 - INTERPRETATION OF CONTRACT DOCUMENTS

1.01 Interpretation Of Documents
A. Contract Documents are complementary; what is called for by one is as binding as if called for by all.
B. Individual Contract Documents subdivide at first level into Articles, and then into paragraphs.

1.02 Order Of Precedence Of Documents
A. In the case of discrepancy or ambiguity in the Contract Documents, the following order of precedence shall prevail:
   1. Modifications in inverse chronological order (i.e., most recent first), and in the same order as specific portions they are modifying;
   2. Agreement Forms (Document 00 5200), and terms and conditions referenced therein;
   3. Supplementary General Conditions (Document 00 7201 et seq), if included;
   4. General Conditions (Document 00 7200);
   5. Division 1 Specifications, if included;
   6. Drawings and Technical Specifications (Division 2 and above);
   7. Written numbers over figures, unless obviously incorrect;
   8. Figured dimensions over scaled dimensions;
   9. Large-scale Drawings over small-scale Drawings.
B. Any conflict between Drawings and Technical Specifications (Division 2 and above) will be resolved in favor of the document of the latest date (i.e., the most recent document), and if the dates are the same or not determinable, then in favor of Specifications.
C. Any conflict between a bill or list of materials shown in the Contract Documents and the actual quantities required to complete Work required by Contract Documents, will be resolved in favor of the actual quantities.
D. All Technical Specifications included in the Project manual shall be included within the Contract Documents unless identified otherwise.

ARTICLE 2 - PRE-BID INVESTIGATIONS

2.01 Pre-Bid Investigations Required
A. Prior to and as a condition of submitting a Bid and executing Document 00 5200 (Agreement), Contractor shall make reasonable efforts to investigate fully the Work of the Contract. Contractor shall visit the Site, examine thoroughly and understand fully the nature and extent of the Contract Documents, Work, Site, locality, actual conditions and as-built conditions.
B. Contractor’s investigation shall include, without limitation, requesting and thoroughly examining of all reports of exploration and tests of subsurface conditions, as-built drawings, drawings, product specification(s) or reports, made available by Owner for contracting purposes or during Contractor’s pre-bid investigations, of existing above ground and (to the extent applicable) below ground conditions (together, “Existing Conditions Data”), including, as applicable, Underground Facilities, geotechnical data, as-built data, utility surveys, record documents of all types, hazardous materials surveys, or similar materials which may appear or be referenced in the Project Manual or the in the Contract Documents, and all local conditions, and federal, state and local laws and regulations that in any manner may affect cost, progress, performance or furnishing of Work or which relate to any aspect of the means, methods, techniques, sequences or procedures of construction to be employed by Contractor and safety precautions and programs incident thereto.
C. Contractor’s investigations shall consider fully the fact that Existing Conditions Data is in many cases based on information furnished to Owner by others (e.g., the prior owner or builders), and that due to their age or their chain of custody since preparation, may not meet current industry standards for accuracy. Contractor shall also: (i.) provide Owner with prompt written notice of all conflicts, errors, ambiguities, or discrepancies of any type, that it discovered in or among the
Contract Documents and the Existing Conditions Data, and (ii.) subject to Owner’s approval, conduct any such additional or supplementary examinations, investigations, explorations, tests, studies and data compilations, concerning conditions (surface, subsurface, and Underground Facilities) at or contiguous to the Site or otherwise, which Contractor may deem necessary in order to perform and furnish the Work in accordance with the terms and conditions of Contract Documents.

D. During performance of the Contract, Contractor will be charged with knowledge of all information that it should have learned in performing these pre-bid investigations and other obligations, and shall not be entitled to Change Orders (time or compensation) due to any information, error, inconsistency, omission, or conditions that Contractor should have known as a part of this Work. Contractor shall be responsible for the resultant losses, including, without limitation, the cost of correcting Defective Work.

2.02 Limited Reliance Permitted On Owner’s Existing Conditions Data

A. Regarding aboveground and as-built conditions shown on the Contract Documents or supplied by Owner, such information has been compiled in good faith, however, Owner does not expressly or impliedly warrant or represent that such information is correctly shown or indicated, or otherwise complete for construction purposes. Contractor must independently verify such information as part of its pre-bid investigations, and where conditions are not reasonably verifiable or discrepancies are identified, bring such matters to Owner’s attention through written question issued during the bid period. In executing Document 00 5200 (Agreement), Contractor shall rely on the results of its own independent investigation and shall not rely on Owner-supplied information regarding aboveground conditions and as-built conditions, and Contractor shall accept full responsibility for its verification work sufficient to complete the Work as intended.

B. Regarding subsurface conditions other than Underground Facilities shown on the Contract Documents or otherwise supplied by Owner, Contractor may rely only upon the general accuracy of actual reported depths, actual reported character of materials, actual reported soil types, actual reported water conditions, or actual obstructions shown or indicated in the Contract Documents. Owner is not responsible for the completeness of any subsurface condition information, Contractor’s conclusions or opinions drawn from any subsurface condition information, or subsurface conditions that are not specifically shown. (For example, Owner is not responsible for soil conditions in areas contiguous to areas where a subsurface condition is shown.)

2.03 Pre-Bid Investigation Requirements For Excavation And Utilities Relocation Projects

A. As part of its pre-bid investigations for Projects involving excavation and/or relocation of existing utilities, Contractor shall make reasonable efforts to verify information regarding Underground Facilities, including but not limited to, requesting additional information or verification of information as necessary.

B. Because of the nature and location of Owner and the Project, the existence of Underground Facilities is deemed inherent in the Work of the Contract, as is the fact that Underground Facilities are not always accurately shown or completely shown on as-built records, both as to their depth and location. Contractor shall, therefore, take care to note the existence and potential existence of Underground Facilities, in particular, above and below grade structures, drainage lines, storm drains, sewers, gas, electrical, chemical, hot water, and other similar items and utilities. Contractor shall carefully consider all supplied information, request additional information Contractor may deem necessary, and visually inspect the Site for above ground indications of Underground Facilities (such as, for example not by way of limitation, the existence of existing service laterals, appurtenances or other types of utilities, indicated by the presence of an underground transmission main or other visible facilities, such as buildings, new asphalt, meters and junction boxes, on or adjacent to the Site). Contractor shall also consider local underground conditions and typical practices for Underground Facilities, either through its own direct knowledge or through its subcontractors, and fully consider this knowledge in assessing the existing information and the reasonableness of its reliance.
ARTICLE 3 - SUBCONTRACTORS

3.01 Subcontractor Listing Law
   A. Contractor shall comply with the Subcontractor Listing law, California Public Contract Code §§4101 et seq. Contractor shall not substitute any other person or firm in place of any Subcontractor listed in the Bid except as may be allowed by law.
   B. Subcontractors shall not assign or transfer their subcontracts or permit them to be performed by any other contractor without Owner’s written approval. At Owner’s request, Contractor shall provide Owner with a complete copy of all executed subcontracts or final commercial agreements with Subcontractors and/or suppliers.

3.02 Subcontracts
   A. Subcontract agreements shall preserve and protect the rights of Owner under the Contract Documents so that subcontracting will not prejudice such rights. To the extent of the Work to be performed by a Subcontractor, Contractor shall require the Subcontractor’s written agreement (1) to be bound to the terms of Contract Documents and (2) to assume vis-à-vis Contractor all the obligations and responsibilities that Contractor assumes toward Owner under the Contract Documents. (These agreements include for example, and not by way of limitation, all warranties, claims procedures and rules governing submittals of all types to which Contractor is subject under the Contract Documents.)
   B. Contractor shall provide for the assignment to Owner of all rights any Subcontractor (of any tier) may have against any manufacturer, supplier, or distributor for breach of warranties and guarantees relating to the Work performed by the Subcontractor under the Contract Documents. Subcontracts shall provide and acknowledge Owner as an intended third-party beneficiary of each subcontract and supply contract (of any tier).

ARTICLE 4 - DRAWINGS AND SPECIFICATIONS

4.01 Intent Of Drawings And Specifications
   A. Contractor shall interpret words or phrases used to describe Work (including services), materials, or equipment that have well-known technical or construction industry or trade meaning in accordance with that meaning. Drawings’ intent specifically includes the intent to depict construction that complies with all applicable laws, codes and standards.
   B. As part of the “Work,” Contractor shall provide all labor, materials, equipment, machinery, tools, facilities, services, employee training and testing, hoisting facilities, Shop Drawings, storage, testing, security, transportation, disposal, the securing of all necessary or required field dimensions, the cutting or patching of existing materials, notices, permits, documents, reports, agreements and any other items required or necessary to timely and fully complete Work described and the results intended by Contract Documents and, in particular, Drawings and Specifications. Divisions and Specification Sections and the identification on any Drawings shall not control Contractor in dividing Work among Subcontractors or suppliers or delineating the Work to be performed by any specific trade.
   C. Contractor shall perform reasonably implied parts of Work as “incidental work” although absent from Drawings and Specifications. Incidental work includes any work not shown on Drawings or described in Specifications that is necessary or normally or customarily required as a part of the Work shown on Drawings or described in Specifications. Incidental work includes any work necessary or required to make each installation satisfactory, legally operable, functional, and consistent with the intent of Drawings and Specifications or the requirements of Contract Documents. Contractor shall perform incidental work without extra cost to Owner. Incidental work shall be treated as if fully described in Specifications and shown on Drawings, and the expense of incidental work shall be included in price Bid and Contract Sum.

4.02 Checking Of Drawings And Specifications
   A. Before undertaking each part of Work, Contractor shall carefully study and compare Contract Documents and check and verify pertinent figures shown in the Contract Documents and all applicable field measurements. Contractor shall be responsible for any errors that might have
been avoided by such comparison. Figures shown on Drawings shall be followed; Contractor shall not scale measurements. Contractor shall promptly report to Owner, in writing, any conflict, error, ambiguity or discrepancy that Contractor may discover. Contractor shall obtain a written interpretation or clarification from Owner before proceeding with any Work affected thereby. Contractor shall provide Owner with a follow-up correspondence every ten Days until it receives a satisfactory interpretation or clarification.

4.03 Interpretation Of Drawings And Specifications

A. A typical or representative detail on Drawings shall constitute the standard for workmanship and material throughout corresponding parts of Work. Where necessary, and where reasonably inferable from Drawings, Contractor shall adapt such representative detail for application to such corresponding parts of Work. The details of such adaptation shall be subject to prior approval by Owner. Repetitive features shown in outline on Drawings shall be in exact accordance with corresponding features completely shown.

B. Should any discrepancy appear or any misunderstanding arise as to the import of anything contained in Drawings and Specifications, or should Contractor have any questions or requests relating to Drawings or Specifications, Contractor shall refer the matter to Owner, in writing, with a copy to the Architect/Engineer. Owner will issue with reasonable promptness written responses, clarifications or interpretations as Owner may determine necessary, which shall be consistent with the intent of and be reasonably inferable from Contract Documents. Such written clarifications or interpretations shall be binding upon Contractor. If Contractor believes that a written response, clarification or interpretation justifies an adjustment in the Contract Sum or Contract Time, Contractor shall give Owner prompt written notice. If the parties are unable to agree to the amount or extent of the adjustment, if any, then Contractor shall perform the Work in conformance with Owner’s response, clarification, or interpretation and may make a written claim for the adjustment as provided in Article 12.

C. The following general specifications shall apply wherever in the Specifications, or in any directions given by Owner in accordance with or supplementing Specifications, it is provided that Contractor shall furnish materials or manufactured articles or shall do Work for which no detailed specifications are shown. Materials or manufactured articles shall be of the best grade, in quality and workmanship, obtainable in the market from firms of established good reputation. If not ordinarily carried in stock, the materials or manufactured articles shall conform to industry standards for first class materials or articles of the kind required, with due consideration of the use to which they are to be put. Work shall conform to the usual standards or codes, such as those cited herein, for first class work of the kind required. Contractor shall specify in writing to Owner the materials to be used or Work to be performed under this Paragraph ten Business Days prior to furnishing such materials or performing such Work.

4.04 Use Of Drawings And Specifications.

A. Drawings, Specifications and other Contract Documents were prepared for use for Work of Contract Documents only. No part of Contract Documents shall be used for any other construction or for any other purpose except with the written consent of Owner. Any unauthorized use of Contract Documents is prohibited and at the sole liability of the user.

ARTICLE 5 - COMMENCEMENT OF THE WORK

5.01 Submission Of Required Schedules

A. Contractor shall submit to Owner in draft for review and discussion at the Preconstruction Conference, and in final prior to the first payment application, the following schedules:

1. Schedule of Values
2. Progress Schedule, and

B. No progress payment shall be due or owing to Contractor until such schedules are submitted to and acceptable to Owner and/or Architect/Engineer as meeting the requirements of the Contract
Documents. In Owner’s sole discretion, Owner may elect to instead withhold a portion of any progress payment for unacceptable compliance with contract requirements for such schedules.

C. Owner’s acceptance of Contractor’s schedules will not create any duty of care or impose on Owner any responsibility for the sequencing, scheduling or progress of Work nor will it interfere with or relieve Contractor from Contractor’s full responsibility therefore.

5.02 Commencement Date Of Contract Time

A. The Contract Time will commence to run on the 60th Day after the issuance of the Notice of Award or, if a Notice to Proceed is given, on the date indicated in the Notice to Proceed.

B. Owner may give a Notice to Proceed at any time within 60 Days after the Notice of Award. Contractor shall not do any Work at the Site prior to the date on which the Contract Time commences to run.

ARTICLE 6 - CONTRACTOR’S ORGANIZATION AND EQUIPMENT

6.01 Contractor’s Legal Address

A. Address and facsimile number given in Contractor’s Bid are hereby designated as Contractor’s legal address and facsimile number. Contractor may change its legal address and facsimile number by notice in writing, delivered to Owner, which in conspicuous language advises Owner of a change in legal address or facsimile number, and which Owner accepts in writing. Delivery to Contractor’s legal address or depositing in any post office or post office box regularly maintained by the United States Postal Service, in a wrapper with postage affixed, directed to Contractor at legal address, or of any drawings, notice, letter or other communication, shall be deemed legal and sufficient service thereof upon Contractor. Facsimile to Contractor’s designated facsimile number of any letter, memorandum, or other communication on standard or legal sized paper, with proof of facsimile transmission, shall be deemed legal and sufficient service thereof upon Contractor.

6.02 Contractor’s Superintendents Or Forepersons

A. Contractor shall at all times be represented on Site by one or more superintendents or forepersons authorized and competent to receive and carry out any instructions that Owner may give, and shall be liable for faithful observance of instructions delivered to Contractor or to authorized representative or representatives on Site.

6.03 Proficiency In English

A. Supervisors, security guards, safety personnel and employees who have unescorted access to the Site shall possess proficiency in the English language in order to understand, receive and carry out oral and written communications or instructions relating to their job functions, including safety and security requirements.

6.04 Contractor’s And Subcontractors’ Employees

A. Contractor shall employ, and shall permit its Subcontractors to employ, only competent and skillful personnel to do Work. If Owner notifies Contractor that any of its employees, or any of its Subcontractors’ employees on Work is incompetent, unfaithful, disorderly or profane, or fails to observe customary standards of conduct or refuses to carry out any provision of the Contract Documents, or uses threatening or abusive language to any person on Work representing Owner, or violates sanitary rules, or is otherwise unsatisfactory, and if Owner requests that such person be discharged from Work, then Contractor or its Subcontractor shall immediately discharge such person from Work and the discharged person shall not be re-employed on the Work except with consent of Owner.

6.05 Contractor’s Use Of The Site

A. Contractor shall not make any arrangements with any person to permit occupancy or use of any land, structure or building within the limits of the Work, for any purpose whatsoever, either with or without compensation, in conflict with any agreement between Owner and any Owner, former Owner or tenant of such land, structure or buildings. Contractor may not occupy Owner-owned
property outside the limit of the Work as indicated on the Drawings unless it obtains prior approval from Owner.

6.06 Contractor’s Site Office
A. Unless expressly provided otherwise in the Contract Documents, Contractor shall provide a site office staffed by a resident project manager or job superintendent.

ARTICLE 7 - OWNER’S ADMINISTRATION OF WORK

7.01 Owner’s Representative(s)
A. Owner’s Representative(s) will have limited authority to act on behalf of Owner as set forth in the Contract Documents.
B. Except as otherwise provided in these Contract Documents or subsequently identified in writing by Owner, Owner will issue all communications to Contractor through Owner’s Representative, and Contractor shall issue all communications to Owner through Owner’s Representative in a written document delivered to Owner.
C. Should any direct communications between Contractor and Owner’s consultants, architects or engineers not identified in Article 2 of Document 00 5200 (Agreement) occur during field visits or by telephone, Contractor shall immediately confirm them in a written document copied to Owner.

7.02 Owner’s Observation Of The Work
A. Work shall be performed under Owner’s general observation and administration. Contractor shall comply with Owner’s directions and instructions in accordance with the terms of Contract Documents, but nothing contained in these General Conditions shall be taken to relieve Contractor of any obligations or liabilities under the Contract Documents. Owner’s failure to review or, upon review, failure to object to any aspect of Work reviewed, shall not be deemed a waiver or approval of any non-conforming aspect of Work.
B. Subject to those rights specifically reserved in the Contract Documents, Owner will not supervise, or direct, or have control over, or be responsible for, Contractor’s means, methods, techniques, sequences or procedures of construction, or the safety precautions and programs incident thereto, or Contractor’s failure to comply with laws and regulations applicable to the furnishing or performance of Work. Owner will not be responsible for Contractor’s failure to perform or furnish the Work in accordance with Contract Documents.

7.03 Architect/Engineer’s Observation Of Work
A. Owner may engage an Architect/Engineer, an independent consultant or Project Manager (collectively for purposes of this Paragraph, “Project Manager/Architect”) to assist in administering the Work. If so engaged, Project Manager/Architect will advise and consult with Owner, but will have authority to act on behalf of Owner only to extent provided in the Contract Documents or as set forth in writing by Owner. Project Manager/Architect will not be responsible for and will not have control or charge of construction means, methods, techniques, sequences or procedures of construction, or for safety precautions and programs in connection with Work. Project Manager/Architect will not be responsible for or have control over the acts or omissions of Contractor, Subcontractors or their agents or employees, or any other persons performing Work.
B. Project Manager/Architect may review Contractor’s Submittals, such as Shop Drawings, Product Data, and Samples, but only for conformance with design concept of Work and with information given in the Contract Documents.
C. Project Manager/Architect may visit the Site at intervals appropriate to stage of construction to become familiar generally with the progress and quality of Work and to determine in general if Work is proceeding in accordance with Contract Documents. Based on its observations, Project Manager/Architect may recommend to Owner that it disapproves or rejects Work that Project Manager/Architect believes to be Defective or will not produce a complete Project that conforms to Contract Documents or will prejudice the integrity of the design concept of the completed Project as a functioning whole as indicated by Contract Documents. Owner will also have authority to require special inspection or testing of Work, whether or not the Work is fabricated, installed or completed.
D. Project Manager/Architect may conduct inspections to recommend to Owner the dates that Contractor has achieved Substantial Completion and Final Acceptance, and will receive and forward to Owner for review written warranties and related documents required by Contract Documents.

7.04 Owner’s And Architect/Engineer’s Exercise Of Contract Responsibilities
   A. Owner, Project Manager, Architect/Engineer and all Owner’s representatives, in performing their duties and responsibilities under the Contract Documents, accept no duties, responsibilities or duty of care, nor may the same be implied or inferred, towards Contractor, any Subcontractor, sub-Subcontractor or supplier, except those set forth expressly in the Contract Documents.

7.05 Owner’s Right Of Access To The Work
   A. During performance of Work, Owner and its agents, consultants, and employees may at any time enter upon Work, shops or studios where any part of the Work may be in preparation, or factories where any materials for use in Work are being or are to be manufactured, and Contractor shall provide proper and safe facilities for this purpose, and shall make arrangements with manufacturers to facilitate inspection of their processes and products to such extent as Owner’s interests may require. Other contractors performing work for Owner may also enter upon Work for all purposes required by their respective contracts. Subject to the rights reserved in the Contract Documents, Contractor shall have sole care, custody, and control of the Site and its Work areas.

7.06 Owner’s Right Of Separate Construction
   A. Owner may perform with its own forces, construction or operations related to the Project, or the Site during Contractor’s operations. Owner may also award separate contracts in connection with other portions of the Project or other construction or operations, on the Site or areas contiguous to the Site, under conditions similar to these Contract Documents, or may have utility Owners perform other work.
   B. Contractor shall adjust its schedule and fully coordinate with and shall afford all other contractors, utility districts and Owner (if Owner is performing work with its own forces), proper and safe access to the Site, and reasonable opportunity for the installation and storage of their materials. Contractor shall ensure that the execution of its Work properly connects and coordinates with others’ work, do all cutting, fitting and patching of the Work that may be required to make its several parts come together properly and integrate with such other work, and shall cooperate with them to facilitate the progress of the Work.
   C. To the extent that any part of Contractor’s Work is to interface with work performed or installed by other contractors or utility owners, Contractor shall inspect and measure the in-place work. Contractor shall promptly report to Owner in writing any defect in in-place work that will impede or increase the cost of Contractor’s interface unless corrected.

ARTICLE 8 - CONTRACTOR’S PROSECUTION AND PROGRESS OF THE WORK

8.01 Contractor To Supervise The Work
   A. Subject to those rights specifically reserved in the Contract Documents, Contractor shall supervise, direct, have control over, and be responsible for, Contractor’s means, methods, techniques, sequences or procedures of construction, safety precautions and programs incident thereto, and compliance with laws and regulations applicable to the furnishing or performance of Work.
   B. Contractor shall keep on the Site at all times during Work progress a competent resident Superintendent, who shall not be replaced without Owner’s express written consent. The Superintendent shall be Contractor’s representative at the Site and shall have complete authority to act on behalf of Contractor. All communications to and from the Superintendent shall be as binding as if given to or by Contractor.
   C. Contractor shall supervise, inspect, and direct Work competently and efficiently, devoting the attention and applying such personal skills and expertise as may be required and necessary to perform Work in accordance with Contract Documents. Contractor shall be solely responsible for
and have control and charge of construction means, methods, techniques, sequences and procedures, safety precautions and programs in connection with the Work. Contractor shall be responsible to see that the completed Work complies accurately with Contract Documents.

D. Contractor is fully responsible for Contractor's own acts and omissions. Contractor is responsible for all acts and omissions of its Subcontractors, suppliers, and other persons and organizations performing or furnishing any of the Work, labor, materials, or equipment under a direct or indirect contract with Contractor.

E. Contractor shall conduct monthly Contractor Safety Committee meetings, and weekly toolbox safety talks.

8.02 Contractor To Maintain Cost Data

A. Contractor shall maintain full and correct information as to the number of workers employed in connection with each subdivision of Work, the classification and rate of pay of each worker in form of certified payrolls, the cost to Contractor of each class of materials, tools and appliances used by Contractor in Work, and the amount of each class of materials used in each subdivision of Work. Contractor shall provide Owner with monthly summaries of this information. If Contractor maintains or is capable of generating summaries or reports comparing actual Project costs with Bid estimates or budgets, Contractor shall provide Owner with a copy of such report upon Owner's request.

B. Contractor shall maintain daily job reports recording all significant activity on the job, including the number of workers on Site, Work activities, problems encountered and delays. Contractor shall provide Owner with copies for each Day Contractor works on the Project, to be delivered to Owner either the same Day or the following morning before starting work at the Site. Contractor shall take pre-construction and monthly progress photographs of all areas of the Work. Contractor shall maintain copies of all correspondence with Subcontractors and records of meetings with Subcontractors.

C. Owner shall have the right to audit and copy Contractor's books and records of any type, nature or description relating to the Project (including but not limited to financial records reflecting in any way costs claimed on the Project), and to inspect the Site, including Contractor's trailer, or other job Site office, and this requirement shall be contained in the subcontracts of Subcontractors working on Site. By way of example, Owner shall have the right to inspect and obtain copies of all Contract Documents, planning and design documents, Bid proposal and negotiation documents, cost records and job cost variance reports, design modification proposals, value engineering or other cost reduction proposals, revisions made to the original design, job progress reports, photographs, and as-built drawings maintained by Contractor. Owner and any other applicable governmental entity shall have the right to inspect all information and documents maintained hereunder at any time during the Project and for a period of five years following Final Completion, in accordance with the provisions of Section 8546.7 of the California Government Code. This right of inspection shall not relieve Contractor of its duties and obligations under the Contract Documents. This right of inspection shall be specifically enforceable in a court of law, either independently or in conjunction with enforcement of any other rights in the Contract Documents.

8.03 Contractor To Supply Sufficient Workers And Materials

A. Unless otherwise required by Owner under the terms of Contract Documents, Contractor shall at all times keep on the Site materials and employ qualified workers sufficient to prosecute Work at a rate and in a sequence and manner necessary to complete Work within the Contract Time. This obligation shall remain in full force and effect notwithstanding disputes or claims of any type.

B. At any time during progress of Work should Contractor directly or indirectly (through Subcontractors) refuse, neglect, or be unable to supply sufficient materials or employ qualified workers to prosecute the Work as required, then Owner may require Contractor to accelerate the Work and/or furnish additional qualified workers or materials as Owner may consider necessary, at no cost to Owner. If Contractor does not comply with the notice within three Business Days of date of service thereof, Owner shall have the right (but not a duty) to provide materials and qualified workers to finish the Work or any affected portion of Work, as Owner may elect. Owner may, at its discretion, exclude Contractor from the Site, or portions of the Site or separate work...
elements during the time period that Owner exercises this right. Owner will deduct from moneys due or which may thereafter become due under the Contract Documents, the sums necessary to meet expenses thereby incurred and paid to persons supplying materials and doing Work. Owner will deduct from funds or appropriations set aside for purposes of Contract Documents the amount of such payments and charge them to Contractor as if paid to Contractor. Contractor shall remain liable for resulting delay, including liquidated damages and indemnification of Owner from claims of others.

C. Exercise by Owner of the rights conferred upon Owner in this subparagraph is entirely discretionary on the part of Owner. Owner shall have no duty or obligation to exercise the rights referred to in this subparagraph and its failure to exercise such rights shall not be deemed an approval of existing Work progress or a waiver or limitation of Owner’s right to exercise such rights in other concurrent or future similar circumstances. (The rights conferred upon Owner under this subparagraph are, like all other such rights, cumulative to Owner’s other rights under any provision of the Contract Documents.)

8.04 Contractor To Maintain Project Record Documents

A. Contractor shall maintain in a safe place at the Site one record copy of all Drawings, Specifications, Addenda, Contract Modifications, Change Orders, Work Directives, Force Account orders, and written interpretations and clarifications in good order and annotated to show all as-built changes made during construction. These Project Record Documents, together with all approved Samples and a counterpart of all approved Shop Drawings, shall be maintained and available to Owner for reference. Upon completion of the Work, Contractor shall deliver to Owner, the Project Record Documents, Samples and Shop Drawings and as-built drawings.

B. Throughout Contractor’s performance of the Work of the Project, Contractor shall maintain construction records to include: shop drawings; product data/material data sheets; samples; submittal; purchases; materials; equipment; inspections; applicable handbooks; applicable codes and standards; maintenance and operating manuals and instructions; RFI Log; Submittal Log; other related documents and revisions which arise out of the Construction Contracts. Contractor shall maintain records of principal building layout lines, elevations for the bottom of footings, floor levels, and key site elevations (certified by a qualified surveyor or professional engineer). Contractor shall make all records available to Owner. At the completion of the Project, Contractor shall deliver all such records to the Owner to have a complete set of record as-built drawings.

8.05 Contractor To Not Disrupt Owner Operation

A. Contractor shall schedule and execute all Work in a manner that does not interfere with or disrupt Owner operations, including but not limited to, parking, utilities (electricity, gas, water), noise, access by employees and administration, access by vendors, physicians, patients and any other person or entity using Owner facilities or doing business with Owner. Contractor shall produce and supply coordination plans and requests to Owner, following Owner procedures, for all necessary interference of construction with Owner, which Owner will reasonably cooperate with.

8.06 Contractor To Provide Temporary Facilities And Controls

A. Unless expressly provided otherwise in the Contract Documents, Contractor shall provide all temporary utilities (including without limitation electricity, water, natural gas), lighting, heating, cooling and ventilating devices, telephone, sanitary facilities, barriers, fences and enclosures, tree and plant protection, fire protection, pollution, erosion, Storm Water Pollution Prevention controls, noise and traffic control, and any other necessary services required for construction, testing or completion of the Work.

ARTICLE 9 - WARRANTY, GUARANTY, AND INSPECTION OF WORK

9.01 Warranty And Guaranty

A. General Representations and Warranties: Contractor represents and warrants that it is and will be at all times fully qualified and capable of performing every Phase of the Work and to complete Work in accordance with the terms of Contract Documents. Contractor warrants that all construction services shall be performed in accordance with generally accepted professional
standards of good and sound construction practices and all requirements of Contract Documents. Contractor warrants that Work, including but not limited to each item of materials and equipment incorporated therein, shall be new, of suitable grade of its respective kind for its intended use, and free from defects in design, engineering, materials, construction and workmanship. Contractor warrants that Work shall conform in all respects with all applicable requirements of federal, state and local laws, applicable construction codes and standards, licenses, and permits, Drawings and Specifications and all descriptions set forth therein, and all other requirements of Contract Documents. Contractor shall not be responsible, however, for the negligence of others in the specification of specific equipment, materials, design parameters and means or methods of construction where that is specifically shown and expressly required by Contract Documents.

B. Extended Guarantees: Any guarantee exceeding one year provided by the supplier or manufacturer of any equipment or materials used in the Project shall be extended for such term. Contractor expressly agrees to act as co-guarantor of such equipment and materials and shall supply Owner with all warranty and guarantee documents relative to equipment and materials incorporated in the Project and guaranteed by their suppliers or manufacturers.

C. Environmental and Toxics Warranty: The covenants, warranties and representations contained in this Paragraph are effective continuously during Contractor’s Work on the Project and following cessation of labor for any reason including, but not limited to, Project completion. Contractor covenants, warrants and represents to Owner that:

1. To Contractor’s knowledge after due inquiry, no lead or Asbestos-containing materials were installed or discovered in the Project at any time during Contractor’s construction thereof. If any lead or Asbestos-containing materials were discovered, Contractor made immediate written disclosure to Owner.

2. To Contractor’s knowledge after due inquiry, no electrical transformers, light fixtures with ballasts or other equipment containing PCBs are or were located on the Project at any time during Contractor’s construction thereof.

3. To Contractor’s knowledge after due inquiry, no storage tanks for gasoline or any other toxic substance are or were located on the Project at any time during Contractor’s construction thereof. If any such materials were discovered, Contractor made immediate written disclosure to Owner.

4. Contractor’s operations concerning the Project are and were not in violation of any applicable environmental federal, state, or local statute, law or regulation dealing with hazardous materials substances or toxic substances and no notice from any governmental body has been served upon Contractor claiming any violation of any such law, ordinance, code or regulation, or requiring or calling attention to the need for any Work, repairs, construction, alteration, or installation on or in connection with the Project in order to comply with any such laws, ordinances, codes, or regulations, with which Contractor has not complied. If there are any such notices with which Contractor has complied, Contractor shall provide Owner with copies thereof.

9.02 Inspection Of Work

A. Work and materials, and manufacture and preparation of materials, from beginning of construction until Final Completion and acceptance of Work, shall be subject to inspection and rejection by Owner, its agents, representatives or independent contractors retained by Owner to perform inspection services, or governmental agencies with jurisdictional interests. Contractor shall provide them proper and safe conditions for such access and advise them of Contractor’s Site safety procedures and program so that they may comply therewith as applicable. Upon request or where specified, Owner shall be afforded access for inspection at the source of supply, manufacture or assembly of any item of material or equipment, with reasonable accommodations supplied for making such inspections.

B. Contractor shall furnish, in such quantities and sizes as may be required for proper examination and tests, Samples or test specimens of all materials to be used or offered for use in connection with Work. Contractor shall prepare Samples or test specimens at its expense and furnish them to Owner. Contractor shall submit all Samples in ample time to enable Owner to make any
necessary tests, examinations, or analyses before the time it is desired to incorporate the material into the Work.

C. Contractor shall give Owner timely notice of readiness of Work for all required inspections, tests or approvals, and shall cooperate with inspection and testing personnel to facilitate required inspections or tests.

D. If applicable laws or regulations of any public body having jurisdiction require any Work (or part thereof) specifically to be inspected, tested or approved by an employee or other representative of such public body, Contractor shall assume full responsibility for arranging and obtaining such inspections, tests or approvals, and furnish Owner with the required certificates of inspection, or approval. Owner will pay the cost of initial testing and Contractor shall pay all costs in connection with any follow-up or additional testing. Contractor shall also be responsible for arranging and obtaining and shall pay all costs in connection with any inspections, tests or approvals required for the acceptance of materials or equipment to be incorporated in the Work, or of materials, mix designs, or equipment submitted for approval prior to Contractor's purchase thereof for incorporation in the Work.

E. If Contractor covers any Work, or the work of others, prior to any required inspection, test or approval without written approval of Owner, Contractor shall uncover the Work at Owner's request. Contractor shall bear the expense of uncovering Work and replacing Work. In any case where Contractor covers Work contrary to Owner's request, Contractor shall uncover Work for Owner's observation or inspection at Owner's request. Contractor shall bear the cost of uncovering Work.

F. Whenever required by Owner, Contractor shall furnish tools, labor and materials necessary to make examination of Work that may be completed or in progress, even to extent of uncovering or taking down portions of finished Work. Should Work be found unsatisfactory, cost of making examination and of reconstruction shall be borne by Contractor. If Work is found to be satisfactory, Owner, in manner herein prescribed for paying for alterations, Modifications, and extra Work, except as otherwise herein specified, will pay for examination.

G. Inspection of the Work by or on behalf of Owner, or Owner's failure to do so, shall not under any circumstances be deemed a waiver or approval of any non-conforming aspect of the Work. Contractor shall have an absolute duty, in the absence of a written Change Order signed by Owner, to perform Work in conformance with the Contract Documents and to immediately correct Defective Work immediately upon Contractor's knowledge.

H. Any inspection, evaluation, or test performed by or on behalf of Owner relating to the Work is solely for the benefit of Owner, and shall not be relied upon by Contractor. Contractor shall not be relieved of the obligation to perform Work in accordance with the Contract Documents, nor relieved of any guaranty, warranty, or other obligation, as a result of any inspections, evaluations, or tests performed by Owner, whether or not such inspections, evaluations, or tests are permitted or required under the Contract Documents. Contractor shall be solely responsible for testing and inspecting Work already performed to determine whether such Work is in proper condition to receive later Work.

9.03 Correction Of Defective Work

A. Owner may direct Contractor to correct any Defective Work or remove it from the Site and replace it with Work that is not Defective and satisfactorily correct or remove and replace any damage to other Work or the work of others resulting from the correction or removal. Contractor shall be responsible for any and all claims, costs, losses and damages caused by or resulting from such correction or removal. A Change Order will be issued incorporating the necessary revisions in the Contract Documents with respect to the Work and the Contract Sum. If the parties are unable to agree to the amount of an appropriate decrease in the Contract Sum, Owner may decide the proper amount or, in its discretion may elect to leave the Contract Sum unchanged and deduct from monies due Contractor, all such claims, costs, losses and damages caused by or resulting from the correction or removal. If Contractor disagrees with Owner's calculations, it may make a claim as provided in Article 12 of this Document 00 7200. Owner's rights under this Paragraph shall be in addition to any other rights it may have under the Contract Documents or by law.

B. If Contractor fails to supply sufficient skilled workers, suitable materials or equipment, or to furnish or perform the Work in such a way that the completed Work will conform to Contract Documents,
Owner may order Contractor to replace any such Defective Work, or stop any portion of Work to permit Owner (at Contractor’s expense) to replace such Defective Work. These Owner rights are entirely discretionary on the part of Owner, and shall not give rise to any duty on the part of Owner to exercise the rights for the benefit of Contractor or any other party.

9.04 Acceptance And Correction Of Defective Work By Owner

A. Owner may in its sole discretion elect to accept Defective Work. Contractor shall pay all claims, costs, losses and damages attributable to Owner’s evaluation of and determination to accept such Defective Work. If Owner accepts any Defective Work prior to final payment, a Change Order will be issued incorporating the necessary revisions in the Contract Documents with respect to the Work and the Contract Sum. If the parties are unable to agree to the amount of an appropriate decrease in the Contract Sum, Owner may deduct from monies due Contractor, all claims, costs, losses, damages, expenses and liabilities attributable to the Defective Work. If Contractor disagrees with Owner’s calculations, Contractor may make a claim as provided in Article 12 of this Document 00 7200. If Owner accepts any Defective Work after final payment, Contractor shall pay to Owner, an appropriate amount as determined by Owner.

B. Owner may correct and remedy deficiency if, after five Days’ written notice to Contractor, Contractor fails to correct Defective Work or to remove and replace rejected Work; or provide a plan for correction of Defective Work acceptable to Owner; or perform Work in accordance with Contract Documents. In connection with such corrective and remedial action, Owner may exclude Contractor from all or part of the Site; take possession of all or part of Work and suspend Contractor’s Work related thereto; take possession of all or part of Contractor’s tools, appliances, construction equipment and machinery at the Site; and incorporate in Work any materials and equipment stored at the Site or for which Owner has paid Contractor but which are stored elsewhere. Contractor shall allow Owner, its representatives, agents, employees, and other contractors and Project Manager/Architect’s consultants’ access to the Site to enable Owner to exercise the rights and remedies under this Paragraph. Contractor shall be responsible for all claims, costs, losses, damages, expenses and liabilities incurred or sustained by Owner in exercising such rights and remedies. A Change Order will be issued incorporating the necessary revisions in the Contract Documents with respect to Work and the Contract Sum. If the parties are unable to agree to the amount of an appropriate decrease in the Contract Sum, Owner may deduct from moneys due Contractor, all claims, costs, losses and damages caused by or resulting from the correction or removal. If Contractor disagrees with Owner’s calculations, Contractor may make a claim as provided in Article 12.

9.05 Rights Upon Inspection, Correction Or Acceptance

A. Contractor shall not be allowed an extension of Contract Time because of any delay in the performance of Work attributable to the exercise by Owner of its rights and remedies under this Article. Where Owner exercises its rights under this Article, it retains and may still exercise all other rights it has by law or under the Contract Documents including, but not limited to, the right to terminate Contractor’s right to proceed with the Work under the Contract Documents for cause and/or make a claim or back charge where a Change Order cannot be agreed upon.

B. Inspection by Owner or its authorized agents or representatives shall not relieve Contractor of its obligation to have furnished material and workmanship in accordance with Contract Documents. Payment for Work completed through periodic progress payments, final payment or otherwise shall not operate to waive Owner’s right to require full compliance with Contract Documents and shall in no way be deemed as acceptance of any defective Work paid therefor. Contractor’s obligation to complete the Work in accordance with Contract Documents shall be absolute, unless Owner agrees otherwise in writing.


A. In order that Owner may determine whether Contractor has complied or is complying with requirements of Contract Documents not readily enforceable through inspection and tests of Work and materials, Contractor shall at any time, when requested, submit to Owner properly authenticated documents or other satisfactory proofs of compliance with all applicable requirements.
B. Before commencing any portion of Work, Contractor shall inform Owner in writing as to time and place at which Contractor wishes to commence Work, and nature of Work to be done, in order that proper provision for inspection of Work may occur, and to assure measurements necessary for record and payment. Information shall be given to Owner a reasonable time in advance of time at which Contractor proposes to begin Work, so that Owner may complete necessary preliminary work without inconvenience or delay to Contractor.

9.07 Correction Period And Project Warranty Period:
A. If within one year after the date of Final Acceptance, or such longer period of time as may be prescribed by laws, regulations or by the terms of Contract Documents or any extended warranty or guaranty, any Work (completed or incomplete) is found to be Defective, Contractor shall promptly without cost to Owner and in accordance with Owner's written instructions, correct such Defective Work. Contractor shall remove any Defective Work rejected by Owner and replace it with Work that is not Defective, and satisfactorily correct or remove and replace any damage to other Work or the work of others resulting therefrom. If Contractor fails to promptly comply with the terms of such instructions, or in an emergency where delay would cause serious risk of loss or damage, Owner may have the Defective Work corrected or the rejected Work removed and replaced. Contractor shall pay for all claims, costs, losses and damages caused by or resulting from such removal and replacement. Where Contractor fails to correct Defective Work, or defects are discovered outside the correction period, Owner shall have all rights and remedies granted by law.
B. In special circumstances where a part of the Work is occupied or a particular item of equipment is placed in continuous service before Final Acceptance of all the Work, the correction period for that part of Work or that item may start to run from an earlier date if so provided by Change Order.
C. Where Defective Work or rejected Work (and damage to other Work resulting therefrom) has been corrected, removed, or replaced under this provision after the commencement of the correction period, the correction period hereunder with respect to such Work shall be extended for an additional period of one year after such correction or removal and replacement has been satisfactorily completed.

9.08 No Waiver
A. Neither recordation of Final Acceptance nor final certificate for payment nor provision of the Contract nor partial or entire use or occupancy of premises by Owner shall constitute acceptance of Work not done in accordance with Contract Documents nor relieve Contractor of liability in respect to express warranties or responsibility for faulty materials or workmanship.
B. If, after installation, operation, or use of materials or equipment to be provided under Contract proves to be unsatisfactory to Owner, Owner shall have right to operate and use materials or equipment until said materials and equipment can, without damage to Owner, be taken out of service for correction or replacement. Period of use of Defective materials or equipment pending correction or replacement shall in no way decrease guarantee period required for acceptable corrected or replaced items of materials or equipment.
C. Nothing in the Contract Documents shall be construed to limit, relieve, or release Contractor's, Subcontractors', and equipment suppliers' liability to Owner for damages sustained as result of latent defects in materials or equipment caused by negligence of Contractor, its agents, suppliers, employees, or Subcontractors.

ARTICLE 10 - MODIFICATIONS OF CONTRACT DOCUMENTS

10.01 Owner's Right To Direct Changed Work.
A. Owner may, without notice to the sureties and without invalidating the Contract, make changes in the Work ("Changed Work"), including without limitation: alterations, deviations, additions to, or deletions from Contract Documents; increase or decrease the quantity of any item or portion of the Work; expand, reduce or otherwise change the Contract Time; delete any item or portion of the Work; and require extra Work. Contractor shall perform such Work under applicable provisions of the Contract Documents, unless specifically provided otherwise at the time the
change is ordered. In the case of any ordered extra Work, Owner reserves the right to furnish all or portions of associated labor, material, and equipment, which Contractor shall accept and use without payment for costs, markup, profit, or otherwise for such Owner-furnished labor, materials, and equipment.

B. If Changed Work is of such a nature as to increase or decrease the time or cost of any part of Work, price fixed in Contract shall be increased or decreased by amount as the Contractor and Owner may agree upon as reasonable and proper allowance for increase or decrease in cost of Work using the cost guidelines set forth in this Article, and absent such agreement, then as Owner may direct (with Contractor retaining its rights under Article 12 herein).

10.02 Required Documentation For Changed Work

A. Changes affecting the Contract Time or Contract Sum of the Work shall be set forth in a written Change Order or Change Directive that shall specify:

1. The Work performed in connection with the change to be made;
2. The amount of the adjustment of the Contract Sum, if any, and the basis for compensation for the Work ordered; and
3. The extent of the adjustment in the Contract Time, if any.

B. A Change Order or Change Directive will become effective when signed by Owner, notwithstanding that Contractor has not signed it. A Change Order will become effective without Contractor’s signature, provided Owner indicates same thereon (by indicating it as a “unilateral change order”).

C. All changes in any plans and specifications approved by any authority with jurisdiction may also require addenda or change orders approved by that authority.

D. Where Owner requests, a performance bond rider covering the changed Work must be executed and delivered to Owner before proceeding with the changed Work or shortly in time thereafter.

10.03 Procedures And Pricing Of Changed Work

A. Procedures for changed work and pricing of changed work, claims and all forms of extra compensation, are set forth in Section 01 2600 (Modification Procedures).

ARTICLE 11 - TIME ALLOWANCES

11.01 Time Allowances

A. Time is of the essence. Contract Time may only be changed by Change Order, and all time limits stated in the Contract Documents are to mean that time is of the essence.

11.02 Excusable Delay And Inexcusable Delay Defined.

A. **Excusable Delay.** Subject to the provisions on Notice of Delay below, Contract Time may be adjusted in an amount equal to the time lost due to:

1. Changes in the Work ordered by Owner (“Changes”);
2. Acts or neglect by Owner, Architect, any Owner Representative, utility owners or other contractors performing other work, not permitted or provided for in the Contract Documents, provided that Contractor has performed its responsibilities under the Contract Documents (including but not limited to pre-bid investigations) (“Acts or Neglect”); or
3. Fires, floods, epidemics, abnormal weather conditions beyond the parameters otherwise set forth in this Article, earthquakes, civil or labor disturbances, or acts of God (together, “force majeure events”), provided damages resulting therefrom are not the result of Contractor’s failure to protect the Work as required by Contract Documents (“Force Majeure”).

B. **Inexcusable Delay.** Contract Time shall not be extended for any period of time where Contractor (and/or any Subcontractor) is delayed or prevented from completing any part of the Work due to a cause that is within Contractor’s risk or responsibility under the Contract Documents. Delays attributable to or within the control of a Subcontractor, or its subcontractors, or supplier, are deemed delays within the control of Contractor.
C. **Float.** Float shall be treated as a Project resource. Contractor shall not be entitled to a time extension for impacts that consume float, but do not impact the critical path.

### 11.03 Notice Of Delay

A. Within seven Days of the beginning of any delay (excepting adverse weather delays), Contractor shall notify Owner in writing, by submitting a notice of delay that shall describe the anticipated delays resulting from the delay event in question. If Contractor requests an extension of time, Contractor shall submit a TIE within ten days of the notice of delay. Owner will determine all claims and adjustments in the Contract Time. No claim for an adjustment in the Contract Time will be valid and such claim will be waived if not submitted in accordance with the requirements of this subparagraph. In cases of substantial compliance with the seven-day notice requirement here (but not to exceed twenty-one days from the beginning of the delay event), Owner may in its sole discretion recognize a claim for delay accompanied with the proper TIE, provided Contractor also shows good faith and a manifest lack of prejudice to Owner from the late notice.

### 11.04 Compensable Time Extensions

A. Subject to other applicable provisions of the Contract Documents, Contractor may be entitled to adjustment in Contract Sum in addition to Contract Time for:

1. Excusable delay caused solely by Changes in the Work ordered by Owner, as provided above, and/or
2. Excusable delay caused solely by Acts or Neglect by Owner or other person, as provided above.

### 11.05 Non-Compensable Time Extensions

A. Subject to other applicable provisions of the Contract Documents, Contractor may be entitled to adjustment in Contract Time only, without adjustment in Contract Sum, for

1. Periods of excusable delay caused solely by weather or Force Majeure events as provided above in this Article, or
2. Periods of concurrent delay, where delay results from two or more causes, one of which is compensable (resulting from Changes or Acts or Neglect as set forth above in this Article), and the other of which is non-compensable or unexcusable, such as: acts or neglect of Contractor, Subcontractors or others for whom Contractor is responsible; other acts, omissions and conditions which would not entitle Contractor to adjustment in Contract Time; adverse weather; and/or actions of Force Majeure as provided above in this Article.

### 11.06 Adverse Weather

A. Adverse weather delays may be allowed only if the number of workdays of adverse weather exceeds the parameters listed or referenced immediately below in this subparagraph and Contractor proves that adverse weather actually caused delays to work on the critical path. Contractor shall give written notice of intent to claim an adverse weather day within one Day of the adverse weather day occurring.

B. Claims for extension of time for rain delay will not be granted unless the number of days work is prevented by rain exceeds 110% of the average number of rain days expected for the period of the Contract Time, based on the records of the National Oceanic & Atmospheric Administration (NOAA) weather station closest to the Project Site, as measured and reported by NOAA. (For example, for California, Oregon and Washington, these figures are contained in the ">=0.10 inch" column at the applicable weather station’s “General Climate Summary Table” for “Precipitation” at http://www.wrcc.dri.edu/Climsum.html), pro-rated in the individual month Contractor starts and finishes Work. Delays due to adverse weather conditions will not be allowed for weather conditions that fall within these parameters.

C. In order to qualify as an adverse weather delay with respect to the foregoing parameters, (i.) daily rainfall must exceed .1 inch, and/or (ii.) daily snowfall must exceed 1.0 inch or more, at the NOAA station located closest to the Project site, as measured and reported by NOAA. Notwithstanding these allowances, Contractor shall at all times employ all available mitigation measures to enable Work to continue, Contractor shall take reasonable steps to mitigate potential weather delays,
such as dewatering the Site, lime treatment, and covering Work and material that could be affected adversely by weather. Failure to do so shall be cause for Owner to not grant a time extension due to adverse weather, where Contractor could have avoided or mitigated the potential delay by exercising reasonable care.

D. Contractor shall include the foregoing precipitation parameters as a monthly activity in its progress schedule. As Work on the critical path is affected by precipitation, Contractor shall notify Owner and request that the days be moved to the affected activities. Any adverse weather days remaining shall be considered Project float available to either Owner or Contractor.

E. Adverse weather delay for precipitation shall be recognized for the actual period of time Contractor proves it was delayed by precipitation exceeding the specified parameters. For example, and not by way of limitation, if precipitation exceeding the specified parameters does not in fact delay Contractor’s progress on the critical path, then no time extension shall be recognized; and conversely, if Contractor proves to Owner’s satisfaction that precipitation exceeding the specified parameters causes delay to Contractor for a period longer than the number of precipitation days incurred (e.g., if it rains or snows during grading work), then Contractor shall be entitled to a time extension equal to the actual period of such delay.

F. During unfavorable weather, wet ground, or other unsuitable construction conditions, Contractor shall employ best practices to protect the Work, manage the construction site and rainwater during inclement weather. Persons performing the Work shall examine surfaces to receive their Work and shall report in writing to Contractor, with copy to Owner representative and the Architect conditions detrimental to the Work. Failure to examine and report discrepancies makes the Contractor responsible, at no increase in Contract Sum, for corrections Owner may require. Commencement of Work constitutes acceptance of surface.

11.07 Liquidated Damages

A. Time is of the essence. Execution of Contract Documents by Contractor shall constitute its acknowledgement that Owner will actually sustain damages in the form of Contract administration expenses (such as Project management and consultant expenses) in the amount fixed in the Contract Documents for each and every Day during which completion of Work required is delayed beyond expiration of time fixed for completion plus extensions of time allowed pursuant to provisions hereof.

B. Contractor and Owner agree that because of the nature of the Project, it would be impractical or extremely difficult to fix the amount of such actual damages incurred by Owner because of a delay in completion of all or any part of the Work. Contractor and Owner agree that specified measures of liquidated damages shall be presumed to be the amount of such damages actually sustained by Owner, and that because of the nature of the Project, it would be impracticable or extremely difficult to fix the actual damages.

C. Liquidated damages for delay shall cover administrative, overhead, interest on bonds, and general loss of public use damages suffered by Owner as a result of delay. Liquidated damages shall not cover the cost of completion of the Work, damages resulting from Defective Work, lost revenues or costs of substitute facilities, or damages suffered by others who then seek to recover their damages from Owner (for example, delay claims of other contractors, subcontractors, tenants, or other third-parties), and defense costs thereof. Owner may deduct from any money due or to become due to Contractor subsequent to time for completion of entire Work and extensions of time allowed pursuant to provisions hereof, a sum representing then-accrued liquidated damages.

ARTICLE 12 - CLAIMS BY CONTRACTOR

12.01 Obligation to File Claims for Disputed Work

A. Should it appear to Contractor that the Work to be performed or any of the matters relative to the Contract Documents are not satisfactorily detailed or explained therein, or should any questions arise as to the meaning or intent of the Contract Documents, or should any dispute arise regarding the true value of any work performed, work omitted, extra work that the Contractor may be required to perform, time extensions, payment to the Contractor during performance of this Contract, performance of the Contract, and/or compliance with Contract procedures, or should...
Contractor otherwise seek extra time or compensation FOR ANY REASON WHATSOEVER, then Contractor shall first follow procedures set forth in the Contract (including but not limited to other Articles of this Document 00 7200 and Section 01 2600.) If a dispute remains, then Contractor shall give written notice to Owner that expressly invokes this Article 12. Owner shall decide the issue in writing within 15 days; and Owner's written decision shall be final and conclusive. If Contractor disagrees with Owner's decision, or if Contractor contends that Owner failed to provide a decision timely, then Contractor's SOLE AND EXCLUSIVE REMEDY is to promptly file a written claim setting forth Contractor's position as required herein.

12.02 Form And Contents Of Claim
A. Contractor's written claim must identify itself as a “Claim” under this Article 12 and must include the following: (1) a narrative of pertinent events; (2) citation to contract provisions; (3) theory of entitlement; (4) complete pricing of all cost impacts; (5) a time impact analysis of all time delays that shows actual time impact on the critical path; (6) documentation supporting items 1 through 5; a verification under penalty of perjury of the claim's accuracy. The Claim shall be submitted to Owner within thirty (30) calendar days of receiving Owner's written decision, or the date Contractor contends such decision was due, and shall be priced like a change order according to Section 01 2600, and must be updated monthly as to cost and entitlement if a continuing claim. Routine contract materials, for example, correspondence, RFI, Change Order requests, or payment requests shall not constitute a claim. Contractor shall bear all costs incurred in the preparation and submission of a claim.

12.03 Administration During/After Claim Submission
A. Owner may render a final determination based on the Claim or may in its discretion conduct an administrative hearing on Contractor's claim, in which case Contractor shall appear, participate, answer questions and inquiries, and present any further evidence or analysis requested by Owner prior to rendering a final determination. Should Owner take no action on the Claim within 45 days of submission, it shall be deemed denied.
B. Notwithstanding and pending the resolution of any claim or dispute, Contractor shall diligently prosecute the disputed work to final completion in accordance with Owner's determination.
C. After their submission, claims less than $375,000 shall also be subject to the Local Agency Disputes Act.

12.04 Compliance
A. The provisions of this Article 12 constitute a non-judicial claim settlement procedure that, pursuant to Section 930.2 of the California Government Code, shall constitute a condition precedent to submission of a valid Government Code Claim under the California Government Code. Contractor shall bear all costs incurred in the preparation, submission and administration of a claim. Any claims presented in accordance with the Government Code must affirmatively indicate Contractor's prior compliance with the claims procedure herein and the previous dispositions under Paragraph 12.3 above of the claims asserted. Pursuant to Government Code Section 930.2, the one-year period in Government Code section 911.2 shall be reduced to 150 days from either accrual of the cause of action, substantial completion or termination of the contract, whichever occurs first; in all other respects, the Government Code shall apply unchanged.
B. Failure to submit and administer claims as required in Article 12 shall waive Contractor's right to claim on any specific issues not included in a timely submitted claim. Claim(s) or issue(s) not raised in a timely protest and timely claim submitted under this Article 12 may not be asserted in any subsequent litigation, Government Code Claim, or legal action.
C. Owner shall not be deemed to waive any provision under this Article 12, if at Owner's sole discretion, a claim is administered in a manner not in accord with this Article 12. Waivers or modifications of this Article 12 may only be made a signed change order approved as to form by legal counsel for both Owner and Contractor; oral or implied modifications shall be ineffective.
ARTICLE 13 - UNDERGROUND CONDITIONS

13.01 Contractor To Locate Underground Facilities.

A. During construction, Contractor shall comply with Government Code Sections 4216 to 4216.9, and in particular Section 4216.2 which provides, in part: “Except in an emergency, every person planning to conduct any excavation shall contact the appropriate regional notification center at least two working days, but no more than 14 calendar days, prior to commencing that excavation, if the excavation will be conducted in an area which is known, or reasonably should be known, to contain subsurface installations other than the underground facilities owned or operated by the excavator, and, if practical, the excavator shall delineate with white paint or other suitable markings the area to be excavated. The regional notification center shall provide an inquiry identification number to the person who contacts the center and shall notify any member, if known, who has a subsurface installation in the area of the proposed excavation.”

B. Contractor shall contact USA, and schedule the Work to allow ample time for the center to notify its members and, if necessary, for any member to field locate and mark its facilities. Contractor is charged with knowledge of all subsurface conditions reflected in USA records. Prior to commencing excavation or trenching work, Contractor shall provide Owner with copies of all USA records secured by Contractor. Contractor shall advise Owner of any conflict between information provided in Document 00 3000 (Geotechnical Data and Existing Conditions), the Drawings and that provided by USA records. Contractor's excavation shall be subject to and comply with the Contract Documents.

C. Contractor shall also investigate the existence of existing service laterals, appurtenances or other types of utilities, indicated by the presence of an underground transmission main or other visible facilities, such as buildings, new asphalt, meters and junction boxes, on or adjacent to the Site, even if not shown or indicated in Document 00 3000 (Geotechnical Data and Existing Conditions), the Drawings or that provided by USA records. Contractor shall immediately secure all such available information and notify Owner and the utility owner, in writing, of its discovery.

13.02 Contractor To Protect Underground Facilities.

A. At all times during construction, all operating Underground Facilities shall remain in operation, unless the Contract Documents expressly indicate otherwise. Contractor shall maintain such Underground Facilities in service where appropriate; shall repair any damage to them caused by the Work; and shall incorporate them into the Work, including reasonable adjustments to the design location (including minor relocations) of the existing or new installations. Contractor shall take immediate action to restore any in service installations damaged by Contractor's operations.

B. Prior to performing Work at the Site, Contractor shall lay out the locations of Underground Facilities that are to remain in service and other significant known underground installations indicated by the Underground Facilities Data. Contractor shall further locate, by carefully excavating with small equipment, potholing and principally by hand, all such utilities or installations that are to remain and that are subject to damage. If additional utilities whose locations are unknown are discovered, Contractor shall immediately report to Owner for disposition of the same. Additional compensation or extension of time on account of utilities not shown or otherwise brought to Contractor's attention, including reasonable action taken to protect or repair damage, shall be determined as provided in this Document 00 7200.

C. If during construction, an Underground Facility is uncovered or revealed at or contiguous to the Site which was not shown or indicated in the materials supplied by Owner for bidding or in information on file at USA or otherwise reasonably available to Contractor, then Contractor shall, promptly after becoming aware thereof and before further disturbing conditions affected thereby (and in no event later than seven Days), and prior to performing any Work in connection therewith (except in an emergency), identify the owner of such Underground Facility and give written notice to that owner and to Owner. During such time, Contractor shall be responsible for the safety and protection of such Underground Facility.

D. The cost of all of the following will be included in the Contract Sum and Contractor shall have full responsibility for (a) reviewing and checking all available information and data including, but not limited to, information made available for bidding and information on file at USA; (b) locating all Underground Facilities shown or indicated in the Contract Documents, available information, or
indicated by visual observation including, but not limited to, and by way of example only, engaging qualified locating services and all necessary backhoeing and potholing; (c) coordination of the Work with the owners of such Underground Facilities during construction; and (d) the safety and protection of all such Underground Facilities and repairing any damage thereto resulting from the Work.

E. Consistent with California Government Code §4215, as between Owner and Contractor, Owner will be responsible for the timely removal, relocation, or protection of existing main or trunk line utility facilities located on the Site only if such utilities are not identified in the Contract Documents or information made available for bidding. Owner will compensate for the cost of locating and repairing damage not due to Contractor’s failure to exercise reasonable care, removing and relocating such main or trunk line utility facilities not indicated in the Contract Documents or information made available for bidding with reasonable accuracy, and equipment on the Project necessarily idled during such Work. Contractor shall not be assessed liquidated damages for delay in completion of the Project, when such delay was caused by the failure of Owner or the utility to provide for removal or relocation of such utility facilities.

13.03 Concealed Or Unknown Conditions

A. If either of the following conditions is encountered at Site when digging trenches or other excavations that extend deeper than four feet below the surface, Contractor shall give a written Notice of Differing Site Conditions to Owner promptly before conditions are disturbed, except in an emergency as set forth in this Document 00 7200, and in no event later than seven Days after first observance of:

1. Subsurface or Latent physical conditions which differ materially from those indicated in the Contract Documents; or
2. Unknown physical conditions of an unusual nature or which differ materially from those ordinarily encountered and generally recognized as inherent in work of the character provided for in the Contract Documents.

B. In response to Contractor’s Notice of Differing Site Conditions under this Paragraph, Owner will investigate the identified conditions, and if they differ materially and cause increase or decrease in Contractor’s cost of, or time required for, performance of any part of the Work, Owner will negotiate the appropriate change order following the procedures set forth in the Contract Documents. If Owner determines that physical conditions at the Site are not Latent or are not materially different from those indicated in Contract Documents or that no change in terms of the Contract Documents is justified, Owner will so notify Contractor in writing, stating reasons (with Contractor retaining its rights under Article 12 of this Document 00 7200.)

C. Contractor shall not be entitled to any adjustment in the Contract Sum or Contract Time regarding claimed Latent or materially different Site conditions (whether above or below grade) if Contractor knew or should have known of the existence of such conditions at the time Contractor submitted its Bid, failed to give proper notice, or relied upon information, conclusions, opinions or deductions of the kind that the Contract Documents preclude reliance upon.

D. Regarding Underground Facilities, Contractor shall be allowed an increase in the Contract Sum or an extension of the Contract Time, or both, to the extent that they are attributable to the existence of any Underground Facility that is owned and was built by Owner only where the Underground Facility:

1. Was not shown or indicated in the Contract Documents or in the information supplied for bidding purposes or in information on file at USA; and
2. Contractor did not know of it; and
3. Contractor could not reasonably have been expected to be aware of it or to have anticipated it from the information available. (For example, if surface conditions such as pavement repairs, valve covers, or other markings, indicate the presence of an Underground Facility, then an increase in the Contract Sum or an extension of the Contract Time will not be due, even if the Underground Facility was not indicated in the Contract Documents, in the information supplied to Contractor for bidding purposes, in information on file at USA, or otherwise reasonably available to Contractor.)
E. Contractor shall bear the risk that Underground Facilities not owned or built by Owner may differ in nature or locations shown in information made available by Owner for bidding purposes, in information on file at USA, or otherwise reasonably available to Contractor. Underground Facilities are inherent in construction involving digging of trenches or other excavations on Owner's Project, and Contractor is to apply its skill and industry to verify the information available.

F. Contractor’s compensation for claimed Latent or materially different Site conditions shall be limited to the actual, reasonable, incremental increase in cost of that portion of the Work, resulting from the claimed Latent or materially different Site conditions. Such calculation shall take into account the estimated value of that portion of the Work and the actual value of that portion of the Work, using for guidance Contractor’s or its subcontractor’s bid amount and actual amounts incurred for that portion of the Work and the reasonable expectation (if any) of differing or difficult site conditions in the Work area based on the available records and locale of the Work. For example, if Contractor excavates in an area unexpected, then such costs would be recoverable entirely; while if Contractor extends an existing excavation, then such costs would be recoverable if the resulting excavation costs in that work area exceeded the reasonable expectations therefore.

13.04 Notice Of Hazardous Waste Or Materials Conditions

A. Contractor shall give a written Notice of Hazardous Materials Condition to Owner promptly, before any of the following conditions are disturbed (except in an emergency as set forth in this Document 00 7200), and in no event later than 24 hours after first observance of any:

1. Material that Contractor believes may be hazardous waste or hazardous material, as defined in Section 25117 of the Health and Safety Code (including, without limitation, Asbestos, lead, PCBs, petroleum and related hydrocarbons, and radioactive material) that is required to be removed to a Class I, Class II, or Class III disposal site in accordance with provisions of existing law ("hazardous material"); or
2. Other material that may present an imminent substantial danger to persons or property exposed thereto in connection with Work at the Site ("other materials").

B. Except as otherwise provided in the Contract Documents or as provided by applicable law, Contractor shall not be required to give any notice for the disturbance or observation of any such hazardous materials or other materials where such matter is disturbed or observed as part of the scope of Work under the Contract Documents (such as hazardous waste or hazardous material investigation, remediation or disposal activities which are identified as the subject of Work under the Contract Documents), where Contractor complies with all requirements in the Contract Documents and applicable law respecting such materials.

C. Contractor’s Notice of Hazardous Materials Condition shall indicate whether the hazardous materials or other materials were shown or indicated in the Contract Documents to be within the scope of Work, and whether the hazardous materials or other materials were brought to the Site by Contractor, its Subcontractors, suppliers, or anyone else for whom Contractor is responsible.

D. Contractor shall not be entitled to any adjustment in the Contract Sum or Contract Time regarding claimed hazardous waste or materials if:

1. Contractor knew of the existence of such hazardous materials or other materials at the time Contractor submitted its Bid; or
2. Contractor should have known of the existence of such hazardous material or other materials as a result of its having the responsibility to obtain additional or supplementary examinations, investigation, explorations, tests, studies, and data concerning the conditions at or contiguous to the Site prior to submitting its Bid; or
3. Contractor failed to give the written notice within the required timeframe set forth below.

E. If Owner determines that conditions involve hazardous materials or other materials and that a change in Contract Document terms is justified, Owner will issue either a Request for Proposal or Construction Change Directive under the procedures described in the Contract Documents. If Owner determines that conditions do not involve hazardous materials or other materials or that no change in Contract Document terms is justified, Owner will notify Contractor in writing, stating the reasons for its determination.
F. In addition to the parties' other rights under this Document 00 7200, if Contractor does not agree to resume Work based on a reasonable belief that it is unsafe, or does not agree to resume Work under special conditions, Owner may order the disputed portion of Work deleted from the Work, or performed by others, or Owner may invoke its right to terminate Contractor's right to proceed under the Contract Documents in whole or in part, for convenience or for cause as the facts may warrant.

G. If Contractor does not agree with any Owner determination of any adjustment in the Contract Sum or Contract Time under this Article, Contractor may make a claim as provided in Article 12 of this Document 00 7200.

ARTICLE 14 - LEGAL AND MISCELLANEOUS

14.01 Laws And Regulations
A. Contractor shall keep fully informed of and shall comply with all laws, ordinances, regulations and orders of any properly constituted authority affecting the Contract Documents, Work and persons connected with Work, and shall protect and indemnify Owner and its officers, employees, consultants and agents against any claim or liability, including attorney’s fees, arising from or based on violation of law, ordinance, regulation or order, whether by Contractor or by Subcontractors, employees or agents. Authorized persons may at any time enter upon any part of Work to ascertain compliance of all applicable laws, ordinances, regulations and orders.

14.02 Permits And Taxes
A. Contractor shall procure all permits and licenses applicable to the Work (including environmental matters to the extent applicable); pay all charges and fees, including fees for street opening permits; comply with, implement and acknowledge effectiveness of all permits; initiate and cooperate in securing all required notifications or approvals therefore; and give all notices necessary and incident to due and lawful prosecution of Work, unless otherwise provided herein. Owner will pay applicable building permits, sanitation and water fees for the completed construction, except as otherwise provided in the Contract Documents. Contractor shall pay all sales and/or use taxes levied on materials, supplies, or equipment purchased and used on or incorporated into Work, and all other taxes properly assessed against equipment or other property used in connection with Work, without any increase in the Contract Sum. Contractor shall make necessary arrangements with proper authorities having jurisdiction over roads, streets, pipelines, navigable waterways, railroads, and other works in advance of operations, even where Owner may have already obtained permits for the Work.

14.03 Communications And Information Distribution
A. All communications recognized under the Contract Documents shall be in writing, in the form of a serialized document, by type of communication. For example, RFI’s shall be serialized beginning with RFI No. 1; payment applications shall be serialized beginning with Payment Application No. 1, submittals shall be serialized per specification section and transmitted with transmittal sheets beginning with Transmittal No. 1; and correspondence shall be serialized beginning with letter No. 1. Contractor may propose other record management and identification systems or protocols, intended to facilitate orderly transmittal of project information, storage and retrieval of such information, which Owner will review consistent with these stated objectives, and accept or reject in its sole discretion.

B. Documents Requiring Signatures. All documents requiring signatures for approval prior to implementing action, as stipulated in other portions of Contract Documents, shall require a manually signed, serialized letter delivered to the other party at its address for notice otherwise specified in the Contract Documents, either personally or by mail.

C. Electronic data transfer of such correspondence will serve to expedite preliminary concurrence of information, only. Receipt of “hard copy” signature on forms is required prior to implementing action or work as the conditions may require. For example, change orders and authorizations for extra cost, require signatures. A party may acknowledge receipt of PDF copies of required correspondence by e-mail, but in the absence of such acknowledgment, mail or personal delivery is required.
D. All emails shall be copied to Owner’s and Contractor’s Project Representative. Owner reserves the right to preclude e-mail communication, in whole or in part, as Project needs may require. Communication between Owner and Contractor shall not be via Twitter, Facebook, or other types of instant text message systems. Any such communications shall be inadmissible for any purpose related to this Contract.

14.04 Suspension Of Work

A. Owner may, without cause, order Contractor in writing to suspend, delay or interrupt Work in whole or in part for such period of time as Owner may determine. An adjustment shall be made for increases in cost of performance of Work of the Contract Documents caused by any such suspension, delay or interruption, calculated using the measures set forth in Section 01 2600 (Modification Procedures). No adjustment shall be made to extent that performance is, was or would have been so suspended, delayed or interrupted by another cause for which Contractor is responsible.

14.05 Termination Of Contract For Cause

A. The Contractor shall be in default of the Contract Documents and Owner may terminate the Contractor’s right to proceed under the Contract Documents, for cause, in whole or in part, should the Contractor commit a material breach of the Contract Documents and not cure such breach within ten (10) calendar days of the date of notice from Owner to the Contractor demanding such cure; or, if such breach is curable but not curable within such ten (10) day period, within such period of time as is reasonably necessary to accomplish such cure. (In order for the Contractor to avail itself of a time period in excess of 10 calendar days, the Contractor must provide Owner within the ten (10) day period with a written plan acceptable to Owner that demonstrates actual resources, personnel and a schedule to promptly to cure said breach, and then diligently commence and continue such cure according to the written plan).

B. In the event of termination by Owner for cause as provided herein, the Contractor shall deliver to Owner possession of the Work in its then condition, including but not limited to, all designs, engineering, Project records, cost data of all types, plans and specifications and contracts with vendors and subcontractors, all other documentation associated with the Project, and all construction supplies and aids dedicated solely to performing the Work which, in the normal course of construction, would be consumed or only have salvage value at the end of the construction period. The Contractor shall remain fully liable for the failure of any Work completed and materials and equipment provided through the date of such termination to comply with the provisions of the Contract Documents. The provisions of this Section shall not be interpreted to diminish any right which Owner may have to claim and recover damages for any breach of the Contract Documents or otherwise, but rather, the Contractor shall compensate Owner for all loss, cost, damage, expense, and/or liability suffered by Owner as a result of such termination and/or failure to comply with the Contract Documents.

C. In the event a termination for cause is later determined to have been made wrongfully or without cause, then the termination shall be treated as a termination for convenience, and the Contractor shall have no greater rights than it would have had following a termination for convenience. Any Contractor claim arising out of a termination for cause shall be made in accord with Article 12 herein. No other loss, cost, damage, expense or liability may be claimed, requested or recovered by the Contractor.

14.06 Termination Of Contract For Convenience

A. Owner may terminate performance of the Work under the Contract Documents in accordance with this clause in whole, or from time to time in part, whenever Owner shall determine that termination is in Owner’s best interest. Termination shall be effected by Owner delivering to the Contractor notice of termination specifying the extent to which performance of the Work under the Contract Documents is terminated, and the effective date of the termination.

B. Contractor shall comply strictly with Owner’s direction regarding the effective date of the termination, the extent of the termination, and shall stop work on the date and to the extent specified.
C. Contractor shall be entitled to a total payment on account of the Contract work so terminated measured by (i) the actual cost to Contractor of Work actually performed, up to the date of the termination, with profit and overhead limited to twelve percent (12%) of actual cost of work performed, up to but not exceeding the actual contract value of the work completed as measured by the Schedule of Values and Progress Schedule, (ii) offset by payments made and other contract credits. In connection with any such calculation, however, Owner shall retain all rights under the Contract Documents, including but not limited to claims, indemnities, or setoffs.

D. Under no circumstances may Contractor recover legal costs of any nature, nor may Contract recover costs incurred after the date of the termination.

14.07 Contingent Assignment Of Subcontracts

A. Contractor hereby assigns to Owner each Subcontract for a portion of the Work, provided that:

1. The assignment is effective only after Owner’s termination of Contractor’s right to proceed under the Contract Documents (or portion thereof relating to that Subcontract) as set forth herein.

2. The assignment is effective only for the Subcontracts which Owner expressly accepts by notifying the Subcontractor in writing;

3. The assignment is subject to the prior rights, if any, of the Surety, obligated by Document 00 6113.13 (Construction Performance Bond) provided under the Contract Documents, where the Surety exercises its rights to complete the Contract;

4. After the effectiveness of an assignment, Contractor shall, at its sole cost and expense (except as otherwise provided in this Document 00 7200), sign all instruments and take all actions reasonably requested by Owner to evidence and confirm the effectiveness of the assignment in Owner; and

5. Nothing in this Paragraph shall modify or limit any of Contractor’s obligations to Owner arising from acts or omissions occurring before the effectiveness of any Subcontract assignment, including but not limited to all defense, indemnity and hold-harmless obligations arising from or related to the assigned Subcontract.

14.08 Remedies And Contract Integration

A. Subject to Contract Documents provisions regarding Contractor claims, claim review, and claim resolution, and subject to the limitations therein, the exclusive jurisdiction and venue for resolving all claims, counter claims, disputes and other matters in question between Owner and Contractor arising out of or relating to Contract Documents, any breach thereof or the Project shall be the applicable court of competent jurisdiction located in the State and County where the Project is located. All Owner remedies provided in the Contract Documents shall be taken and construed as cumulative and not exclusive; that is, in addition to each and every other remedy herein provided; and in all instances Owner shall have any and all other equitable and legal rights and remedies which it would have according to law.

B. The Contract Documents, any Contract Modifications and Change Orders, shall represent the entire and integrated agreement between Owner and Contractor regarding the subject matters hereof and thereof and shall constitute the exclusive statement of the terms of the parties’ agreement. The Contract Documents, and any Contract Modifications and Change Orders, shall supersede any and all prior negotiations, representations or agreements, written or oral, express or implied, that relate in any way to the subject matter of the Contract Documents or written Modifications. Owner and Contractor represent and agree that, except as otherwise expressly provided in the Contract Documents, they are entering into the Contract Documents and any subsequent written Modification in sole reliance upon the information set forth or referenced in the Contract Documents or Contract Modifications; the parties are not and will not rely on any other information, which shall be inadmissible in any proceeding to enforce these documents.

C. Either party’s waiver of any breach or failure to enforce any of the terms, covenants, conditions or other provisions of the Contract Documents at any time shall not in any way affect, limit, modify or waive that party’s right thereafter to enforce or compel strict compliance with every term, covenant, condition or other provision hereof, any course of dealing or custom of the trade or oral representations notwithstanding.
D. Neither acceptance of the whole or any part of Work by Owner nor any verbal statements on behalf of Owner or its authorized agents or representatives shall operate as a waiver or modification of any provision of the Contract Documents, or of any power reserved to Owner herein nor any right to damages provided in the Contract Documents.

14.09 Interpretation.
A. Should any part, term or provision of this Agreement or any of the Contract Documents, or any document required herein or therein to be executed or delivered, be declared invalid, void or unenforceable, all remaining parts, terms and provisions shall remain in full force and effect and shall in no way be invalidated, impaired or affected thereby. If the provisions of any law causing such invalidity, illegality or unenforceability may be waived, they are hereby waived to the end that this Agreement and the Contract Documents may be deemed valid and binding agreements, enforceable in accordance with their terms to the greatest extent permitted by applicable law. In the event any provision not otherwise included in the Contract Documents is required to be included by any applicable law, that provision is deemed included herein by this reference (or, if such provision is required to be included in any particular portion of the Contract Documents, that provision is deemed included in that portion).

B. Contract Documents shall not be construed to create a contractual relationship of any kind between (1) Project Manager or any Owner’s representative and Contractor; (2) Owner and/or its Representatives and a Subcontractor, sub-Subcontractor, or supplier of any Project labor, materials, or equipment; or (3) between any persons or entities other than Owner and Contractor.

14.10 Patents
A. Fees or claims for any patented invention, article or arrangement that may be used upon or in any manner connected with performance of the Work or any part thereof shall be included in the Bid price for doing the Work. Contractor shall defend, indemnify and hold harmless Owner and each of its officers, employees, consultants and agents, including, but not limited to, the Board and each Owner’s Representative, from all damages, claims for damages, costs or expenses in law or equity, including attorney’s fees, arising from or relating to any claim that any article supplied or to be supplied under the Contract Documents infringes on the patent rights, copyright, trade name, trademark, service mark, trade secret or other intellectual property right of any person or persons or that the person or entity supplying the article does not have a lawful right to sell the same. Such costs or expenses for which Contractor agrees to indemnify and hold harmless the above indemnities include but are not limited to any and all license fees, whether such fees are agreed by any indemnitee or ordered by a court or administrative body of any competent jurisdiction.

14.11 Substitution For Patented And Specified Articles
A. Except as noted specifically in the instructions to Bidders or in Contract Documents, whenever in Specifications, material or process is designated by patent or proprietary name or by name of manufacturer, such designation shall be deemed to be used for purpose of facilitating description of material and process desired, and shall be deemed to be followed by the words “or Approved Equal” and Contractor may offer any substitute material or process that Contractor considers “equal” in every respect to that so designated and if material or process offered by Contractor is, in opinion of Owner, Equal in every respect to that so designated, its use will be approved. However, Contractor may utilize this right only by timely submitting Document 00 6325 (Substitution Request Form) as provided in Document 00 2000 (Instructions to Bidders). A substitution will be approved only if it is a true “or equal” item in every aspect of its design and quality, including but not limited to its dimensions, weights, service requirements, durability, functioning, impact on contiguous construction elements, overall schedule and design.

14.12 Interest Of Public Officers
A. No representative, officer, or employee of Owner no member of the governing body of the locality in which the Project is situated, no member of the locality in which Owner was activated, and no other public official of such locality or localities who exercises any functions or responsibilities with respect to the Project, during the tenure of the official or for one year thereafter, shall, as
principal, agent, attorney or otherwise, be directly or indirectly interested, in the Contract Documents or the proceeds thereof.

14.13 Limit Of Liability
A. OWNER, AND EACH OF ITS OFFICERS, BOARD MEMBERS, EMPLOYEES, CONSULTANTS AND AGENTS INCLUDING, BUT NOT LIMITED TO, PROJECT MANAGER AND EACH OTHER OWNER REPRESENTATIVE, SHALL HAVE NO LIABILITY TO CONTRACTOR FOR SPECIAL, CONSEQUENTIAL, OR INCIDENTAL DAMAGES, EXCEPT TO THE LIMITED EXTENT THAT THESE CONTRACT DOCUMENTS OR APPLICABLE PUBLIC CONTRACTING STATUTES MAY SPECIFY THEIR RECOVERY.

ARTICLE 15 - WORKING CONDITIONS AND PREVAILING WAGES

15.01 Use Of Site/Sanitary Rules
A. All portions of the Work shall be maintained at all times in neat, clean and sanitary condition. Contractor shall furnish toilets for use of Contractor's and Subcontractors' employees on the Site where needed, and their use shall be strictly enforced. All toilets shall be properly secluded from public observation, and shall be located, constructed and maintained subject to Owner's approval.
B. Contractor shall confine construction equipment, the storage of materials and equipment and the operations of workers to the Site and land areas identified in and permitted by Contract Documents and other land and areas permitted by applicable laws and regulations, rights of way, permits and easements or as designated by Owner, and shall not unreasonably encumber the premises with construction equipment or other materials or equipment. Contractor shall assume full responsibility for any damage to any such land or area, any improvement located thereon, or to Owner or occupant thereof resulting from the performance of Work.
C. During the progress of the Work, Contractor shall keep the Site and the Project free from accumulations of waste materials, rubbish and other debris resulting from the Work. At the completion of the Work, Contractor shall clean the site, remove all waste materials, rubbish and debris from and about the Site as well as all tools, appliances, construction equipment and machinery and surplus materials. Contractor shall leave the premises clean and ready for occupancy by Owner at Substantial Completion of Work. Contractor shall restore to original condition all property not designated for alteration by Contract Documents.
D. Contractor shall not load nor permit any part of any structure or pavement to be loaded in any manner that will endanger the structure or pavement, nor shall Contractor subject any part of Work or adjacent property to stresses or pressures that will endanger it. Contractor shall conduct all necessary existing conditions investigation regarding structural, mechanical, electrical or any other system existing, shall perform Work consistent with such existing conditions, and shall have full responsibility for insufficiencies or damage resulting from insufficiencies of existing systems, equipment or structures to accommodate performing the Work.

15.02 Protection Of Work, Persons, And Property
A. Contractor shall be responsible for initiating, maintaining and supervising all safety and site security precautions and programs in connection with Work, and shall develop and implement a site security and safety plan throughout construction. Contractor shall comply with all safety requirements specified in any safety program established by Owner, or required by state, federal or local laws and ordinances. Contractor shall be responsible for all theft or damage to Work, property or structures, and all injuries to persons, either on the Site or constituting the Work (e.g., materials in transit), arising from the performance of Work of the Contract Documents from a cause.
B. Contractor shall comply with all applicable laws and regulations of any public body having jurisdiction for safety of persons or property or to protect them from damage, injury or loss; and shall erect and maintain all necessary safeguards for such safety and protection. Contractor shall notify Owners of adjacent property and of Underground Facilities and utility Owners when prosecution of the Work may affect them, and shall cooperate with them in the protection, removal, relocation and replacement of their property.
C. Contractor shall remedy all damage, injury or loss to any property referred to above in this Article, caused, directly or indirectly, in whole or in part, by Contractor, any Subcontractor, supplier, or any other person or organization directly or indirectly employed by any of them to perform or furnish any Work or anyone for whose acts any of them may be liable. Contractor's duties and responsibility for safety and for protection of Work shall continue until such time as all the Work is completed and Final Acceptance of the Work. Owner and its agents do not assume any responsibility for collecting any indemnity from any person or persons causing damage to Contractor's Work.

D. Contractor shall designate a qualified and experienced safety representative at the Site whose duties and responsibilities shall be the prevention of accidents and the maintaining and supervising of safety precautions and programs.

E. Owner may, at its option, retain such moneys due under the Contract Documents as Owner deems necessary until any and all suits or claims against Contractor for injury to persons or property shall be settled and Owner receives satisfactory evidence to that effect.

F. Work within the right-of-way lines of the city and/or Owner and/or State shall be done in accordance with the standards and specifications of the controlling agency. Permit for such work shall be obtained and paid for by the Contractor before executing the work within such right-of-ways.

15.03 Responsibility For Safety And Health

A. Contractor shall ensure that its and each tier of Subcontractors’ employees, agents and invitees comply with applicable health and safety laws while at the Site. These laws include the Occupational Safety and Health Act of 1970 and rules and regulations issued pursuant thereto, and Owner’s safety regulations as amended from time to time. Contractor shall comply with all Owner directions regarding protective clothing and gear.

B. Contractor shall be fully responsible for the safety of its and its Subcontractors’ employees, agents and invitees on the Site. Contractor shall notify Owner, in writing, of the existence of hazardous conditions, property or equipment at the Site that are not under Contractor’s control. Contractor shall be responsible for taking all the necessary precautions against injury to persons or damage to the property of Contractor, Subcontractors or persons from recognized hazards until the responsible party corrects the hazard.

C. Contractor shall confine all persons acting on its or its Subcontractors’ behalf to that portion of the Site where Work under the Contract Documents is to be performed, Owner-designated routes for ingress and egress thereto, and any other Owner-designated area. Except those routes for ingress and egress over which Contractor has no right of control, within such areas, Contractor shall provide safe means of access to all places at which persons may at any time have occasion to be present.

15.04 Emergencies

A. In emergencies affecting the safety or protection of persons or Work or property at the Site or adjacent thereto, Contractor, without special instruction or authorization from Owner, is obligated to act to prevent threat and damage, injury or loss, until directed otherwise by Owner. Contractor shall give Owner prompt written notice if Contractor believes that any significant changes in Work or variations from Contract Documents have been caused thereby. If Owner determines that a change in the Contract Documents is required because of the action taken by Contractor in response to such an emergency, a Change Order or Construction Change Directive will be issued to document the consequences of such action.

15.05 Use Of Roadways And Walkways

A. Contractor shall not unnecessarily interfere with use of any roadway, walkway or other facility for vehicular or pedestrian traffic. Before beginning any interference and only with Owner’s prior concurrence, Contractor may provide detour or temporary bridge for traffic to pass around or over the interference, which Contractor shall maintain in satisfactory condition as long as interference continues. Unless otherwise provided in the Contract Documents, Contractor shall bear the cost of these temporary facilities.
15.06 Nondiscrimination

A. No person or entity shall discriminate in the employment of persons upon public works because of race, religious creed, color, national origin, ancestry, physical disability, mental disability, medical condition, marital status, sexual preference, or gender of such persons, except as provided in Section 12940 of the California Government Code. Every contractor for public works violating the provisions of Section 1735 of the California Labor Code is subject to all the penalties imposed for a violation of Chapter 1, Part 7, Division 2 of the California Labor Code.

15.07 Prevailing Wages And Working Hours

A. Contractor shall pay to persons performing labor in and about Work provided for in the Contract Documents an amount equal to or more than the general prevailing rate of per diem wages for (1) work of a similar character in the locality in which the Work is performed and (2) legal holiday and overtime work in said locality. The per diem wages shall be an amount equal to or more than the stipulated rates contained in a schedule that has been ascertained and determined by the Director of the State Department of Industrial Relations and Owner to be the general prevailing rate of per diem wages for each craft or type of workman or mechanic needed to execute this Contract. Contractor shall also cause a copy of this determination of the prevailing rate of per diem wages to be posted at each Site.

B. Contractor shall forfeit, as a penalty to Owner, Fifty Dollars ($50.00) for each laborer, workman, or mechanic employed in performing labor in and about the Work provided for in the Contract Documents for each Day, or portion thereof, that such laborer, workman or mechanic is paid less than the said stipulated rates for any Work done under the Contract Documents by him or her or by any Subcontractor under him or her, in violation of Articles 1 and 2 of Chapter 1 of Part 7 of Division II of the California Labor Code. The sums and amounts which shall be forfeited pursuant to this Paragraph and the terms of the California Labor Code shall be withheld and retained from payments due to Contractor under the Contract Documents, pursuant to this Document 00 7200 and the California Labor Code, but no sum shall be so withheld, retained or forfeited except from the final payment without a full investigation by either the State Department of Industrial Relations or by Owner. The Labor Commissioner pursuant to California Labor Code §1775 shall determine the final amount of forfeiture.

C. Contractor shall insert in every subcontract or other arrangement which Contractor may make for performance of Work or labor on Work provided for in the Contract, provision that Subcontractor shall pay persons performing labor or rendering service under subcontract or other arrangement not less than the general prevailing rate of per diem wages for work of a similar character in the locality in which the Work is performed, and not less than the general prevailing rate of per diem wages for holiday and overtime work fixed in the California Labor Code.

D. Contractor stipulates that it shall comply with all applicable wage and hour laws, including without limitation, California Labor Code §§ 1776 and 1810-1815. Failure to so comply shall constitute a default under this Contract.

E. Contractor and its Subcontractors shall be responsible for compliance with Labor Code §§ 1810-1815.

1. Eight hours of labor performed in execution of the Contract constitutes a legal day’s work. The time of service of any workman employed on the Project is limited and restricted to 8 hours during any one calendar day, and 40 hours during any one calendar week.

2. Contractor and its Subcontractors shall keep an accurate record showing the name of and actual hours worked each calendar day and each calendar week by each worker employed by him or her in connection with the Project. The record shall be kept open at all reasonable hours to the inspection Owner and to the Division of Labor Standards Enforcement.

3. Contractor or its Subcontractors shall, as a penalty to Owner, forfeit twenty-five dollars ($25) for each worker employed in the execution of the Contract Documents by the respective Contractor or Subcontractor for each calendar day during which the worker is required or permitted to work more than 8 hours in any one calendar day and 40 hours in any one calendar week in violation of the provisions of Labor Code §§ 1810-1815.
4. Work performed on the Project by employees of Contractor or its Subcontractors in excess of 8 hours per day, and 40 hours during any one week, shall be permitted upon compensation for all hours worked in excess of 8 hours per day at not less than 1 1/2 times the basic rate of pay.

F. Contractor and its Subcontractors shall be responsible for compliance with Labor Code Section 1776.

1. Contractor and Subcontractors must keep accurate payroll records, showing the name, address, social security number, work classification, straight time and overtime hours worked each day and week, and the actual per diem wages paid to each journeyman, apprentice, worker, or other employee employed by him or her in connection with the Work of the Contract Documents. Each payroll record shall contain or be verified by a written declaration as required by Labor Code Section 1776.

2. The payroll records enumerated above must be certified and shall be available for inspection at all reasonable hours at the principal office of the Contractor as required by Labor Code Section 1776.

   a. Contractor shall inform Owner of the location of records enumerated above, including the street address, city and county, and shall, within five working days, provide a notice of a change of location and address.

   b. Contractor or Subcontractor has 10 days in which to comply subsequent to receipt of a written notice requesting the records enumerated above. In the event that the Contractor or Subcontractor fails to comply with the ten-day period, he or she shall, as a penalty to Owner on whose behalf the contract is made or awarded, forfeit $25.00 for each calendar day, or portion thereof, for each worker, until strict compliance is effectuated. Upon the request of the Division of Apprenticeship Standards or the Division of Labor Standards Enforcement, these penalties shall be withheld from progress payments then due. Contractor is not subject to a penalty assessment pursuant to this Paragraph due to the failure of a Subcontractor to comply with this Paragraph.

3. Contractor shall also deliver certified payrolls to Owner with each Application for Payment as set forth above in this Document 00 7200 (General Conditions).

15.08 Environmental Controls

A. Contractor shall comply with all rules, regulations, ordinances, and statutes that apply to any Work performed under the Contract Documents including, without limitation, any toxic, water, stormwater management and soil pollution controls and air pollution controls specified in California Government Code §11017. Contractor shall be responsible for insuring that Contractor’s Employees, Subcontractors, and the public are protected from exposure to airborne hazards or contaminated water, soil, or other toxic materials used during or generated by activities on the Site or associated with the Project.

15.09 Shoring Safety Plan

A. Any conflict between this Paragraph and Division 2 of the Specifications shall be resolved in favor of the most stringent requirement.

B. At least five Days in advance of any excavation five feet or more in depth, Contractor shall submit to Owner a detailed plan showing the shoring, bracing and sloping design (including calculations) and other provisions to be made for worker protection from the hazard of caving ground during the excavation, as required by California Labor Code §6705. A civil or structural engineer registered in California shall prepare and sign any plan that varies from the shoring system standards established by the State Construction Safety Orders.

C. During the course of Work, Contractor shall be responsible for determining where sloping, shoring, and/or bracing is necessary and the adequacy of the design, installation, and maintenance of all shoring and bracing for all excavation, including any excavation less than five feet in depth. Contractor will be solely responsible for any damage or injuries that may result from excavating or trenching. Owner's acceptance of any drawings showing the shoring or
bracing design or Work schedule shall not relieve Contractor of its responsibilities under this Paragraph.

D. Appoint a qualified supervisory employee who shall be responsible to determine the sloping or shoring system to be used depending on local soil type, water table, stratification, depth, etc.

END OF DOCUMENT
BERKELEY CITY COLLEGE ADA BARRIER REMOVAL PROJECT PHASE 2
DOCUMENT 00 73 00
LABOR COMPLIANCE PROGRAM

Contractor and Subcontractors are responsible for complying with each and every applicable prevailing wage law and the Owner’s Labor Compliance Program.

ARTICLE 1 - LABOR COMPLIANCE PROGRAM

1.01 In accordance with California Labor Code §1771.7, Owner has established a Labor Compliance Program. This Labor Compliance Program is applicable to construction projects using funds from the Kindergarten-University Public Education Facilities Bond Acts of 2002, 2004 or 2006.

1.02 Owner received initial approval for its Labor Compliance Program from the California Department of Industrial Relations on September 1, 2011.

1.03 All Contractors and Subcontractors providing workers or performing work on the Project shall comply with the Labor Compliance Program.

1.04 All Contractors and Subcontractors providing workers or performing work on the Project shall comply with all applicable wage and hour laws.

ARTICLE 2 - CONTACT INFORMATION

2.01 Owner’s Labor Compliance Program is administered by the Department of Industrial Relations. The telephone number is 1-844-522-6734. All inquiries, questions or requests for assistance with regard to Owner’s Labor Compliance Program should be directed to the Compliance Administrator unless Owner directs otherwise.

ARTICLE 3 - WAGE RATES

3.01 Contractor shall post the applicable prevailing wage rates at each Project construction site.

ARTICLE 4 - NO DUTY TO CONTRACTOR OR SUBCONTRACTOR

4.01 The duty of Owner to carry out its Labor Compliance Program runs solely to the Director of the California Department of Industrial Relations and not to any worker, contractor, subcontractor or other party.

ARTICLE 5 - MANDATORY PRE-BID CONFERENCE

5.01 Owner shall conduct a Pre-Bid Conference at 10am on February 25, 2020 at Berkeley City College, 2050 Center Street, Berkeley 94704 to discuss federal and state labor law requirements applicable to the Project.

5.02 All Contractors must attend this Mandatory Pre-Job Conference and sign an attendance roster as a condition to participating in the Project.

ARTICLE 6 - PAYMENT OF PREVAILING WAGE RATES

6.01 Contractor shall pay to persons performing labor in and about Work provided for in the Contract Documents an amount equal to or more than the general prevailing rate of per diem wages for (1) work of a similar character in the locality in which the Work is performed and (2) legal holiday and overtime work in said locality. The per diem wages shall be an amount equal to or more than the stipulated rates contained in a schedule that has been ascertained and determined by the Director of the State Department of Industrial Relations and Owner to be the general prevailing rate of per diem wages for each craft or type of workman or mechanic needed to execute this Contract.
6.02 Contractor shall insert in every subcontract or other arrangement which Contractor may make for performance of Work or labor on Work provided for in the Contract, a provision that each Subcontractor shall pay persons performing labor or rendering service under subcontract or other arrangement not less than the general prevailing rate of per diem wages for work of a similar character in the locality in which the Work is performed, and not less than the general prevailing rate of per diem wages for holiday and overtime work fixed in the California Labor Code.

6.03 The Contractor is responsible for ascertaining and complying with all current general prevailing wage rates for each craft, classification, or type of worker needed to execute the Contract including any rate changes that take effect during the term of the Contract.

6.04 The Contractor shall insert in every subcontract or other arrangement which Contractor may make for performance of Work or labor on Work provided for in the Contract, a provision that each Subcontractor shall ascertain and comply with all current general prevailing wage rates for each craft, classification, or type of worker needed to perform the Work, including any rate changes that take effect during the term of such contract.

6.05 The limited exemption from paying prevailing wage rates pursuant to California Labor Code §1771.5 shall be applied to this Contract if the exemption criteria set forth therein are met.

ARTICLE 7 - LABOR CODE COMPLIANT PAYROLL RECORDS

7.01 Contractor must maintain accurate payroll records showing the name, address, social security number and work classification of each employee and owner performing Work on the Project. Contractor’s payroll records shall also set forth the straight time and overtime hours worked each day and each week, the fringe benefits and the actual per diem wage paid to each owner, journeyperson, apprentice worker or other employee employed in connection with the Project.

7.02 Each of Contractor’s payroll record shall be verified by a written declaration that it is made under penalty of perjury and stating that the information contained in the payroll record is true and correct and that the Contractor has complied with the requirements of California Labor Code §§1771, 1811 and 1815 for any Work performed by the Contractor’s employees on the Project.

7.03 The Contractor shall insert in every subcontract or other arrangement which Contractor may make for performance of Work or labor on Work provided for in the Contract, a provision that each Subcontractor shall maintain accurate payroll records showing the name, address, social security number and work classification of each employee and owner performing Work on the Project. Subcontractor’s payroll records shall also set forth the straight time and overtime hours worked each day and each week, the fringe benefits and the actual per diem wage paid to each owner, journeyperson, apprentice worker or other employee employed in connection with the Project.

7.04 The Contractor shall insert in every subcontract or other arrangement which Contractor may make for performance of Work or labor on Work provided for in the Contract, a provision that each Subcontractor shall verified by a written declaration that it is made under penalty of perjury and stating that the information contained in the payroll record is true and correct and that the Subcontractor has complied with the requirements of California Labor Code §§1771, 1811 and 1815 for any Work performed by the Subcontractor’s employees on the Project.

ARTICLE 8 - PAYROLL RECORD AVAILABILITY

8.01 The Contractor shall make available for inspection at all reasonable hours at the principal office of the Contractor, or shall furnish a certified copy, of all Contractor’s payroll records for its employees employed in connection with the Work upon request by an employee, employee representative, Owner, the Compliance Administrator or any other Owner representative, The Division of Labor Standards
8.02 The Contractor shall insert in every subcontract or other arrangement which Contractor may make for performance of Work or labor on Work provided for in the Contract, a provision that each Subcontractor shall make available for inspection at all reasonable hours at the principal office of the Subcontractor, or shall furnish a certified copy of all Subcontractor's payroll records for its employees employed in connection with the Work upon request by an employee, employee representative, Owner, the Compliance Administrator or any other Owner representative, The Division of Labor Standards.

8.03 If the principal office of the Contractor or Subcontractor is more than twenty-five miles from the Project site, upon request from Owner, the Compliance Administrator or any other Owner representative or a worker employee, Contractor or Subcontractor shall make a certified copy of all Contractor's or Subcontractor's payroll records for its employees employed in connection with the Work available for inspection at Owner's office located at [address].

ARTICLE 9 - SUBMISSION OF WEEKLY PAYROLL RECORDS

9.01 Contractor shall submit to the Compliance Administrator a certified copy of all the Contractor's payroll records for its employees employed in connection with the Work on a weekly basis. The certified payroll records for the preceding week shall be submitted on the Wednesday of the following week. In the event that a legal holiday falls on Wednesday, the certified payroll records shall be submitted on the next business day.

A. If there was no work performed during a given week, Contractor's certified payroll record shall be annotated: "no work" for that week.

B. Contractor shall mark "final" on its last submitted payroll for the Project.

9.02 The Contractor shall insert in every subcontract or other arrangement which Contractor may make for performance of Work or labor on Work provided for in the Contract, a provision that each Subcontractor shall submit to the Compliance Administrator a certified copy of all the Subcontractor's payroll records for its employees employed in connection with the Work on a weekly basis. The certified payroll records for the preceding week shall be submitted on the Wednesday of the following week. In the event that a legal holiday falls on Wednesday, the certified payroll records shall be submitted on the next business day.

A. If there was no work performed during a given week, Subcontractor's certified payroll record shall be annotated: "no work" for that week.

B. Subcontractor shall mark "final" on its last submitted payroll for the Project.

ARTICLE 10 - AUDIT AND INVESTIGATION OF COMPLIANCE

10.01 Owner may conduct reasonable investigation of Contractor's and/or Subcontractor's compliance with the requirements of California Labor Code §§1771, 1775, 1777.5, 1811, 1813 and 1815 and any other applicable state or federal labor law. Not more than ten days after a written or oral request from Owner, Compliance Administrator or any other Owner representative, Contractor and/or Subcontractor shall provide legible copies of time cards, personnel sign in sheets, daily logs payroll registers, paycheck stubs, cancelled paychecks or any other document requested to authenticate or corroborate compliance with prevailing wage rate laws. Contractor and/or Subcontractor shall make the originals of the requested documents available for inspection upon request by Owner, the Compliance Administrator or any other Owner representative at all reasonable hours at the principal office of the Contractor or Subcontractor or if the principal office of the Contractor or Subcontractor is more than 25 miles from the Project site, at Owner's office located at Department of General Services, 333 East 8th Street, Oakland, CA 94606.

10.02 Contractor and/or Subcontractor shall assist Owner, the Compliance Administrator or any other Owner representative with any investigation or audit of Contractor and/or Subcontractor regarding compliance with the prevailing wage rate laws.

10.03 Contractor and/or Subcontractor shall make its employees available for interviews by Owner, the Compliance Administrator or any other Owner representative.
10.04 Neither Contractor nor Subcontractor shall take retaliatory measures against any worker on the Project for informing Owner or Compliance Administrator or Owner representative of, or responding to, any monitoring, investigation or audit of any violation or suspected violation of the prevailing wage rate laws.

10.05 Contractor shall insert in every subcontract or other arrangement which Contractor may make for performance of Work or labor on Work provided for in the Contract, the same terms as set forth in this Document 00 7300 Paragraphs 10 and each subpart thereto.

ARTICLE 11 - INADEQUATE OR DELINQUENT PAYROLL RECORDS

11.01 Payment under this Contract shall not be made when Contractor or Subcontractor payroll records are delinquent or inadequate.

11.02 Payroll records shall be considered delinquent if they are not submitted in compliance with Paragraph 9 of this Document 00 7300.

11.03 Payroll records shall also be considered delinquent if they are not submitted within ten days of any written request by Owner or Compliance Administrator or other Owner representative.

11.04 Payroll records shall be considered inadequate if one or more of the following conditions exists:
   A. The record lacks the information required by California Labor Code §1776; or
   B. The record contains the information required by California Labor Code §1776 but is not certified, or is certified by someone that is not an agent of the Contractor; or
   C. A nonconforming record remains uncorrected for one payroll period after Owner or its designee has given Contractor notice of inaccuracies detected by Owner or its designee.

ARTICLE 12 - NAME AND ADDRESS OF BONDING COMPANY

12.01 Contractor shall provide Owner with the name and address of any bonding company issuing a bond that secures the payment of wages by the Contractor. If the name or address of any such bonding company changes over the term of this Contract, Contractor shall provide the new name and/or address of the bonding company to Owner in writing within ten days of such change. The writing shall be clearly identified as “Notice of Change in Bonding Company For Payment of Wages.”

12.02 The Contractor shall insert in every subcontract or other arrangement which Contractor may make for performance of Work or labor on Work provided for in the Contract, a provision that each Subcontractor shall provide Owner with the name and address of any bonding company issuing a bond that secures the payment of wages by the Subcontractor. If the name or address of any such bonding company changes over the term of the Project, Subcontractor shall provide the new name and/or address of the bonding company to Owner in writing within ten days of such change. The writing shall be clearly identified as “Notice of Change in Bonding Company For Payment of Wages.”

ARTICLE 13 - NOTICE TO BONDING COMPANY

13.01 Contractor acknowledges and agrees that in the event that Owner or its Compliance Administrator or any other Owner representative, provides notice of withholding contract payment to the Contractor or Subcontractor, a copy of the notice may also be served on any of Contractor’s or Subcontractor’s bonding companies that issued a bond to securing payment of wages.

13.02 The Contractor shall insert in every subcontract or other arrangement which Contractor may make for performance of Work or labor on Work provided for in the Contract, a provision that each Subcontractor shall acknowledges and agrees that in the event that Owner or its Compliance Administrator or any other Owner representative, provides notice of withholding contract payment to the Contractor or Subcontractor, a copy of the notice may also be served on any of Contractor’s or Subcontractor’s bonding companies that issued a bond to securing payment of wages.
ARTICLE 14 - NOTICE OF WITHHOLDING

14.01 Owner shall provide Contractor with notice of withholding contract payments.

14.02 Owner shall provide Contractor and Subcontractor with notice of withholding if withholding is due to Subcontractor.

ARTICLE 15 - REQUEST FOR REVIEW

15.01 The exclusive and only means for Contractor or Subcontractor to receive review of a decision by Owner to withhold payment for violations of the prevailing wage requirements is through the procedure set forth herein.

15.02 Contractor or Subcontractor may contest a finding that it has violated the prevailing wage requirement laws by submitted a writing clearly identified as “Request for Review” to Owner’s Labor Compliance Program personnel as identified in Paragraph 2 of this Document 00 7300 within sixty (60) days after service of the Notice to Withhold of Contract Payments.

15.03 The Request for Review must clearly identify the Notice of Withholding Contract Payments from which review is sought, including the date of the Notice of Withholding Contract Payments or it shall include a copy of the Notice of Withholding Contract Payments as an attachment.

15.04 The Request for Review must contain a complete statement of the basis for the protest.

15.05 The Request for Review must refer to the specific portion of the Notice to Withhold that forms the basis for the protest.

15.06 The Request for Review must include the name, address, and telephone number of the person representing the protesting party.

15.07 Contractor shall insert in every subcontract or other arrangement which Contractor may make for performance of Work or labor on Work provided for in the Contract, the same terms as set forth in this Document 00 7300 Paragraphs 15, 16 and 17 and each subpart thereto.

ARTICLE 16 - FAILURE TO REQUEST REVIEW SHALL RESULT IN FINAL JUDGMENT

16.01 Failure by the Contractor to submit a timely Request for Review may result in a final order which shall be binding on the Contractor, and which shall also be binding, with respect to the amount due, on the bonding company issuing a bond that secures the payment of wages by the Contractor and a surety on the bond.

16.02 Failure by the Subcontractor to submit a timely Request for Review may result in a final order which shall be binding on the Subcontractor, and which shall also be binding, with respect to the amount due, on the bonding company issuing a bond that secures the payment of wages by the Subcontractor and a surety on the bond.

ARTICLE 17 - NO INTERIM PAYMENT OF WITHHELD CONTRACT PAYMENTS

17.01 Pending a final order, or the expiration of the time period for seeking review of the Notice of Withholding of Contract Payments, Owner shall not disburse any Contract payments that have been withheld.

ARTICLE 18 - FAILURE TO COMPLY WITH LABOR LAWS MAY RESULT IN PENALTIES

18.01 Failure by Contractor or Subcontractor to pay every employee performing Work prevailing wages may result in the Contractor and/or Subcontractor being prohibited from bidding on public works projects for up to three years.

18.02 Failure by Contractor or Subcontractor to pay every employee performing Work prevailing wages may result in the Contractor and/or Subcontractor being prohibited from being awarded public works projects for up to three years.

18.03 Failure by Contractor or Subcontractor to pay every employee performing Work prevailing wages may result in a forfeiture of the unpaid wages by the Contractor or Subcontractor.
18.04 Failure by Contractor or Subcontractor to pay every employee performing Work prevailing wages may result in a forfeiture of up to $50.00 per each calendar day, or portion thereof, for each worker paid less than the prevailing wage rates.

18.05 Failure by Contractor or Subcontractor to submit certified copies of payroll records within ten days of a written request from Owner, the Compliance Administrator or any other Owner representative may result in a forfeiture of up to $25.00 per each calendar day, or portion thereof, for each worker until strict compliance is effectuated.

18.06 Failure by Subcontractor to pay every employee performing Work prevailing wages may result in withholdings, penalties and forfeitures being assessed against Contractor.

ARTICLE 19 - CONTRACTOR MUST MONITOR SUBCONTRACTOR COMPLIANCE

19.01 Contractor shall monitor the payment of the specified general prevailing rate of per diem wages to employees by each Subcontractor by periodically reviewing the certified payroll records of each Subcontractor.

ARTICLE 20 - CORRECTIVE ACTION BY CONTRACTOR REGARDING SUBCONTRACTOR

20.01 Once the Contractor is aware that any Subcontractor has failed to pay its workers the specified prevailing rate of wages, the Contractor shall diligently take corrective action to halt or rectify the failure, including but not limited to, retaining sufficient funds due the Subcontractor for Work performed on the Project.

ARTICLE 21 - AFFIDAVIT PRIOR TO FINAL PAYMENT TO SUBCONTRACTOR

21.01 Prior to making final payment to any Subcontractor for Work performed on the Project, Contractor shall obtain an affidavit signed under penalty of perjury from each Subcontractor that each Subcontractor has paid the specified general prevailing rate of per diem wages to its employees on the Project and any amounts due under California Labor Code §1813.

ARTICLE 22 - NOTICE OF PRIOR VIOLATIONS OF THE PREVAILING WAGE RATES

22.01 Contractor shall promptly notify Owner if Contractor has been barred from bidding for or working on public works projects for any reason.

22.02 Contractor shall promptly notify Owner if Contractor or a firm, corporation, partnership, or association in which the contractor has any interest has been found to have willfully violated the prevailing wage rate laws.

22.03 Contractor shall promptly notify Owner if Contractor or a firm, corporation, partnership, or association in which the contractor or has any interest has been found to have violated the public works chapter of the California Labor Code with an intent to defraud.

22.04 The term "any interest" shall have the meaning set forth in California Labor Code §1777.1(f) or any amendment there to.

22.05 Notice shall be given by the Contractor to Owner before bidding closes or if Contractor is unaware until after bidding has closed, before the Contract is awarded or if the Contractor is unaware until after the Contract has been awarded then before it is executed and if the Contractor is unaware until after the Contract has been executed then not more than five calendar days after Contractor has notice of any kind that it has been found to have willfully violated the prevailing wage rate laws or found to have violated the public works chapter of the California Labor Code with an intent to defraud.

ARTICLE 23 - DEFINITIONS

23.01 All abbreviations and definitions of terms used in this Document 00 7300 are set forth in this Document 00 7300 or in Document 00 7200 (General Conditions) and Section 01 4200 (References and Definitions).

END OF DOCUMENT
1. **SUMMARY**

A. This document includes requirements that supplement the paragraphs of Document 00 7200 (General Conditions).

2. **SUPPLEMENTS**

A. Add new Article 16 - “Insurance Requirements”:

1. At or before the date specified in Document 002 00 (Instructions to Bidders), Contractor shall furnish to District satisfactory proof that Contractor has taken out for the entire period covered by the Contract the following classes of insurance in the form and with limits and deductibles specified below:

   1. Comprehensive General Liability Insurance covering claims for personal injury, bodily injury and property damage arising out of the Work and in a form providing coverage not less than that of a Standard Commercial General Liability Insurance policy (“Occurrence Form”). Such insurance shall provide for all operations and include independent contractors, products liability, completed operations for one year after Final Completion and acceptance of the final payment for the Work, contractual liability, and coverage for explosion, collapse, and underground hazards. The limits of such insurance shall not be coverage of less than $1,000,000 each occurrence, $2,000,000 general aggregate limit, and $2,000,000 aggregate for products and completed operations. The policies shall be endorsed to provide Broad Form Property Damage Coverage.

   2. Comprehensive Automobile Liability Insurance covering all owned, non-owned, and hired vehicles. Such insurance shall provide coverage not less than the standard Comprehensive Automobile Liability policy with limits not less than $1,000,000 each person Bodily Injury, $1,000,000 each occurrence Bodily Injury, and $1,000,000 each occurrence Property Damage.

   3. All-Risk Course of Construction Insurance including damage to property owned by District, Contractor or third parties caused by fire. Insurance shall be in the amount of 100 percent of the completed value of the Work to be performed under this Contract. Deductible shall not exceed $10,000. Each loss shall be borne by Contractor.

   4. Workers’ Compensation Insurance for all persons whom the Contractor may employ in carrying out Work contemplated under Contract Documents, in accordance with the Act of Legislature of State of California, known as “Workers’ Compensation Insurance and Safety Act,” approved May 26, 1913, and all acts amendatory or supplemental thereto, in the statutory amount.

   5. [Option] Environmental Impairment Liability Insurance covering bodily injury and property damage utilizing an occurrence policy form, in an amount no less than [Insert Amount e.g. $1,000,000] combined single limit for each occurrence.
2. All policies of insurance shall be placed with insurers acceptable to District. The insurance underwriter(s) for all insurance policies except Workers’ Compensation shall have an A. M. Best Company rating of A-, VIII or better. Required minimum amounts of insurance may be increased should conditions of Work, in opinion of District, warrant such increase. Contractor shall increase required insurance amounts upon direction by District.

3. Required Endorsements: The policies required under paragraphs 4.2.A.1 and 4.2.A.2 [Option: and 4.2.A.5] of this Document 00700 shall be endorsed as follows:

1. Name District, its Board of Directors, and their employees, representatives, consultants, and agents, and Project Manager as additional insureds, but only with respect to liability arising out of the activities of the named insured.

2. Each such policy shall apply separately to each insured against whom claim is made or suit is brought, except with respect to the limit of the insurance company’s liability required under paragraphs 4.2.A.1 and 4.2.A.2 [Option: and 4.2.A.5] of this Document 00700.

3. Insurance shall be primary to District and no other insurance or self-insured retention carried or held by District shall be called upon to contribute to a loss covered by insurance for the named insured.

4. [Option] Additional Endorsement: The policy required under paragraph 4.2.A.1 of this Document 00700 shall be endorsed as follows:

1. Name the State of California, its officers, agents, employees, and servants as additional insured, but only with respect to liability arising out of the activities of the named insured.

5. Certificates of insurance and endorsements shall have clearly typed thereon District Contract Number and title of Contract Documents. Written notice of cancellation, non-renewal, or reduction in coverage of any policy shall be mailed to District (Attention: Contract Administration/Inspection) at the address listed in Document 00520 (Agreement), 60 Days in advance of the effective date of the cancellation, non-renewal, or reduction in coverage. Written notice of cancellation for non-payment shall be mailed within 10 Days of cancellation. Contractor shall maintain insurance in full force and effect during entire period of performance of Contract Documents. Contractor shall keep insurance in force during warranty and guarantee periods, except that Contractor may discontinue All-Risk Course of Construction Insurance after Final Payment. At time of making application for extension of time, and during all periods exceeding the Contract Time resulting from any cause, Contractor shall submit evidence that insurance policies will be in effect during requested additional period of time. Upon District’s request, Contractor shall submit to District, within 30 Days, copies of the actual insurance policies or renewals or replacements.

6. Contractor shall pay all insurance premiums, including any charges for required waivers of subrogation or the endorsement of additional insureds. If Contractor fails to maintain insurance, District may take out comparable insurance, and deduct and retain amount of premium from any sums due Contractor under Contract Documents.

7. If injury occurs to any employee of Contractor, Subcontractor or sub-subcontractor for which the employee, or the employee’s dependents in the event of employee’s death, is entitled to compensation from District under provisions of the Workers’ Compensation Insurance and Safety Act, as amended, or for which compensation is claimed from District, District may retain out of sums due Contractor under Contract Documents,
amount sufficient to cover such compensation, as fixed by the Act, as amended, until such compensation is paid, or until it is determined that no compensation is due. If District is compelled to pay compensation, District may, in its discretion, either deduct and retain from the Contract Sum the amount so paid, or require Contractor to reimburse District.

8. Nothing in paragraph 4.2 of this Document 00700 shall be construed as limiting in any way the extent to which Contractor or any Subcontractor may be held responsible for payment of damages resulting from their operations.

9. All Subcontractors shall maintain the same insurance required to be maintained by Contractor with respect to their portions of the Work, and Contractor shall cause the Subcontractors to furnish proof thereof to District within ten Days of District’s request.

10. The following provisions apply to any licensed professional engaged by Contractor to perform portions of the Work (“Professional”).

   1. Each Professional shall maintain the following insurance:

      a. Professional Liability Insurance, insuring against professional errors and omissions arising from Professional’s Work on the Project, in an amount not less than $1,000,000 combined single limit for each occurrence. If Professional cannot provide an occurrence policy, Professional shall provide insurance covering claims made as a result of performance of Work on this Project and shall maintain such insurance in effect for not less than two years following Final Completion of the Project.

      b. All insurance required by paragraphs 4.2.A.1, 4.2.A.2, and 4.2.A.4 of this Document 00700. Professional shall satisfy all other provisions of paragraph 4.2 of this Document 00700 relating to that insurance, including without limitation providing required insurance certificates (containing the required endorsements) before commencing its Work on the Project.
The District is committed to ensure equal opportunity and equitable treatment in awarding and managing its public contracts and has established an annual overall program goal of twenty-five percent participation for small local businesses. To facilitate opportunities for small local business, the District will use a maximum 5% bidding preference for SLBE and SELBE firms. The preference is only used for computation purposes to determine the winning bidder, the contract is awarded at the actual bid amount. Please review the following guidelines to see if your firm qualifies for the preference.

The 5% bidding preference for an SLBE and SELBE firms are for construction, personal and professional services, goods and services, maintenance, repairs, and operations where responsibility and quality are equal. The preference will be 5% of the bid amount of the lowest responsive responsible bidder, and may not exceed $50,000.00 for any bid.

A Non-SLBE/SELBE Prime Contractor who utilizes 25% of total bid amount, with SLBE or SELBE subcontractors (who meet the District’s Definition of an SLBE and SELBE), can also receive a maximum of 4% bidding preference, not to exceed $50,000.00 for any bid. (See below Subcontractors section.)

Definitions:

**SLBE:** A Small Local Business Enterprise is a business that has not exceeded gross annual revenue of 8.5 million dollars for a construction firm, or 6 million dollars for goods and non-professional services firm, or 3 million dollars for architecture, engineering and professional services firm, for the past three consecutive years and meets the below geographic location requirements.

**SELBE:** A Small Local Emerging Business Enterprise is a business that has not exceeded gross annual revenue of 1.5 million dollars for the past three consecutive years and meets the below geographic location requirements.

**Commercially Useful Function:** Shall mean a business is directly responsible for providing the materials, equipment, supplies or services to the District as required by the contract solicitation. The business performs work that is normal for its business services and carries out its obligation by actually performing, managing, or supervising the work involved. The business is not Commercially Useful if its role is limited to that of an extra participant in a transaction, contract, or project through which funds are passed in order to obtain the appearance of SLBE or SELBE participation.

**Geographic Location Requirements:**

- The business must be located at a fixed, established commercial address located in the District’s market area of Albany, Alameda, Berkeley, Emeryville, Oakland, or Piedmont, and not a temporary or movable office, a post office box, or a telephone answering service.

- If the business has an office outside of the District’s market area as well as an office within the market area, the office within the District’s market area must be staffed on a full time permanent basis with someone employed by the business.

- If requested, the business that has an office outside of the District’s market area must provide proof of one or more past contracts citing the business address (such as contracts to perform work, to rent space or equipment, or for other business services) was within the District’s market area at least one (1) year prior to the date of contract award. The one-year requirement does not apply to businesses whose sole establishment is located within the District’s market area.
**Subcontractors:**

Non-SLBE/SELBE Prime Contractors who use subcontractors, who meet the district definitions of SLBE and SELBE, may receive a maximum of 4% bidding preference if the following conditions are met:

1. 25% of total bid amount is with Subcontractors who meet the District’s definition of an SLBE and SELBE. The Prime Contractor must list each Subcontractor on the Subcontractor List form, clearly identifying the SLBE and SELBE status and the Dollar Amount of work each subcontractor will perform.

2. The Subcontractors must provide a Commercially Useful Function.

3. The Prime Contractor must maintain the Subcontractor percentages (based on the quoted dollar amounts) indicated in the Subcontractor List form at the time the Contract is awarded and throughout the term of the Contract.

4. The Prime Contractor must fill out sign the SLBE/SELBE Self Certification Affidavit and return it with the bid documents, and 48 hours after the bid opening the Prime Contractor must submit signed SLBE/SELBE Self Certification Affidavit from each of the SLBE and SELBE subcontractors listed in the Subcontractor form. The Subcontractor must agree to provide the requested documentation to verify the SLBE/SELBE status.

5. No Substitutions can be made to the SLBE and SELBE subcontractor without the prior written approval of the District. The District will approve a subcontractor substitution on the following conditions:
   a. A written statement from the subcontractor agreeing to the substitution.
   b. When the subcontractor has been given a reasonable opportunity to execute the subcontract, yet fails to, or refuses to execute the subcontract, or refuses to satisfy contractual obligations.
   c. When the subcontractor becomes insolvent.
   d. When the District determines the work performed by the subcontractor is not in accordance with the contract agreement, or the subcontractor is substantially and unduly delaying or disrupting the progress of work.

Firms that meet the District criteria for an SLBE and SELBE can complete the below self-certification affidavit signed under penalty of perjury. Firms claiming SLBE and SELBE status in the self-certification affidavit will be required to submit proof of residency and revenue 48 hours after bid opening. Such proof shall consist of a copy of a contract to perform work, to rent space or equipment, or for other business services, executed from their local address, and the firm’s tax returns for the past three consecutive years.
I certify under penalty of perjury that my firm meets the District’s definition of a Small Local Business Enterprise or a Small Emerging Local Business Enterprise and resides in the geographic location of the District’s market area and qualifies for the below preference. The maximum preference will be five percent of the bid amount of the lowest responsible bidder, and may not exceed $50,000.00 for any bid. The preference is only used for computation purposes to determine the winning bidder; the contract is awarded at the actual bid amount. The District’s Contract Compliance Office will determine whether this requirement has been fulfilled. Bidders may only claim one of the below preferences.

<table>
<thead>
<tr>
<th>Certification Status</th>
<th>Preference</th>
<th>Preference Claimed (check only one)</th>
</tr>
</thead>
<tbody>
<tr>
<td>SLBE</td>
<td>5% of lowest bid</td>
<td></td>
</tr>
<tr>
<td>SELBE</td>
<td>5% of lowest bid</td>
<td></td>
</tr>
<tr>
<td>25% of Subcontractors are SLBE/SELBE</td>
<td>4% of lowest bid</td>
<td></td>
</tr>
<tr>
<td>Not Applicable</td>
<td>None</td>
<td></td>
</tr>
</tbody>
</table>

1. I acknowledge and am hereby advised that upon a finding of perjury with the claims made in this self-certification affidavit the District is authorized to impose penalties which may include any of the following:
   a) Refusal to certify the award of a contract
   b) Suspension of a contract
   c) Withholding of funds
   d) Revision of a contract for material breach of contract
   e) Disqualification of my firm from eligibility for providing goods and services to the Peralta Community College District for a period not to exceed five (5) years

2. I acknowledge and have been advised and hereby agree that my firm will be required to provide proof (and if applicable, my SLBE and SELBE Subcontractors will provide proof) of the status claimed on this self-certification affidavit 48 hours after bid opening. Proof of status claimed includes tax returns from the previous three years and past contracts to determine the size and geographical location of my firm.

3. I declare that the above provisions are attested to under penalty of perjury under the laws of the State of California.

Bid Number: __________________ Bid Name: __________________________________________

________________________________________  Date

Signed  Printed or typed name  Title

Name of Company  Telephone  Fax

Small Local Business Enterprise  00 7339 – 3
Leak Remediation for Laney College Buildings A, B, F, & G
ARTICLE 1 - COMPLIANCE REQUIRED

1.01 Contractor and Subcontractors shall comply with the requirements of California Labor Code §§1776, 1777.5, and 1777.6 concerning the employment of apprentices by Contractor or Subcontractors. Willful failure to comply may result in penalties, including loss of the right to Bid on or receive public works contracts.

ARTICLE 2 - CERTIFICATION OF APPROVAL

2.01 California Labor Code §1777.5, as amended, requires a Contractor or Subcontractor employing tradespersons in any apprenticeable occupation to apply to the joint apprenticeship committee nearest the site of a public works project and which administers the apprenticeship program in that trade for a certification of approval. The certificate shall also fix the ratio of apprentices to journeypersons that will be used in performance of the Contract. The ratio of work performed by apprentices to journeypersons in such cases shall not be less than one hour of apprentices work for every five hours of labor performed by journeypersons (the minimum ratio for the land surveyor classification shall not be less than one apprentice for each five journeypersons), except:

A. When unemployment for the previous three month period in the area exceeds an average of 15 percent;
B. When the number of apprentices in training in the area exceeds a ratio of one to five;
C. When a trade can show that it is replacing at least 1/30 of its membership through apprenticeship training on an annual basis state-wide or locally; or
D. Assignment of an apprentice to any work performed under a public works contract would create a condition which would jeopardize his or her life or the life, safety, or property of fellow employees or the public at large or if the specific task to which the apprentice is to be assigned is of such a nature that training cannot be provided by a journeyperson.

ARTICLE 3 - FUND CONTRIBUTIONS

3.01 Contractor is required to make contributions to funds established for administration of apprenticeship programs if Contractor employs registered apprentices or journeypersons in any apprenticeable trade on such contracts and if other contractors on the public works site are making such contributions.

ARTICLE 4 - APPRENTICESHIP STANDARDS

4.01 Information relative to apprenticeship standards, wage schedules, and other requirements may be obtained from the Director of the California Department of Industrial Relations, or from the Division of Apprenticeship Standards and its branch offices.

END OF DOCUMENT
PART 1 - GENERAL

1.1 SECTION INCLUDES

A. Project Information and Conditions
B. Unit Prices, Allowances and Alternates
C. Emergency Response
D. Construction Schedule
E. Schedule of Values
F. Dimensions and Quantities
G. Guaranties and Warranties
H. Clean-up

1.2 PROJECT INFORMATION

A. Project Name: Berkeley City College ADA Barrier Removal Project Phase 2, Berkeley City College 2050 Center Street, Berkeley, CA 94704

B. Project Description: The following brief description applies only to the project in general. Refer to the Contract Documents for the entire scope of Work.

The Project consists of:

a. Accessible Stall Restroom Modifications
b. Door Closer Adjustment
c. Casework/Furniture Adjustments
d. Servicing Electronic Door Actuator

C. Allowance Work shall be done as Change Orders and as specified in Section 01 2600 (Modification Procedures). Identify Allowance Items (See Document 00 4000 (Bid Form)) work on the Progress Schedules and on Applications for Payment. The Amount given on Document 00 4000 (Bid Form) under each Allowance Item is the sum of money set aside for each Allowance Item. These amounts shall be included in the Contract Sum on the Bid Form. If the cost of Work done under any Allowance Item is less than the amount given on the Bid Form. If the cost of Work done under any Allowance Item is less than the amount given on the Bid Form under that Allowance Item, the Contract Sum shall be reduced by the difference between the amount given in the Bid Form and the cost of Work actually done.
1.3 PROJECT CONDITIONS

A. The site will be occupied and in use during the construction. Take necessary precautions to create minimum disturbance or disruption in adjacent occupied buildings. Comply with all reasonable restrictions or limitations imposed by the Owner to assure continued use of buildings during construction.

B. Provide safety precautions to separate the work area(s) from pedestrian or vehicular traffic and to prevent damage to the buildings, its occupants and the surrounding areas. Observe all applicable O.S.H.A. and California State O.S.H.A. requirements.

C. Supply labor and equipment to accomplish the Work.

D. Temporary construction will not be allowed. Schedule, execute and coordinate work without exposing the buildings’ interior or its contents to inclement weather. Repair or replace items damaged caused by Contractor’s negligence.

E. The Contractor is responsible to make the buildings with roof and waterproofing removed watertight at the end of each day’s operation.

F. Supply shoring to brace and support the structure and facilities affected by the work. This includes planter irrigation systems, exterior lighting, and items supported by the decks to be removed or replaced. Supply all temporary walkways and ramps necessary to remove existing waterproofing systems.

G. Perform all work in accordance with applicable Federal, State and local code requirements.

H. Workmanship and materials shall be in accordance with manufacturer’s instructions and Code requirements. Specification requirements that exceed the minimum requirements of the manufacturer take precedence.

I. Coordinate the work in this Section with other Sections, including preparatory work, building protection, daily clean-up and protection of building occupants and contents.

J. Supply labor and equipment necessary to maintain a clean environment in the interior and exterior building and site areas around the construction.

K. Since the campus will be in use during the project and access is needed to the buildings, the Contractor shall provide access measures/structures to allow access to the rooms affected by the work areas. The Contractor shall submit a shop drawing to the Owner for review.

1.4 BID ITEMS, UNIT PRICING, ALLOWANCES AND ALTERNATES

A. Descriptions of Items on Bid Form 00 4113 (listed by Bid item numbers):

   **Bid Item 1** – Base Bid includes items shown in bid specifications and drawings.

B. **Bid Item 2** - Allowances: Provide $25,000.00

C. **Bid Items 3 – 4 Alternates**: (Not used)
1.5  EMERGENCY RESPONSE
   A. The Contractor shall provide the Owner with after-hours (24 hour) emergency telephone numbers of the Contractor’s Superintendent and Foreman.
   B. The Contractor must respond to emergency situations or calls within two (2) hours.

1.6  CONSTRUCTION SCHEDULE
   A. Refer to Division 1 Section “Construction Progress Documentation.”
   B. The Contractor shall schedule periodic site visits during construction by the Roofing Manufacturer that provides the warranty. Visits by the Manufacturer’s Representative shall be made during the pre-construction conference, one week into the start of construction, at project completion and as requested by the Owner. The Contractor is responsible to notify and obtain acceptance from the Membrane manufacturer on detail changes that may affect the roof system warranty.

1.7  SCHEDULE OF VALUES
   A. Refer to Division 1 Section “Payment Procedures.”
   B. Provide a line item breakdown of construction labor and materials costs for each roof area.
   C. Provide line item values for Quantity Allowances and Unit Prices Work
   D. Utilize the Owner's form to prepare and submit the Schedule of Values.

1.8  WORK HOURS
   A. Even though the campus will be occupied, the work hours shall be 7:00 a.m. to 9:00 p.m. unless otherwise approved by the Project Manager. City of Berkeley noise ordinance hours take precedent for demolition phase of work. Weekend work may take place, but must be scheduled with the Project Manager.

1.9  DIMENSIONS AND QUANTITIES
   A. Verify dimensions and quantities in the field prior to bid submission. The Project Plans and Drawings have been compiled from various sources and may not reflect the actual field conditions at the time of construction.
   B. The Contractor is responsible for means and methods of construction, and will make necessary investigations, including core samples and take necessary precautions to supply, fabricate, and install work in accordance with the construction documents.
   C. Unfamiliarity with existing project conditions will not be considered for additional compensation.
   D. In case of inconsistency between Drawings and Specifications or within either document, the Owner shall decide the quality and quantity of work.
1.10 CLEAN-UP

A. Clean, restore and/or replace items stained, dirtied, discolored or otherwise damaged due to the Work, as required by the Owner’s Representative.

B. Clean work area, building (interior and exterior), and surrounding areas so they are free of trash, debris and dirt or dust caused by, or associated with the Work.

C. Clean out drain leaders and piping to the point where it exits the site. Water test all drains prior to and after construction by running water from a hose into each drain in the presence of the Owner’s Representative.

D. Sweep site and paved areas clean daily.

PART 2 – PRODUCTS

Not Used

PART 3 – EXECUTION

Not Used

END OF SECTION
PART 1 – GENERAL

1.01 SUMMARY

A. Section includes description of requirements and procedures for determining amount of Work performed and for obtaining payment for Work performed.

1.02 REFERENCES

A. California Public Contract Code
B. Code of Civil Procedures
C. Government Code

1.03 COMPOSITION AND SCOPE OF CONTRACT SUM

A. Scope of Contract Sum

1. The Contract Sum for performance of the Work under Contract Documents, or under any Bid item, allowance, or Alternate, shall include full compensation for all Work required under the Contract Documents, including without limitation, all labor, materials, taxes, transport, handling, storage, supervision, administration, and all other items necessary for the satisfactory completion of the Work, whether or not expressly specified or indicated, incidental work and unexpected expenses, and all terms, conditions, requirements and limitations set forth in the Contract Documents.

2. Contract Sum may be expressed as lump sum, unit price, GMP, allowance, or combination thereof.

B. Unit Price items

1. Quantity of Work to be paid for under any item for which a unit price is fixed in Contract Documents shall be determined by Owner based on, so far as practicable, actual number of units satisfactorily completed, as determined by Owner and certified by Contractor, within prescribed or ordered limits, and no payment will be made for Work unsatisfactorily performed or done outside of limits.

2. Unit Prices shall apply to Work covered by unit prices so long as actual quantities performed on the Project are not less than 75 percent or greater than 125 percent of the estimated quantities bid or otherwise stated in the Contract Documents. If actual quantities exceed these parameters, then the unit price shall be adjusted by an amount to reflect the Contractor’s incremental cost differential resulting from increased or decreased economies of scale.

C. Lump Sum Items

1. When estimated quantity for specific portion of Work is not indicated and/or Work is designated as lump sum, payment will be on a lump sum basis for Work satisfactorily completed in accordance with Contract Documents.

2. Payment for lump sum Work, or items of Work subject to a lump sum (e.g. without limitation, change order work), shall be made on the basis of satisfactory completion of such Work or work item, earned in progressive stages in accordance with the Contract Documents, up to but not exceeding the Contractor’s percentage completion of the Work or item.

3. Lump sum items shall be paid based upon the approved Schedule of Values, which shall be used to measure progressive payments based upon satisfactory progress towards completion of the item.
D. Allowance Items

1. Allowances: Allowance Work will be authorized by Owner in writing, following change order procedures to determine cost, supporting documentation and authorization to proceed. Unused allowance amounts at Contract completion shall reduce the Contract price accordingly.

1.04 PAYMENT PROCEDURES

A. Schedule of Values:

1. Within ten Days from issuance of Notice of Award and prior to the Contractor’s first Application for Payment, Contractor shall submit a detailed breakdown of its Bid by scheduled Work items and/or activities, including coordination responsibilities and Project Record Documents responsibilities. Where more than one Subcontractor comprises the work of a Work item or activity, the Schedule of Values shall show a separate line item for each subcontract. Contractor shall furnish such breakdown of the total Contract Sum by assigning dollar values (cost estimates) to each applicable Progress Schedule network activity, which cumulative sum equals the total Contract Sum. This breakdown shall be referred to as the Schedule of Values.

2. Contractor’s overhead, profit, insurance, cost of bonds (except to the extent expressly identified in a Bid item) and/or other financing, as well as “general conditions costs,” (e.g., Site cleanup and maintenance, temporary roads and access, off-Site access roads, temporary power and lighting, security, and the like), shall be prorated through all activities so that the sum of all the Schedule of Values line items equals Contractor’s total Contract Sum, less any allowances designated by Owner. Scheduling, record documents and quality assurance control shall be separate line items.

3. Owner will review the breakdown in conjunction with the Progress Schedule to ensure that the dollar amounts of this Schedule of Values are, in fact, reasonable cost allocations for the Work items listed. Upon favorable review by Owner, Owner will accept this Schedule of Values for use. Owner shall be the sole judge of fair market cost allocations.

4. Owner will reject any attempt to increase the cost of early activities, i.e., “front loading,” resulting in a complete reallocation of moneys until such “front loading” is corrected. Repeated attempts at “front loading” may result in suspension or termination of the Work for default, or refusal to process progress payments until such time as the Schedule of Values is acceptable to Owner.

B. Contractor’s Requests for Progress Payments

1. If requested by Contractor, progress payments will be made monthly, under the following conditions:

2. On or before the 25th Day of each month, Contractor shall submit to Owner five copies of an Application for Payment for the cost of the Work put in place during the period from the last Day of the previous month to the end of the current month, along with one copy of an updated Progress Schedule. Such Applications for Payment shall be for the expected total value of activities completed or partially completed, based upon Schedule of Values prices (or Bid item prices if unit price) of all labor and materials incorporated in the Work up until midnight of the last Day of that one month period, less the aggregate of previous payments. Accumulated retainage shall be shown as separate item in payment summary. Owner and Contractor will reconcile any differences in the field, based on the reconciled monthly report sheets. If Contractor is late submitting its Application for Payment, that Application may be processed at any time during the succeeding one-month period, resulting in processing of Contractor’s Application for Payment being delayed for more than a Day for Day basis.

3. Except as otherwise provided in a labor compliance program applicable to the Work (if any) or as otherwise required by Owner, concurrently with each Application for Payment, Contractor shall submit to the Owner the Contractor’s and its Subcontractors’ certified payroll records required to be maintained pursuant to Labor Code Section 1776 for all labor performed during pay periods ending during the period covered by the Application for Payment.
4. No progress payment will be processed prior to Owner receiving all requested, acceptable schedule update information and certified payrolls, and in Owner’s sole and absolute discretion, Owner may deny the entire Application for Payment for noncompliance.

5. Each Application for Payment shall list each Change Order and Construction Change Directive (“CCD”) executed prior to date of submission, including the Change Order/CCD Number, and a description of the Work activities, consistent with the descriptions of original Work activities. Contractor shall submit a monthly Change Order/CCD status log to Owner.

6. If Owner requires substantiating data, Contractor shall submit information requested by Owner, with cover letter identifying Project, Application for Payment number and date, and detailed list of enclosures. Contractor shall submit one copy of substantiating data and cover letter for each copy of Application for Payment submitted.

7. If Contractor fails or refuses to participate in monthly Work reconciliations or other construction progress evaluation with Owner, Contractor shall not receive current payment until Contractor has participated fully in providing construction progress information and schedule update information to Owner.

C. Owner’s Review of Progress Payment Applications

1. Owner will review Contractor’s Application for Payment following receipt and during the Progress Schedule and Billing Meeting. If adjustments need to be made to percent of completion of each activity, Owner will make appropriate notations and return to Contractor. Contractor shall revise and resubmit. All parties shall update percentage of completion values in the same manner, i.e., express value of an accumulated percentage of completion to date.

2. If Owner determines that portions of the Application for Payment are not proper or not due under the Contract Documents, then Owner may approve the other portions of the Application for Payment, and in the case of disputed items or Defective Work not remedied, may withhold up to 150 percent of the disputed amount from the progress payment.

3. Pursuant to California Public Contract Code §20104.50, if Owner fails to make any progress payment within 30 Days after receipt of an undisputed and properly submitted Application for Payment from Contractor, Owner shall pay interest to the Contractor equivalent to the legal rates set forth in subdivision (a) of Section 685.010 of the California Code of Civil Procedure. The 30-Day period shall be reduced by the number of Days by which Owner exceeds the seven-Day return requirement set forth herein.

4. As soon as practicable after approval of each Application for Payment for progress payments, Owner will pay to Contractor in manner provided by law, an amount equal to 90 percent of the amounts otherwise due as provided in the Contract Documents, or a lesser amount if so provided in Contract Documents, provided that payments may at any time be withheld if, in judgment of Owner, Work is not proceeding in accordance with Contract, or Contractor is not complying with requirements of Contract, or to comply with stop notices or to offset liquidated damages accruing or expected. In Owner’s sole discretion, if Contractor has failed to comply with either its Progress Schedule update or project record documents requirements, Owner may retain an additional 5% of any earned amounts until such requirements are satisfied.

5. Before any progress payment or final payment is due or made, Contractor shall submit satisfactory evidence that Contractor is not delinquent in payments to employees, Subcontractors, suppliers, or creditors for labor and materials incorporated into Work. This specifically includes, without limitation, conditional lien release forms for the current progress payment and unconditional release forms for past progress payments. This also includes copies of certified payroll from contractor and subcontractors for the current payment period.
D. **Payment for Material and Equipment Not Yet Incorporated Into the Work**

1. No payment shall be made for materials or equipment not yet incorporated into the Work, except as specified elsewhere in the Contract Documents or as may be agreed to by Owner in its sole discretion. Where Contractor requests payment on the basis of materials and equipment not incorporated in the Work, Contractor must satisfy the following conditions:

2. The materials and/or equipment shall be delivered and suitably stored at the Site or at another local location agreed to in writing, for example, a mutually acceptable bonded and insured warehouse.

3. Full title to the materials and/or equipment shall vest in Owner at the time of delivery to the Site, warehouse or other storage location. Obtain a negotiable warehouse receipt, endorsed over to Owner for materials and/or equipment stored in an off-site warehouse. No payment will be made until such endorsed receipts are delivered to Owner.

4. Stockpiled materials and/or equipment shall be available for Owner inspection, but Owner shall have no obligation to inspect them and its inspection or failure to inspect shall not relieve Contractor of any obligations under the Contract Documents. Materials and/or equipment shall be segregated and labeled or tagged to identify these specific Contract Documents.

5. After delivery of materials and/or equipment, if any inherent or acquired defects are discovered, defective materials and/or equipment shall be removed and replaced with suitable materials and/or equipment at Contractor's expense.

6. At Contractor’s expense, insure the materials and/or equipment against theft, fire, flood, vandalism, and malicious mischief, as well as any other coverages required under the Contract Documents.

7. Contractor’s Application for Payment shall be accompanied by a bill of sale, invoice or other documentation warranting that Owner has received the materials and equipment free and clear of all liens and evidence that the materials and equipment are covered by appropriate property insurance and other arrangements to protect Owner interest therein, all of which must be satisfactory to Owner. This documentation shall include, but not be limited to, conditional releases of mechanics’ liens and stop notices from all those providing materials and equipment as to which the Application for Payment relates, as well as unconditional releases of the same from the same as to the previous Application for Payment for which they have not already been provided. Amounts previously paid for materials and equipment prior to incorporation into the Work shall be deducted from amounts otherwise due Contractor as they are incorporated.

1.05 **FINAL PAYMENT**

A. **Final Payment**

1. As soon as practicable after all required Work is completed in accordance with Contract Documents, including punchlist, testing, record documents and Contractor maintenance after Final Acceptance, Contractor shall submit its Application for Final Payment.

2. Provided Contractor has met all conditions required for Final payment, Owner will pay to Contractor, in manner provided by law, unpaid balance of Contract Sum of Work (including, without limitation, retentions), or whole Contract Sum of Work if no progress payment has been made, determined in accordance with terms of Contract Documents, less sums as may be lawfully retained under any provisions of Contract Documents or by law.

B. **Final Accounting**

1. Prior progress payments and change orders shall be subject to audit and correction in the final payment.

2. Contractor and each assignee under an assignment in effect at time of final payment shall execute and deliver at time of final payment, and as a condition precedent to final payment, Document 00 6530 (Agreement and Release of Claims).
1.06 SUBSTITUTION OF SECURITIES

A. Public Contract Code Section 22300. In accordance with the provisions of Public Contract Code Section 22300, substitution of securities for any moneys withheld under Contract Documents to ensure performance is permitted under following conditions:

1. At request and expense of Contractor, securities listed in Section 16430 of the Government Code, bank or savings and loan certificates of deposit, interest bearing demand deposit accounts, standby letters of credit, or any other security mutually agreed to by Contractor and Owner which are equivalent to the amount withheld under retention provisions of Contract shall be deposited with Controller or with a state or federally chartered bank in California, as the escrow agent, who shall then pay such moneys to Contractor. Upon satisfactory completion of Contract, securities shall be returned to Contractor.

2. Alternatively, Contractor may request and Owner shall make payment of retentions earned directly to the escrow agent at the expense of Contractor. At the expense of Contractor, Contractor may direct the investment of the payments into securities and receive the interest earned on the investments upon the same terms provided for securities deposited by Contractor. Upon satisfactory completion of the work of the Contract Documents, Contractor shall receive from escrow agent all securities, interest, and payments received by the escrow agent from Owner. Contractor shall then pay to each Subcontractor, not later than 20 Days after receipt of the payment, the respective amount of interest earned, net of costs attributed to retention withheld from each Subcontractor, on the amount of retention withheld to insure the performance of Contractor.

3. Contractor shall be beneficial owner of securities substituted for moneys withheld and shall receive any interest thereon.

4. Contractor may enter into an escrow agreement, form included in Contract Documents, as authorized under Public Contract Code Section 22300, specifying amount of securities to be deposited, terms and conditions of conversion to cash in case of default of Contractor, and termination of escrow upon completion of Contract Documents.

5. Public Contract Code Section 22300, in effect on Bid Day, is hereby incorporated in full by this reference and shall supersede anything inconsistent therewith.

PART 2 – PRODUCTS – NOT USED

PART 3 – EXECUTION – NOT USED

END OF SECTION
BERKELEY CITY COLLEGE ADA BARRIER REMOVAL PROJECT PHASE 2

SECTION 01 2600

MODIFICATION PROCEDURES

PART 1 – GENERAL

1.01 SUMMARY
A. Section includes requirements that supplement the paragraphs of Document 00 7200 (General Conditions).
B. Description of procedures for modifying the Contract Documents and determining costs for changes in contract amounts.

1.02 PROCEDURES FOR CONTRACTOR INITIATED CHANGE ORDER
A. Contractor-Initiated Change Proposal Request (CPR) and Procedures:
1. Contractor may initiate changes by submitting a Change Proposal Request (“CPR”).
2. Whenever Contractor elects or is entitled to submit a CPR, Contractor shall prepare and submit to Owner for consideration a CPR using the form included in this Project Manual. All CPRs must contain a complete breakdown of costs of credits, deducts and extras; itemizing materials, labor, taxes, Markup and any requested changes to Contract Time. All Subcontractor Work shall be so indicated. Individual entries on the CPR form shall include applicable Schedule of Values code, with all amounts determined as provided herein. After receipt of a CPR with a detailed breakdown, Owner will act promptly thereon.
3. If Owner accepts a CPR, Owner will prepare a Change Order for Owner and Contractor signatures.
4. If CPR is not acceptable to Owner because it does not agree with Contractor’s proposed cost and/or time, Owner will provide comments thereto. Contractor will then, within seven (7) Days (except as otherwise provided herein), submit a revised CPR.
5. When necessity to proceed with a change does not allow Owner sufficient time to conduct a proper check of a CPR (or revised CPR), Owner may issue a Change Directive (CD) as provided below.

B. Contractor-Initiated Request for Information (RFI) Procedures, Requirements and Limitations:
1. Contractor may submit RFI’s for clarifications in Owner-prepared Contract Documents, which may result in the Contractor submitting a CPR.
2. Whenever Contractor requires information regarding the Project or Owner-prepared Contract Documents, or receives a request for such information from a Subcontractor, Contractor may prepare and deliver an RFI to Owner. Contractor shall use RFI format provided on approval by Owner. Contractor shall not issue an RFI to Owner solely to clarify Contractor-prepared Construction Documents. Contractor must submit time critical RFIs at least 30 days before scheduled start date of the affected Work activity. Contractor shall reference each RFI to an activity of Progress Schedule and shall note time criticality of the RFI, indicating time within which a response is required. Contractor’s failure to reference RFI to an activity on the Progress Schedule and note time criticality on the RFI shall constitute Contractor’s waiver of any claim for time delay or interruption to the Work resulting from any delay in responding to the RFI.
3. Contractor shall be responsible for its costs to implement and administer RFIs throughout the Contract duration. Regardless of the number of RFIs submitted, Contractor shall not be entitled to additional compensation for the effort required to submit the RFIs. Contractor shall be responsible for Owner’s administrative costs for answering RFIs where the answer could reasonably be found by reviewing the Contract Documents, as determined by Owner; at Owner discretion, such costs may be deducted from progress payments or final payment.

4. Owner will respond within ten (10) days from receipt of RFI with a written response to Contractor. Contractor shall distribute response to all appropriate Subcontractors.

5. If Contractor is satisfied with the response and does not request a change in Contract Sum or Contract Time, then the response shall be executed without a change.

6. If Contractor believes the response is incomplete, Contractor shall issue another RFI (with the same RFI number with the letter “A” indicating it is a follow-up RFI) to Owner clarifying original RFI. Additionally, Owner may return RFI requesting additional information should original RFI be inadequate in describing condition.

C. Time Requirements:

1. If Contractor believes that an Owner response to an RFI, submittal or other Owner direction, results in change in Contract Sum or Contract Time, Contractor shall notify Owner with the issuance of a preliminary CPR within ten Days after receiving Owner’s response or direction, and in no event after starting the disputed work or later than the time allowed under Article 12 of Document 00 7200 (General Conditions). If Contractor also requests a time extension, or has issued a notice of delay or otherwise requests a time extension with a CPR, then Contractor shall submit the TIE required herein concurrently with the CPR and in no event later than ten Days after providing the notice of delay.

2. If Contractor requires more time to accurately identify the required changes to the Contract Sum or Contract Time, Contractor may submit an updated and final CPR and TIE within 14 days of submitting the preliminary CPR.

3. If Owner agrees with Contractor’s CPR and/or TIE, then Owner will prepare a Change Order for Owner and Contractor signatures. If Owner disagrees with Contractor, then Contractor may give notice of potential claim as provided in Article 12 of Document 00 7200 (General Conditions), and proceed thereunder.

4. Contractor must submit CPRs, notices of potential claim or Claims within the required time periods. Any failure to do so waives Contractor’s right to submit a CPR or file a Claim.

D. Cost Estimate Information:

1. Contractor and subcontractors shall, upon Owner’s request, permit inspection of the original unaltered cost estimates, subcontract agreements, purchase orders relating to the change, and documents substantiating all costs associated with its CPR or Claims arising from changes in the Work.

1.03 PROCEDURES FOR OWNER INITIATED CHANGE ORDERS

A. Owner Initiated Change Directives (CD):

1. Owner may, by Change Directive ("CD") or initially by Instruction Bulletin or by following the procedures for disputed work herein, order changes in the Work within the general scope of the Contract consisting of additions, deletions, or other revisions, with or without adjustment to Contract Sum or Contract Time.

2. If at any time Owner believes in good faith that a timely Change Order will not be agreed upon using the foregoing procedures, or at any other time, Owner may issue a CD with its recommended cost and/or time adjustment (if any). Upon receipt of CD, Contractor shall promptly proceed with the change of Work involved and respond to Owner within ten (10) Days.
3. Contractor’s response must be any one of following:
   a. Return CD signed, thereby accepting Owner response, including adjustment to time and cost (if any).
   b. Submit a (revised if applicable) Cost Proposal with supporting documentation (if applicable, reference original Cost Proposal number followed by letter A, B, etc. for each revision), if Owner so requests.
   c. Give notice of intent to submit a claim as described in Article 12 of Document 00 7200 (General Conditions), and submit its claim as provided therein.

4. If CPR or the CD provides for an adjustment to any Contract Sum, the adjustment shall be based on one of the following methods:
   a. Mutual acceptance of a lump sum properly itemized and supported by sufficient substantiating data to permit evaluation.
   b. Contractor to proceed on cost reimbursable (force account) basis while negotiating towards a firm price.
   c. Cost to be determined in a manner agreed.

5. Change Directive signed by Contractor indicates the agreement of Contractor therewith, including adjustment in Contract Sum or the method for determining them. Such agreement shall be effective immediately and shall be finalized as a Change Order. Where Owner authorizes CD work on a time and materials basis up to a maximum amount, then Contractor shall promptly advise Owner upon reaching 75% of such maximum amount, otherwise Contractor shall accept fully the risk of completing the CD work without exceeding such maximum amount.

6. If Contractor does not respond promptly or disagrees with the method for adjustment (or non-adjustment) in the Contract Sum, the method and the adjustment shall be determined by Owner on the basis of the Contract Documents and the reasonable expenditures and savings of those performing the Work attributable to the change. If the parties still do not agree on the proper adjustment due to a Change Directive, Contractor may file a Claim per Article 12 of Document 00 7200 (General Conditions) and/or Owner may direct the changed work through a unilateral change order. Contractor shall keep and present an itemized accounting in a manner consistent with the SOV, together with appropriate supporting data. Unless otherwise provided in the Contract Documents, costs for the purposes of this paragraph shall be limited to those provided herein.

7. Pending final determination of cost to Owner, Contractor may include amounts not in dispute in its Applications for Payment. The amount of credit to be allowed by Contractor to Owner for a deletion or change which results in a net decrease in the Contract Sum shall be actual net cost as confirmed by Owner. When both additions and credits covering related Work or substitutions are involved in a change, the allowance for Markup shall be figured on the basis of net increase, if any, with respect to that change.

B. **Owner Initiated Change Order (CO) or Request for Proposal (RFP):**

1. Owner may initiate changes in the Work or Contract Time by issuing a Request for Proposal (“RFP”) or Change Order (“CO”) to Contractor.
2. Owner may issue an RFP to Contractor. Any RFP will detail all proposed changes in the Work and request a quotation of changes in Contract Sum and Contract Time from Contractor.
3. In response to an RFP, Contractor shall furnish a Change Proposal Request (CPR) within twenty-one (21) Business Days of Owner’s RFP. Upon approval of CPR, Owner may issue a Change Directive directing Contractor to proceed with extra Work.
4. If the parties agree on price and time for the work, the Owner will issue a Contact Change Order. If the parties do not agree on the price or time for a CPR, Owner may either issue a CD or decide the issue per Article 12 of Document 00 7200 (General Conditions). Contractor shall perform the changed Work notwithstanding any claims or disagreements of any nature.

1.04 PROCEDURES THAT APPLY TO CONTRACTOR- AND OWNER-INITIATED CHANGE ORDERS

A. Adjustment of Schedules to Reflect Change Orders or CDs:
   1. Contractor shall revise Schedule of Values and Application for Payment forms to record each authorized Change Order or CD as a separate line item and adjust the Contract Sum as shown thereon prior to the next monthly pay period.
   2. Contractor shall revise the Progress Schedules prior to the next monthly pay period, to reflect CO or CD.
   3. Contractor shall enter changes in Project Record Documents prior to the next monthly pay period.

B. Required Documentation for Adjustments to Contract Amounts:
   1. For all changes and cost adjustments requested, Contractor shall provide documentation of change in Contract Amounts asserted, with sufficient data to allow evaluation of the proposal.
   2. In all requests for compensation, cost proposals, estimates, claims and any other calculation of costs made under the Contract Documents, Contractor shall breakout and quantify costs of labor, equipment and materials identified herein, for Contractor and subcontractors of any tier.
   3. Contractor shall, on request, provide additional data to support computations for:
      a. Quantities of products, materials, labor and equipment.
      b. Taxes, insurance, and bonds.
      c. Justification for any change in Contract Time and new Progress Schedule showing revision due, if any.
      d. Credit for deletions from Contract, similarly documented.
   4. Contractor shall support each claim or computation for additional cost, with additional information including:
      a. Origin and date of claim or request for additional compensation.
      b. Dates and times Work was performed and by whom.
      c. Time records and wage rates paid.
      d. Invoices and receipts for products, materials, equipment and subcontracts, similarly documented.
      e. Credit for deletions from Contract, similarly documented.

C. Responses and Disputes:
   1. For all responses for which the Contract Documents do not provide a specific time period, recipients shall respond within a reasonable time.
   2. For all disputes arising from the procedures herein, Contractor shall follow Article 12 of Document 00 7200 (General Conditions).
1.05 COST DETERMINATION FOR CHANGES IN CONTRACT AMOUNTS

A. Calculation of Total Cost of Extra Work:

1. Total cost of changed Work, extra Work or of Work omitted shall be the sum of three components defined immediately below as: Component 1 (Direct Cost(s)); Component 2 (Markup); and, Component 3 (bonds, insurance, taxes)

2. Component 1: Direct Cost(s) of labor, equipment and materials, is calculated based upon actually incurred (or omitted) labor costs, material costs and equipment rental costs, as defined herein;

3. Component 2: Markup on such actually incurred Direct Costs, is applied in the percentages identified below; and

4. Component 3: Actual additional costs for any additionally required insurance, bonds, and/or taxes, defined herein, is calculated without Markup.

1.06 MEASUREMENT OF DIRECT COST OF CONSTRUCTION (COST COMPONENT NO. 1)

A. Composition of Component 1 (Direct Cost of Construction):

1. Component 1 has four subcomponents, also referred to as "LEMS":
   a. Labor (Component 1A)
   b. Equipment (Component 1B)
   c. Materials (Component 1C)
   d. Subcontractors (Component 1D)

B. Measurement of Cost of Labor (Component 1A):

1. Cost of Labor shall be calculated as: Cost of labor for workers (including forepersons when authorized by Owner) used in actual and direct performance of the subject work, whether employer is Contractor, Subcontractor or other forces, in the sum of the following:
   a. Actual Wages: Actual wages paid shall include any employer payments to or on behalf of workers for health and welfare, pension, vacation, and similar purposes.
   b. Labor surcharge: Payments imposed by local, county, state, and federal laws and ordinances, and other payments made to, or on behalf of, workers, other than actual wages as defined, such as worker’s compensation insurance. Such labor surcharge shall not exceed generally accepted standards in the State for labor rates in effect on date upon which extra Work is accomplished.
   c. Cost of labor shall include no other costs, fees or charges.

2. Labor cost for operators of equipment owned and operated by Contractor or any Subcontractor, shall be no more than rates of such labor established by collective bargaining agreements for type of worker and location of Work, whether or not owner-operator (i.e., Contractor or Subcontractor) is actually covered by such an agreement.

3. Cost of labor shall be recorded and documented in certified payroll records, maintained in the form customary and/or required in the State, delivered to Owner weekly.

C. Measurement of Cost of Equipment (Component 1B):

1. Measurement of Component 1B (Cost of Equipment). Cost of Equipment shall be calculated as: Cost of Equipment used in actual and direct performance of the subject work, whether by Contractor, Subcontractor or other forces. Cost of Equipment shall be calculated as herein described.
2. For rented equipment, cost will be based on actual rental invoices, appropriate for the use and duration of the work. Equipment used on extra Work shall be of proper size and type. If, however, equipment of unwarranted size or type and cost is used, cost of use of equipment shall be calculated at rental rate for equipment of proper size and type, as determined by Owner.

3. Equipment rental cost for Contractor or Subcontractor-owned equipment, shall be determined by reference to, and not in excess of, the generally accepted standards in the State for equipment rental rates in effect on date upon which extra Work is accomplished. If there is no applicable rate for an item of equipment, then payment shall be made for Contractor- or Subcontractor-owned equipment at rental rate listed in the most recent edition of the CalTrans Standard Schedules and Specifications, and absent a rental rate therein, then the Association of Equipment Distributors (AED) book.

4. In all cases, rental rates paid shall be deemed to cover cost of fuel, oil, lubrication, supplies, small tools, necessary attachments, repairs and maintenance of any kind, depreciation, storage, insurance, and all incidentals.

5. Unless otherwise specified, manufacturer’s ratings, and manufacturer-approved modifications, shall be used to classify equipment for determination of applicable rental rates. Individual pieces of equipment or tools not listed in said publication and having a replacement value of $100 or less, whether or not consumed by use, shall be considered to be small tools and no payment will be made for Contractor- or Subcontractor-owned equipment at rental rate listed in the most recent edition of the CalTrans Standard Schedules and Specifications, and absent a rental rate therein, then the Association of Equipment Distributors (AED) book.

6. In all cases, rental rates paid shall be deemed to cover cost of fuel, oil, lubrication, supplies, small tools, necessary attachments, repairs and maintenance of any kind, depreciation, storage, insurance, and all incidentals.

7. Equipment rental cost for Contractor or Subcontractor-owned equipment, shall be determined by reference to, and not in excess of, the generally accepted standards in the State for equipment rental rates in effect on date upon which extra Work is accomplished. If there is no applicable rate for an item of equipment, then payment shall be made for Contractor- or Subcontractor-owned equipment at rental rate listed in the most recent edition of the CalTrans Standard Schedules and Specifications, and absent a rental rate therein, then the Association of Equipment Distributors (AED) book.

8. In all cases, rental rates paid shall be deemed to cover cost of fuel, oil, lubrication, supplies, small tools, necessary attachments, repairs and maintenance of any kind, depreciation, storage, insurance, and all incidentals.

9. Equipment rental cost for Contractor or Subcontractor-owned equipment, shall be determined by reference to, and not in excess of, the generally accepted standards in the State for equipment rental rates in effect on date upon which extra Work is accomplished. If there is no applicable rate for an item of equipment, then payment shall be made for Contractor- or Subcontractor-owned equipment at rental rate listed in the most recent edition of the CalTrans Standard Schedules and Specifications, and absent a rental rate therein, then the Association of Equipment Distributors (AED) book.
Hours to be paid for equipment that is operated less than eight hours due to breakdowns, shall not exceed eight less number of hours equipment is inoperative due to breakdowns.

8. Employee vehicles are not part of Component 1A, rather, are included within Component 2 (Markup).

9. Equipment costs shall include no other costs, fees or charges.

D. **Measurement of Cost of Material (Component 1C):**

1. Cost of Material shall be calculated as herein described. Cost of such materials will be cost to purchaser (Contractor, Subcontractor or other forces) from supplier thereof, except as the following are applicable:

2. If cash or trade discount by actual supplier is offered or available to purchaser, it shall be credited to Owner notwithstanding fact that such discount may not have been taken.

3. For materials salvaged upon completion of Work, salvage value of materials shall be deducted from cost, less discounts, of materials.

4. If cost of a material is, in opinion of Owner, excessive, then cost of material shall be deemed to be lowest current wholesale price at which material is available in quantities concerned delivered to Site, less any discounts as provided in this Paragraph.

5. Material costs shall include no other costs, fees or charges.

E. **Measurement of Cost of Subcontractors (Component 1D):**

1. Where reimbursed or calculated per the terms of the Contract Documents, change order or Change Directive, cost of Subcontractors shall be calculated as amounts earned by Subcontractors procured in compliance with the Contract Documents and approved by the Owner, provided such subcontractor earned amounts meet the following requirements:

   a. Such amounts are earned under the terms of the Subcontracts and the Work complies with the terms of the Contract Documents;

   b. Such amounts are properly requested, documented and permitted under the terms of the subcontract(s) and the Contract Documents.

   c. Total cost to Owner of Direct Costs of Construction (labor, equipment, materials), Markup, and costs of bonds, insurance and taxes, conform to contract limitations (i.e., totals paid by Owner do not exceed the 20% Markup limitation.).

1.07 **MEASUREMENT AND PAYMENT OF MARK UP (COST COMPONENT 2)**

A. **Markup Percentages for Changed Work (Component 2):**

1. Markup on Direct Cost of labor and materials for extra Work shall be 15%. Markup on Direct Cost of equipment for extra Work shall be 15%.

2. When extra Work is performed by Subcontractors, regardless of the number of tiers, total Markup on “Component 1” Direct Costs shall not exceed 20%. Contractor and its Subcontractors shall divide the 20% as they may agree.

3. Under no circumstances shall the total Markup on any extra Work exceed twenty (20) percent, stated as a percent of the Direct Cost of labor, equipment and materials. This limitation shall apply regardless of the actual number of subcontract tiers.

4. On proposals covering both increases and decreases in Contract Sum, Markup shall be allowed on the net increase only as determined above. When the net difference is a deletion, no percentage for Markup shall be allowed, but rather an appropriate percentage deduction shall be issued in the amount of the net difference.
B. **Measurement and Payment of Mark Up (Component 2):**

1. Mark Up (Component 2) provides complete compensation to Contractor for:
   
   a. All Contractor profit;
   
   b. All Contractor home-office overhead;
   
   c. All Contractor assumption of risk assigned to Contractor under the Contract Documents;
   
   d. Subject to the qualifications below regarding self-performed work, all General Conditions and General Requirements.

2. Profit. Compensation for profit included within Component 2 (Mark Up), includes without limitation: Fees of all types, nature and description; and Profit and margins of all types, nature and description.

3. Home Office Expenses. Compensation for home office expenses included within Component 2 (Mark Up), includes without limitation: Salaries and other compensation of any type of Contractor's personnel (management, administrative and clerical), and all direct and indirect operating, travel, payroll, safety, storage, quality control, maintenance and overhead costs of any nature whatsoever, incurred by Contractor at any location other than the Project specific site office, including without limitation, Contractor's principal or branch offices; insurance premiums other than those for Project specific insurance directed by the Owner in a change order; all hardware, software, supplies and support personnel necessary or convenient for Contractor's capture, documentation and maintenance of its costs and cost accounting data and cost accounting and control systems and work progress reporting.

4. Assumption of Risk. Compensation for Contractor's assumption of risk under the Contract Documents, included within Component 2 (Mark Up), includes without limitation loss, cost, damage, expense or liability resulting directly or indirectly from any of the following causes ("unallowable costs"), for Contractor and subcontractors of any tier: noncompliance with the Contract Documents, fault or negligence, defective or non-conforming Work, by Contractor or any Subcontractor or Vendor of any tier or anyone directly or indirectly employed by any of them, or for whose acts or omissions any of them are responsible or liable at law or under the Contract Documents; cost overruns of any type; costs in excess of any lump sum, not to exceed amount or GMP; costs resulting from bid or "buy out" errors, unallocated scope, or incomplete transfer of scope or contract terms to subcontractors; any costs incurred by Contractor relating to a Change in the Work without a Change Order or Change Directive in accordance with the Contract Documents; costs for work or materials for which no price is fixed in the Contract Documents, unless it is expressly specified that such work or material is to be paid for as extra work.

5. General Conditions and Division 1 General Requirements. Compensation for Contractor's General Conditions and General Requirements Costs included within Component 2 (Mark Up), includes compensation to Contractor for: Contractor's direct costs, without overhead or profit, for salaries and related forms of compensation and employer's costs for labor and personnel costs, of Contractor's employees and subconsultant's employees (if any), while and only to the extent they are performing Work at the Project Site. Personnel and Work compensated by this Component include without limitation: All required Project management responsibilities; all on-site services; monthly reporting and scheduling; routine field inspection of Work; general superintendence; general administration and preparation of cost proposals, schedule analysis, change orders and other supporting documentation as necessary; salaries of project superintendent, project engineers, project managers, safety manager, other manager, timekeeper, and secretaries; all cost estimates and updates thereto; development, validation and updates to the project schedule; surveying; estimating. Compensation for Contractor's General Requirements Costs included within Component 2 (Mark Up), compensates Contractor for its "General
Requirements” Costs, including without limitation: all scheduling hardware, software, licenses, equipment, materials and supplies; purchase, lease or rental, build out, procurement, supporting equipment and maintenance of temporary on-Site facilities, Project field and office trailers and other temporary facilities, office equipment and supporting utilities; platforms, fencing, cleanup and jobsite security; temporary roads, parking areas, temporary security or safety fencing and barricades, etc.; all Contractor’s motor vehicles used by any Contractor’s personnel, and all costs thereof; all health and safety requirements, required by law or Owner procedures; all surveying; all protection of Work; handling and disposal fees; final cleanup; repair or maintenance; other incidental Work; all items, activities and function similar to any of those described above; all travel, entertainment, lodging, board and the like.

6. Personnel compensated by the Markup Component do not include workers of foreman level or below in the case of self-performed work; rather, such personnel shall be treated as a Direct Cost of Construction. Costs compensated by the Markup component do not include temporary measures specifically required by the changed work, not otherwise required or ongoing in the prosecution of the Work, that commence specifically to support the changed work and conclude with the completion of the changed work. Such costs shall be treated as Direct Costs of Construction. Examples of General Requirements costs that this component may not cover are the following: temporary barricades or fencing of specific areas required specifically for the changed work; cranes required specifically for the changed work; extra security required specifically for the changed work.

1.08 MEASUREMENT AND PAYMENT OF BONDS INSURANCE TAXES (COMPONENT 3)

A. Measurement of Bonds, Insurance, Taxes (Component 3):

1. Component 3 (Bonds, Insurance, Taxes) consists of the cost of bonds, insurance and taxes, also referred to as “BIT”. All State sales and use taxes, applicable County and applicable City sales taxes, shall be included. Federal and Excise tax shall not be included.

2. There is no mark up on BIT.

1.09 EFFECT OF PAYMENT

A. Change Order Compensation is All Inclusive.

1. Except as provided expressly below regarding changes that extend the Contract Time, payment of calculated cost of extra work constitutes full and complete compensation for costs or expense arising from the extra Work, and is intended to be all inclusive.

2. Payment for Direct Cost of Construction (Component 1 or LEMS) is intended to be all-inclusive. Any costs or risks not delineated within cost of labor, equipment or materials herein, shall be deemed to be within the costs and risks encompassed by the applicable Markups and unallowable in any separate amount.

3. Payment of Markup (Component 2) is intended to be all-inclusive. Contractor waives claims for any further or different payment of cost and risk items delineated herein, other than the allowable percentage markup on costs set forth in the Contract Documents; such separate, further or different cost or risk items shall be unallowable, waived and liquidated within the allowable percentage markup.

4. Contractor shall recover no other costs or markups on extra work of any type, nature or description.
B. Exception for Changes Extending the Contract Time.

1. Where a change in the Work extends the Contract Time, Contractor may request and recover additional, actual direct costs, provided Contractor can demonstrate such additional costs are (i.) actually incurred performing the Work, (ii.) not compensated by the Markup allowed, and (iii) directly result from the extended Contract Time. Contractor shall make such request and provide such documentation following all required procedures, documentation and time requirements in the Contract Documents, and subject to all contract limitations of liability. Contractor may not seek or recover such costs using formulas (e.g., Eichleay).

C. Limits of Liability / Accord and Satisfaction.

1. The foregoing limits of compensation apply in all cases of claims for changed Work, whether calculating Change Proposal Requests, Change Orders or CDs, or calculating claims and/or damages of all types, and applies even in the event of fault, negligence, strict liability, or tort claims of all kinds, including strict liability or negligence. Contractor may recover no other costs arising out of or connected with the performance of extra Work, of any nature.

2. Under no circumstances may Contractor claim or recover special, incidental or consequential damages against Owner, its representatives or agents, whether arising from breach of contract, negligence, strict liability or other tort or legal theory, unless specifically and expressly authorized in the Contract Documents.

3. No change in Work shall be considered a waiver of any other condition of Contract Documents. No claim shall be made for anticipated profit, for loss of profit, for damages, or for extra payment whatever, except as expressly provided for in Contract Documents.

4. Accord and Satisfaction: Every Change Order and accepted CD shall constitute a full accord and satisfaction, and release, of all Contractor (and if applicable, Subcontractor) claims for additional time, money or other relief arising from or relating to the subject matter of the change including, without limitation, impacts of all types, cumulative impacts, inefficiency, overtime, delay and any other type of claim. Contractor may elect to reserve its rights to disputed claims arising from or relating to the changed Work at the time it signs a Change Order or approves a CD, but must do so expressly in a writing delivered concurrently with the executed Change Order or approved CD, and must also submit a Claim for the reserved disputed items pursuant to Article 12 of Document 00 7200 (General Conditions) no later than thirty (30) days after Contractor’s first written notice of its intent to reserve rights. Execution of any Change Order or CD shall constitute Contractor’s representation of its agreement with this provision.

1.010 MISCELLANEOUS REQUIREMENTS

A. Owner-Furnished Materials.

1. Owner reserves right to furnish materials as it deems advisable, and Contractor shall have no claims for costs and Markup on such materials.

B. Records And Certification.

1. All charges shall be recorded daily and summarized in Change Proposal Request form attached hereto. Contractor or authorized representative shall complete and sign form each day. Contractor shall also provide with the form: the names and classifications of workers and hours worked by each; an itemization of all materials used; and a list by size type and identification number of equipment and hours operated.

2. Owner shall have the right to audit all records in possession of Contractor relating to activities covered by Contractor’s claims for modification of Contract, including CD Work. This right shall be specifically enforceable, and any failure of Contractor to voluntarily comply shall be deemed an irrevocable waiver and release of all claims then pending that were or could have been subject to Article 12 of Document 00 7200 (General Conditions).
PART 2 – PRODUCTS – NOT USED

PART 3 – EXECUTION – NOT USED

END OF SECTION

COST PROPOSAL FORM FOLLOWS ON NEXT PAGE
COST PROPOSAL (CP)

Owner [Insert Project Name]
Contract Number _________

CP Number: __________________
Date: ______________________
In Response To ____________________________
RFP #, etc.

To: [Insert Name of Owner]
Attention: [______________]
[Insert Owner's Address]
Phone: (___) ___- _____
Fax: (___) ___-_____

From: [Insert Contractor's Name/Address]

This Cost Proposal is in response to the above-referenced _________ [insert RFP, etc. as applicable].
Brief description of change(s): _______________________________________________________

<table>
<thead>
<tr>
<th>ITEM DESCRIPTION</th>
<th>PRIME CONTRACTOR</th>
<th>SUB 1</th>
<th>SUB 2</th>
<th>SUB 3</th>
<th>SUB 4</th>
<th>TOTAL</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>MATERIAL</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>LABOR</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>EQUIPMENT</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Other (Specify)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Extended Overhead</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>TOTAL COST</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Subcontractor’s</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Overhead &amp; Profit</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>15 percent</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Contractor’s</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Overhead &amp; Profit</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>15 percent</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Overhead &amp; Profit</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>to Contractor for</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Subcontractor’s</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Work 5 percent</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>(percent of Total Cost above</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>not including any Overhead &amp; Profit – may not exceed</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>20% )</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>GRAND TOTAL</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

REQUESTED CHANGE IN CONTRACT TIME (DAYS)
(Time Impact Evaluation Enclosed)

By Contractor:     Signature:    Date:

_____________________________ _______________________________

Modification Procedures
WLC/1918700-P2
PART 1 – GENERAL

1.01 SUMMARY

A. Section includes description of required project meetings.

1.02 PRECONSTRUCTION CONFERENCE

A. Preconstruction Conference. Owner will call for and administer Preconstruction Conference at time and place to be announced (usually the week prior to start of Work at the Site). Contractor, all major Subcontractors, and major suppliers shall attend Preconstruction Conference. Agenda may include, but not be limited to, the following items:

1. Schedules
2. Personnel and vehicle permit procedures
3. Use of premises
4. Location of the Contractor’s on-Site facilities
5. Security
6. Housekeeping
7. Submittal and RFI procedures
8. Inspection and testing procedures, on-Site and off-Site
9. Utility shutdown procedures
10. Control and reference point survey procedures
11. Injury and Illness Prevention Program
12. Contractor’s Initial Progress Schedule
13. Contractor’s Schedule of Values
14. Contractor’s Schedule of Submittals
15. Jurisdictional agency requirements
16. Owner will distribute copies of minutes to attendees. Attendees shall have 7 Days to submit comments or additions to minutes. Minutes will constitute final memorialization of results of Preconstruction Conference.

1.03 WEEKLY PROJECT MEETINGS

A. Owner will schedule and administer weekly progress meetings throughout duration of Work. Progress meetings will be held weekly unless otherwise directed by Owner. Meetings shall be held at Owner’s Offices unless otherwise specified in Contract Documents.

1. Owner’s Representative will prepare agenda and distribute it 4 Days in advance of meeting to Contractor.
2. Participants with agenda items shall present them.
3. The Architect/Engineer and other responsible entities shall attend meetings unless otherwise specified in Contract Documents or provided by Owner.
4. Owner shall record and distribute the meeting minutes. Minutes shall be distributed by the Owner to the Contractor within 3 business days after the meeting. Contractor shall distribute the minutes to those affected by decisions made at meeting. Attendees shall have five business days to submit comments or additions to the minutes. Minutes shall constitute final memorialization of results of meeting.

5. Progress meetings shall be attended by Contractor’s job superintendent, major Subcontractors and suppliers, Owner, and others as appropriate to agenda topics for each meeting.

6. Agenda may contain the following items, as appropriate:
   a. Review, revise as necessary, and approve previous meeting minutes
   b. Review of Work progress since last meeting
   c. Status of Construction Work Schedule, delivery schedules, adjustments
   d. Submittal, RFI, and Change Order status
   e. Review of the Contractor’s safety program activities and results, including report on all serious injury and/or damage accidents
   f. Other items affecting progress of Work

1.04 PROGRESS SCHEDULE AND BILLING MEETINGS

A. A meeting will be held on approximately the 20th of each month to review the schedule update submittal and progress payment application.

B. At this meeting, at a minimum, the following items will be reviewed:
   1. Percent complete of each activity;
   2. Time impact evaluations for Change Orders and Time Extension Request;
   3. Actual and anticipated activity sequence changes;
   4. Actual and anticipated duration changes; and
   5. Actual and anticipated Contractor delays.

C. These meetings are considered a critical component of overall monthly schedule update submittal and Contractor shall have appropriate personnel attend. At a minimum, Contractor’s General Superintendent and Scheduler shall attend these meetings.

PART 2 – PRODUCTS – NOT USED

PART 3 – EXECUTION – NOT USED

END OF SECTION
PART 1 – GENERAL

1.01 SUMMARY
A. Section includes description of requirements and procedures for submitting progress schedules and submittals.

1.02 CONTRACTOR TO SUBMIT PROGRESS SCHEDULES
A. Contractor shall submit original (baseline) progress schedule two weeks prior to the first Application for Payment.
B. Baseline Progress Schedule shall show Contractor’s construction and procurement activities, including but not limited to, equipment procurement and delivery (Contractor and Owner supplied), activities with Subcontractors and suppliers, major submittal reviews, commissioning of systems, use of major equipment on site, and necessary interface with Owner and third parties required to complete the Work in a timely manner and in accordance with Contract Time.

1.03 SCHEDULE REQUIREMENTS.
A. Unless Owner agrees in writing otherwise, progress schedule shall be on Microsoft Project, Primavera P6, Suretrack, or equivalent software, as Owner may specify, which Contractor shall prepare and supply to Owner, with all datapoint entries completed for start dates, necessary work activities, durations (not longer than 21 calendar days) and logic ties.
B. Contractor’s progress schedule may be in the form of a CPM (arrow) diagram or, if Owner agrees in writing, a bar chart. The hard copies of the schedule supplied to Owner shall indicate the critical path of the Work (in red) and shall show a logical progression of the Work through completion within Contract Time.
C. Unless Owner agrees in writing otherwise, progress schedule shall also show early and late start and finish dates and total available float (float to the successor activity’s late start date) for each activity. Owner has no obligation to accept an early completion schedule.

1.04 MONTHLY UPDATES
A. Contractor’s progress schedule shall be updated monthly to reflect actual progress. The schedule shall be subject to Owner’s review and acceptance for use in monitoring Contractor’s Work and evaluating Applications for Payment.
B. Contractor shall supply Owner with an electronic copy of the updated progress schedule with each monthly payment application. Contractor shall provide Owner with three-week lookahead schedules weekly, showing in detail and activities and resources scheduled for the immediate two week period.

1.05 RECOVERY SCHEDULE
A. Owner may request a recovery schedule should Contractor fall 21 or more Days behind any schedule Milestone, which schedule shall show Contractor’s plan and resources committed to retain Contract completion dates.
B. The recovery schedule shall show the intended critical path. If Owner requests, Contractor shall also:
   1. Secure and demonstrate appropriate Subcontractor and supplier consent to the recovery Schedule.
   2. Submit a narrative explaining trade flow and construction flow changes and man-hour loading assumptions for major Work activities and/or Subcontractors.
1.06 **TIME IMPACT EVALUATION (“TIE”) FOR CHANGE ORDERS, TIME EXTENSIONS AND DELAYS:**

A. When Contractor requests a time extension for any reason, Contractor shall submit a TIE that includes both a written narrative and a schedule diagram depicting how the changed Work or other impact affects other schedule activities. The schedule diagram shall show how Contractor proposes to incorporate the changed Work or other impact in the schedule and how it impacts the current Schedule update critical path or otherwise. Contractor is also responsible for requesting time extensions based on the TIE’s impact on the critical path. The diagram shall be tied to the main sequence of scheduled activities to enable Owner to evaluate the impact of changed Work to the scheduled critical path.

B. Contractor is responsible for all costs associated with the preparation of TIE’s, and the process of incorporating TIE’s into the current schedule update. Provide Owner with four copies of each TIE.

**PART 2 – PRODUCTS – NOT USED**

**PART 3 – EXECUTION – NOT USED**

END OF SECTION
BERKELEY CITY COLLEGE ADA BARRIER REMOVAL PROJECT PHASE 2

SECTION 01 3300

SUBMITTALS

PART 1 – PART 1 GENERAL

1.01 SUMMARY

A. Section includes description of requirements and procedures for submittals.

1.02 SCHEDULE OF SUBMITTALS

A. Contractor shall prepare for Owner’s review and acceptance prior to commencement of work on the Site, for purposes of contract administration, a schedule of submittals (also referred to as a submittal register) required to complete the Work, prepared by Contractor and accepted by Owner for contract administration. Schedule of submittals shall include, for each submittal: the specification or drawing reference requiring the submittal, if applicable; the material, item, or process for which the submittal is required; the submittal number and identifying title of the submittal; the Contractor's anticipated submission date and the approval need date.

B. Contractor shall update monthly the schedule of submittals to reflect actual submission and acceptance dates for submittals. Review by Owner of schedule of submittals does not excuse Contractor of obligation to supply, schedule and coordinate all submittals required by the Contract Documents.

1.03 CONTRACTOR TO SUBMIT SHOP DRAWINGS, PRODUCT DATA AND SUBMITTALS.

A. Contractor shall review for compliance with Contract Documents, approve and submit to Owner Shop Drawings, Product Data, Samples and similar submittals required by Contract Documents.

B. Contractor shall schedule and submit concurrently submittals covering component items forming a system or items that are interrelated. Contractor shall include certifications to be submitted with the pertinent drawings at the same time.

C. Contractor shall coordinate scheduling, sequencing, preparing and processing of all submittals with performance of work so that work will not be delayed by submittal processing.

D. Submittals shall specifically identify any Work depicted that does not conform to the Contract Documents.

1.04 OWNER REVIEW OF SHOP DRAWINGS, PRODUCT DATA AND SUBMITTALS.

A. After review by Owner of each Submittal, material will be returned to Contractor with actions defined as follows:

1. NO EXCEPTIONS TAKEN - Accepted subject to its compatibility with general design concept of the Work, future Submittals and additional partial Submittals for any portions of the Work not covered in this Submittal. Does not constitute acceptance or deletion of specified or required items not shown on the Submittal.

2. MAKE CORRECTIONS NOTED (NO RESUBMISSIONS REQUIRED) - Same as item 1 above, except that minor corrections as noted shall be made by Contractor.

3. REVISE AS NOTED AND RESUBMIT - Rejected because of major inconsistencies or errors that shall be resolved or corrected by Contractor prior to subsequent review by Owner.
4. REJECTED - RESUBMIT - Submitted material does not conform to Drawings and/or Specifications in major respect, i.e.: wrong size, model, capacity, or material.

B. Favorable review will not constitute acceptance by Owner of any responsibility for the accuracy, coordination, or completeness of the Submittals. Accuracy, coordination, and completeness of Submittals shall be sole responsibility of Contractor, including responsibility to back-check comments, corrections, and modifications from Owner’s review before fabrication. Contractor, Subcontractors, or suppliers may prepare Submittals, but Contractor shall ascertain that Submittals meet requirements of Contract Documents, while conforming to structural space and access conditions at point of installation. Owner’s review will be only to assess if the items covered by the Submittals will, after installation or incorporation in the Work, conform to the information given in the Contract Documents and be compatible with the design concept of the completed Project as indicated by the Contract Documents. Favorable review of Submittal, method of Work, or information regarding materials and equipment Contractor proposes to furnish shall not relieve Contractor of responsibility for errors therein and shall not be regarded as assumption of risks or liability by Owner, or any officer or employee thereof, and Contractor shall have no claim under Contract Documents on account of failure or partial failure or inefficiency or insufficiency of any plan or method of Work or material and equipment so accepted. Favorable review shall be considered to mean merely that Owner has no objection to Contractor using, upon Contractor’s own full responsibility, plan or method of Work proposed, or furnishing materials and equipment proposed.

C. Unless otherwise specified, Owner’s review will not extend to the means, methods, techniques, sequences, or procedures of construction or to safety precautions or programs incident thereto. The review and approval of a separate item as such will not indicate approval of the assembly in which the item functions.

D. Contractor shall perform no portion of the Work for which the Contract Documents require submittal and review of Shop Drawings, Product Data, Samples or similar submittals until the respective submittal has been favorably reviewed by the Owner; otherwise, any such Work is at Contractor’s sole risk.

PART 2 – PRODUCTS – NOT USED

PART 3 – EXECUTION – NOT USED

END OF SECTION
PART 1 – GENERAL

1.01 SUMMARY

A. Section includes:
   1. Regulatory requirements applicable to Contract Documents
   2. Required provisions under Local Agency Disputes Act
   3. Required references under federal law

1.02 GENERAL

A. Compliance with Laws
   1. Conform to all applicable codes, laws, ordinances, rules and regulations, which shall have full force and effect as though printed in full in these Specifications. Codes, laws, ordinances, rules, regulations and ordinances (Regulatory Requirements) are not furnished to Contractor, because Contractor is assumed to be familiar with these requirements.
   2. Any listing of Regulatory Requirements for hazardous waste abatement Work in the Contract Documents is supplied to Contractor as a courtesy and shall not limit Contractor’s responsibility for complying with all applicable Regulatory Requirements having application to the Work. Where conflict among the Regulatory Requirements or with these Specifications occurs, the most stringent requirements shall be used.
   3. Specific reference in the Specifications to codes and regulations or requirements of regulatory agencies shall mean the latest printed edition of each adopted by the regulatory agency in effect at the time of the opening of Bids, except as may be otherwise specifically stated in the Contract Documents.

B. Precedence
   1. Where specified requirements differ from Regulatory Requirements, the more stringent requirements shall take precedence. Where Drawings or Specifications require or describe products or execution of better quality, higher standard or greater size than required by Regulatory Requirements, then Drawings and Specifications shall take precedence so long as such increase is legal. Where no requirements are identified on Drawings or in Specifications, comply with all Regulatory Requirements of governing authorities having jurisdiction.
   2. Should any conditions develop not covered by the Contract Documents wherein the finished Work will not comply with current codes, a Change Order detailing and specifying the required Work shall be submitted to and approved by Owner before proceeding with the Work.

1.03 REGULATORY REQUIREMENTS

A. Applicable Codes
   1. Codes that apply to Contract Documents include all Codes applicable to construction, including, but not limited to, the following:
b. California Electrical Code (2007 Edition or latest applicable code) as amended by applicable local ordinances for all construction work.
c. California Plumbing Code (2007 Edition or latest applicable code) as amended by applicable local ordinances for plumbing, sewage disposal and health requirements.
d. California Mechanical Code (2007 Edition or latest applicable code) as amended by applicable local ordinances for all construction work.
e. International Fire Code (2006 Edition or latest applicable code) as amended by applicable local ordinances for all construction work.
f. California Administrative Code Titles 15, 19 and 24 (with California amendments), and Americans with Disabilities Act (ADA) accessibility guidelines, whichever is more stringent.
g. All State laws and City and County Ordinances, rules of the State or City or County Health Departments, rules of the National Board of Fire Underwriters and National Fire Protection Associations, and local power company regulations for mechanical and electrical work.

B. Applicable Laws, Statutes, Ordinances, Rules, and Regulations

1. During prosecution of Work to be done under Contract Documents, Contractor shall comply with applicable laws, ordinances, rules and regulations, including, but not limited to, the following:
   a. Federal:
      1) Americans With Disabilities Act of 1990
      2) 29 CFR, Section 1910.1001, Asbestos
      3) 40 CFR, Subpart M, National Emission Standards for Asbestos
      4) Executive Order 11246
      5) Federal Endangered Species Act
      6) Clean Water Act
   b. State of California:
      1) California Code of Regulations, Titles 5, 8, 17, 19, 21, 22, 24 and 25
      2) California Public Contract Code
      3) California Health and Safety Code
      4) California Government Code
      5) California Labor Code
      6) California Civil Code
      7) California Code of Civil Procedure
      8) CPUC General Order 95, Rules for Overhead Electric Line Construction
      9) CPUC General Order 128, Rules for Construction of Underground Electric Supply and Communications Systems
      10) Cal/OSHA
      11) OSHA: Hazard Communications Standards
      12) California Endangered Species Act
      13) Water Code
      14) Fish and Game Code
   c. State of California Agencies:
      1) State and Consumer Services Agency
      2) Office of the State Fire Marshall
      3) Office of Statewide Health Planning and Development
      4) Department of Fish and Game
      5) All Air Quality Management Districts with jurisdiction
      6) All Regional Water Quality Control Boards with jurisdiction
      7) Division of the State Architect (if having jurisdiction)
   d. All Local Agencies with jurisdiction (cities, counties, fire departments)
C. Change Orders and Claims:
1. The California Public Contract Code, including but not limited to Section 7105(d)(2), and the California Government Code Section 930.2 et seq., apply to all contract procedures for changes, time extensions, change orders (time or compensation) and claims. Federal law (U.S. v. Holpuch 326 U.S. 234) shall supplement California law on the enforceability of these requirements.
2. Any change, waiver, or omission to implement contract change order and claim procedures shall have no legal effect unless expressly permitted in a fully executed change order approved by Contractor and Owner and approved as to form by their respective legal counsel.

D. Required Provisions On Contract Claim Resolution
1. The California Public Contract Code specifies required provisions on resolving contract claims less than $375,000, which are set forth below, and constitute a part of this Contract.
2. For the purposes of this section, “Claim” means a separate demand by Contractor of $375,000 or less for (1) a time extension, (2) payment or money or damages arising from Work done by or on behalf of Contractor arising under the Contract Documents and payment of which is not otherwise expressly provided for or the Claimant is not otherwise entitled to, or (3) an amount the payment of which is disputed by Owner. In order to qualify as a Claim, the written demand must state that it is a Claim submitted under paragraph 12 of Document 007200 (General Conditions) and be submitted in compliance with all requirements of Document 007200 (General Conditions), paragraph 12. Separate Claims which total more than $375,000 do not qualify as a “separate demand of $375,000 or less,” as referenced above, and are not subject to this section.
3. A voucher, invoice, payment application, or other routine or authorized form of request for payment is not a Claim for purposes of this section. If such request is disputed as to liability or amount, then the disputed portion of the submission may be converted to a Claim under this section by submitting a separate claim in compliance with Contract Documents claim submission requirements.
4. Caution. This section does not apply to tort claims and nothing in this section is intended nor shall be construed to change the time periods for filing tort claims or actions specified by Chapter 1 and Chapter 2 of Part 3 of Division 3.6 of Title 1 of the California Government Code.
5. Procedure:
   a. The Claim must be in writing, submitted in compliance with all requirements of Document 007200 (General Conditions), paragraph 12, including but not limited to, the time prescribed by and including the documents necessary to substantiate the Claim, pursuant to Document 007200 (General Conditions), paragraph 12.3. Claims must be filed on or before the day of final payment. Nothing in this section is intended to extend the time limit or supersede notice requirements for the filing of claims as set forth in Document 007200 (General Conditions), paragraph 12 or elsewhere in the Contract Documents.
   b. For Claims of fifty thousand dollars ($50,000) or less, Owner shall respond in writing within forty-five (45) days of receipt of the Claim, or Owner may request in writing within thirty (30) days of receipt of the Claim, any additional documentation supporting the Claim or relating to any defenses or claims Owner may have against Claimant. If additional information is thereafter required, it shall be requested and provided in accordance with this section upon mutual agreement of Owner and Claimant. Owner’s written response to the Claim, as further documented, shall be submitted to Claimant within fifteen (15) days after receipt of further documentation or within a period of time no greater than taken by Claimant in producing the additional information, whichever is greater.
   c. For Claims over Fifty Thousand Dollars ($50,000) and less than or equal to $375,000: Owner shall respond in writing within sixty (60) days of receipt of the Claim, or Owner may request in writing within thirty (30) days of receipt of the Claim,
any additional documentation supporting the Claim or relating to any defenses or claims Owner may have against Claimant. If additional information is thereafter required, it shall be requested and provided in accordance with this section, upon mutual agreement of Owner and Claimant; Owner’s written response to the Claim, as further documented, shall be submitted to Claimant within thirty (30) days after receipt of further documentation or within a period of time no greater than taken by Claimant in producing the additional information, whichever is greater.

d. Meet and Confer: If Claimant disputes Owner’s written response, or Owner fails to respond within the time prescribed above, Claimant shall notify Owner, in writing, either within fifteen (15) days of receipt of Owner’s response or within fifteen (15) days of Owner’s failure to timely respond, and demand an informal conference to meet and confer for settlement of the issues in dispute. Upon demand Owner will schedule a meet and confer conference within thirty (30) days for settlement of the dispute.

e. Following the meet and confer conference, if the Claim or any portion remains in dispute, Claimant may file a claim as provided in Chapter 1 (commencing with Section 900) and Chapter 2 (commencing with Section 910) of Part 3 of Division 3.6 of Title 1 of the California Government Code. For purposes of those provisions, the running of the period of time within which a claim must be filed shall be tolled from the time Claimant submits its written claim as set forth herein, until the time that Claim is denied as a result of the meet and confer process, including any period of time utilized by the meet and confer process.

E. Compliance With Americans With Disabilities Act

1. Contractor acknowledges that, pursuant to the Americans with Disabilities Act (ADA), programs, services and other activities provided by a public entity to the public, whether directly or through a Contractor, must be accessible to the disabled public. Contractor shall provide the services specified in the Contract Documents in a manner that complies with the ADA and any and all other applicable federal, state and local disability rights legislation. Contractor agrees not to discriminate against disabled persons in the provision of services, benefits or activities provided under the Contract Documents and further agrees that any violation of this prohibition on the part of Contractor, its employees, agents or assigns shall constitute a material breach of the Contract Documents.

F. Compliance With IRCA

1. Contractor acknowledges that Contractor, and all subcontractors hired by Contractor to perform services under this Agreement, are aware of and understand the immigration Reform and Control Act ("IRCA"). Contractor is and shall remain in compliance with the IRCA and shall ensure that any subcontractors hired by Contractor to perform services under this Agreement are in compliance with the IRCA. In addition, Contractor agrees to indemnify, defend and hold harmless Owner, its agents, officers and employees, from any liability, damages or causes of action arising out of or relating to any claims that Contractor’s employees, or employees of any subcontractor hired by Contractor, are not authorized to work in the United States for Contractor or its subcontractor and/or any other claims based upon alleged IRCA violations committed by Contractor or Contractor’s subcontractors.

PART 2 – PRODUCTS – NOT USED

PART 3 – EXECUTION – NOT USED

END OF SECTION
PART 1 - GENERAL

1.01 SUMMARY

A. Section Includes:
   1. Reference standards, abbreviations, symbols, and definitions used in Contract Documents.
   2. Full titles are given in this Section for standards cited in other Sections of Specifications.

1.02 REFERENCE TO STANDARDS AND SPECIFICATIONS OF TECHNICAL SOCIETIES; REPORTING AND RESOLVING DISCREPANCIES

A. References
   1. Reference to standards, specifications, manuals, or codes of any technical society, organization, or association, or to the laws or regulations of any governmental authority, whether such reference be specific or by implication, shall mean the latest standard, specification, manual, code, or laws or regulations in effect at the time of opening of Bids, except as may be otherwise specifically stated in the Contract Documents.
   2. If during the performance of the Work, Contractor discovers any conflict, error, ambiguity, or discrepancy within the Contract Documents or between the Contract Documents and any provision of any such law or regulation applicable to the performance of the Work or of any such standard, specification, manual, or code or of any instruction of any supplier, Contractor shall report it in writing at once to Owner’s Representative and Architect/Engineer, and Contractor shall not proceed with the Work affected thereby until consent to do so is given by Owner.

B. Precedence
   1. Except as otherwise specifically stated in the Contract Documents or as may be provided by Change Order, CCD, or Supplemental Instruction, the provisions of the Contract Documents shall take precedence in resolving any conflict, error, ambiguity, or discrepancy between the provisions of the Contract Documents and:
      a. The provisions of any such standard, specification, manual, code, or instruction (whether or not specifically incorporated by reference in the Contract Documents); or
      b. The provisions of any such laws or regulations applicable to the performance of the Work (unless such an interpretation of the provisions of the Contract Documents would result in violation of such law or regulation).
   2. No provision of any such standard, specification, manual, code, or instruction shall be effective to change the duties and responsibilities of Owner, Owner’s Representative, Architect/Engineer or Contractor, or any of their subcontractors, consultants, agents, or employees, from those set forth in the Contract Documents, nor shall it be effective to assign to Owner, Architect/Engineer, or any of their consultants, agents, representatives or employees any duty or authority to supervise or direct the furnishing or performance of the Work or any duty or authority to undertake responsibility inconsistent with the provisions of the Contract Documents.
C. Referenced Grades, Classes, and Types:
   1. Where an alternative or optional grade, class, or type of product or execution is included in a reference but is not identified in Drawings or in Specifications, provide the highest, best, and greatest of the alternatives or options for the intended use and prevailing conditions.

D. Edition Date of References:
   1. When an edition or effective date of a reference is not given, it shall be understood to be the current edition or latest revision published as of the date of opening Bids.
   2. All amendments, changes, errata and supplements as of the effective date shall be included.

E. ASTM and ANSI References: Specifications and Standards of the American Society for Testing and Materials (ASTM) and the American National Standards Institute (ANSI) are identified in the Drawings and Specifications by abbreviation and number only and may not be further identified by title, date, revision, or amendment. It is presumed that Contractor is familiar with and has access to these nationally- and industry-recognized specifications and standards.

1.03 DEFINITIONS

A. Meaning of Words and Phrases

Wherever any of the words or phrases defined below, or a pronoun used in place thereof, is used in any part of the Contract Documents, it shall have the meaning here set forth. Where abbreviations and symbols are used, such abbreviations and symbols shall be given their common meaning in the construction industry. In the Contract Documents, the neuter gender includes the feminine and masculine, and the singular number includes the plural.

While Owner has made an effort to identify all defined terms with initial caps, the following definitions shall apply regardless of case unless the context otherwise requires:

1. Addenda: Written or graphic instruments issued prior to the opening of Bids, which clarify, correct, or change the bidding requirements or the Contract Documents. Addenda shall not include the minutes of the Pre-Bid Conference and/or Site Visit.
3. Alternate: Work added to or deducted from the base Bid, if accepted by Owner.
4. Application for Payment: Written application for monthly or periodic progress or final payment made by Contractor complying with the Contract Documents.
5. Approved Equal: Approved in writing by Owner as being of equivalent quality, utility and appearance.
6. Architect/Engineer: If used elsewhere in the Contract Documents, “Architect/Engineer” shall mean a person (or that person’s firm) holding a valid California State Architect’s or Engineer’s license representing the Owner in the administration of the Contract Documents. Architect/Engineer may be an employee of or an independent consultant to Owner. When Architect/Engineer is referred to within the Contract Documents and not an employee of Owner, Architect/Engineer shall be construed to include employees of Architect/Engineer and/or employees that Architect/Engineer supervises. When the designated Architect/Engineer is an employee of Owner, his or her authorized representatives on the Project will be included under the term Architect/Engineer. If Architect/Engineer is an employee of Owner, Architect/Engineer is the beneficiary of all Contractor obligations to Owner, including without limitation, all releases and indemnities. Architect/Engineer may also be referred to as Architect or Engineer.
7. Asbestos: Any material that contains more than one percent asbestos and is friable or is releasing asbestos fibers into the air above current action levels established by OSHA or Cal/OSHA.

8. Bid: The offer or proposal of the Bidder submitted on the prescribed form(s) setting forth the prices for the Work to be performed.


10. Bidding Documents: All documents comprising the Project Manual (including all documents and Specification Sections listed in Document 00 0110 [Table of Contents]), including documents supplied for bidding purposes only and Contract Documents.


12. Business Day: Any Day other than Saturday, Sunday, and the following days that have been designated as holidays by Owner. If a holiday falls on a Saturday, the preceding Friday will be the holiday. If a holiday falls on a Sunday, the following Monday will be the holiday.
   a. New Year’s Day, January 1;
   b. Martin Luther King Jr.’s Birthday, third Monday in January;
   c. Lincoln’s Birthday, February 12;
   d. Presidents’ Day, third Monday in February;
   e. Memorial Day, last Monday in May;
   f. Independence Day, July 4;
   g. Labor Day, first Monday in September;
   h. Veterans’ Day, November 11;
   i. Thanksgiving Day, as designated by the President;
   j. The Day following Thanksgiving Day;
   k. Christmas Day, December 25; and
   l. Each day appointed by the Governor of California and formally recognized by the Governing Board as a day of mourning, thanksgiving, or special observance.

13. By Owner: Work that will be performed by Owner or its agents at the Owner's expense.

14. By Others: Work that is outside scope of Work to be performed by Contractor under this Contract, which will be performed by Owner, other contractors, or other means.

15. Change Order: A written instrument prepared by Owner and signed by Owner and Contractor, stating their agreement upon all of the following:
   a. a change in the Work;
   b. the amount of the adjustment in the Contract Sum, if any; and
   c. the amount of the adjustment in the Contract Time, if any.

16. Code Inspector: A local or state agency responsible for the enforcement of applicable codes and regulations.

17. Concealed: Work not exposed to view in the finished Work, including within or behind various construction elements.

18. Construction Change Directive (“CCD”): A written order prepared and signed by Owner, directing a change in the Work and stating a proposed basis for adjustment, if any, in the Contract Sum or Contract Time, or both.

19. Contract Amount: a change order price, line item price, Contract Sum, or other price assigned to a scope of work.

20. Contract Conditions or Conditions of the Contract: Consists of two parts: General Conditions and Supplementary Conditions.
   a. General Conditions are general clauses that are common to the Owner Contracts, including Document 00 7200 (General Conditions).
b. Supplementary Conditions modify or supplement General Conditions to meet specific requirements for Contract Documents, including Document 00 7201 (Supplementary Conditions).


22. Contract Modification: Either:
   a. a written amendment to Contract signed by Contractor and Owner; or
   b. a Change Order; or
   c. a Construction Change Directive; or
   d. a written directive for a minor change in the Work issued by Owner.

23. Contract Sum: The sum stated in the Agreement and, including authorized adjustments, the total amount payable by Owner to Contractor for performance of the Work and the Contract Documents. The Contract Sum is also sometimes referred to as the Contract Price or the Contract Amount.

24. Contract Time: The number or numbers of Days or the dates stated in the Agreement to achieve Substantial Completion of the Work or designated Milestones; and/or to achieve Final Completion of the Work so that it is ready for final payment and is accepted.

25. Contractor: The person or entity identified as such in the Agreement and referred to throughout the Contract Documents as if singular in number and neutral in gender. The term “Contractor” means the Contractor or its authorized representative.

26. Contractor’s Employees: Persons engaged in execution of Work under Contract as direct employees of Contractor, as Subcontractors, or as employees of Subcontractors.

27. Day: One calendar day of 24 hours measured from midnight to the next midnight, unless the word “day” is specifically modified to the contrary.

28. Defective: An adjective which, when modifying the word “Work,” refers to Work that is unsatisfactory or unsuited for the use intended, faulty, or deficient, that does not conform to the Contract Documents, or does not meet the requirements of any inspection, reference standard, test or approval referred to in the Contract Documents (including but not limited to approval of Samples and “or equal” items), or has been damaged prior to final payment (unless responsibility for the protection thereof has been assumed by Owner). Unapproved substitutions are defective. Owner is the judge of whether Work is Defective.

29. Division of State Architect: A division of the State of California providing, design and construction oversight for K–12 schools and community colleges, and developing and maintaining accessibility standards and codes utilized in public and private buildings throughout the State of California.

30. Drawings: The graphic and pictorial portions of Contract Documents, wherever located and whenever issued, showing the design, location and dimensions of the Work, generally including plans, elevations, sections, details, schedules, and diagrams.


32. Final Acceptance or Final Completion: Owner’s acceptance of the Work as satisfactorily completed in accordance with Contract Documents. Requirements for Final Acceptance/Final Completion include, but are not limited to:
   a. Final cleaning is completed.
   b. All systems having been tested and accepted as having met requirements of Contract Documents.
   c. All required instructions and training sessions having been given by Contractor.
   d. All Project Record Documents having been submitted by Contractor, reviewed by Owner, and accepted by Owner.
   e. All punch list Work, as directed by Owner, having been completed by Contractor.
f. Generally all Work, except Contractor maintenance after Final Acceptance/Final Completion, having been completed to satisfaction of Owner.

33. Force Account: Work directed to be performed without prior agreement as to lump sum or unit price cost thereof, and which is to be billed at cost for labor, materials, equipment, taxes, and other costs, plus a specified percentage for overhead and profit.

34. Exposed: Work exposed to view in the finished Work, including behind louvers, grilles, registers and various other construction elements.

35. Furnish: Supply only, do not install.

36. Indicated: Shown or noted on the Drawings.

37. Install: Install or apply only, do not furnish.

38. Latent: Not apparent by reasonable inspection, including but not limited to, the inspections and research required as a condition to bidding under Document 00 7200 (General Conditions).

39. Law: Unless otherwise limited, all applicable laws including without limitation all federal, state, and local laws, statutes, standards, rules, regulations, ordinances, and judicial and administrative decisions.

40. Material: This word shall be construed to embrace machinery, manufactured articles, materials of construction (fabricated or otherwise), and any other classes of material to be furnished in connection with Contract, except where a more limited meaning is indicated by context.

41. Milestone: A principal event specified in Contract Documents relating to an intermediate completion date or time prior to Substantial Completion of all Work.

42. Modification: Same as Contract Modification.

43. Not in Contract or "NIC": Work that is outside the scope of Work to be performed by Contractor under Contract Documents.

44. Notice of Completion: Shall have the meaning provided in California Civil Code §3093, and any successor statute.

45. Off Site: Outside geographical location of the Project.

46. Owner: Owner is defined in Document 00 5200 (Agreement).

47. Owner-Furnished, Contractor Installed: Items furnished by Owner at its cost for installation by Contractor at its cost under Contract Documents.

48. Owner's Representative(s): See Document 00 5200 (Agreement).

49. Partial Utilization: Use by Owner of a substantially completed part of the Work for the purpose for which it is intended (or a related purpose) prior to Substantial Completion of all of the Work.

50. PCBs: Polychlorinated byphenyls.

51. Phase: A specified portion of the Work (if any) specifically identified as a Phase in Document 00 5200 (Agreement) or Document 01 1100 (Summary).

52. Product Data: That information (brochures, catalog sheets, manufacturer's cut sheets, etc.) supplied by vendors having technical and commercial characteristics of the supplied equipment or materials and accompanying commercial terms such as warranties, instructions, and manuals.

53. Progress Report: A periodic report submitted by Contractor to Owner with progress payment invoices accompanying progress schedule. See Document 00 7200 (General Conditions).

54. Project: Total construction of which Work performed under Contract Documents may be whole or part.
55. Project Manager: If used elsewhere in the Contract Documents, “Project Manager” shall mean a person representing the Owner in the administration of the Contract Documents. Project Manager may be an employee of or an independent consultant to Owner. When Project Manager is referred to within the Contract Documents and no Project Manager has in fact been designated, then the matter shall be referred to Owner. The term Project Manager shall be construed to include employees of Project Manager and/or employees that Project Manager supervises. When the designated Project Manager is an employee of Owner, his or her authorized representatives on the Project will be included under the term Project Manager. If Project Manager is an employee of Owner Project Manager is the beneficiary of all Contractor obligations to Owner, including without limitation, all releases and indemnities.


57. Project Record Documents: All Project deliverables required under the Contract Documents, including without limitation, as built drawings; Installation, Operation, and Maintenance Manuals; and Machine Inventory Sheets.

58. Provide: Furnish and install.

59. Request for Information (“RFI”): A document prepared by Contractor requesting information regarding the Project or Contract Documents. The RFI system is also a means for Owner to submit Contract Document clarifications or supplements to Contractor.

60. Request for Proposals (“RFP”): A document issued by Owner to Contractor whereby Owner may initiate changes in the Work or Contract Time as provided in Contract Documents.


62. RFI-Reply: A document consisting of supplementary details, instructions, or information issued by Owner that clarifies or supplements Contract Documents, and with which Contractor shall comply. RFI-Replies do not constitute changes in Contract Sum or Contract Time except as otherwise agreed in writing by Owner. RFI-Replies will be issued through the RFI administrative system.

63. Samples: Physical examples of materials, equipment, or workmanship that are representative of some portion of the Work and which establish the standards by which such portion of the Work will be judged.

64. Shop Drawings: All drawings, diagrams, illustrations, schedules, and other data or information which are specifically prepared or assembled by or for Contractor and submitted by Contractor to illustrate some portion of the Work.

65. Shown: As indicated on Drawings.

66. Site: The particular geographical location of Work performed pursuant to the Contract Documents.


68. Specified: As written in Specifications.

69. Subcontractor: A person or entity that has a direct contract with Contractor to perform a portion of the Work at the Site. The term “Subcontractor” is referred to throughout the Contract Documents as if singular in number and neutral in gender and means a Subcontractor or an authorized representative of the Subcontractor. The term “Subcontractor” does not include a separate contractor or subcontractors of a separate contractor.
70. **Substantial Completion:** The Work (or a specified part thereof) has progressed to the point where, in the opinion of Owner as evidenced by a notice or certificate of Substantial Completion, the Work is sufficiently complete, in accordance with Contract Documents, so that the Work (or specified part) can be utilized for the purposes for which it is intended, and unperformed or incomplete work elements are minor in nature; or if no such certificate is issued, when the Work (or specified part) is complete and ready for final payment as evidenced by written recommendation of Owner for final payment. The terms “Substantially Complete” and “Substantially Completed” as applied to all or part of the Work refer to Substantial Completion thereof.

71. **Supplemental Instruction:** A written directive from Owner to Contractor ordering alterations or Modifications that do not result in change in Contract Sum or Contract Time, and do not substantially change Drawings or Specifications.

72. **Testing and special inspection agency:** An independent entity engaged to inspect and/or test the workmanship, materials, or manner of construction of buildings or portions of buildings, to determine if such construction complies with the Contract Documents and applicable codes.

73. **Underground Facilities:** All pipelines, conduits, ducts, cables, wires, manholes, vaults, tanks, tunnels or other such facilities or attachments, and any encasements containing such facilities that have been installed underground to furnish any of the following services or materials: Electricity, gases, chemicals, steam, liquid petroleum products, telephone or other communications, cable television, sewage and drainage removal, traffic or other control systems, or water.

74. **Unit Price Work:** Shall be the portions of the Work for which a unit price is provided in Document 00 5200 (Agreement) or Section 01 1100 (Summary).

75. **Work:** The entire completed construction, or the various separately identifiable parts thereof, required to be furnished under the Contract Documents within the Contract Time. Work includes and is the result of performing or furnishing labor and furnishing and incorporating materials and equipment into the construction, and performing or furnishing services and furnishing documents, all as required by the Contract Documents including everything shown in the Drawings and set forth in the Specifications. Wherever the word “work” is used, rather than the word “Work,” it shall be understood to have its ordinary and customary meaning.

**B. Other Defined Terms**

The following terms are not necessarily identified with initial caps; however they shall have the meaning set forth below:

1. Wherever words “as directed,” “as required,” “as permitted,” or words of like effect are used, it shall be understood that direction, requirements, or permission of Owner is intended. Words “sufficient,” “necessary,” “proper,” and the like shall mean sufficient, necessary, or proper in judgment of Owner. Words “approved,” “acceptable,” “satisfactory,” “favorably reviewed,” or words of like import, shall mean approved by, or acceptable to, or satisfactory to, or favorably reviewed by Owner.

2. Wherever the word “may” or “ought” is used, the action to which it refers is discretionary. Wherever the word “shall” or “will” is used, the action to which it refers is mandatory.

**PART 2 - PRODUCTS – NOT USED**

**PART 3 - EXECUTION – NOT USED**

END OF SECTION
PART 1 - GENERAL

1.01 SECTION INCLUDES
A. Specifications for general requirements for furnishing, installing, operating, and removing temporary project facilities and controls as required to perform and complete the Work.

1.02 REFERENCES
A. American National Standards Institute (ANSI)
   ANSI S1.4 Specification for Sound Level Meters
B. State of California, Department of Transportation (Caltrans), Standard Specific
   Section 12 Construction Area Traffic Controls Devices
   Section 82 Markers and Delineators
C. State of California, Department of Transportation (Caltrans), Traffic Manual
   Chapter 5, Manual of Traffic Controls for Construction and Maintenance Work
D. State of California (Caltrans), Standard Plans

1.03 TRAFFIC PLAN AND CONTROLS
A. Traffic Control Plan
   1. A traffic control plan and schedule will be submitted to the Engineer at the preconstruction conference. This plan will explain how the Contractor will control the traffic during the life of the project. In this plan Contractor will identify how and when construction will take place with minimum impact to campus access. The traffic control plan shall include explanatory narrative as required to complete the plan.

B. Permits: As applicable, apply for and obtain all permits from jurisdictional authorities as required to perform work, including hauling permits. Two copies of issued permits shall be furnished to the Engineer for record purposes.

C. Temporary Closing to Traffic: Prior to temporary closing the breezeway, or other access, or to changing traffic patterns from those indicated on the Contract Drawings, obtain approval from appropriate jurisdictional authority, and comply with imposed conditions, at least two weeks before such closures or changes are made. Deviations will be for an emergency condition affecting life and property only, and the Contractor shall immediately notify the Engineer and the appropriate jurisdictional authority of any such emergency changes. Copies of all approvals shall be furnished to the Engineer.
D. Temporary Walkways: In areas where removal of existing sidewalks is necessary, access to adjacent businesses, entrances, and properties shall be maintained by temporary walkways having a width of not less than four feet and meeting ADA requirements.

E. Temporary Paving and Patching: Construct, maintain, and remove temporary pavement and patching required to safely and expeditiously handle vehicle and pedestrian traffic, within or adjacent to the jobsite. Temporary pavement and patching composition shall conform to the specifications of the local jurisdictional authority. Any construction, maintenance, or removal required by the Contractor’s operations off site shall conform to the requirements specified herein.

1.04 HAUL ROUTES

A. Make arrangements with the various jurisdictional authorities for access to streets and roads for transporting materials, equipment, excess earth and soil materials, and debris to and from the site of the Work.

B. All such access or haul routes shall be indicated on the traffic control plan and shall be submitted to the jurisdictional authorities for approval as specified in Article 1.03 herein.

C. These haul routes shall be maintained and cleaned of all dirt and debris resulting from the Contractor’s use of these streets and roads. Any damage to streets and roads resulting from the Contractor’s use shall be properly repaired and, at completion of this Contract, restored to their original condition or better.

1.05 CONSTRUCTION OPERATIONS UNDER TRAFFIC

A. Definitions: Construction equipment is defined for the purposes of this Article as all types of equipment, vehicles, and tools used in connection with construction work. The term workers includes every person or firm performing work in or adjacent to public streets.

B. Construction Equipment: When in traffic lanes, all vehicles and equipment shall be operated at normal traffic speeds. If this is not practicable, a slow moving vehicle emblem shall be displayed in accordance with the Motor Vehicle Code. Construction equipment shall not be parked in any lane intended for use by normal traffic. Equipment parked or stored at the work site shall be behind a guard rail, barrier, curb, or other protective device.

C. One-Way Traffic: No construction equipment shall be operated in traffic lanes, except in the designated direction of travel for respective lanes.

D. Construction Operations

1. Schedule surface operations so that work is not carried on intermittently throughout the area. Excavation or construction activities shall be scheduled and pursued to completion as required to permit opening of street areas to traffic without unnecessary delays.

2. No construction work involving occupancy of traffic lanes shall be performed during adverse weather conditions or adverse road conditions, and traffic shall be properly safeguarded by use of flashers and lights in addition to the signs and other markings specified herein. During these periods, no construction deliveries shall take place over a travel lane or immediately adjacent thereto.

3. When traffic conditions dictate, the Contractor shall modify its work operation for such length of time as required to alleviate the hazardous traffic conditions.
E. Equipment Travel

1. No construction equipment other than that designated and used for general highway transportation shall be moved on streets during hours of darkness or periods of adverse weather conditions which reduce normal visibility.

2. Any construction equipment or material required for construction operations which exceeds the maximum vehicle dimensions specified in the Motor Vehicle Code, shall be moved only in accordance with established State and local regulations. No such oversize load shall be moved over public streets without first obtaining approval of the appropriate jurisdictional authority.

F. Crossing Traffic Lanes: Construction equipment entering the traveled way from the median shall be safeguarded by a CMS and with flaggers as required. Where traffic speeds are high, slow-moving construction equipment entering the traveled way shall be protected by a “rolling barricade” supplied by the California Highway Patrol (CHP). This operation shall be performed at off-peak hours and requires coordination between the Contractor and the CHP, with the cost being borne by the Contractor.

G. Flaggers: When flagging is required, provide qualified flaggers and flagging in accordance with the requirements of the Caltrans Traffic Manual, Chapter 5, Manual of Traffic Controls, Section 5.07.

H. Removal of Traffic Control Devices: All temporary signs, barricades, barrier curbs, crash cushions, drums, and cones used to safeguard traffic in connection with construction work shall be removed at the close of the work day, unless the state of the work is such that warning devices are still needed and are adapted for night closing.

I. Storage: No material or traffic control devices shall be stored on any lane intended for traffic use.

1.06 POLLUTION ABATEMENT - GENERAL REQUIREMENTS

A. Comply with the General Conditions, Article GC7.10. Conduct construction operations in a manner which will minimize pollution of the environment surrounding the area of the Work by all practicable means and methods. Apply specific controls as specified in the Contract Specifications and as follows:

1. Waste Materials: No waste or eroded materials shall be allowed to enter natural or man-made water or sewage removal systems. Eroded materials from excavations, borrow areas, or stockpiled fill shall be contained within the Work area. The Contractor shall develop methods for control of erosion as specified in Article 1.08 herein.

2. Burning: No burning of waste materials or debris will be permitted.

3. Burying: No burying of waste materials and debris will be permitted within the limits of the District’s property.

B. Provide for and maintain the flow of all sewers, drains, house or inlet connections, and all water courses which may be encountered during progress of the Work. Do not allow the contents of any sewer, drain or house or inlet connection to flow into trenches or outside of the District’s property unless in an approved area consistent with State and Federal regulations. Immediately remove from proximity of the work all offensive matte, using such precautions as are required by jurisdictional authorities.
1.07 DUST CONTROL

A. Provide dust control at all times, including holidays and weekends, as required to abate dust nuisance on and about the site which is a result of construction activities. Dust control shall be by means of sprinklered water or by other approved methods, except that chemicals, oil, or similar palliative shall not be used.

B. Quantities and equipment for dust control shall be sufficient to effectively prevent dust nuisance on and about the site; and when weather conditions warrant, sprinklering equipment shall be on hand at all times for immediate availability.

C. The Engineer shall have authority to order dust control work whenever conditions warrant, and there shall be no additional cost to the District therefor. Dust control shall be effectively maintained whether or not the Engineer orders such work.

D. Complaints from the public shall be reported to the District and shall be acted on immediately.

E. Where earthwork operations are in progress, keep exposed earth surfaces dampened continuously. Also, keep dirt accessways and roads dampened continuously.

F. If portions of the site are temporarily inactive or abandoned for whatever reason, provide dust control and abatement continuously during such periods of inactivity.

G. Where dust resulting from construction activities has collected on public sidewalks and streets, hose down such sidewalks and streets to abate flying dust particles. Clean all sidewalks and streets from accumulated dirt and dust.

1.08 MUD CONTROL

A. Take proper measures to prevent tracking of mud onto public streets, drives, and sidewalks. Such measures shall include, but are not limited to, covering muddy areas on the site with clean, dry sand.

B. All egress from the site shall be maintained in a dry condition, and any mud tracked onto streets, sidewalks, or drives shall be immediately removed, and the affected area shall be cleaned. The Engineer may order such work at any time the conditions warrant.

C. Where trucks will leave a muddy site and enter paved public streets, the Contractor shall maintain a suitable truck wheel-washing facility and crew. All trucks, or other vehicles leaving the site, shall be cleaned of mud and dirt, including mud and dirt clinging to exterior body surfaces of vehicles.

D. All trucks coming to the site or leaving the site with materials or loose debris shall be loaded in a manner which will prevent dropping of materials or debris on streets. Spillage resulting from hauling operations along or across any public traveled way shall be removed immediately.

1.09 NOISE CONTROL

A. Requirements: Minimize noise caused by construction operations, and provide working machinery and equipment fitted with efficient noise suppression devices. Employ other noise abatement measures as necessary for protection of employees and the public. In addition, restrict working hours and schedule operations in a manner which will minimize, to the greatest extent feasible, disturbance to residents and/or students in the vicinity of the Work.
B. Definitions

1. Daytime refers to the period from 7:00 a.m. to 7:00 p.m. local time daily except Sundays and legal holidays.

2. Nighttime refers to all other times including all day Sunday and legal holidays.

3. Construction Limits are defined for the purpose of these noise control requirements as the District right-of-way lines, construction easement boundaries, or property lines as indicated on the Contract Drawings.

4. Zones, Special Zones, and Special Construction Sites outside of the Construction Limits shall be as designated by the local authority having jurisdiction. Such specially designated zones shall be treated by the Contractor as if they were within the Construction Limits.

C. Monitoring

1. Promptly inform the District Representative of any complaints received from the public regarding noise. Describe the action proposed and the schedule for implementation, and subsequently inform the District Representative of the results of the action.

2. Monitor noise levels day and night and for each new activity or piece of equipment. Start by measuring three times a day plus once a night for three consecutive days. Monitor noise levels at least at least once a week thereafter.

D. Measurement Procedure

1. Except where otherwise indicated, perform all noise measurements using the A-weight network and “slow” response of an instrument complying with the criteria for a Type 2 General Purpose sound level meter as described in ANSI S1.4.

2. Measure impulsive or impact noises with an impulse sound level meter complying with the criteria of IEC 179 for impulse sound level meters. As an alternative procedure, a Type 2 General Purpose sound level meter on C-weighting and “fast” response may be used to estimate peak values of impulsive or impact noises. Transient meter indications of 125 dBC “fast” or higher will be considered as indications of impulsive noise levels of 140 dB or greater.

3. Measure noise levels at buildings affected acoustically by the Contractor's operations at points between three feet and six feet from the building face to minimize the effect of reflections.

4. Measure noise levels at points on the outer boundaries of Construction Limits or Special Construction Sites for noise emanating from within.

5. Where more than one criterion of noise limits are applicable, use the more restrictive requirement for determining compliance.
E. Continuous Construction Noise: Prevent noise from stationary sources, parked mobile sources, or any source or combination of sources producing repetitive or long-term noise lasting more than one hour from exceeding the following limits:

1. Maximum Allowable Continuous Noise Level, dBA:

<table>
<thead>
<tr>
<th>Affected Residential Area</th>
<th>Daytime</th>
<th>Nighttime</th>
</tr>
</thead>
<tbody>
<tr>
<td>Single family residence</td>
<td>60</td>
<td>50</td>
</tr>
<tr>
<td>Along an arterial or in multi-family residential areas, including hospitals</td>
<td>65</td>
<td>55</td>
</tr>
<tr>
<td>In semi-residential/commercial areas, including hotels</td>
<td>70</td>
<td>60</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Affected Commercial Area</th>
<th>At All Times</th>
</tr>
</thead>
<tbody>
<tr>
<td>In semi-residential/commercial areas, including schools</td>
<td>65</td>
</tr>
<tr>
<td>In commercial areas with no nighttime residency</td>
<td>65</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Affected Industrial Areas</th>
<th>At All Times</th>
</tr>
</thead>
<tbody>
<tr>
<td>All locations</td>
<td>65</td>
</tr>
</tbody>
</table>

F. Intermittent Construction Noise: Prevent noises from non-stationary mobile equipment operated by a driver or from any source of non-scheduled, intermittent, non-repetitive, short-term noises not lasting more than four hours from exceeding the following limits:

1. Maximum Allowable Intermittent Noise Level, dBA:

<table>
<thead>
<tr>
<th>Affected Residential Area</th>
<th>Daytime</th>
<th>Nighttime</th>
</tr>
</thead>
<tbody>
<tr>
<td>Single family residence areas</td>
<td>75</td>
<td>60</td>
</tr>
<tr>
<td>Along an arterial or in multi-family residential areas, including hospitals</td>
<td>75</td>
<td>65</td>
</tr>
<tr>
<td>In semi-residential/commercial areas, including hotels</td>
<td>75</td>
<td>70</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Affected Commercial Area</th>
<th>At All Times</th>
</tr>
</thead>
<tbody>
<tr>
<td>In semi-residential/commercial areas, including schools</td>
<td>80</td>
</tr>
<tr>
<td>In commercial areas with no nighttime residency</td>
<td>85</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Affected Industrial Area</th>
<th>At All Times</th>
</tr>
</thead>
<tbody>
<tr>
<td>All locations</td>
<td>90</td>
</tr>
</tbody>
</table>
1.10 EXISTING UTILITIES / FACILITIES

A. It is not the intent of the plans to show the exact location of existing or relocated utilities, and the Engineer and Owner assume no responsibility therefor. The Contractor is advised that underground utilities are not shown on the plan drawings. The Contractor shall be responsible for verifying actual location and depth of existing utilities in the field. Where excavation is contemplated, the Contractor shall notify Underground Service Alert at (800) 642-2444 or 811, prior to such excavation.

B. Where excavations are performed in the vicinity of underground utility mains and/or services the Contractor shall, as necessary, perform initial exploratory excavations to determine their exact depth and location. Payment for exploratory excavation shall be included in the various items of work needed to complete the excavation work. Extreme care shall be exercised to avoid damage, and it will be the Contractor’s sole responsibility to have repairs made to existing facilities at his/her expense in the event of damage.

C. The Contractor is advised of the possible existence of certain underground facilities that may require special precautions to protect the health, safety and welfare of the workmen and of the public. These facilities include, but are not limited to: irrigation lines and peripherals; street lighting electric supply system conductors or conduits; telephone and cable service lines, either directly buried or in duct or conduit and; underground water, gas, and electrical distribution systems.

D. The Contractor shall not be entitled to any right of way delays associated with the relocation or repair of these utilities and other facilities and shall cooperate fully with the owners of these utilities and other facilities for their relocation and repair work.

E. Schedule constraints will be discussed at the preconstruction conference and the Contractor shall incorporate such adjustments in their contract scheduling as necessary.

F. All existing facilities in conflict with the proposed improvements shall be relocated by the Contractor.

1.11 TEMPORARY FACILITIES AND UTILITIES

A. Contractor’s Offices

1. If applicable, Contractor shall maintain on site a suitable office completely furnished to house the administrative staff of the Contractor to the satisfaction of the Owner.

2. The facility shall have sufficient telephone and data cabling to maintain telephone service, fax service and computer connections to run all software and operations required to satisfactorily communicate with the project team.

3. Contractor shall submit to the Owner the intended office and equipment configuration for approval prior to placement and installation.

B. Electric Power and Lighting

1. The Contractor will furnish and pay for power during the course of the work to the extent power is available on the Site. The Contractor shall be responsible for providing and maintaining temporary facilities required to deliver that power service from its existing location on the Site to points of use.
2. Contractor shall verify characteristics of power available on the Site. Contractor shall take all actions required to make modifications where power of higher voltage or different phases of current are required. Contractor shall be fully responsible for providing that service and shall pay all costs required therefore.

3. The Contractor shall furnish, wire, install, and maintain temporary electrical lights wherever it is necessary to provide illumination for the proper performance and/or observation of the Work. If portable or temporary lights are used, all light must be located so as not to direct light into neighboring properties.

C. Water

1. The Contractor will furnish and pay for water during the course of the work to the extent water is then available on the Site. The Contractor shall be responsible for providing and maintaining temporary facilities required to deliver such utility service from its existing location on the Site to points of use.

2. Contractor shall use backflow preventers on water lines at point of connection to outside water supply. Backflow preventers shall comply with requirements of Uniform Plumbing Code.

3. Contractor shall make potable drinking water available for human consumption. Drinking water shall be potable, and drinking water facilities shall be clean and sanitary.

D. Sanitary Facilities

1. Provide adequate temporary toilet conveniences, and washing facilities, for use of all employees and persons engaged on or about the Work, including subcontractors and their employees.

2. Locate sanitary facilities where approved by Owner, Inspector and/or authorities having jurisdiction and maintain in a clean and sanitary condition during the course of the Work. Keep such facilities adequately supplied with toilet paper, paper toweling, paper cups, and related supplies as required.

3. Use of toilet facilities in the Work under construction shall not be permitted except by consent of the Inspector and the Owner.

4. At completion of the Work, sanitary facilities shall be properly disinfected and all evidence of same removed from the site.

E. Telephone Service

1. Contractor shall arrange with local telephone service company for telephone service for the performance of the Work. Contractor shall, at a minimum, provide in its field office one line for telephone, computer and one line for fax machine.

2. Contractor shall pay the costs for telephone and fax lines installation, maintenance, service, and removal.

F. Fire Protection

1. Contractor shall provide and maintain fire extinguishers and other equipment for fire protection. Such equipment shall be designated for use for fire protection only and shall comply with all requirements of the California Fire, State Fire Marshall and/or its designee.
2. Where on-site welding and burning of steel is unavoidable, Contractor shall provide protection for adjacent surfaces and fire watches until 30 minutes past the conclusion of the event.

G. Trash Removal

1. Contractor shall provide and maintain sufficient debris boxes and shall segregate debris as required elsewhere in this document for recycling as not to become a public nuisance. Capacity of boxes and bins shall be sufficient as to accept all trash created until removed from site.

1.12 ENCLOSED STORAGE AND SHOPS

A. Provide all temporary storage and shop rooms that may be required at the site for safe and proper storage of tools, materials, and equipment. Construct such rooms only in locations indicated or as approved by the District Representative, and so as not to interfere with the proper installation and completion of other work.

B. Remove such rooms within three days of receipt of notices from the District that removal is necessary, and incur all expenses for such removal.

C. Storage of gasoline or similar fuels shall conform with NFPA regulations and local fire department regulations and shall be confined within definite boundaries apart from buildings as approved by the District Representative and jurisdictional fire marshall.

1.13 PROTECTIVE BARRICADES AND SAFETY PRECAUTIONS

A. Construct and maintain barricades, lights, shoring, warning signs, and flashing lights as required by Federal and State safety ordinances and as required to protect the District’s property from injury or loss and as necessary to protect the public and adjacent properties from harm and damage. Provide walks around obstructions made in a public place for prosecuting the Work. Leave all protection in place and maintain until removal is authorized.

B. Guard and protect all workers, pedestrians, vehicles, structures, fencing, landscaping and the public from excavations, construction equipment, obstructions, and other dangers with adequate railings, guard rails, k-rails, temporary walks, barricades, warning signs, directional signs, overhead protection, planking, decking, danger lights, and other suitable safeguards.

1.14 TEMPORARY FENCING

A. Furnish, construct, maintain, and later remove temporary fencing around the project site perimeter as indicated.

B. Except as otherwise specified herein, temporary fencing shall conform to the Standard Drawings and Specifications Standards for permanent fences.

C. Used materials may be employed for temporary fencing, provided such used materials are good, sound, and are suitable for the purpose intended.
D. Fencing materials may be commercial quality, provided the dimensions and sizes of said materials are equal to, or greater than, the dimensions and sizes indicated on the Standard Drawings or specified in the Contract Specifications. Additional fencing options include the following:

1. Posts may be either metal or wood.
2. Galvanizing and painting of steel items will not be required.
3. Treating wood with wood preservatives will not be required.
4. Concrete footings for metal posts will not be required, except where portable footings are required for temporary anchorage of posts.

E. Temporary fencing which is damaged from any cause during the progress of the Work shall be repaired or replaced by the Contractor at no additional cost to the District.

F. When no longer required for the Work, temporary fencing shall be removed. Removed fencing and related materials shall become the property of the Contractor and shall be removed from the site of the Work, except as otherwise provided herein.

G. Holes and other damages caused by the removal of temporary fences shall be properly filled to match adjacent surfaces.

1.15 SECURITY

A. Provide for security of the Work and the site until final inspection and acceptance of the Work. Storage areas shall be suitably fenced and lighted and routinely patrolled by security guards.

B. The District assumes no responsibility for protection of structures and finished work or for loss of materials and equipment from the time that Contract operations have commenced until final acceptance of the Work.

C. If watchman service is deemed necessary by the Contractor, such protection shall be provided by the Contractor, and all costs therefor shall be paid for by the Contractor.

D. Damaged, lost, or stolen materials and equipment, whether or not stored or already installed, shall be replaced by the Contractor with new specified materials and equipment, including reinstallation expenses where applicable, at no additional cost to the District.

1.17 PUBLICITY RELEASES

A. Contractor shall not release any information, story, photograph, plan, or drawing relating information about the Project to anyone, including press and other public communications medium, including, without limitation, on website(s).

1.18 REMOVAL OF TEMPORARY FACILITIES AND CONTROLS

A. Remove temporary utilities, equipment, facilities, and materials prior to final inspection.

B. Remove underground installations to a minimum depth of two feet.
PART 2 - PRODUCTS - NOT USED

PART 3 - EXECUTION - NOT USED

END OF SECTION
PART 1 – GENERAL

1.01 RELATED DOCUMENTS AND PROVISIONS:

All Contract Documents should be reviewed for applicable provisions related to the provisions in this document, including without limitation:

A. General Conditions, including, without limitation, Inspector, Inspections, and Tests, Integration of Work, Nonconforming Work, and Correction of Work, and Uncovering Work;

B. Special Conditions;

C. Hazardous Materials Procedures and Requirements;

D. Hazardous Materials Certification;

E. Lead-Based Paint Certification;

F. Imported Materials Certification.

1.02 CUTTING AND PATCHING:

A. Contractor shall be responsible for all cutting, fitting, and patching, including associated excavation and backfill, required to complete the Work or to:

1. Make several parts fit together properly.

2. Uncover portions of Work to provide for installation of ill-timed Work.

3. Remove and replace defective Work.

4. Remove and replace Work not conforming to requirements of Contract Documents.

5. Remove Samples of installed Work as specified for testing.

6. Provide routine penetrations of non-structural surfaces for installation of piping and electrical conduit.

7. Attaching new materials to existing remodeling areas – including painting (or other finishes) to match existing conditions.

B. In addition to Contract requirements, upon written instructions from the District, Contractor shall uncover Work to provide for observations of covered Work in accordance with the Contract Documents; remove samples of installed materials for testing as directed by District; and remove Work to provide for alteration of existing Work.

C. Contractor shall not cut or alter Work, or any part of it, in such a way that endangers or compromises the integrity of the Work, the Project, or work of others.

1.03 SUBMITTALS:

A. Prior to any cutting or alterations that may affect the structural safety of Project, or work of others, and well in advance of executing such cutting or alterations, Contractor shall
submit written notice to District pursuant to the applicable notice provisions of the Contract Documents, requesting consent to proceed with the cutting or alteration, including the following:

(1) The work of the District or other trades.

(2) Structural value or integrity of any element of Project.

(3) Integrity or effectiveness of weather-exposed or weather-resistant elements or systems.

(4) Efficiency, operational life, maintenance or safety of operational elements.

(5) Visual qualities of sight-exposed elements.

B. Contractor’s Request shall also include:

(1) Identification of Project.

(2) Description of affected Work.

(3) Necessity for cutting, alteration, or excavations.

(4) Affects of Work on District, other trades, or structural or weatherproof integrity of Project.

(5) Description of proposed Work:
   (a) Scope of cutting, patching, alteration, or excavation.
   (b) Trades that will execute Work.
   (c) Products proposed to be used.
   (d) Extent of refinishing to be done.

(6) Alternates to cutting and patching.

(7) Cost proposal, when applicable.

(8) The scheduled date the Contractor intends to perform the Work and the duration of time to complete the Work.

(9) Written permission of District or other District contractor(s) whose work will be affected.

1.04 QUALITY ASSURANCE:

A. Contractor shall ensure that cutting, fitting, and patching shall achieve security, strength, weather protection, appearance for aesthetic match, efficiency, operational life, maintenance, safety of operational elements, and the continuity of existing fire ratings.

B. Contractor shall ensure that cutting, fitting, and patching shall successfully duplicate undisturbed adjacent profiles, materials, textures, finishes, colors, and that materials shall match existing construction. Where there is dispute as to whether duplication is successful or has been achieved to a reasonable degree, the District’s decision shall be final.
1.05 PAYMENT FOR COSTS:

A. Cost caused by ill-timed or defective Work or Work not conforming to Contract Documents, including costs for additional services of the District, its consultants, including but not limited to the Construction Manager, the Architect, the Project Inspector(s), Engineers, and Agents, will be paid by Contractor and/or deducted from the Contract by the District.

B. District shall only pay for cost of Work if it is part of the original Contract Price or if a change has been made to the contract in compliance with the provisions of the General Conditions. Cost of Work performed upon instructions from the District, other than defective or nonconforming Work, will be paid by District on approval of written Change Order. Contractor shall provide written cost proposals prior to proceeding with cutting and patching.

PART 2 - PRODUCTS

2.01 MATERIALS:

A. Contractor shall provide for replacement and restoration of Work removed. Contractor shall comply with the Contract Documents and with the Industry Standard(s), for the type of Work, and the Specification requirements for each specific product involved. If not specified, Contractor shall first recommend a product of a manufacturer or appropriate trade association for approval by the District.

B. Materials to be cut and patched include those damaged by the performance of the Work.

PART 3 – EXECUTION

3.01 INSPECTION:

A. Contractor shall inspect existing conditions of the Site and the Work, including elements subject to movement or damage during cutting and patching, excavating and backfilling. After uncovering Work, Contractor shall inspect conditions affecting installation of new products.

B. Contractor shall report unsatisfactory or questionable conditions in writing to District as indicated in the General Conditions and shall proceed with Work as indicated in the General Conditions by District.

3.02 PREPARATION:

A. Contractor shall provide shoring, bracing and supports as required to maintain structural integrity for all portions of the Project, including all requirements of the Project.

B. Contractor shall provide devices and methods to protect other portions of Project from damage.

C. Contractor shall, provide all necessary protection from weather and extremes of temperature and humidity for the Project, including without limitation, any work that may be exposed by cutting and patching Work. Contractor shall keep excavations free from water.
3.03 ERECTION, INSTALLATION AND APPLICATION:

A. With respect to performance, Contractor shall:
   
   (1) Execute fitting and adjustment of products to provide finished installation to comply with and match specified tolerances and finishes.
   
   (2) Execute cutting and demolition by methods that will prevent damage to other Work, and provide proper surfaces to receive installation of repairs and new Work.
   
   (3) Execute cutting, demolition excavating, and backfilling by methods that will prevent damage to other Work and damage from settlement.

B. Contractor shall employ original installer or fabricator to perform cutting and patching for:
   
   (1) Weather-exposed surfaces and moisture-resistant elements such as roofing, sheet metal, sealants, waterproofing, and other trades.
   
   (2) Sight-exposed finished surfaces.

C. Contractor shall execute fitting and adjustment of products to provide a finished installation to comply with specified products, functions, tolerances, and finishes as shown or specified in the Contract Documents including, without limitation, the Drawings and Specifications.

D. Contractor shall fit Work airtight to pipes, sleeves, ducts, conduit, and other penetrations through surfaces. Contractor shall conform to all Code requirements for penetrations or the Drawings and Specifications, whichever calls for a higher quality or more thorough requirement. Contractor shall maintain integrity of both rated and non-rated fire walls, ceilings, floors, etc.

E. Contractor shall restore Work which has been cut or removed. Contractor shall install new products to provide completed Work in accordance with requirements of the Contract Documents and as required to match surrounding areas and surfaces.

F. Contractor shall refinish all continuous surfaces to nearest intersection as necessary to match the existing finish to any new finish.

END OF DOCUMENT
PART 1 - GENERAL

1.01 SUMMARY
A. Section describes requirements and procedures for:
   1. Project cleaning
   2. Testing of equipment and systems
   3. Substantial Completion
   4. Final Completion
   5. Close Out
   6. Warranties

1.02 SUBSTANTIAL COMPLETION
A. Removal of Temporary Construction Facilities and Project Cleaning.
   1. Prior to Substantial Completion inspection: remove temporary materials, equipment, services, and construction; clean all areas affected by the Work; clean and repair damage caused by installation or use of temporary facilities; restore permanent facilities used during construction to specified condition.

B. Equipment and Systems.
   1. Prior to Substantial Completion, Contractor shall start up, run for periods prescribed by Owner, operate, adjust and balance all manufactured equipment and Project systems, including but not limited to, mechanical, electrical, safety, fire, and controls.
   2. Demonstrate that such equipment and systems conform to contract standards and manufacturer’s guarantees. Where applicable, use testing protocols specified, and if the contract is silent, then consistent with manufacturer’s recommendations and industry standards.

C. Procedure for Substantial Completion
   1. When Contractor considers Work or designated portion of the Work as Substantially Complete, submit written notice to Owner, with list of items remaining to be completed or corrected and explanation of why such items do not prevent Owner’s beneficial use and occupancy of the Work for its intended purposes. Within reasonable time, Owner will inspect to determine status of completion.
   2. Should Owner determine that Work is not Substantially Complete, Owner will promptly notify Contractor in writing, listing all defects and omissions. Contractor shall remedy deficiencies and send a second written notice of Substantial Completion. Owner will reinspect the Work. If deficiencies previously noted are not corrected on reinspection, then pay the cost of the reinspection.
   3. When Owner concurs that Work is Substantially Complete, Owner will issue a written notice or certificate of Substantial Completion, accompanied by Contractor’s list of items to be completed or corrected as verified by Owner.
   4. Manufactured units, equipment and systems that require startup must have been started up and before a notice or certificate of Substantial Completion will be issued.
   5. A punch list examination will be performed upon Substantial Completion. One follow-up review of punch list items for each discipline will be provided. If further Site visits are required to review punch list items due to incompleteness of the Work by Contractor, Contractor will reimburse Owner for costs associated with these visits.
1.03 FINAL COMPLETION

A. Requirements
1. Final Completion occurs when Work meets requirements for Owner’s Final Acceptance.

B. Procedure
1. When Contractor considers Work is Finally Complete, submit written certification that:
   a. Contractor has inspected Work for compliance with Contract Documents, and all requirements for Final Acceptance have been met.
   b. Except for Contractor maintenance after Final Acceptance, Work has been completed in accordance with Contract Documents and deficiencies listed with Certificate of Substantial Completion have been corrected. Equipment and systems have been tested in the presence of Owner, and are operative.
   c. Project Record Documents are completed and turned over to Owner, and Work is complete and ready for final inspection.
2. In addition to submittals required by Contract Documents, provide submittals required by governing authorities and submit final statement of accounting giving total adjusted Contract Sum, previous payments, and sum remaining due.
3. Should Owner determine that Work is incomplete or Defective, Owner promptly will so notify Contractor, in writing, listing the incomplete or Defective items. Contractor shall promptly remedy the deficiencies and notify the Owner when it is ready for re-inspection.

C. Final Adjustments of Accounts:
1. Submit a final statement of accounting to Owner, showing all adjustments to the Contract Sum and complete and execute Document 00 6530 (Agreement and Release of Claims).
2. If so required, Owner shall prepare a final Change Order for submittal to Contractor, showing adjustments to the Contract Sum that were not previously made into a Contract Modification.

D. Warranties
1. Execute Contractor’s Submittals and assemble warranty documents, and Installation, Operation, and Maintenance Manuals, executed or supplied by Subcontractors, suppliers, and manufacturers. Provide table of contents and assemble in 8½ inches by 11 inches three-ring binder with durable plastic cover, appropriately separated and organized. Assemble in Specification Section order.
2. Submit material prior to final Application for Payment. For equipment put into use with Owner’s permission during construction, submit within 14 Days after first operation. For items of Work delayed materially beyond Date of Substantial Completion, provide updated Submittal within 14 Days after acceptance, listing date of acceptance as start of warranty period.
3. Warranty Forms: Submit drafts to Owner for approval prior to execution. Forms shall not detract from or confuse requirements or interpretations of Contract Documents. Warranty shall be countersigned by manufacturers. Where specified, warranty shall be countersigned by Subcontractors and installers.
4. Rejection of Warranties: Owner reserves right to reject unsolicited and coincidental product warranties that detract from or confuse requirements or interpretations of Contract Documents.
5. Term of Warranties: For materials, equipment, systems, and workmanship, warranty period shall be one year minimum from date of Final Completion of entire Work except where:
   a. Detailed Specifications for certain materials, equipment or systems require longer warranty periods.
   b. Materials, equipment or systems are put into beneficial use of Owner prior to Final Completion as agreed to in writing by Owner.
E. **Warranty of Title:**

1. No material, supplies, or equipment for Work under Contract shall be purchased subject to any chattel mortgage, security agreement, or under a conditional sale or other agreement by which an interest therein or any part thereof is retained by seller or supplier. Contractor warrants good title to all material, supplies, and equipment installed or incorporated in Work and agrees upon completion of all Work to deliver premises, together with improvements and appurtenances constructed or placed thereon by Contractor, to Owner free from any claim, liens, security interest, or charges, and further agrees that neither Contractor nor any person, firm, or corporation furnishing any materials or labor for any Work covered by Contract shall have right to lien upon premises or improvement or appurtenances thereon. Nothing contained in this paragraph, however, shall defeat or impair right of persons furnishing materials or labor under bond given by Contractor for their protection or any rights under law permitting persons to look to funds due Contractor in hands of Owner.

F. **Turn-In.** Contract Documents will not be closed out and final payment will not be made until all keys issued to Contractor during prosecution of Work and letters from property owners, pursuant to Contract Documents, are turned in to Owner.

G. **Release of Claims.** Contract Documents will not be closed out and final payment will not be due or made until Document 00 6530 (Agreement and Release of Claims) is completed and executed by Contractor and Owner.

H. **Fire Inspection Coordination.** Coordinate fire inspection and secure sufficient notice to Owner to permit convenient scheduling (if applicable).

I. **Building Inspection Coordination.** Coordinate with Owner a final inspection for the purpose of obtaining an occupancy certificate (if applicable).

**PART 2 - PRODUCTS – NOT USED**

**PART 3 - EXECUTION – NOT USED**

END OF SECTION
ENVIRONMENTALLY SUSTAINABLE PROCUREMENT--CONSTRUCTION

It is the policy of the Peralta Community College District (Board Policy 2.40, Environmental Sustainability), to purchase products or services that help to minimize the adverse effects on human health and the environment, when compared to other products and services that serve the same purpose with comparable efficacy. The District recognizes that environmentally responsible purchasing will help create and sustain markets for environmentally sustainable products, and is committed to encouraging the procurement of products with high recycled content, FSC certified lumber, Energy Star rated equipment, low and no VOC paints, low-toxicity cleaning supplies and Green Seal approved chemicals, and will promote contracting with businesses in close proximity, to reduce our carbon footprint and to promote the District’s SLBE program.

For Operation and Construction services the District is committed to:

- **Utilizing LEED (Leadership in Energy and Environmental Design) or equivalent certification criteria as follows:**
  - All new building projects shall qualify for at least LEED NC Silver certification and shall strive for higher levels of certification, especially where overall long-term building operations, student learning, and worker productivity savings can be realized through doing so.
  - All renovation projects over 10,000 square feet shall meet basic “LEED Existing Building” certification standards.

- **Maximizing energy efficiency throughout the District, in particular, heating, cooling, lighting, information technology, mechanical, and water systems. It is the goal of the District to reduce dramatically our energy consumption for existing buildings and for all new buildings to exceed the State of California Building Code Title 24 energy efficiency requirements by no less than 35%.

- **Reduction of water consumption** for all uses, including for irrigation and domestic purposes.

- **Waste source reduction** and the re-use of materials. The District encourages all contractors to re-use and recycle as much construction and demolition debris as possible, and only when it is not feasible to do so, dispose of it in a landfill. All contractors must adhere to the District’s Construction Debris Reporting Requirements.

- **Sustainable landscaping and grounds design**, construction and maintenance practices which promote integrated pest management and use of drought tolerant, fire safe, and native vegetation types.

All public work projects must adhere to the District Environmental Sustainability Policy 2.40. The formal policy is available for download at [www.peralta.edu](http://www.peralta.edu); click on the District Services Center tab and then Purchasing to view the environmentally sustainable purchasing policy.

**Signature**

I acknowledge and agree to adhere to the District’s Environmental Sustainability policy.

Contractor Name: ________________________  Title: _______________________________

Authorized Signature: _____________________________  Date:
# Table of Contents

## Specifications Group

**Berkeley City College ADA Barrier Removal**  
**Phase 2**

## Specification Group

### Facility Construction Subgroup

#### Division 02 Existing Conditions

<table>
<thead>
<tr>
<th>Code</th>
<th>Description</th>
<th>Page</th>
</tr>
</thead>
<tbody>
<tr>
<td>02 41 19</td>
<td>Selective Demolition</td>
<td>4</td>
</tr>
</tbody>
</table>

#### Division 03 Concrete

*Not Used*

#### Division 04 Masonry

*Not Used*

#### Division 05 Metals

*Not Used*

#### Division 06 Wood, Plastics, and Composites

<table>
<thead>
<tr>
<th>Code</th>
<th>Description</th>
<th>Page</th>
</tr>
</thead>
<tbody>
<tr>
<td>06 41 16</td>
<td>Plastic-Laminate-Clad Architectural Cabinets</td>
<td>4</td>
</tr>
</tbody>
</table>

#### Division 07 Thermal and Moisture Protection

<table>
<thead>
<tr>
<th>Code</th>
<th>Description</th>
<th>Page</th>
</tr>
</thead>
<tbody>
<tr>
<td>07 92 00</td>
<td>Joint Sealants</td>
<td>5</td>
</tr>
</tbody>
</table>

#### Division 08 Openings

*Not Used*

#### Division 09 Finishes

<table>
<thead>
<tr>
<th>Code</th>
<th>Description</th>
<th>Page</th>
</tr>
</thead>
<tbody>
<tr>
<td>09 22 16</td>
<td>Metal Stud Framing</td>
<td>5</td>
</tr>
<tr>
<td>09 30 15</td>
<td>Porcelain Tile Wall Finishing</td>
<td>4</td>
</tr>
<tr>
<td>09 90 00</td>
<td>Painting</td>
<td>10</td>
</tr>
</tbody>
</table>

#### Division 10 Specialties

*Not Used*

#### Division 11 Equipment

*Not Used*

#### Division 12 Furnishings

*Not Used*

#### Division 13 Special Construction

*Not Used*

---

WLC/1918700-P2  
SPECIFICATIONS GROUP TABLE OF CONTENTS  
(1)
DIVISION 14 CONVEYING EQUIPMENT
NOT USED

DIVISION 15 TO 19 RESERVED
NOT USED

SPECIFICATIONS GROUP
FACILITY SERVICES SUBGROUP

DIVISION 20 RESERVED
NOT USED

DIVISION 21 FIRE SUPPRESSION
NOT USED

DIVISION 22 PLUMBING
NOT USED

DIVISION 23 HEATING, VENTILATING, AND AIR CONDITIONING
NOT USED

DIVISION 24 RESERVED
NOT USED

DIVISION 25 INTEGRATED AUTOMATION
NOT USED

DIVISION 26 ELECTRICAL
NOT USED

DIVISION 27 COMMUNICATIONS
NOT USED

DIVISION 28 ELECTRONIC SAFETY AND SECURITY
NOT USED

DIVISION 29 RESERVED
NOT USED
<table>
<thead>
<tr>
<th>SPECIFICATIONS GROUP</th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>SITE AND INFRASTRUCTURE SUBGROUP</td>
<td></td>
</tr>
<tr>
<td>DIVISION 30</td>
<td>RESERVED</td>
</tr>
<tr>
<td></td>
<td>NOT USED</td>
</tr>
<tr>
<td>DIVISION 31</td>
<td>EARTHWORK</td>
</tr>
<tr>
<td></td>
<td>NOT USED</td>
</tr>
<tr>
<td>DIVISION 32</td>
<td>EXTERIOR IMPROVEMENTS</td>
</tr>
<tr>
<td></td>
<td>NOT USED</td>
</tr>
<tr>
<td>DIVISION 33</td>
<td>UTILITIES</td>
</tr>
<tr>
<td></td>
<td>NOT USED</td>
</tr>
<tr>
<td>DIVISION 34</td>
<td>TRANSPORTATION</td>
</tr>
<tr>
<td></td>
<td>NOT USED</td>
</tr>
<tr>
<td>DIVISION 35</td>
<td>WATERWAY AND MARINE CONSTRUCTION</td>
</tr>
<tr>
<td></td>
<td>NOT USED</td>
</tr>
<tr>
<td>DIVISION 36 TO 39</td>
<td>RESERVED</td>
</tr>
<tr>
<td></td>
<td>NOT USED</td>
</tr>
<tr>
<td>SPECIFICATIONS GROUP</td>
<td></td>
</tr>
<tr>
<td>PROCESS EQUIPMENT SUBGROUP</td>
<td></td>
</tr>
<tr>
<td>DIVISION 40</td>
<td>PROCESS INTEGRATION</td>
</tr>
<tr>
<td></td>
<td>NOT USED</td>
</tr>
<tr>
<td>DIVISION 41</td>
<td>MATERIAL PROCESSING AND HANDLING EQUIPMENT</td>
</tr>
<tr>
<td></td>
<td>NOT USED</td>
</tr>
<tr>
<td>DIVISION 42</td>
<td>PROCESS HEATING, COOLING, AND DRYING EQUIPMENT</td>
</tr>
<tr>
<td></td>
<td>NOT USED</td>
</tr>
<tr>
<td>DIVISION 43</td>
<td>PROCESS GAS AND LIQUID HANDLING, PURIFICATION, AND STORAGE</td>
</tr>
<tr>
<td></td>
<td>NOT USED</td>
</tr>
<tr>
<td>DIVISION 44</td>
<td>POLLUTION CONTROL AND WASTE EQUIPMENT</td>
</tr>
<tr>
<td></td>
<td>NOT USED</td>
</tr>
<tr>
<td>DIVISION 45</td>
<td>INDUSTRY-SPECIFIC MANUFACTURING EQUIPMENT</td>
</tr>
<tr>
<td>45 00 00</td>
<td>Industry-Specific Manufacturing Equipment (Provided by Consultant)</td>
</tr>
<tr>
<td>Division</td>
<td>Industry-Specific Manufacturing Equipment</td>
</tr>
<tr>
<td>----------</td>
<td>------------------------------------------</td>
</tr>
<tr>
<td>46 00 00</td>
<td>Water and Wastewater Equipment <em>(Provided by Consultant)</em></td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Division</th>
<th>Industry-Specific Manufacturing Equipment</th>
</tr>
</thead>
<tbody>
<tr>
<td>47</td>
<td>NOT USED</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Division</th>
<th>Electrical Power Generation</th>
</tr>
</thead>
<tbody>
<tr>
<td>48</td>
<td>NOT USED</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Division</th>
<th>Reserved</th>
</tr>
</thead>
<tbody>
<tr>
<td>49</td>
<td>NOT USED</td>
</tr>
</tbody>
</table>
1. PART 1  GENERAL

1.1 SECTION INCLUDES
A. Removal of designated building equipment and fixtures.
B. Removal of designated construction.
C. Disposal of materials.
D. Cap and identify utilities.
E. Temporary partitions to allow building occupancy.
F. Temporary fire protection.
G. Schedule of materials and equipment.

1.2 DEFINITIONS
A. Remove: Detach items from existing construction and legally dispose of them off-site unless indicated to be removed and salvaged or recycled.
B. Disposal: Removal off-site of demolition waste and subsequently deposit in landfill acceptable to authorities having jurisdiction.
C. Salvage: Recovery of demolition waste for subsequent reuse.
D. Recycle: Recovery of demolition waste for subsequent processing.
E. Existing to Remain: Items of construction that are not to be removed and that are not indicated to be removed salvaged, or recycled.

1.3 MATERIALS OWNERSHIP
A. Historic items, relics, cornerstones, commemorative plaques, tablets and similar objects encountered during demolition are to remain the Owner’s property.
B. Carefully remove each item in a manner to prevent damage and deliver to Owner.

1.4 SUBMITTALS
A. Predemolition Photographs: Show conditions of exiting adjacent construction and site improvements that might be misconstrued as damaged by demolition operations. Submit before work begins.
B. Record Documents: Submit under provisions of Section 01 77 00. Accurately record locations of utilities and subsurface obstructions.

1.5 REGULATORY REQUIREMENTS
A. Conform to applicable codes for demolition work, safety of structure, electrical disconnection and reconnection dust control and disposal of materials.
B. Comply with California Fire Code (CFC), California Code of Regulations, (CCR) Title 24, Part 9, Chapter 5 - Fire Service Features and Chapter 33 - Fire Safety During Construction and Demolition.
C. Obtain required permits from authorities.
D. Notify affected utility companies before starting work and comply with their requirements.
E. Do not close or obstruct egress width to exits.
F. Do not disable or disrupt building fire or life safety systems without 3 day prior written notice to the Owner.

1.6 EXISTING CONDITIONS
A. Areas of buildings to be demolished will be evacuated and their use discontinued before start of work.
B. Owner will occupy building(s) adjacent to demolition area. Conduct demolition so owner’s operation will not be disrupted.
C. Provide at least 72 hour notice to Owner of activities that will affect Owner’s operation.
D. Maintain access to existing walkways, exits and other adjacent occupied facilities.
E. Owner assumes no responsibility for areas of buildings to be demolded.
F. Hazardous Materials: It is not anticipated that hazardous materials will be encountered in the work.
   1. Hazardous materials will be removed by Owner before start of work.
   2. Hazardous materials will be removed by Owner under separate contract.
   3. If materials suspected of containing hazardous materials are encountered, do not disturb. Notify Architect.
   4. Conform to applicable regulatory procedures when discovering hazardous or contaminated materials.

1.7 SCHEDULING
A. Schedule work under provisions of Section 01 32 30.
B. Schedule Work to coincide with modernizations.
C. Perform work during normal hours of operation.
D. Notify Owner in writing 5 days in advance of any required work to be performed on a weekend or holiday.
E. Perform noisy, malodorous, or dusty work:
   1. Between the hours of 8:00 a.m. and 12:00 p.m.
F. Coordinate utility and building service interruptions with Owner.
G. Schedule tie-ins to existing systems to minimize disruption.
H. Coordinate Work to ensure fire sprinklers, fire alarms, smoke detectors, emergency lighting, exit signs and other life safety systems remain in full operation in occupied areas.

1.8 PROJECT CONDITIONS
A. Conduct demolition to minimize interference with adjacent and occupied building areas.
B. Cease operations immediately if structure appears to be in danger and notify Architect. Do not resume operations until directed.

2. PART 2 PRODUCTS

Not Used
3. PART 3 EXECUTION

3.1 EXAMINATION
A. Correlate existing conditions with requirements indicated.
B. Inventory and record condition of items to be removed and salvaged.
C. Execute predemolition photographs.

3.2 PREPARATION
A. Existing Utilities: Locate, identify, disconnect and seal or cap off indicated utilities serving areas to be demolished.
B. Salvaged Items: Clean, pack and identify items for delivery to Owner.
C. Protect existing items which are not indicated to be salvaged, removed, or altered.
D. Erect and maintain weatherproof closures for exterior openings.
E. Erect and maintain temporary partitions to prevent spread of dust, fumes, noise, and smoke to provide for Owner occupancy as specified in Section 01 11 00.

3.3 DEMOLITION
A. Conduct demolition to minimize interference with adjacent and occupied building areas.
B. Cease operations immediately if structure appears to be in danger. Notify Architect. Do not resume operations until directed.
C. Maintain protected egress and access to the Work.
D. Maintain fire safety during demolition in accordance with CFC, Chapter 33.
E. Demolish in an orderly and careful manner. Protect existing supporting structural members.

3.4 SALVAGING OF DEMOLITION MATERIALS
A. Salvage materials under the provisions of Section 01 74 19.
   A. Clean salvaged items.
   B. Pack or crate items after cleaning. Identify contents.
   C. Store items in secure area until delivery to Owner.
   D. Protect items from damage.
   E. Install salvaged items to comply with requirements for new materials and equipment.

3.5 DISPOSAL OF DEMOLISHED MATERIALS
A. Except for items to be reused, salvaged, reinstalled, or otherwise indicated to remain, remove demolished materials from Project site and legally dispose of them in an EPA – approved landfill.
B. Do not burn or bury materials on site.

3.6 CLEANING
A. Clean adjacent structures and improvements of dust, dirt and debris caused by demolition.
B. Remove temporary construction.
C. Return adjacent areas to condition existing before demolition operations began.
D. Leave site in a clean condition.

3.7 SCHEDULES

A. Salvage, store, and protect the following equipment for reinstallation:
   1. Restroom grab bars.
   2. Restroom toilet paper holder.

END OF SECTION
SECTION 06 41 16
PLASTIC-LAMINATE-CLAD ARCHITECTURAL CABINETS

1. PART 1   GENERAL

1.1 SECTION INCLUDES
A. Countertops.

1.2 REFERENCES
C. ASTM A653 - Steel Sheet, Zinc Coated, (Galvanized) or Zinc-Iron Alloy-Coated (Galvannealed) by the Hot-Dip Process.
D. ASTM A924 - General Requirements for Steel Sheet, Zinc-Coated (Galvanized) by the Hot-Dip Process.
H. FSC – Forest Stewardship Council.

1.3 QUALITY ASSURANCE - MONITORED COMPLIANCE PROGRAM
A. Manufacture casework items in accordance with quality standards of the North American Architectural Woodwork Standards of the Woodwork Institute.

1.4 QUALITY ASSURANCE - CERTIFIED SEISMIC INSTALLATION PROGRAM
A. Install casework items in accordance with the Woodwork Institute’s Certified Seismic Installation Program (CSIP).
B. Install casework in accordance with the Office of Statewide Health Planning and Development (OSHPD) Preapproval of Fixed Equipment Anchorages (OPA-2649-10 and OPM-0092-13).

1.5 REGULATORY REQUIREMENTS
A. Conform to CBC requirements for flame spread classification in accordance with CBC Section 803 and Table 803.11.
B. Conform to Flame Spread Classifications for Interior Millwork for flame spread ratings as tested according to ASTM E84.
C. Materials of this section shall meet the requirements for formaldehyde as specified in the California Air Resources Board’s Air Toxics Control Measure (ATCM) for Composite Wood (17CCR 93120 et seq.).
1.6 DELIVERY, STORAGE, AND HANDLING
A. Deliver, store, and protect products to site under provisions of Section 01 61 00.
B. Conform to Section 2 of the North American Architectural Woodwork Standards for a climate controlled application.
C. Delivery of casework shall be made only when the area of installation is enclosed, all plaster and concrete work is dry, the area is broom clean and environmental conditions are as specified.

1.7 ENVIRONMENTAL CONDITIONS
A. Area of casework installation shall be fully enclosed, well ventilated, and protected from direct sunlight, excessive heat, rain and moisture.
B. Relative humidity of the area of casework installation shall be maintained between 25 percent and 55 percent with a temperature range of between 60 degrees F to 90 degrees F.
C. Casework shall be acclimated to the area of installation for a minimum of 72 hours prior to installation.

1.8 SUBMITTALS
A. Submit shop drawings and product data under provisions of Section 01 33 00.
B. Include materials, component profiles, fastening methods, assembly methods, joint details, accessory listings, and schedule of finishes.

1.9 WARRANTY
A. Warranty to provide for repair or replacement of countertop material if material fails due to manufacturing defect.

2. PART 2 PRODUCTS

2.1 ACCEPTABLE MANUFACTURERS
A. Active member of the Woodwork Institute licensed by WI to provide the products and materials specified in this section www.woodworkinstitute.com.
B. Substitutions: Under provisions of Section 01 25 13.

2.2 MATERIALS
A. Material shall conform to standards of the North American Architectural Woodwork Standards as follows: Section 3, Section 4, Section 10, and Section 11.

2.3 CABINET DESIGN
A. Individual cabinets are indicated on the drawings by the WI Cabinet Design Series (CDS) numbering system, Design Ideas.
2.4 LAMINATED PLASTIC COUNTERTOPS

A. Fabricate in accordance with Section 11 of the North American Architectural Woodwork Standards.
   1. WI Grade: Premium.
   2. Core Thickness: 0.75 inch minimum.
   3. Laminate Thickness: 0.050 inch or .042 inch for postformed use.
   4. Front Edge Covering: No-drip.
   5. Backsplash at Top: None.
   6. Construction Type: Assembly 2, deck mount, manufacturer assembled.
   7. Plastic Colors and Pattern: To be selected from woodgrain pattern to match existing.

2.5 FABRICATION

A. Shop assemble casework for delivery to site in units easily handled and to permit passage through building openings.

B. When necessary to cut and fit on site, provide materials with ample allowance for cutting. Provide trim for scribing and site cutting.

C. Before installation, seal unfinished material installed for backs, bases, self-edge backing, stripping and other concealed portions with a water-repellant sealer.

D. Install plastic grommets in the field in plastic laminate casework and Owner furnished furniture as directed by the Owner's Representative and/or Architect.

E. Provide stretcher at top face of all door and drawer fronts.

3. PART 3 EXECUTION

3.1 INSPECTION

A. Verify adequacy of backing and support framing.

3.2 INSTALLATION

A. Set and secure casework in place rigid, plumb, and level.

B. Install casework in accordance with Section 10 of the North American Architectural Woodwork Standards.

C. Install casework items in accordance with the Woodwork Institute's Certified Seismic Installation Program (CSIP)

D. Install countertops in accordance with Section 11 of the North American Architectural Woodwork Standards.
3.3 ADJUSTING AND CLEANING

A. Adjust doors, drawers, hardware, fixtures and other moving or operating parts to function smoothly and correctly.

B. Clean casework, counters, shelves, hardware, fittings and fixtures.

END OF SECTION
1. PART 1 GENERAL

1.1 SECTION INCLUDES
A. Preparing sealant substrate surfaces.
B. Sealant and backing.

1.2 SUMMARY OF SEALANT LOCATIONS
A. Joints in horizontal surfaces.
   1. Perimeter joints of plumbing fixtures.
   2. Joints between countertops and wall surfaces.
   3. Joints between dissimilar materials and those listed above.
   4. Other joints as indicated.
B. Joints in vertical surfaces:
   1. Perimeter joints of plumbing fixtures.
   2. Joints between dissimilar materials and those listed above.
   3. Other joints as indicated.

1.3 REFERENCES
A. ASTM C834 - Latex Sealing Compounds.
C. ASTM C920 - Elastomeric Joint Sealants.
E. ASTM D1056 - Flexible Cellular Materials - Sponge or Expanded Rubber.
F. FS TT-S-001657 - Sealing Compound, Single Component, Butyl Rubber Based, Solvent Release Type.
G. SWRI - (Sealant, Waterproofing and Restoration Institute) - Sealant and Caulking Guide Specification.

1.4 SUBMITTALS
A. Submit product data under provisions of Section 01 33 00.
B. Submit product data indicating sealant chemical characteristics, performance criteria, limitations, and color availability.
C. Submit samples under provisions of Section 01 33 00.
D. Submit two samples 4 inches long in size illustrating colors selected.
1.5 QUALITY ASSURANCE
   A. Manufacturer: Company specializing in manufacturing the products specified in this Section with minimum five years documented experience.
   B. Applicator: Company specializing in applying the Work of this Section with minimum three years documented experience, approved by sealant manufacturer.
   C. Conform to Sealant, Waterproofing, and Restoration Institute (SWRI) requirements for materials and installation.
   D. Perform Work in accordance with ASTM C1193.
   E. Perform acoustical sealant application work to provide maximum STC values in accordance with ASTM C919.

1.6 ENVIRONMENTAL REQUIREMENTS
   A. Do not install solvent curing sealants in enclosed building spaces.
   B. Do not install sealant when temperature is less than 40 degrees F.
   C. Maintain temperature and humidity recommended by the sealant manufacturer during and after installation.

1.7 OPERATION AND MAINTENANCE DATA
   A. Submit maintenance data under the provisions of Section 01 77 00.
   B. Submit recommended inspection intervals for sealant joints.
   C. Submit instructions for repairing and replacing failed sealant joints.

1.8 WARRANTY
   A. Provide 5 year warranty under provisions of Section 01 77 00.
   B. Include coverage for installed sealants and accessories which fail to achieve air and water seal and exhibit loss of adhesion or cohesion or do not cure.

2. PART 2 PRODUCTS

2.1 MATERIALS
   A. Compatibility: Provide joint sealants, backings, and other related materials that are compatible with one another and with joint substrates under conditions of service and application, as demonstrated by sealant manufacturer, based on testing and field experience.
   B. VOC Content of Interior Sealants: Provide interior sealants and sealant primers that comply with the following limits for VOC content limits when calculated according to South Coast Air Quality Management District (SCAQMD) Rule 1168, and must meet or exceed the requirements for the Bay Area Quality Management District Regulation 8, Rule 5.
      1. Sealants: 250 g/L.
      2. Sealant Primers for Nonporous Substrates: 250 g/L.
      3. Sealant Primers for Porous Substrates: 775 g/L.
2.2 MANUFACTURERS

A. Manufacturers and their products are listed for each type of sealant. Acceptable manufacturers include the following:


B. Substitutions: Under provisions of Section 01 25 13.

2.3 SEALANTS

A. Type A - Acrylic Latex: One-part, non-sag, mildew resistant acrylic emulsion compound complying with ASTM C834, Type S, Grade NS, formulated to be paintable.


B. Type F - One-Part Mildew-Resistant Silicone Sealant: Complying with ASTM C920, Type S, Grade NS, Class 25.

1. Dow Consumer Solutions, Dowsil 786.

2.4 ACCESSORIES

A. Primer: Non-staining type, recommended by sealant manufacturer to suit application.

B. Joint Cleaner: Non-corrosive and non-staining type, recommended by sealant manufacturer; compatible with joint forming materials.

C. Joint Backing: ASTM D1056; round, closed cell polyethylene foam rod; oversized 30 to 50 percent larger than joint width.

D. Bond Breaker: Pressure sensitive tape recommended by sealant manufacturer to suit application.
3. PART 3 EXECUTION

3.1 EXAMINATION
   A. Verify that joint openings are ready to receive Work and field measurements are as shown on Drawings and recommended by the manufacturer.
   B. Beginning of installation means installer accepts existing substrate.

3.2 PREPARATION
   A. Clean and prime joints in accordance with manufacturer's instructions. Prime if recommended by manufacturer.
   B. Remove loose materials and foreign matter which might impair adhesion of sealant.
   C. Verify that joint backing and release tapes are compatible with sealant.
   D. Perform preparation in accordance with ASTM C1193.
   E. Protect elements surrounding the Work of this Section from damage or disfiguration.

3.3 INSTALLATION
   A. Install sealant in accordance with manufacturer's instructions.
   B. Measure joint dimensions and size materials to achieve required width/depth ratios.
   C. Install joint backing to achieve a neck dimension no greater than 1/3 the joint width.
   D. Install bond breaker where joint backing is not used.
   E. Apply sealant within recommended application temperature ranges. Consult manufacturer when sealant cannot be applied within these temperature ranges.
   F. Install sealant free of air pockets, foreign embedded matter, ridges, and sags.
   G. Tool joints concave unless otherwise detailed.

3.4 CLEANING AND REPAIRING
   A. Clean work under provisions of Section 01 77 00.
   B. Clean adjacent soiled surfaces.
   C. Repair or replace defaced or disfigured finishes caused by Work of this Section.

3.5 PROTECTION OF FINISHED WORK
   A. Protect sealants until cured.
   B. Sprinkler fine silica sand on sealant of exterior concrete paving joints to reduce tracking of sealant.
### 3.6 SCHEDULE

<table>
<thead>
<tr>
<th>Type</th>
<th>Location</th>
<th>Color</th>
</tr>
</thead>
<tbody>
<tr>
<td>A. Type A - Acrylic</td>
<td>All interior joints not otherwise scheduled</td>
<td>To match adjacent surfaces</td>
</tr>
<tr>
<td>Latex Cure</td>
<td></td>
<td></td>
</tr>
<tr>
<td>B. Type F - Mildew-</td>
<td>Interior joints in ceramic tile and at plumbing fixtures.</td>
<td>White</td>
</tr>
<tr>
<td>Resistant Silicone</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

END OF SECTION
1. PART 1  GENERAL

1.1 SECTION INCLUDES

A. Formed metal stud framing.
B. Furring channels.
C. Framing accessories.

1.2 REFERENCES

A. ASTM A653 - Steel Sheet, Zinc-Coated (Galvanized) or Zinc-Iron Alloy-Coated (Galvannealed) by the Hot-Dip Process.
B. ASTM A924 - General Requirements for Steel Sheet, Metallic-Coated by the Hot-Dip Process.
D. ASTM C754 - Installation of Steel Framing Members to Receive Screw-Attached Gypsum Wallboard, Backing Board, or Water-Resistant Backing Board.
E. ASTM C1002 - Steel Drill Screws for the Application of Gypsum Board or Metal Plaster Bases.
G. NFPA 80 - Fire Doors and Windows.
I. SFIA - Steel Framing Industry Association.
J. SSMA - Steel Stud Manufacturer's Association.
K. SSPC - The Society for Protective Coatings.
L. UL - Underwriters Laboratories.

1.3 SUBMITTALS

A. Submit product data under provisions of Section 01 33 00.

1.4 QUALITY ASSURANCE

A. Perform work in accordance with ASTM C754 and the recommendations of the SSMA and SFIA.
B. Maintain one copy of each document on site.

1.5 REGULATORY REQUIREMENTS

A. Conform to CBC - California Building Code, (CCR) California Code of Regulations, Title 24, Part 2, Chapter 7, and UL and GA requirements for fire rated assemblies.
B. Conform to UL No. 2079 for cyclical design at head of fire rated walls.
2. PART 2 PRODUCTS

2.1 MANUFACTURERS

G. Substitutions: Under provisions of Section 01 25 13.

2.2 STUD FRAMING MATERIALS

A. Framing System Components: ASTM C645. Depth as scheduled.
B. Studs: ASTM A653, Grade 33 for steel 0.0428 inch thick and below, Grade 50 for steel 0.0538 inch thick and above, galvanized to G60 coating class in compliance with ASTM A924, non-load bearing rolled steel, channel shaped, punched for utility access, depth as follows:
   1. Depth: 4 and 6 inches.
   2. Thickness: 0.0329 inch unless otherwise indicated. 0.0428 inch and 0.0538 where indicated.
C. Runners: Of same material and finish as studs, unpunched. Minimum thickness one size greater than wall stud.
D. Ceiling Runners: Of same material, finish and thickness as studs. Minimum thickness one size greater than wall stud.
E. Firestop Track: Top runner track designed to allow for deflection of structure to interior partition fabricated of same material, finish and thickness as studs and capable of maintaining a fire rated joint system as determined by UL 2079 using intumescent tape applied to face of track. Of the following configuration:
   1. Top runner track with slotted flanges, 2-1/2 inches deep with vertical slots 1 inch on center.
   2. Intumescent tape to be applied to face of track in length and thickness required to maintain designated fire rating of wall.
   3. Products: Subject to compliance with requirements, provide one of the following:
      (a) Blaze Frame DSL, as manufactured by BlazeFrame Industries, www.blazeframe.com.
      (b) FAS Track as manufactured by CEMCO, www.cemcosteel.com
      (c) Blaze Frame DSL, as manufactured by ClarkDietrich Building Systems, www.clarkdietrich.com.
F. Hat Shaped, Rigid Furring Channels: ASTM C645, 7/8 inch deep, 0.0329 inch thick.
G. Resilient Furring Channels: ASTM C645, 1/2 inch deep, 0.0179 inch thick, asymmetric-shaped channel designed to reduce noise transmission with face attached by slotted flange.
H. Z-Shaped Furring: Non slotted web, face flange of 1-1/4 inch, wall attachment flange of 3/4 inch, minimum thickness of 0.0329 inch thick.
I. Furring and Bracing Members: Of same material and finish as studs, thickness to suit purpose.
2.3 ACCESSORIES


B. Metal Backing: 0.0538 inch thick galvanized steel.

C. Anchorage Devices: Powder actuated.

D. Primer: SSPC 20.


3. PART 3 EXECUTION

3.1 EXAMINATION

A. Verify that conditions are ready to receive Work.

B. Verify field measurements are as shown on Drawings.

C. Verify that rough-in utilities are in proper location.

D. Beginning of installation means installer accepts existing conditions.

3.2 ERECTION

A. Install components in accordance with ASTM C754 requirements; manufacturer's instructions; details indicated on drawings; and as specified herein.

B. Coordinate installation of sealant specified in Sections 07 92 00 and 09 21 16.

C. Coordinate installation of spray applied fireproofing specified in Section 07 81 00.

D. Coordinate installation of fiber stuffing as specified in Section 07 84 00.

E. Align and secure top and bottom runners at 24 inches o.c.

F. Fit runners under and above openings; secure intermediate studs at spacing of wall studs.

G. Install studs vertically at 16 inches o.c. horizontal spacing.

H. Connect studs to tracks using fastener method.

I. Stud splicing not permissible.

J. Construct corners using minimum three studs.

K. Double studs of 0.0329 inch thickness at wall openings, door and window jambs, and each side of other openings that are 4'-0" or less in width.

L. Double studs of 0.0428 inch thickness at wall openings, door and window jambs, and at each side of other openings that are more than 4'-0" in width.
M. Frame door and window openings with details indicated; with GA-600 and NFPA 80.

N. Install framing below sills of openings to match framing above head of opening.

O. Coordinate erection of studs with requirements of door and window frame supports and attachments.

P. Brace stud framing system and make rigid.

Q. Construct toilet and plumbing chase walls of 0.0428 inch thick studs braced horizontally at midpoint and quarter point of wall but not less than 48 inches o.c. vertically with 2-1/2 inch wide cross studs.

R. Erect minimum 0.0329 inch thick studs behind all cementitious backing board and ceramic tile installations.

S. Erect minimum 0.0538 inch thick studs behind all casework and wall mounted cabinets.

T. Align stud web openings and point stud flanges in the same directions.

U. Secure stud ends to bottom tracks on both faces.

V. Coordinate installation of bucks, anchors, and backing with electrical and mechanical work to be placed in or behind stud framing.

W. Backing: Secure steel backing to studs. Install backing for support of toilet partitions, wall cabinets, toilet accessories, hardware, and all other wall mounted items.

X. Extend partition framing full height to structural support or substrates above suspended ceilings, except where partitions are indicated to terminate at ceiling. Install deflection track, anchor to structure.

Y. For sound and fire resistance rated partitions extend framing to underside of floor/roof or other continuous solid surface to obtain rating. Install fire-rated deflection track, anchor to structure.

Z. Continue partition framing over door and window openings and frame around ducts penetrating partitions above ceiling.

AA. Maintain clearance under structural building members to avoid deflection transfer to studs. Provide deflection track top runner to attain lateral support and avoid axial loading.

BB. Coordinate placement of insulation in multiple stud spaces made inaccessible after stud framing erection.

CC. Maintain clearance under structural building members at fire-resistance rated assemblies. Provide firestop track top runner.

DD. Install beam clips on beam flanges spaced at 2'-0" on center.

3.3 RADIUSED PARTITION ERECTION

A. Cut top and bottom runners through leg and web at 2 inch intervals for arc length or use manufacturer's standard flexible runner track.

B. Allow for uncut straight lengths of not less than 12 inches at ends of arcs.

C. Bend runners to uniform curve of radius indicated and locate straight lengths so they are tangent to arcs.

D. Support outside (cut) leg of runners by clinching a 1 inch high x 0.0329 inch thick steel sheet strip to inside of cut legs using metal lock fasteners.

E. Attach runners to structural elements at floor and ceiling with fasteners located 2 inches from ends and spaced 24 inches on center.
3.4 SHAFT WALL ERECTION

A. Shaftwall assemblies shall be installed to comply with requirements of fire-resistance-rated assemblies indicated from UL, CBC or GA.

B. Do not bridge building expansion joints with shaftwall assemblies. Frame both sides of joint with furring and other supports.

C. Install supplementary framing in shaftwall assemblies around openings and as required for blocking, bracing and support of fixtures, equipment and services which cannot be supported directly by shaftwall assembly framing.

D. At penetrations in shaft-wall, maintain fire-resistive rating by installing supplemental framing around penetration and fire protection behind boxes, elevator call buttons, elevator floor indicators and similar items.

3.5 ERECTION TOLERANCES

A. Maximum variation from true position: 1/2 inch.

B. Maximum variation of any member from plane: 1/8 inch in 10 feet.

C. Maximum variation from plumb: 1/8 inch in 10 feet.

END OF SECTION
SECTION 09 30 15
PORCELAIN TILE WALL FINISHING

1. PART 1  GENERAL

1.1 SECTION INCLUDES
A. Porcelain tile wainscot finish using the thinset application method.
B. Cementitious backing board.

1.2 REFERENCES
A. ANSI/TCA A108.5 - Ceramic Tile Installed with Dry-Set Portland Cement Mortar or Latex Portland Cement Mortar.
B. ANSI/TCA A108.11 - Interior Installation of Cementitious Backer Units.
C. ANSI/TCA A118.1 - Dry-Set Portland Cement Mortar.
D. ANSI/TCA A118.4 - Latex-Portland Cement Mortar.
E. ANSI/TCA A118.7 - Polymer Modified Ceramic Tile Grouts.
F. ANSI/TCA A118.9 - Test Methods and Specifications for Cementitious Backer Units.
G. ANSI/TCA A137.1 - Specifications for Ceramic Tile.
I. ASTM D226 - Asphalt-Saturated Felt Used in Roofing and Waterproofing.
J. TCA (Tile Council of America) - Handbook for Ceramic Tile Installation.

1.3 SUBMITTALS
A. Submit samples under provisions of Section 01 33 00.
B. Submit 4 samples of each tile, representative of pattern and color variations.
C. Submit manufacturer's installation instructions under provisions of Section 01 33 00.
D. Submit maintenance data under provisions of Section 01 77 00.
E. Include recommended cleaning and stain removal methods, and cleaning materials.

1.4 QUALITY ASSURANCE
A. Conform to ANSI/TCA A137.1 for tile material.
B. Conform to ANSI/TCA Standards and TCA Handbook for tile installation.

1.5 QUALIFICATIONS
A. Manufacturer: Company specializing in the manufacture of products specified in this Section with minimum five years documented experience.
B. Installer: Company specializing in applying the work of this Section with minimum five years documented experience.

1.6 ENVIRONMENTAL REQUIREMENTS
A. Maintain 50 degrees F during installation of mortar materials.
2. PART 2 PRODUCTS

2.1 MANUFACTURERS - TILE


2.2 TILE MATERIAL

A. Porcelain Wall Tile: ANSI/TCA A137.1, conforming to the following:
   - Moisture Absorption: 0 to 0.5 percent
   - Manufacturer and Pattern: Equivalent to match existing.
   - Size: Match existing size.
   - Edge: Cushioned
   - Surface Finish: Matte
   - Color: Match existing adjacent color.

B. Wainscot Cap: Match wall tile for moisture absorption, surface finish, and color, tile size 8 inch long x 1/2 inch high, bullnosed top edge.

2.3 MANUFACTURERS - MORTAR AND GROUT

2.4 MORTAR MATERIALS
   B. Latex-Portland Cement Mortar: ANSI/TCA A118.4 and the following:
      1. Acrylic resin latex additive.
      2. Dry mortar mix supplied by latex manufacturer.

2.5 GROUT MATERIALS
   B. Latex-Portland Cement Grout: ANSI/TCA A118.7 of color selected and the following:
      1. Acrylic resin latex additive.
      3. Dry mortar mix supplied by latex manufacturer.

2.6 ACCESSORIES
   A. Membrane: ASTM D226; No. 15 asphalt saturated roofing felt.
   B. Reinforcing Mesh: ASTM C847; 3.4 lb./sq.yd. expanded metal, galvanized, self-furring type.
   C. Backing Board: ANSI/TCA A118.9; High density, cementitious, glass fiber reinforced, 1/2 inch thick; 2 inch wide coated glass fiber tape for joints and corners; manufacture licensed by TCA.
   D. Sealant: Type specified in Section 07 92 00.

2.7 MORTAR MIX AND GROUT MIX
   A. Mix and proportion pre-mix setting bed and grout materials in accordance with manufacturer's instructions and referenced standards.

2.8 SEALER

3. PART 3 EXECUTION

3.1 EXAMINATION
   A. Verify that surfaces are ready to receive work.
   B. Beginning of installation means installer accepts condition of existing surfaces.

3.2 PREPARATION
   A. Protect surrounding work from damage or disfiguration.
   B. Vacuum clean existing surfaces and damp clean.
   C. Seal substrate surface cracks with filler. Level existing substrate surfaces to acceptable flatness tolerances.
   D. Blend tiles before installation to produce an even range of color and finish.
3.3 INSTALLATION - THINSET METHOD

A. Install mortar, tile, and grout in accordance with ANSI/TCA 108.5 and applicable tile installation standards of the TCA Handbook.

B. Install backing board in accordance with manufacturer's instructions and ANSI/TCA A108.11. Tape joints and corners; cover with skim coat of dry-set mortar to a feather edge.

C. Lay tile to pattern indicated. If not indicated, request from Architect. Do not interrupt tile pattern around openings.

D. Cut and fit tile tight to penetrations through tile. Form corners and bases neatly. Align wall, base, and floor joints.

E. Place tile joints uniform in width, subject to variance in tolerance allowed in tile size. Make joints watertight, without voids, cracks, excess mortar or excess grout.

F. Form internal angles square and external angles bullnosed.

G. Sound tile after setting. Replace hollow sounding units.

H. Keep control joints free of mortar or grout. Apply sealant to joints.

I. Allow tile to set for a minimum of 48 hours prior to grouting.

J. Grout tile joints.

K. Apply sealant to junction of tile and dissimilar materials and junction of dissimilar planes.

3.4 CLEANING

A. Clean work under provisions of Section 01 77 00.

B. Clean tile surfaces.

3.5 SEALING

A. Install sealer on all surfaces in accordance with manufacturer's instructions.

END OF SECTION
SECTION 09 90 00

PAINTING

1. PART 1 GENERAL

1.1 SECTION INCLUDES

A. Surface preparation.
B. Products and application.
C. Surface finish schedule.

1.2 SUMMARY OF PAINTED SUBSTRATES

A. Section includes the application of paint systems on the following interior substrates:
   1. Steel lintels and shelf angles.
   2. Wood doors.
   3. Wood.
   4. Horizontal and vertical gypsum board.
B. Substrate listings are for principal surfaces only. Refer to drawings, details and individual specification sections for items, surfaces, and substrates not specifically listed.

1.3 REFERENCES

A. ASTM D16 - Definitions of Terms Relating to Paint, Varnish, Lacquer, and Related Products.
B. SSPC - The Society for Protective Coatings.

1.4 SYSTEM DESCRIPTION

A. Preparation of all surfaces to receive final finish.
B. Painting and finishing work of this section using coating systems of materials including primers, sealers, fillers, and other applied materials whether used as prime, intermediate, or finish coats.
C. Surface preparation, priming, and finish coats specified in this Section are in addition to shop-priming and surface treatment specified under other Sections.
D. Painting and finishing all exterior and interior surfaces of materials including structural, mechanical, and electrical work on site, in building spaces, and above or on the roof.
E. Paint exposed surfaces except where a surface or material is specifically indicated not to be painted or is to remain natural. Where an item or surface is not specifically mentioned, paint the same as similar adjacent materials or surfaces.

1.5 DEFINITIONS

A. Conform to ASTM D16 for interpretation of terms used in this Section.

1.6 QUALITY ASSURANCE

A. Product Manufacturer: Company specializing in manufacturing quality paint and finish products with five years experience.
B. Applicator: Company specializing in commercial painting and finishing with five years documented experience.
C. Coats: The number of coats specified is the minimum number acceptable. If full coverage is not obtained with the specified number of coats, apply such additional coats as are necessary to produce the required finish.

D. Employ coats and undercoats for all types of finishes in strict accordance with the recommendations of the paint manufacturer.

E. Provide primers and undercoat paint produced by the same manufacturer as the finish coat.

F. The minimum dry film thickness of each coat of paint shall comply with the manufacturer's recommendations for each type of paint used.

1.7 REGULATORY REQUIREMENTS

A. Comply with applicable codes and regulations of governmental agencies having jurisdiction including those having jurisdiction over airborne emissions and industrial waste disposal. Where those requirements conflict with this specification, comply with the more stringent provisions.

B. Comply with the current applicable regulations of the California Air Resources Board (CARB) and the Environmental Protection Agency (EPA).

1.8 SUBMITTALS

A. Submit product data under provisions of Section 01 33 00.

B. Product data for each coating type shall include as a minimum the following items. Listing shall be by manufacturer's catalog number:
   1. Solvent type.
   2. Resin type and percentage.
   3. Prime pigments by percent of weight.
   4. Reinforcing pigment by percent of weight.
   5. Solids and volume by weight.
   6. VOC and RAVOC limits.
   7. Coverage rates and film thickness both wet and dry.
   8. Conformance to environmental standards listed.
   10. Application, storage, clean up and disposal recommendations.
   11. Special instructions from the manufacturer for proper preparation and application.

C. Provide manufacturer's technical information and instructions for application of each material proposed for use by catalog number.

D. List each material by catalog number and cross-reference specific coating with specified finish system.

E. Technical data sheets and all container labels must match and shall contain the same product identification numbers. The term "Series " is not acceptable.

F. Provide manufacturer's written and signed certificate that products proposed meet or exceed specified materials.
1.9 FIELD SAMPLES

A. Provide field samples under provisions of Section 01 33 00.
B. On wall surfaces and other exterior and interior components, duplicate specified finishes on at least 100 sq.ft. of surface area.
C. Provide full-coat finishes until required coverage, sheen, color and texture are obtained.
D. Simulate finished lighting conditions for review of field samples.
E. After finishes are accepted, the accepted surface may remain as part of the work and will be used to evaluate subsequent coating systems applications of a similar nature.

1.10 DELIVERY, STORAGE, AND HANDLING

A. Deliver products to site and store and protect under provisions of Section 01 61 00.
B. Deliver products to site in sealed and labeled containers; inspect to verify acceptance.
C. Container labeling to include manufacturer's name, type of paint, brand name, brand code, coverage, surface preparation, drying time, cleanup, color designation, and instructions for mixing and reducing. Paint containers not displaying product identification will not be acceptable.
D. Store paint materials at minimum ambient temperature of 50 degrees F and a maximum of 90 degrees F, in well ventilated area, unless required otherwise by manufacturer's instructions.
E. Take precautionary measures to prevent fire hazards and spontaneous combustion.

1.11 ENVIRONMENTAL REQUIREMENTS

A. Provide continuous ventilation and heating facilities to maintain interior surface and ambient temperatures above 50 degrees F with a maximum humidity level of 50 percent for 24 hours before, during, and 48 hours after application of finishes, unless required otherwise by manufacturer's instructions.
B. Do not apply exterior coatings during rain or snow, or when relative humidity is above 50 percent, unless required otherwise by manufacturer's instructions.
C. Minimum Application Temperatures for Latex Paints: 50 degrees F for interiors; 50 degrees F for exterior; unless required otherwise by manufacturer's instructions.
D. Minimum Application Temperature for Varnish and Urethane Finishes: 65 degrees F for interior or exterior, unless required otherwise by manufacturer's instructions.
E. Provide lighting level of 80 foot candles measured mid-height at substrate surface.

2. PART 2 PRODUCTS

2.1 ACCEPTABLE MANUFACTURERS - PAINT

A. Unless specifically identified otherwise, product designations included in this section are those that are manufactured and distributed by the Dunn-Edwards Corporation, www.dunnedwards.com and shall serve as the basis of design standard for kind, quality, performance and function.
B. Subject to full compliance with specified requirements, other manufacturers offering equivalent products are:


2.2 ACCEPTABLE MANUFACTURERS - MULTICOLORED PAINT COATING
E. Substitutions: Under provisions of Section 01 25 13.

2.3 MATERIALS
A. Ready mixed, except field catalyzed coatings. Process pigments to a soft paste consistency, capable of being readily and uniformly dispersed to a homogeneous coating.
B. Good flow and brushing properties; capable of drying or curing free of streaks or sags.
C. “Deep Tone” colors to be composed of 100 percent acrylic pigments with a colored base.
D. Accessory Materials: Linseed oil, shellac, turpentine, paint thinners and other materials not specifically indicated but required to achieve the finishes specified, of commercial quality.

2.4 FINISHES
A. Refer to schedule at end of Section for surface finish schedule.

3. PART 3 EXECUTION

3.1 INSPECTION
A. Verify that surfaces are ready to receive work as instructed by the product manufacturer.
B. Examine surfaces to be finished prior to commencement of work. Report any condition that may potentially affect proper application.
C. Measure moisture content of surfaces using an electronic moisture meter. Do not apply finishes unless moisture content of surfaces are below the following maximums:
   1. Plaster and Gypsum Wallboard : 12 percent.
   2. Interior Located Wood : 15 percent.
D. Beginning of installation means acceptance of existing surfaces.

3.2 SURFACE PREPARATION - GENERAL
A. Remove electrical plates, hardware, light fixture trim, and fittings prior to preparing surfaces or finishing.
B. Remove all finish hardware from doors and frames prior to preparing surfaces or finishing.
C. Correct minor defects and clean surfaces which affect work of this Section.
D. Shellac and seal marks which may bleed through surface finishes.
E. Impervious Surfaces: Remove mildew by scrubbing with solution of tri-sodium phosphate and bleach. Rinse with clean water and allow surface to dry.

F. Gypsum Board: Repair all voids, nicks, cracks and dents with patching materials and finish flush with adjacent surface. Latex fill minor defects. Spot prime defects after repair.

G. Interior Wood: Wipe off dust and grit prior to priming. Seal knots, pitch streaks, and sappy sections with sealer. Fill nail holes and cracks after primer has dried; sand between coats.

H. Existing surfaces to be recoated shall be thoroughly cleaned and deglossed by sanding or other means prior to painting. Patched and bare areas shall be spot primed with same primer as specified for new work.

3.3 SURFACE PREPARATION - MODERNIZATION

A. Properly prepare all existing surfaces to receive new paint.

B. Prior to application of any new paint, existing surfaces to be cleaned free of damaged paint, dust, corrosion, and other foreign matter which will destroy bond or mar appearance of new paint.

C. Sand, scrape, fill and repair surfaces flush with suitable fillers. Patch and repair; feather edges to provide smooth transitions; match existing surfaces.

D. Remove hardware and accessories, machined surfaces, plates, lighting fixtures, and similar items in place and not-to-be-finish painted, or provide surface-applied protection. Reinstall removed items upon completion of work in each area.

E. Existing surfaces to be painted shall be thoroughly cleaned and deglossed by sanding or other means prior to painting. Patched and bare areas shall be spot primed with same primer as for new work.

F. Existing paint removal:
   1. Remove loose, blistered, scaled, oxidized, cracked, alligatored, or defaced paint down to a sound surface.
   2. Brush and clean free all loose material.
   3. Feather edges of removal areas to provide a smooth transition between surfaces.

G. Perform preparation and cleaning procedures in strict accordance with coating manufacturer's instructions for each substrate condition.

H. Washing and Cleaning:
   1. Remove all loose and foreign materials.
   2. At building interiors, wash all surfaces clean with approved cleaner and rinse with clean water.
   3. At building interiors, vacuum existing ceiling panels to remove all dirt and dust from the material surface. Utilize caution so as not to mar or damage the finish surface in any way.
   4. Completely remove wax from surfaces which receive new paint.

I. Remove dust, grit, and foreign matter from existing wood surfaces. Sand surfaces and dust clean. Spot coat knots, pitch streaks, and sappy section with pigmented stain sealer when surfaces are to be painted. Fill nail holes, cracks, and other defects after priming and spot prime repairs when fully cured.

J. Repair and crack filling:
   1. Wood: Putty cracks and holes flush at stained and or varnished work, color putty to match. Sand smooth any rough spots. Seal knots and pitch pockets.
   2. Gypsum Wallboard: Fill all nail heads, screw heads, holes, cracks, or defects with drywall joint compound or spackle. Sand any rough spots smooth; do not raise nap on paper covering. Remove dust. Skim coat drywall must be sealed with a suitable sealer recommended by the coating manufacturer.
K. Natural / Stain Finished Wood Doors:
   1. Typically, fully strip existing natural finish clear coat, fill all dents, gouges, scrapes, etc., and finish sand to prepare surface to receive a complete new finish coat system.
   2. All patching materials shall be natural wood dough tinted to match existing natural wood color.
   3. Doors shall appear as new when work is finished.

L. Thoroughly back paint all surfaces of exterior and interior finish lumber and millwork, including doors and window frames, trim, cabinetwork, etc., which will be concealed after installation. Back paint items to be painted with a priming coat. Use a clear sealer for back priming where transparent finish is required.

M. Pipes, ducts, hangers, exposed steel and ironwork, and primed metal surfaces of equipment installed under mechanical and electrical work shall be cleaned prior to priming.

3.4 PROTECTION OF ADJACENT WORK

A. Protect elements surrounding the work of this Section from damage or disfiguration.
B. Repair damage to other surfaces caused by work of this Section.
C. Furnish drop cloths, shields, and protective methods to prevent spray or droppings from disfiguring other surfaces.
D. Remove empty paint containers from site.

3.5 WORK NOT TO BE PAINTED

A. Painting is not required on surfaces in concealed and inaccessible areas such as furred spaces, foundation spaces, utility tunnels, pipe spaces and duct shafts.
B. Do not paint metal surfaces such as stainless steel, chromium plate, brass, bronze, and similar finished metal surfaces.
C. Do not paint anodized aluminum or other surfaces which are specified to be factory pre-finished.
D. Do not paint sandblasted or architecturally finished concrete surfaces.
E. Do not paint over Underwriters Laboratories, Factory Mutual or other code-required labels or identifications.

3.6 APPLICATION

A. Apply products in accordance with manufacturer's instructions.
B. Do not apply finishes to surfaces that are not dry.
C. Apply prime coat to surfaces which are to be painted or finished.
D. Apply each coat to uniform finish.
E. Apply each coat of paint slightly darker than preceding coat unless otherwise approved.
F. Sand lightly between coats to achieve required finish.
G. Allow applied coat to dry before next coat is applied.
H. The number of coats specified is the minimum that shall be applied. Apply additional coats when undercoats, stains or other conditions show through final paint coat, until paint film is of uniform finish, color and appearance.
I. Where clear finishes are required, tint fillers to match wood. Work fillers into the grain before set. Wipe excess from surface.
J. Prime back surfaces of interior and exterior woodwork with primer paint.
K. Prime back surfaces of interior woodwork scheduled to receive stain or varnish finish with gloss varnish reduced 25 percent with mineral spirits.

L. Paint mill finished door seals to match door or frame.

M. Paint primed steel glazing stops in doors to match door or frame.

N. Cloudiness, spotting, lap marks, brush marks, runs, sags, spikes and other surface imperfections will not be acceptable.

O. Where spray application is used, apply each coat of the required thickness. Do not double back to build up film thickness of two coats in one pass.

P. Where roller application is used, roll and redistribute paint to an even and fine texture. Leave no evidence of roller laps, irregularity of texture, skid marks, or other surface imperfections.

3.7 FINISHING MECHANICAL AND ELECTRICAL EQUIPMENT

A. Paint shop primed equipment. Do not paint shop prefinished items.

B. Remove unfinished louvers, grilles, covers, and access panels on mechanical and electrical components and paint separately.

C. Prime and paint insulated and exposed pipes, conduit, boxes, insulated and exposed ducts, hangers, brackets, collars and supports, except where items are prefinished.

D. Replace identification markings on mechanical or electrical equipment when painted accidentally.

E. Paint interior surfaces of air ducts, and connector and baseboard heating cabinets that are visible through grilles and louvers with one coat of flat black paint, to limit of sight line. Paint dampers exposed behind louvers, grilles, and connector and baseboard cabinets to match face panels.

F. Paint exposed conduit and electrical equipment occurring in finished areas.

G. Paint both sides and edges of plywood backboards for electrical and telephone equipment before installing equipment.

3.8 CLEANING

A. As Work proceeds, promptly remove paint where spilled, splashed, or spattered.

B. During progress of Work maintain premises free of unnecessary accumulation of tools, equipment, surplus materials, and debris.

C. Collect cotton waste, cloths, and material which may constitute a fire hazard, place in closed metal containers and remove daily from site.

3.9 PROTECTION OF COMPLETED WORK

A. Protect finished installation under provisions of Section 01 61 00.

B. Erect barriers and post warning signs. Maintain in place until coatings are fully dry.

C. Confirm that no dust generating activities will occur following application of coatings.

3.10 PATCHING

A. After completion of painting in any one room or area, repair surfaces damaged by other trades.

B. Touch-up or re-finish as required to produce intended appearance.
3.11 FIELD QUALITY CONTROL

A. Field inspection and testing will be performed under provisions of Section 01 45 29.

B. The Owner reserves the right to invoke the following test procedure at any time and as often as the Owner deems necessary.

C. The Owner will engage the services of an independent testing agency to sample paint material being used.

D. Samples of material delivered to the Project will be taken, identified, sealed, and certified in the presence of the Contractor.

E. The testing agency will perform appropriate quantitative materials analysis and other characteristic testing of materials as required by the Owner.

F. If test results show materials being used and their installation do not comply with specified requirements or manufacturer's recommendations, the Contractor may be directed to stop painting, remove noncomplying paint, pay for testing and repaint surfaces to acceptable condition.

3.12 COLOR SCHEDULE

A. Paint and finish colors shall be selected by the Architect from manufacturer's entire range of standard and custom color selections and special colors selected to match or compliment the colors of other materials, equipment, or components which comprise the work.

3.13 SCHEDULE - INTERIOR SURFACES

A. Wood - Painted (Eggshell, Acrylic)

1st coat: UGPROO Ultra-Grip Premium
2nd coat: SPMA30 Suprema
3rd coat: SPMA30 Suprema

B. Wood - Painted (Semi-Gloss Acrylic)

1st coat: UGPROO Ultra-Grip Premium
2nd coat: SPMA50 Suprema
3rd coat: SPMA50 Suprema

C. Wood-Painted (Gloss Acrylic)

1st coat: UGPROO Ultra-Grip Premium
2nd coat: SSHL60 Spartashield
3rd coat: SSHL60 Spartashield

D. Wood - Transparent (Stain - Semi-Gloss Polyurethane)

1st coat: V109 Stainseal - Minwax Stain
Filler coat (Open grain wood only): Valspar Wood Filler VSP 0109
2nd coat: Cabot W.B. Polyurethane CAB 8087-1
3rd coat: Cabot W.B. Polyurethane CAB 8087-1
4th coat: Cabot W.B. Polyurethane CAB 8087-1
E. Wood-Transparent (Stain-Semi-Gloss Lacquer)
1st coat: Valspar Stainseal V-QYB and V-QYR
2nd coat: Contractors Edge CE-275PROSS
3rd coat: Contractors Edge CE-275PRO60
4th coat: Contractors Edge CE-275PRO60

F. Steel - Primed or Unprimed (Flat Acrylic)
1st coat: BRPR00 Bloc-Rust Premium
2nd coat: SPMA10 Suprema
3rd coat: SPMA10 Suprema

G. Steel - Primed or Unprimed (Eggshell, Urethane Alkyd Enamel)
1st coat: BRPR00 Bloc-Rust Premium
2nd coat: ASHL30 Aristoshield
3rd coat: ASHL30 Aristoshield

H. Steel - Primed or Unprimed (Semi-Gloss Urethane Alkyd Enamel)
1st coat: BRPR00 Bloc-Rust Premium
2nd coat: ASHL50 Aristoshield
3rd coat: ASHL50 Aristoshield

I. Steel - Primed or Unprimed (Gloss Urethane Alkyd Enamel)
1st coat: BRPR00 Bloc-Rust Premium
2nd coat: ASHL70 Aristoshield
3rd coat: ASHL70 Aristoshield

J. Gypsum Board (Flat Acrylic)
1st coat: VNPROO Vinylastic Premium
2nd coat: SPMA10 Suprema
3rd coat: SPMA10 Suprema

K. Gypsum Board (Eggshell Acrylic)
1st coat: VNPROO Vinylastic Premium
2nd coat: SPMA30 Suprema
3rd coat: SPMA30 Suprema

L. Gypsum Board (Semi-Gloss Acrylic)
1st coat: VNPROO Vinylastic Premium
2nd coat: SPMA50 Suprema
3rd coat: SPMA50 Suprema
M. Gypsum Board (Gloss Acrylic)

1st coat: VNPROO Vinylastic Premium
2nd coat: SSHL60 Spartashield
3rd coat: SSHL60 Spartashield

N. Gypsum Board (Gloss Epoxy)

1st coat: Carboline Sanitile 120
2nd coat: Carboline Carboguard 890 VOC
3rd coat: Carboline Carboguard 890 VOC

END OF SECTION